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SECTION 011100 
SUMMARY OF THE WORKS 

 

Part 1 - GENERAL 
 

1.01 SECTION INCLUDES 
 

A. Introduction 
B. Location of the Site 
C. Scope of Work for this Contract 
D. Work performed under other Contracts 
E. Future Work 
F. Work Sequence/Phases if any 
G. Special Conditions 

 

1.02 INTRODUCTION 
 

The presidential compound need to rehabilitation of the existing Electrical Room 
and construction of new Generator Room within the Presidential Compound. 
 

1.03 LOCATION OF THE SITE 
 

A. The New generator room and the electrical room are located in the services block 
within the Presidential Compound. 

 

1.04 SCOPE OF WORK FOR THIS CONTRACT 
 

A. The scope of work under this Contract comprises the complete construction, 
rehabilitation, modification, supply, installation, testing, commissioning, completion, 
furnishing, handover, and maintenance of the rehabilitated Electrical Room and new 
Generator Room, including all associated facilities and temporary works.  
 

B. The Contractor shall provide all labor, supervision, materials, equipment, plant, 
tools, temporary works, protection, testing facilities, and services necessary to 
complete the Works.  
 

C. The Works shall include, but shall not necessarily be limited to, the following:  
  

Existing Electrical Room Rehabilitation:  
1. Inspection, assessment, and verification of existing conditions.  
2. Demolition and removal of identified existing installations.  
3. Rehabilitation and upgrading of electrical installations and equipment.  
4. Installation of new switchgear, panels, cabling, protection, metering, earthing, 

and accessories.  
5. Waterproofing, painting, finishing, and making good.  
6. Testing and commissioning of all systems.  
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New Generator Room:  
1. Site preparation, excavation, foundations, and civil works.  
2. Construction and finishing of the Generator Room.  
3. Installation of generator, control systems, cabling, and accessories.  
4. Testing, commissioning, and handover of the complete installation.  

 

1.05 WORK PERFORMED UNDER OTHER CONTRACTS 
 

A. The Employer may during the execution of these works employ “Other Contractors” 
on a direct contract basis to execute other works currently associated with and 
making project functional. 

 
B. The Contractor shall allow for all costs in connection with scheduling and executing 

his construction operations in conjunction with Works by the above Other 
Contractors, if appointed and shall cooperate and coordinate therewith. 

 
C. Items indicated on drawings as NIC (Not in Contract) are not included in this 

Contract but the Contractor must provide "roughing in” (Builders Work in 
Connection) services for NIC items. 

 
D. Cooperate and Coordinate fully with Other Contractors so that work under those 

Contracts may be carried out smoothly, without interfering with or delaying work 
under this Contract. 

 

1.06 PROGRAMME 
 

A. It is recognized that the required programme is challenging. Notwithstanding, the 
required programme dates are absolute and are non-negotiable. The Contractor’s 
programme must clearly show the proposed shift pattern if any. 

 
B. The Contractor shall be deemed to be fully cognizant of the challenging programme, 

and shall be deemed to have fully priced for compliance therewith. No claim 
whatsoever relating to meeting the programme dates shall be entertained. 

 

1.07 WORK SEQUENCE/PHASES IF ANY 
 

A. Construct, Equip and Furnish Works in sequence/phases to accommodate 
Employer’s occupancy requirements, and in compliance with the Contractor’s 
Schedule as per requirements of the Contract as well as stated in the Terms of 
Reference. 
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1.08 SITE WORK WITH EXISTING CONDITIONS 
 

A. Contractor’s use of Site 
1. The site of the work is at location/s areas where the electrical room. 

a. The Contractor is required to organize his operations in such a way that 
disruption of access to contiguous properties and interference with 
existing services and improvements is minimized and special care should 
be takes for the location of the work. 

b. The Contractor will be required to describe his operations to avoid 
disruption, inconvenience and nuisance, in a detailed Method Statement, 
which will be subject to the approval of the ENGINEER. 

 

2. The Contractor shall ensure that roads and thoroughfares used by him for 
the transportation of construction plant, labor, materials, or debris are not 
soiled because of his operations and the contractor should submit all 
infrastructure to the secure entrance permit to the site. If, in the opinion of 
the ENGINEER, the Contractor’s operations result in dirty conditions, the 
Contractor, upon notification, shall take all necessary steps to clean or repair 
roads and thoroughfares at no extra cost to the Employer. 

 

3. Access to the work sites shall be maintained by the Contractor at all times 
and he shall take all necessary steps to ensure the safety of persons on the 
sites. 

 

4. All construction operations and site established facilities shall be confined 
within the site boundaries as shown on the drawings, unless otherwise 
approved by the ENGINEER and the relevant authorities. Following such 
approvals, all such areas shall also be designated and treated as included 
within the Site. 
 

5. The Contractor shall be responsible for safeguarding all structures, plant or 
property in the vicinity of the site and shall provide all shoring, or supports as 
may be necessary to preserve their stability. 
 

6. The Contractor shall also ascertain from the public utility authorities, the 
positions of all existing underground services and he shall maintain and 
protect or divert them as required. 
 

7. The Contractor shall note that existing underground services are not always 
in the exact position and depth as shown on the record drawings (if any). The 
Contractor shall allow for the full ramifications of any differences in position 
and depth.  
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8. Presidential authorities will serve the necessary notices to permit the work in 
private lands in accordance with the agreed programme of work and the 
Contract. Entry onto private lands is not permitted, until permission has been 
given by the ENGINEER. 

 

9. The Contractor must use the site only for the construction of the work. 
 

10. It is forbidden to disturb any trees, bushes or plants without permission from 
the relevant authorities. 
 

11. Do not display, or permit advertisements to be displayed on site 
 

B. Reinstatement of Surfaces 
 

1. The Contractor should note that reinstatement is required to all surfaces 
disturbed during the construction works and all reinstatement is deemed to 
be entirely covered by the Contractor's rates. 
 

2. Temporary reinstatement must be provided and maintained for the duration 
of the Contract or until the permanent reinstatement is carried out. 
 

3. All roadways, footpaths, landscaped surfaces, car ports/ sheds and other 
areas disturbed by the Contractor’s construction works shall be restored. 
 

4. The Contractor shall take a sufficient number of digital photographs prior to 
beginning construction to ensure that all surfaces and existing conditions are 
recorded in detail, to determine the minimum standard of reinstatement 
required after construction. 
 

C. Utility Replacement 
 

1. The Contractor shall reinstate all areas disturbed by the Works.  
2. Temporary reinstatement shall be provided where permanent reinstatement 

cannot immediately be completed.  
3. Before commencing construction, the Contractor shall take sufficient digital 

photographs of existing conditions to establish the condition of affected 
areas.  

Where such utilities are disturbed these are to be reinstated in their existing condition/s and 
such reinstatement/s is deemed to be entirely covered by the Contractor’s Tender Price. 
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D. Materials 
1. The Contractor shall submit lists of manufacturers and suppliers he proposes 

to use for the materials required for this Contract. 
 

2. The Contractor must do all necessary coordination with the electrical and all 
other facilities. 
 

3. See appropriate sections within the technical specifications. 
 

E. Execution 
 

1. Refer to the relevant sections for the execution of the works 
 

2. Non-Compliant Or Defective Works: When any part of work is known to be, 
or suspected to be, defective, the Contractor shall submit proposals as soon 
as possible to the ENGINEER for his approval, for further testing, opening up, 
inspection, repair or removal and re-execution. 

 

1.09 SPECIAL CONDITIONS 
 

A. Any ambiguity, repetition, similarity or confusion shall be clarified by the ENGINEER 
in response to queries raised by the tenderer during the Tender Period. 

 
B. Should the Contractor not solicit clarifications and/or interpretation before tender 

date this shall signify full and correct understanding of the tender documents by the 
Contractor. Further interpretation or clarification during the contract shall be 
provided by the ENGINEER. The ENGINEER’s decision shall be final.  

 

1.10 VALUE ENGINEERING 
 

A. Post contract signature, the Employer may at his sole discretion instruct the 
ENGINEER to carry out one or several Value Engineering exercises. The Contractor 
shall fully participate in all Value Engineering exercise(s) and shall be deemed to 
have priced for such participation. The Contractor shall deploy such staff as the 
ENGINEER requests to participate in the Value Engineering exercise(s). 

B. Any cost saving generated by Value Engineering exercise shall be the share of the 
employe 

 
C. Any Value Engineering exercises carried out pre-contract signature will not attract 

the above percentages, and all savings generated shall be received by the Employer. 
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1.11 INTERCHANGEABLE TERMS 
 

A. The terms Employer, Client, Owner are interchangeable and shall mean the 
presidential palace compound authority  
 

B. The terms ENGINEER is interchangeable and shall mean the nominated the 
supervision staff. 

 
C. The terms Tenderer, Contractor are interchangeable and shall mean both the firms 

submitting the tender, and the firm appointed to execute the works. 

 

1.12 WORKING IN PARTNERSHIP 
 

A. Due to the challenging project constraints, the Employer and the ENGINEER are 
committed to working in partnership with the Contractor. The Contractor is deemed 
to share and to reciprocate this partnership working. 

 
B. Partnership working shall include, but not be limited to, the sharing of information, 

knowledge and expertise, early problem identification, joint problem solving, 
accurate and timely reporting, joint focus on quality, programme and budget. 

 
C. No work to be executed without the direct supervision of the ENGINEER. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N.B: No separate payment shall be made on account of “Summary of the Works” to the contractor.  Therefore, the cost of “Summary of the Works” 
shall be deemed to have been included in the price quoted by the contractor for the project. 
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SECTION 012900 
PAYMENT PROCEDURES 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. This Section specifies administrative and procedural requirements necessary to 
prepare and process applications for payment. 
 

 

1.02 APPLICATIONS FOR PAYMENT 
 

A. Each Application for Payment shall be consistent with previous applications and 
payments as certified by the Engineer and paid for by the Employer. 
1.  The initial Application for Payment, the Application for Payment at time 

of Substantial Completion, and the final Application for Payment involve 
additional requirements. 

 
B. Payment-Application Times: Refer to Document II-2 Particular Conditions Clause 

60(5). 
 

C. Payment-Application Forms: Use forms provided by the ENGINEER for 
Applications for Payment. 
 

D. Application Preparation: Complete every entry on the form. Include signature and 
seal execution by a person authorized to sign legal documents on behalf of the 
Contractor. The Engineer will return incomplete applications without action. 

1. Work executed and approved shall be scheduled as per the Bills of Quantities 
with additional columns for quantity executed and value executed. 

2. Include amounts of approved Variation Orders issued prior to the last day of 
the construction period covered by the application. 

 
E. Transmittals: Submit three (3) signed copies of each Application for Payment to 

the Engineer by a method ensuring receipt within 24 hours. 
1. Transmit each copy with a transmittal form listing attachments and recording 

appropriate information related to the application, in a manner acceptable to 
the ENGINEER. 

 
F. Initial Application for Payment: Administrative actions and submittals, that must 

precede or coincide with submittal of the first Application for Payment, include 
the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor’s Construction Schedule. 
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4. Schedule of products. 
5. Submittal schedule. 
6. Initial progress report. 
7. Report of preconstruction meeting. 
8. Certificates of insurance and insurance policies. 
9. Performance and advance payment bank guarantee. 

10. Initial settlement surveyed and damaged report, if required. 
11. Any other document indicated by the Engineer in support of bill. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
N.B: No separate payment shall be made on account of “Payment Procedures” to the contractor.  Therefore, the cost of “Payment Procedures” 
shall be deemed to have been included in the price quoted by the contractor for the project. 



 

Project Meetings 
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SECTION 013110 
PROJECT MEETINGS 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. This Section specifies administrative and procedural requirements for project 
meetings, including, but not limited to the following: 

 

1. Preconstruction conferences. 
2. Preinstallation conferences. 
3. Progress meetings. 
4. Coordination meetings. 

 
 

1.02 PRE-CONSTRUCTION CONFERENCE 
 

A. Pre-Construction Meeting: (kick-off meeting) will be held within seven (7) days of 
receipt of the order to commence the works and should be attended by the 
Contractor and his major subcontractors together with the ENGINEER and 
Employer’s Representative. The meeting will be chaired by the ENGINEER. 
 

B. Agenda: The agenda for the pre-construction meeting will be provided to the 
Contractor by the ENGINEER with a minimum three (3) days prior to the meeting. 
The agenda will include but not limited to: 

 

1. Contractor’s organization arrangements. 
2. Channels and procedures for communication. 
3. Construction schedule including sequence of critical work. 
4. Contract Documents, including distribution of required copies. 
5. Processing of shop drawings and other data to be submitted to the 

ENGINEER for review. 
6. Processing of instructions and variations orders. 
7. Rules and Regulations governing performance of work. 
8. Procedures for safety, first aid, security, quality control, etc. 
9. Procedures for reporting and monitoring progress, cost, materials, labor and 

equipment. 
10. Parking availability. 
11. Office, work, and storage areas. 
12. Equipment deliveries and priorities. 
13. Housekeeping. 
14. Working hours. 
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1.03 PRE-INSTALLATION CONFERENCES 
 

A. Conduct a pre-installation conference at the Project Site before each construction 
activity that requires coordination with other construction. 
 

B. Attendees: The Contractor, Subcontractor, representatives of manufacturers and 
fabricators or their agents involved in or affected by the installation, and its 
coordination or integration with other materials and installations that have 
preceded or will follow, shall attend the meeting. Advise the ENGINEER of 
scheduled meeting dates and agenda. 

1. Review the progress of other construction activities and preparations for the 
particular activity under consideration at each pre-installation conference, 
including requirements for the following: 

a. Contract Documents. 
b. Authorities Approval. 
c. Options. 
d. Related Variation Orders. 
e. Purchases. 
f. Deliveries 
g. Shop Drawings, Product Data, and quality-control samples. 
h. Review of mock-ups. 
i. Possible conflicts. 
j. Compatibility problems. 
k. Time schedule. 
l. Weather limitations. 
m. Manufacturer’s recommendations. 
n. Warranty requirements. 
o. Compatibility of materials. 
p. Acceptability of substrates. 
q. Temporary facilities. 
r. Space and access limitations. 
s. Governing regulations. 
t. Safety. 
u. Inspecting and testing requirements. 
v. Required performance results. 
w. Recording requirements. 
x. Protection. 

 

2. Record significant discussions and agreements and disagreements of each 
conference, and the approved schedule. Promptly distribute the record of 
the meeting to everyone concerned, including the ENGINEER. 
 

3. Do not proceed with the installation if the conference cannot be successfully 
concluded. Initiate whatever actions are necessary to resolve impediments to 
performance of Work and reconvene the conference at the earliest feasible 
date. 
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1.04 PROGRESS AND COORDINATION MEETINGS 
 

A. Schedule and Coordination Meetings: Job site progress meetings will be held 
twice each month, or as instructed by the Engineer, to review the Contractor’s 
Construction Schedule and to discuss work progress and coordination. Attendees 
at this meeting shall include the Employer’s Representative and ENGINEER, the 
Contractor, approved Subcontractors and other direct Contractors as required. 
The job site progress meetings shall be convened as directed by the ENGINEER. 
Such meetings will be chaired by the ENGINEER. 
 

B. Pre-Meeting Submittals: Three days before each meeting the Contractor must 
submit the following information to the ENGINEER: 

1. List of completed activities. 
2. List of current activities, with an estimate of time required for completion. 
3. List of any variations in starting dates and duration of outstanding activities 

from planned dates and times. 
4. Percentage completion in every activity. 
5. List of activities that the Contractor plans to start during the following period. 
6. Three (3) back-up copies on CDs. 
7. Other information required by the ENGINEER. 
8. Shop drawings submittals status log. 
9. Material submittals status log. 

10. Material Procurement status log. 
 

1.05 SUBCONTRACTOR’S SITE MEETINGS 
 

Hold meetings with appropriate subcontractors and suppliers shortly before main site 
meetings to facilitate accurate reporting of progress. The ENGINEER may attend 
such meetings at his discretion. 

 

1.06 TOP TEAM MEETINGS 
 

A. In the spirit of partnership, a top team of four shall be created, which shall consist 
of two very senior representatives from each of the Employer, the Contractor and 
the ENGINEER. 
 

B. The Employer shall host top team meetings on site four times per year (months 1, 
3, 6 & 11). 
 

C. The top team shall review the project, and shall attempt to amicably defuse 
conflict and resolve problems. The guiding principle of such meetings shall be the 
maintenance and advancement of the spirit of partnership and the collaborative 
approach. 
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D. Typically minutes of top team meetings will not be taken, but when requested by 
two or three parties, minutes or a distillation of outcomes will be taken by the 
Engineer. 

 
 

1.07 MINUTES OF MEETINGS 
 

A. The proceedings of all meetings (except subcontractor meetings) shall be 
recorded and minutes distributed by the ENGINEER to all parties present or 
concerned by not later than the beginning of the next meeting. Such minutes, 
when accepted, shall be binding upon all parties. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N.B: No separate payment shall be made on account of “Project Meetings” to the contractor.  Therefore, the cost of “Project Meetings” shall be 
deemed to have been included in the price quoted by the contractor for the project. 



Electrical Coordinator with Existing 

Installation 
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SECTION 013140 
ELECTRICAL COORDINATORS WITH EXISTING INSTALLATION 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. This section includes administrative and supervisory requirements necessary for 
coordinating construction operations including but not necessarily limited to the 
following: 

1. Electrical coordinator with the existing system 
2. Submittals. 
3. Coordination required. 
4. Coordination documents. 
5. Coordination of submittals. 
6. Coordination of substitutions and modifications. 
7. Observation of Work. 
8. Documentation. 
9. Equipment start-up. 

10. Inspection and acceptance of equipment. 
 

1.02 ELECTRICAL WORK COORDINATORS 
 

A. The Contractor shall employ and pay for services of sufficient number of persons 
having graduation in any electrical engineering discipline with fifteen years’ 
experience in similar projects, engineering, and field coordination for the type of 
electrical work required for this Project, for the duration of the Work. 

 

1.03 SUBMITTALS FOR REVIEW 
 

A. Submit name and resume with qualifications for Coordinator before starting 
work. 
 

B. Submit coordination and composite drawings and schedules prior to submitting 
shop drawings, product data, and samples. 
 

C. All other tasks necessary. 
 

1.04 COORDINATION REQUIRED 
 

A. Coordinate electrical work of the related divisions 
 

B. Coordinate progress schedules, including dates for submittals and for delivery of 
Products. 
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C. Conduct meeting among Subcontractors, separate contractors, and others 
concerned with the Work, to establish and maintain coordination and schedules, 
and to resolve coordination matters in dispute. 
 

D. Participate in progress meetings. Report on progress of Work to be adjusted 
under coordination requirements, and any required changes in schedules. 
Transmit minutes of meetings and reports to concerned parties. 
 

E. All other tasks necessary. 
 

1.05 COORDINATION DOCUMENTS 
 

A. Prepare coordination drawings to organize installation of Products for efficient 
use of available space, for proper sequence of installation, and to identify 
potential conflicts. 
 

B. Prepare a master schedule to identify responsibilities under each section of 
Divisions 1 through 16 (inclusive) of the Contract Documents for activities which 
directly relate to this work, including submittals and temporary utilities. 

 

C. Identify electrical power characteristics and control wiring required for each item 
of equipment. 
 

D. Maintain documents for the duration of the Work, recording changes due to site 
instructions, modifications or adjustments. 
 

E. After ENGINEER review of original and revised documents, reproduce and 
distribute copies to concerned parties. 
 

F. All other tasks necessary. 
 

1.06 COORDINATION OF SUBMITTALS 
 

A. Review Shop Drawings, Composite Drawings, Product Data, and Samples for 
compliance with Contract Documents and for coordination with work. Transmit 
for review, copy reviewed documents to ENGINEER. 
 

B. Check field dimensions and clearances and relationship to available space and 
anchors. 
 

C. Check compatibility with equipment and Work of other sections, electrical 
characteristics, and operational control requirements. 
 

D. Coordinate controls, interlocks, wiring of pneumatic switches, and relays. 
 

E. Coordinate wiring and control diagrams. 
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F. Review the effect of any changes on work of other sections. 

 
G. Verify information and coordinate maintenance of record documents. 

 
H. All other tasks necessary. 

 

1.07 COORDINATION OF SUBSTITUTIONS AND MODIFICATIONS 
 

A. Review proposals and requests from Subcontractors and separate contractors. 
 

B. Verify compliance with Contract Documents and for compatibility with Work and 
Products of other sections. 

  

C. Submit with recommendation for action. 
 

D. All other tasks necessary. 

 

1.08 OBSERVATION OF WORK 
 

A.  Observe Work for compliance with Contract Documents. 
 
B.  Maintain a list of observed deficiencies and defects; promptly submit. 

 

1.09 DOCUMENTATION 
 

A. Observe and maintain a record of tests. Record: 
1. Specification section number, Product, and name of Subcontractor. 
2. Name of testing agency and name of inspector. 
3. Name of manufacturer’s representative present. 
4. Date, time, and duration of tests. 
5. Type of tests, and results. 
6. Retesting required. 

 
B. Assemble background documentation for dispute and claim settlement by 

ENGINEER. 
 

C. Submit copies of documentation to ENGINEER upon request. 
 

D. All other tasks necessary. 
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1.10 EQUIPMENT START-UP 
 

A. Verify utilities, connections, and controls are complete and equipment is in 
operation condition as required by Section 017500 “Starting and Adjusting”. 
 

B. Observe star-up and adjustments; record time and date of start-up, and results. 
 

C. Observe equipment demonstrations to Employer; record times and additional 
information required for operation and maintenance manuals. 
 

D. All other tasks necessary. 
 

1.11 INSPECTION AND ACCEPTANCE OF EQUIPMENT 
 

A. Prior to inspection, verify that equipment is tested, operational, clean, and ready 
for operation. 
 

B. Assist ENGINEER with review. Prepare list of items to be completed and 
corrected. 

 

C. All other tasks necessary. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
N.B: No separate payment shall be made on account of “Mechanical and Electrical Coordinators” to the contractor.  Therefore, the cost of 
“Mechanical and Electrical Coordinators” shall be deemed to have been included in the price quoted by the contractor for the project. 



Scheduling of Construction 
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SECTION 013260 
SCHEDULING OF CONSTRUCTION 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. This Section includes administrative and procedural requirements for the critical 
path method (CPM) of scheduling and reporting progress of the Work. 

1. Refer to the Conditions of Contract for definitions and specific dates of 
Contract Time. 

2. The work under this clause consists of the scheduling and reporting 
procedures required to be carried out by the Contractor in conjunction with 
the progress of the project. 

 

1.02 DEFINITIONS 
 

A. Critical Path Method (CPM): A method of planning and scheduling a construction 
project where activities are arranged based on activity relationships and network 
calculations determine when activities can be performed and the critical path of 
the Project. 
 

B. The Construction Programme depicts in general the key activities and milestones 
and the duration allotted for the same. The Contractor shall be required to plan, 
perform and coordinate his works with that of other direct Contractors (if any) to 
meet the time requirements of the project. 
 

C. Construction Schedule(s): The Contractor’s developed schedule(s) for execution 
of the Contract that meets the contract requirements for the performance of this 
contract and the requirements of the Construction Program. 

D. Critical Path: The longest continuous chain of activities through the network 
schedule that establishes the minimum overall project duration. 
 

E. Network Diagram: A graphic diagram of a network schedule, showing the 
activities and activity relationship. 

 

F. Activity: A discrete part of a project that can be identified for planning, 
scheduling, monitoring, and controlling the construction project. Activities 
included in a construction schedule consume time and resources. 

1. Critical activities are activities on the critical path. 
2. Predecessor activity is an activity that must be completed before a given 

activity can be started. 
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G. Event: An event is the starting or ending point of an activity. 
 

H. Milestone: A key or critical point in time for reference or measurement. 
 

I. Float is the measure of leeway in activity performance. Accumulative float time 
belongs to the Employer. 

1. Free float is the amount of time an activity can be delayed without adversely 
affecting the early start of the following activity. 

2. Total float is the measure of leeway in starting or completing an activity 
without adversely affecting the planned project completion date. 

 

1.03 CPM SCHEDULE REQUIREMENTS 
 

A. The Contractor shall be responsible for submitting adequate planning data and 
acceptable cost distribution information for the development and maintenance 
of the Contractor’s cost loaded construction schedule (hereinafter referred to as 
the “Construction Schedule”, all to the approval of the ENGINEER as detailed 
hereafter. 
 

B. The Contractor shall use a computerized precedence Diagram CPM technique in 
preparing the Construction Schedule. The software proposed to be used by the 
Contractor for the CPM is to be approved by the ENGINEER prior to generation of 
the construction schedule. 
 

C. The Contractor shall develop the Construction schedule demonstrating fulfillment 
of all contract requirements by cost loading Construction schedule activities with 
the further construction activities hammocked within the milestone activities. 
Each milestone activity should represent the related Construction activities 
hammocked within it by using true connections to reflect the progress on the 
milestone activity as measured on the hammocked Construction activities. 
“Summary collection” activities are not accepted as hammocking tools. 
 

D. The Construction schedule shall be updated fortnightly, or when required by the 
ENGINEER at joint meetings with the Engineer, the Contractor, Subcontractors, 
and other direct contractors who may be required to attend. 
 

E. Failure of the Contractor to comply with the requirements of this section shall be 
grounds for recommendation by the ENGINEER that no further progress payment 
shall be made until the contractor is in compliance. 
 

F. Each revision of the Construction schedule shall be signed by the duly authorized 
representative of the Contractor and these documents, upon approval by the 
Engineer, shall thereupon become incorporated in to the contract documents of 
the project. 
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1.04 QUALITY ASSURANCE 
 

A. Contractor’s Representative: The Contractor shall designate a Scheduling 
ENGINEER who shall be responsible for the content and development of the 
Contractor’s Construction schedule. This representative shall have direct control 
and complete authority to act on behalf of the Contractor in fulfilling the 
requirements of the Construction Schedule requirements and such authority shall 
not be interrupted throughout the duration of the contract. 
 

B. Qualified Scheduling ENGINEER with ten(10) years experience and in compliance 
with requirements of Contract Document. 

 

1.05 CONTRACTORS CONSTRUCTION SCHEDULE DEVELOPMENT 
 

A. The contractor shall meet with the ENGINEER to review the scheduling 
requirement of the project. This review will include the specific requirements of 
the Contractor regarding restraints and milestones, including the interrelation 
with other direct contractors, as they relate to the overall Construction 
programme. 
 
The Contractor will present restraints, if any, foreseen by himself in the proposed 
Construction Schedule that may affect the Construction programme. 
 

B. Preliminary Schedule: Submit a preliminary schedule within 14 days of the letter 
to commence work. The preliminary schedule shall outline activities for the first 
60 days of construction. Include a skeleton diagram for the remainder of the 
Work with the preliminary schedule. 

1. Include each significant Construction activity. Coordinate each activity with 
other activities. Schedule each Construction activity in proper sequence. 

2. Indicate completion of the Work on the date established for Substantial 
Completion, unless the Employer agrees otherwise. 

 

C. Within Forty five (45) days of the Date of the letter to commence work the 
contractor shall submit for the Engineer’s approval, the Construction schedule in 
a bar-chart time-scaled format, to show the sequence and interdependence of 
activities required for complete performance of all items of work under the 
contract or portion thereof. Further, this schedule shall reflect the milestones 
required by the contract documents. In preparing Construction schedule, the 
contractor shall: 

 

1.  Exercise care to produce a clear, legible, and accurate diagram. Activities 
related to specific areas of the project shall be grouped on the diagram for 

ease, understanding, and simplification. The diagram shall show the following 
for each construction activity, where applicable. 

a. Concise description of the work 
b. Early start and finish dates 
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c. Number of working days 
d. Manpower loading 
e. Cost loading 
f. Equipment & Machinery Loading 
g. Total Float of each activity. 

2. Include any trade or material restraints to indicate the movement of trades 
who are performing major work. 

3. Should the Contractor’s scheduling software allow open ends to be shown, 
critical or not critical, then the option of not critical will be adopted. 

4. Demonstrate work activities in the Contractor’s Construction Schedule to 
have maximum duration of fifteen (15) days with not more than 2% 
exceeding these limits, unless otherwise approved by the ENGINEER except 
as to non construction activities (such as construction work, procurement of 
materials, delivery of equipment, etc.). 

5. The Construction Schedule developed above shall not be changed 
throughout the duration of the project without getting prior approval from 
the Engineer. 

D. At monthly intervals the Contractor shall submit for the Engineer’s approval, a 
detailed schedule developed from the approved Construction Schedule, covering 
a period of the next 90 days and relating the contractor’s daily work activities. 
 

E. Every two weeks the Contractor shall submit for the Engineer’s approval, a 
detailed schedule covering the next 15 day’s activities. 
 

F. The Contractor shall submit the undermentioned supporting data with the 
submittal of his Construction Schedule and any successive updates and revisions 
in an approved format by the Engineer. 

1. The proposed number of working days per week. 
2. The holidays, and other non-working days (except Sunday), including days 

lost due to diminished productivity during Ramadan, observed during the 
duration of the contract (by date). 

3. The planned number of shifts per day. 
4. The number of hours per shift. 
5. The planned usage of major construction equipment on the site, on a 

monthly basis. 
6. The planned procurement and delivery of materials on a monthly basis. 
7. The average weekly manpower (e.g. number of carpenters, steel fixers, 

labourers, etc.) usage for each trade to be employed for the works 
considering activities, duration and production rates. 

8. Explanation of all changes in logic in duration, manpower, and equipment. 
9. Actual start dates and completion dates of activities already completed. 

10. Computer generated text reports listing activities with their early and late 
start and finish dates sorted by activity number, by early start and by 
criticality. 
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11. Productivity rates for all items of work shall identify the basic of production 
for labours to justify the attached duration of each activity with type and 
quantity. 

 

G. Failure to include any element of the works required for the performance of the 
contract shall not excuse the contractor from completing all work required within 
any applicable completion date of each phase or the whole of the project, 
notwithstanding the Engineer’s approval of the Construction Schedule. 

 

1.06 UPDATING OF CONSTRUCTION SCHEDULE 

 
A. The Contractor shall submit an updated Construction Schedule when the monthly 

payment is due. 
 

B. Acceptance of the updated construction schedule and all supporting data is 
contingent upon compliance with all other articles of this clause and any other 
previous agreements or requirements made with or by the ENGINEER. 

 

1.07 ADJUSTMENT AND REVISIONS 
 

A. The contract duration will be adjusted only in accordance with the provisions of 
clause 44 (Document II-1) legal clauses and conditions and its amendments in 
Document II-2 particular conditions. In the event the Contractor requests an 
adjustment of the contract duration, he shall furnish such justification and 
supporting data as the ENGINEER may deem necessary for evaluation by the 
ENGINEER as to whether or not the Contractor will be entitled to an extension of 
time for completion. Submission of proof based on revised activity, logic, 
duration, and costs is obligatory with any request. 
 

B. The Contractor shall submit with every request, his revised Construction Schedule 
whenever the actual field progress of the work does not conform to the latest 
approved Construction Schedule in force at the time of the alleged delay. 
 

C. The ENGINEER shall, within a reasonable time after receipt of a request for 
extension of the Contractor will be informed his decisions. 
 

D. When the ENGINEER has not yet made a decision as to any extension of time, and 
the parties are unable to agree as to the amount of the adjustment to be 
reflected in the Construction programme, and should the Contractor choose to 
reflect the requested amount of time adjustment in this Construction Schedule, 
he will do so at his own risk. Such reflection of time adjustment shall only serve 
the purpose of monitoring the schedule of the works until such time as the 
Employer has made the final determination as to any extension of time. The 
Contractor will revise his Construction Schedule thereafter in accordance with the 
Engineer’s decision and act and perform the works accordingly. 
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E. The Contractor shall submit, as requested by the Engineer, a revision to the 

Construction Schedule for any of the following reasons: 
 

1. When delays in submittals or deliveries or work stoppage are encountered 
which make replanning or re-scheduling of the work necessary. 

2. When the schedule does not represent the actual execution and progress of 
the works as being performed in the field. 

 

1.08 SCHEDULING SYSTEM 
 

A. The ENGINEER has established Primavera Project Manager software or Project 
Manager (for windows) as the standard scheduling application for this project. 
The latest version of this software shall be used to develop all CPM Construction 
schedules. The Construction Schedules information and supported data to be 
provided on data diskettes compatible for use on the Engineer computer system. 

 

1.09 SUBMITTALS 
 

A. All Construction Schedule submittals including revisions and updates, shall consist 
of the following: 

1. Complete blue line set of diagram from the last approved Construction 
Schedule marked up in red showing all revisions and changes in accordance 
with the monthly meeting and signed by the Contractor. 

2. Colour prints of each diagram and with copies of scheduling reports. 
3. Copies of supporting data. 
4. Back-up copies on CDs. 
5. 3 Coloured copies in A0 or A3 size as required and approved by the Engineer. 

 

B. The Contractor has to submit the following reports: 
1. Monthly status report which shows detailed activities, actual start and 

completion dates, percent complete or remaining duration, and any other 
requirement by the Engineer. 

2. Material monthly status report which includes material description, unit, 
material delivered (during the month, accum), material planned (during the 
month, accum), adjusted by V.O., variance (quantity, %) and any other 
requirements requested by the Engineer. 

3. Weekly Manpower Report that includes the following in accordance with the 
approval of the Engineer: 

a. Profession 
b. Average Number 
c. Average working days 
d. Average working hours 
e. Total man-hours 
f. Total man-days. 
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4. Weekly production report which includes the following: 
a. Description of major work items 
b. Contract quantity 
c. Quantity installed during the week 
d. Quantity installed to-date 
e. Percent of the above 
The number and type of the description of the work items shall be as required by 
the Engineer. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N.B: No separate payment shall be made on account of “Scheduling of Construction” to the contractor.  Therefore, the cost of “Scheduling of 
Construction” shall be deemed to have been included in the price quoted by the contractor for the project. 



Submittal Requirements 
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SECTION 013290 
SUBMITTAL REQUIREMENTS 

 
This section to be read in conjunction with all other related Documents: 
 

Part 1 - GENERAL 
 

1.01 INTRODUCTION 
 

A. Under this section and together with its Tender, the Tenderer shall provide 
detailed Technical and Financial information as set out herein. 
 

B. Should the Contractor intend to engage any subcontractor for any specialized 
work or any other work(s), then details of such participation shall be submitted 
along with the Tender.  

 

1.02 TECHNICAL PROPOSAL 
 

A. The Technical Proposal shall fully detail the Tenderer's approach in dealing with 
major technical matters associated with the project, in compliance with the 
requirements of the tender documents shall explain, but not be limited to, the 
following: 
− Understanding of the project. 

− Project approach, methodology and deliverables. 

− Technical and professional considerations 

− Statutory approvals 

− Inter-disciplinary coordination 

− Project implementation including fast track approach to construction including 
resources. 

− Overall project Management of Construction, Equipment and Furniture Installation, 
and Operation and Maintenance Works. 

− Programming considerations. 

− Project risk analysis 

− Recommendations for mitigation of major risks 
 

B. Specialized Areas are departments and/or areas within departments, and/or 
rooms within areas within departments that have only been assigned net areas in 
the Functional Space Program. All architectural designs and drawings for such 
areas in this documents are indicative not definitive. 
 

C. It is the responsibility and obligation of the Contractor to fully review, verify the 
design where needed. 
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D. The Contractor shall hold and retain sole responsibility and risk due to 
construction for the impact that Specialized Areas have on the overall 
Mechanical/Electrical/Plumbing systems, if any, as reflected in the Documents 
and shall be deemed to have priced for the full ramifications thereof. 

 

1.03 TECHNICAL CAPABILITY 
 

A. The Tenderer shall fully and effectively describe its technical capabilities to 
undertake the Project. References should be given of the projects of similar 
nature done and challenges faced during their execution. Technical resources 
available to meet the project requirements are to be described. The Tenderer's 
capabilities to make use of latest technologies are to be outlined for material 
sourcing, procurement and handling, work methods and use of equipment, 
manpower utilization and overall site administration. The Tenderer must 
demonstrate technical capability in all technical respects to execute and manage 
this project in a timely manner and in compliance with the quality expected. 
 

1.04 ORGANIZATION CHART 
 

A. The Tenderer shall submit a complete organization chart for construct, equip, 
furnish, operate and maintain activities, detailing various staff positions with 
authorities, responsibilities and job descriptions. This will include the staff of the 
contractor/sub-contractors, including interaction with the Tenderer’s supervisory 
and management staff. The local and overseas firms involved in the execution of 
the project shall be clearly identified with their place/s of work and proportion of 
work distribution. 

 

1.05 METHODOLOGY 
 

A. The Tenderer shall submit a detailed methodology explaining his approach in 
fulfilling the Project requirements with regard to the construction of the works, 
quality control and time control and overall site management to achieve efficient 
and timely completion of the Project. The methodology shall include all 
coordination and control systems including, but not limited to, following: 
− Planning schedule Control 

− Document Control 

− Communication Control 

− Client Criteria Compliance 

− Local Authorities Code Compliance 

− Coordination Meeting Strategy 

− Construction Quality Control 

− Financial Plan & Cash Flow 

− Procurement planning & control 

− Furniture, furnishing and equipment implementation strategy 
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− Project closeout and handover 

− Commissioning of works 

− Maintenance of works 
 

1.06 WORK PROGRAM FOR EXECUTION 
 

A. A general milestone schedule is provided in Document I. The Tenderer shall 
prepare and submit with the Technical Proposal a time-based programme to 
show how the project phases shall be scheduled, in coordination with the 
projects execution construction strategy and the timely procurement of statutory 
approvals. 
 

B. The Work Program shall be presented in bar chart format (CPM). It shall identify 
proposed work tasks or activities for each phase, and show duration of tasks and 
contacts with governmental agencies. 
 

C. The program must be logically sequenced, adequately detailed to convey a clear 
understanding of the proposed approach, and consistent with current 
professional practices and state-of-art analysis. 

 

1.07 SPECIALIST SUB-CONTRACTORS 
 

A. The Tenderer shall provide tentative names of manufacturers, suppliers, 
companies and subcontractors (if any). List of work done with value of each, shall 
be submitted. It is expected that highly qualified and experienced parties will be 
selected and offered for approval by the Engineer. Such approval shall not limit, 
diminish or in any way transfer the project risk away from the Contractor. 

 

1.08 CURRICULUM VITAE 
 

A. CVs of all senior personnel involved in the construction shall be submitted. The 
details to be included are Name, Nationality, Qualification and affiliation with 
Professional Organizations, Names of Employers, Dates of Employment, Position, 
Details of Experience and Value of each project involved in. All senior positions 
must have at least 15 years’ experience with a minimum of Bachelor's Degree in 
respective disciplines. 

 

B. Tenderer shall also seek the participation of qualified and experienced personnel 
and shall follow the requirements of local regulations for employment. 

 

1.09 CONSTRUCTION COST 
 

A. The Tenderer shall incorporate in his Tender all expenses such as Mobilization, 
Demobilization, labour, Materials, Plant and Equipment, Temporary site facilities, 
Camp facilities, Transportation, Insurance, Medical facilities, Profit & Overheads. 
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The Construction Cost details shall be submitted for all elements of Works for 
which the Tender is submitted as per requirements of Document Bills of 
Quantities, together with breakdown and price analysis. 

 

B. The Tenderer shall consider in its Cost in particular the following elements: Other 
Costs: The Tenderer shall include within his Contract price other Costs not 
specifically catered for elsewhere, some of which are listed below: 
− Testing Costs of materials or any finished works as required by the contract. 

− Removal of improper materials from the site. 

− Remedial of any default works executed by the Contractor, 

− Substitution of any improper materials used at site and rejected by the Engineer. 

− Any extra-over costs due to night or in any other holidays. 

− Any storing facilities, sheds or temporary structures and any Engineering works 
related thereto. 

− Any safe guarding and security works or facilities. 

− All the expenses related to statutory, insurance policy, Tender Bond, performance 
Bond, renting storage or offices etc. 

− Shop Drawings and BIM drawing when requested by the Engineer. 

− Defect liabilities / maintenance period. 
 
The above list is indicative and not exhaustive. The Contractor shall be deemed to 
have priced for all elements necessary to deliver the project to programme. 

 
 

1.10 MAINTENANCE DURING DEFECT LIABILITY PERIOD COST 
 

A. The Tenderer shall be responsible for satisfactorily maintaining all the Works 
under the Contract for a period of one year from the date of Substantial 
Completion. The Tenderer shall include in his Contract Price all costs related to all 
types of maintenance of all works of building, equipment, systems, furniture, etc. 
constructed, installed, tested and commissioned under the contract. This will 
include Cost of all Material, Spares, Manpower, Equipment, Specialist inspection 
etc. to keep the works in operational condition. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
N.B: No separate payment shall be made on account of “Submittal Requirements” to the contractor.  Therefore, the cost of “Submittal 
Requirements” shall be deemed to have been included in the price quoted by the contractor for the project. 



Shop, Composite, Record, As Built Drawings 

Product Data and Samples 
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SECTION 013330 
SHOP, COMPOSITE, RECORD, AS BUILT DRAWINGS 

PRODUCT DATA AND SAMPLES 
 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. This section includes administrative and procedural requirements for submittal of 
Shop, Composite, Record, and As Built Drawings, Product Data, Samples and 
other miscellaneous quality control submittals. 
 

B. Shop Drawings include, but are not limited to the following: 
1. Fabrication drawings. 
2. Installation drawings. 
3. Setting diagrams. 
4. Shop work manufacturing instructions. 
5. Templates and patterns. 
6. Schedules 

a. Standard information prepared with specific reference to the project 
requirements. 

 
C. Product Data include, but are not limited to the following: 

1. Manufacturer’s product specifications 
2. Manufacturer’s installation instructions. 
3. Standard color charts. 
4. Catalog cuts. 
5. Roughening-in diagrams and templates. 
6. Standard wiring diagrams. 
7. Printed performance curves. 
8. Operational range diagrams. 
9. Mill reports. 

10. Standard product operating and maintenance manuals. 
 

D. Samples include, but are not limited to the following: 
1. Partial Sections of manufactured or fabricated components. 
2. Small cuts or containers of materials. 
3. Complete units of repetitively used materials. 
4. Swatches showing color, texture and pattern. 
5. Color range sets. 
6. Components used for independent inspection and testing. 
7. Field samples. 
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E. Quality control submittals include, but are not limited to, the following: 
1. Design data. 
2. Certifications. 
3. Manufacturer’s instructions. 
4. Manufacturer’s field reports. 

 

F. Related Sections: The following sections contain requirements that relate to this 
section: 

1. Section 013100 - “Project Management and Coordination” specifies 
requirements governing preparation and submittal of required coordination 
drawings. 

2. Section 013300 - “Submittal Procedures” specifies requirement for submittal 
of shop, composite, record, as built drawings, product data and samples. 

3. Section 014500 - “Quality Control” specifies requirements for submittal of 
inspection and test reports and the erection of mockups. 

4. Section 017220 - “Field Engineering” 
5. Section 017700 - “Closeout Procedures” specifies requirements for submittal 

of project record documents, including copies of drawings, at project 
closeout. 

 
 

1.02 DEFINITIONS 
 

A. “Coordination Drawings” show the relationship and integration of different 
construction elements that require careful coordination during fabrication or 
installation to fit in the space provided or to function as intended. 

1. Preparation of coordination drawings is specified in Section 013100 “Project 
Management and Coordination” and may include components previously 
shown in detail on Shop Drawings or Product Data. 

 

B. “Field samples” are full-size physical examples erected on site to illustrate 
finishes, coatings, or finish materials. Field samples are used to establish the 
standard by which the work will be judged. 
 

C. “Mockups” are full-size assemblies for review of construction, coordination, 
testing, or operation, they are not samples. 
 

D. “Shop Drawings” shall establish actual plans, section and details of all 
construction assembled, manufactured or fabricated items, indicate proper 
relation to adjoining work, amply design details whether or not included in 
contract drawings of all work including but not limited to civil, architectural, 
interiors, mechanical, electrical and site works in proper relation to physical 
spaces and incorporate minor changes of design or construction to suit actual 
conditions at no additional cost. 
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E. “Record Drawings” are a record of the works actually installed as the work 

progresses including records of all changes and deviations from the Contract 
Documents. 

 

F.  “As-Built Drawings” embody the latest amendment of shop drawings including 
variations to the Contract to the standards set out in BS 308 part 2. 

 
 

1.03 SHOP DRAWINGS 
 

A. General: Refer to Section 013300 “Submittal Procedures” for requirement of 
submitting Contractor’s scheduling log. 
 

B. Submit newly prepared information drawn accurately to scale. Do not reproduce 
Contract Documents or copy standard printed information as the basis of Shop 
Drawings. 

1. Include the following information on Shop Drawings. 
a. Dimensions using SI units. 
b. Identification of products and materials included. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 

2. Number shop drawings for each section of the works consecutively and the 
numbering system shall be retained throughout all revisions. 

3. Shop Drawings shall show in detail, materials, dimensions, thickness, 
assembly, joints, attachments, relation to adjoining work, and all other 
pertinent data and information. In checking shop drawings, the Contractor 
shall verify all dimensions and site conditions and shall check and coordinate 
the shop drawings of any Section or Trade with the requirements of the 
Sections or Trades of other Contractor’s as related thereto, as required for 
proper and complete installation of the works. The works shall conform to 
the Contract Drawings or to such other Drawings as may be issued from time 
to time during the progress of the Works by the Engineer. 

4. The Contractor shall submit composite Shop Drawings coordination of the 
work of contractors for mechanical, electrical, structural architectural and 
site work. The composite drawings shall be in sufficient detail to show overall 
dimensions of ductwork, piping conduit, equipment, fixtures, structural 
members and related architectural features, and shall show clearance 
between such work. 
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5. The Contractor shall attend coordination meetings with his sub-contractors 
and all other Contractors where work is affected. Following the coordination 
of the work each subcontractor and each other contractor shall indicate his 
approval on the reproducible original coordination drawings by signing such 
drawings. The Contractor shall then distribute a copy of the coordination 
drawings to each of the subcontractors and other contractors for their 
respective use. In the event any one of the other contractors employed or to 
be employed by the Employer is not on board in a timely manner, then 
coordination is to be done based on design drawings made available by the 
ENGINEER. The ENGINEER will not accept any shop drawing without this 
necessary coordination step having been completed. 

6. The Contractor shall submit individual shop drawings following the 
distribution of the coordination drawings that shall bear a stamp indicating 
that the work has been coordinated with all subcontractors and other 
Contractors. 

7. The Contractor shall prepare composite Shop Drawings and installation 
layouts, when required, to describe proposed solutions for congested or 
restricted site conditions. The composite Shop Drawings and site installation 
layouts shall be coordinated on the site by the Contractor and his 
subcontractors for the correct coordination and relationship to the work of 
all other Contractors, based on site conditions. 

8. Shop Drawings shall bear the contractor’s stamp and signature certifying that 
they have been coordinated and checked by the Contractor for completeness 
and compliance with the approved by the Contractor. 

 

1.04 PRODUCT DATA 
 

A. Collect Product Data into a single submittal for each element of construction or 
system. Mark each copy to show which choices and options are applicable to the 
project. 

1. Where Product Data includes information on several similar products, some 
of which are not required for use on the project, mark copies clearly to 
indicate which products are applicable. 

2. Where Product Data must be specially prepared for required products, 
materials, or systems because standard printed data are not suitable for use, 
submit as shop drawings not Product Data. 

3. Include the following information in Product Data. 
a. Manufacturer’s printed recommendations. 
b. Compliance with recognized trade association standards. 
c. Compliance with recognized testing agency standards. 
d. Application of testing agency labels and seals. 
e. Notation of dimensions verified by field measurement. 
f. Notation of coordination requirements. 

 



Rehabilitation Of Main Electrical Room / New Generators Room  Spectrum 
In Presidential Palace 
Volume 2: Specifications 
 

 

 

 
GK/L2026-14 - 013330 5  of  7 

 

4. Do not submit Product Data until compliance with requirements of the 
Contract Documents has been confirmed. 

 

B. Preliminary Submittal: Submit a preliminary single copy of Product Data where 
selection of options by the Engineers Representative is required. 

 
 

1.05 SAMPLES 
 

A. Submit full size, fully fabricated samples, cured and finished in the manner 
specified, and physically identical with the material or product proposed for use. 

1. Mount, display or package samples in the manner specified to facilitate 
review of qualities indicated. Prepare samples to match the ENGINEER 
sample where so indicated. Include the following information. 

a. Generic description of the sample. 
b. Size limitations. 
c. Sample source. 
d. Product name or name of manufacturer. 
e. Compliance with recognized standards. 
f. Compliance with governing regulations. 
g. Availability. 
h. Delivery time. 

2. Submit sample for review of kind, color, pattern and texture for a check of 
these characteristics with other elements and for a comparison of these 
characteristics between the submittal and the actual component as delivered 
and installed. 

a. Submit full range of manufacturers’ standard finishes except when more 
restrictive requirements are specified, indicating colors, textures and patterns 
for ENGINEER selection. 

b. Where variation in color, pattern, texture, or other characteristic is inherent in 
the material or product represented by a sample, submit at least 3 multiple 
units that show approximate limits of the variations. 

c. Refer to other specification Section for requirements for samples that 
illustrate workmanship, fabrication techniques, details of assembly, 
connections, operation and similar construction characteristics. 

d. Refer to other specification Sections for sample to be returned to the 
Contractor for incorporation in the Work. Such samples must be in an 
undamaged condition at time of use. On the transmittal form, indicate such 
special requests about disposition of sample submittals. 

e. Samples not incorporated into the Work, or otherwise designed as the 
Employers property, are the property of the Contractor and shall be removed 
from the site prior to substantial completion. 

 

B. Field samples specified in individual specification sections are special types of 
samples. Comply with sample submittal requirements to the fullest extent 
possible. Process transmittal forms to provide a record of activity. 
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1.06 QUALITY ASSURANCE SUBMITTALS 
 

A. Submit quality control submittals, including design data certifications, 
manufacturers instructions manufacturers field reports, and other quality control 
submittal as required under Sections of the Specification. 

B. Certifications: Where other Sections of the Specifications require certification 
that a product, material or installation complies with specified requirements, 
submit a notarized certification from the manufacturer certifying compliance with 
specified requirements. 

1. Signature: Certification shall be signed by an officer of the manufacturer or 
other individual authorized to sign documents on behalf of the company. 

 

1.07 RECORD DRAWING 
 

A. As the work progresses the Contractor shall maintain on a continuous basis a 
complete and accurate record of all changes and deviations from the Contract 
Documents which shall be kept at the Site for inspection by the Engineer, his 
representative, or Employers Representative. 

 

1.08 AS BUILT DRAWINGS 
 

A. The Contractor shall prepare and furnish As-Built Drawings incorporating all 
updated details from shop drawings and record drawings including all variations 
to the Contract for the approval of the ENGINEER in accordance with the 
standards set out in BS 308. 
 

B. The as built drawings shall show the works as executed complete with existing 
and finished levels and all other things necessary to form an accurate pictorial 
record of the finished work. 
 

C. Prior to the preparation of as built drawings the Contractor shall obtain the 
approval of the Engineers representative as to the size of drawings, quality of 
transparent sheets, method of drawing and other relevant details in accordance 
with the Contract Documents. 
 

D. All as built drawings shall be numbered and shall have a number series approved 
by the Engineers representative. A drawing index shall be provided. All negatives 
of drawings so prepared shall be dated and signed by the Contractor and, when 
approved, countersigned by the ENGINEER. 
 

E. Any drawings, transparencies etc., produced by the Consultant will be made 
available to the Contractor and the cost of reproducing shall be borne by the 
Contractor. 
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F. All as built drawings, shall be on the ISO “A” series of sheet sizes. As far as 
possible only SI units of dimensions and the recommended decimal multiples are 
to be used. The scales must be clearly indicated on the drawings. Dimensioning 
shall generally be in accordance with BS 308 Part 2. 
 

G. Submit compact discs of all as-built drawings using the latest format of AutoCAD 
as with stipulated in the Section 017880 – Project Record Documents”. 

 

1.09 COMPOSITE DRAWINGS 
 

A. The Contractor shall prepare and furnish full composite drawings in order to 
avoid clashes of services, structure and finishes etc. 

B. The Contractor shall be wholly responsible and liable for full coordination of all 
drawn information, and for all rectification measures and/or work necessary to 
remedy any short coming in coordination and any resultant clashes. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
N.B: No separate payment shall be made on account of “Shop, Composite, Record, As Built Drawings Product Data and Samples” to the 

contractor.  Therefore, the cost of “Shop, Composite, Record, As Built Drawings Product Data and Samples” shall be deemed to have been 
included in the price quoted by the contractor for the project. 



Temporary Barriers and Enclosures 
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SECTION 015600 
TEMPORARY BARRIERS AND ENCLOSURES 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. Section Includes: Provision of safety measures at the specified location around all 
work areas, work includes the following: 

1. Installation 
2. Maintenance. 
3. Removal. 

 

1.02 SYSTEM DESCRIPTION 
 

A. The site is already completely fenced.  Safety gates 2.50 m high (two numbers) of 
braced construction will be installed to provide entry/exit to the site.  The gates 
will be manned round the clock to prevent unauthorized persons violating the 
works site area. 
 

B. The safety gates should be positioned in locations approved by the 
Client/Engineer. 

 

C. Temporary access for heavy vehicles shall be coordinated with the Presidential 
Guard and facility security. Submit route plans, delivery time windows, escort 
requirements, and day-of notifications. Provide traffic marshals, wheel-wash, 
spill-control kits, and maintain clear emergency egress at all times. 

 

1.03 SUBMITTALS 
 

A. Submit to the ENGINEER shop drawings under provisions of Section 013330. 
 

B. Show layout, details of construction, foundations, sizes, and grades of members. 
 

C. Obtain ENGINEER approval and approvals of Client. 
 

1.04 QUALITY ASSURANCE 
 

A. Design in accordance with statutory requirements and instructions of the 
ENGINEER . 
 

B. Finish: Adequate to withstand weathering, fading, and chipping for duration of 
project. 
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Part 2 - PRODUCTS 
 

2.01 MATERIALS 
 

A. Materials and products specified herein shall take precedence over the safety 
programme Section 015000. 
 

B. Post and Gate Construction: Galvanised steel and structurally sound. 
 

C. Gate Hardware: Secure locks and bolts to all gates. 
 

D. Paint and Primers: Exterior quality, two coats. Colors designated by ENGINEER. 
 

Part 3 - EXECUTION 
 

3.01 INSTALLATION 
 

A. Install safety gates complete before areas of work may commence. 
 

B. Erect safety gates in approved location as approved on Site Layout submitted by 
Contractor in accordance with Section 013300. 
 

C. Erect gate posts and framing on secure foundation, rigidly braced and framed to 
resist wind loadings. 
 

D. Paint sight-exposed surfaces of safety fence, posts and gates. 
 

3.02 MAINTENANCE 
 

A. Maintain safety gates including cleaning and repairing deterioration and damages 
as required by the ENGINEER  at no extra cost. 
 

B. Repaint as necessary and whenever instructed by the ENGINEER . 
 

3.03 REMOVAL 
 

A. Remove safety measures at completion of project after getting permission from 
the ENGINEER . 

 
 

 
 
 
N.B: No separate payment shall be made on account of “Temporary Barriers and Enclosures” to the contractor.  Therefore, the cost of “Temporary 
Barriers and Enclosures” shall be deemed to have been included in the price quoted by the contractor for the project. 



Product Substitution Procedures 
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SECTION 016300 
PRODUCT SUBSTITUTION PROCEDURES 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. This section includes administrative and procedural requirements for handling 
requests for alternatives and substitutions made after award of the Contract. 
 

B. Related Sections: The following sections contain requirements that relate to this 
section: 

1. Section 014220 - “Reference Standards” specifies the applicability of industry 
standards to products specified. 

2. Section 013300 - “Submittal Procedures” specifies requirements for 
submitting the Contractor’s Construction Schedule and the Submittal 
Schedule. 

3. Section 016100 - “Basic Product Requirement” specifies requirements 
governing the Contractor’s selection of products and product options. 

 

1.02 DEFINITIONS 
 

A. The term “product” shall mean any material including proprietary goods, 
equipment and manufactured items. 
 

B. Alternative products: References herein to “approved equal” or similar terms 
shall mean that the approval of the Engineer is required to any alternative 
product proposed by the Contractor. The Contractor’s freedom, however, to 
propose alternatives for the Engineer’s review and approval shall not be limited 
to those products in respect of which the term “approved equal” or similar has 
been used in the Contract Documents except where it is specifically stated 
otherwise in individual specification sections. The Contractor in accordance with 
the above may propose alternatives to any specified products provided such 
alternatives are equal or better in all respects to the quality, durability and 
performance characteristics of the specified product. 
 

C. Substitute products: If the Contractor is unable to obtain the specified product in 
spite of his best endeavors, and if he is unable to find and propose a suitable 
equal or better alternative he may propose a substitute for the Engineer’s review 
and approval, which substitute shall be similar to, and as near as possible equal or 
better than the quality, durability and performance characteristics of the 
specified product. A substitute product will only be considered if the Contractor 
has proved to the Engineer’s reasonable satisfaction that the specified product is 
unobtainable. 



Rehabilitation Of Main Electrical Room / New Generators Room  Spectrum 
In Presidential Palace 
Volume 2: Specifications 
 

 

 

 
GK/L2026-14 - 016300 2  of  3 

1.03 SUBMITTALS 
 

A. Alternative and Substitution Submittals: 
1. Submit 3 copies of each request for alternative and substitutions for 

consideration. 
2. Identify the product or the fabrication or installation method to be replaced 

in each request. Include related specification section and drawing numbers. 
3. Provide complete documentation showing compliance with the requirements 

for alternatives and substitutions and the following information, as 
appropriate: 

a. Coordination information, including a list of changes or modifications needed 
to other parts of the Work and to construction performed by the Employer 
and separate contractors that will be necessary to accommodate the proposed 
alternative or substitution. 

b. A detailed comparison of significant qualities of the proposed alternative or 
substitution with those of the work specified. Significant qualities may include 
elements, such as performance, weight, size, durability and visual effect. 

c. Product data, including drawings and descriptions of products and fabrication 
and installation procedures. 

d. Samples, where applicable or requested. 
e. A statement indicating the alternatives and substitution’s effect on the 

Contractor’s Construction Schedule compared to the schedule without 
approval of the alternative or substitution. Indicate the effect of the proposed 
alternative of substitution on overall Contract Time. 

f. Cost information, including a proposal of the net reduction, if any in the 
Contract Sum. Additional costs are not accepted. This should be substantiated 
by comparative quotations (CIF) with complete rate breakdown for both the 
proposed alternative/substitute item and the specified item. 

g. The Contractor’s waiver of rights to additional payment or time that may 
subsequently become necessary because of the failure of the alternative and 
substitution to perform adequately. 

h. Warranty: Reimbursement for review and redesign services. 
 

B. Engineer’s approval of alternatives and substitutes: The approval of any 
alternative or substitute product shall be solely at the discretion of the Engineer 
and such approval shall in no way relieve the Contractor of any of his liabilities 
and obligations under the Contract. The burden of proof in satisfying the Engineer 
as to the suitability of any proposed alternative or substitute product shall rest 
with the Contractor, and the Engineer may request and the Contractor shall 
provide such supporting data, carryout such tests, etc., as the Engineer may 
reasonably require in order to satisfy himself as to such suitability. 
 
Any delays or extra costs suffered by the Contractor because of his failure to 
propose alternatives in a timely manner so as to allow the Engineer reasonable 
time to review, or because of rejection of alternatives or substitutes found by the 
Engineer to be unsuitable, shall be the responsibility of the Contractor and he 
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shall not be entitled to additional payment nor extra time for completion in this 
respect. 

 

C. Cost effect in approving alternatives and substitutes: Should any alternative or 
substitute product be approved by the Engineer, any net increase in cost over and 
above the specified product shall be borne by the Contractor and, any net saving 
in cost shall be to the benefit of the Employer. 

 
 

Part 2 - PRODUCTS 
 

2.01 ALTERNATIVE AND SUBSTITUTIONS 
 

A. The specifying of manufacturers or their products by name, trade name, 
catalogue number, etc., shall not act to relieve the Contractor either from his 
responsibility to meet other specification requirements, or from his responsibility 
to make material submittals for approval. 
 

B. Alternative or substitute products where permitted and approved, must conform 
to the Engineer’s designed space requirements. Any such alternative or substitute 
product that does not meet such space requirements, whether approved or not, 
shall be replaced at the Contractor’s expense and any modification of replaced 
systems thereby arising shall also be made at his expense. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
N.B: No separate payment shall be made on account of “Product Substitution Procedures” to the contractor.  Therefore, the cost of “Product 
Substitution Procedures” shall be deemed to have been included in the price quoted by the contractor for the project. 



Field Engineering 
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SECTION 017220 
FIELD ENGINEERING 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. Section Includes: Administrative and procedural requirements for field 
Engineering Services in accordance with the requirements of the contract 
documents. Work includes: 

1. Land survey work. 
2. Civil engineering services. 
3. Structural engineering services. 

 

B. Related Sections: The following sections contain requirements that relate to this 
section: 

1. Section 011100 - Summary of Works 
2. Section 013300 - Submittal Procedures 
3. Section 013330 - Shop, Record, As-Built Drawings, Product Data and Samples 
4. Section 017880 - Project Record Documents 

 

1.02 REFERENCES 
 

A. British Standards Institute: 
1. BS 5606 - Code of Practice for Accuracy in building. 
2. Or any other reference approved similar. 

 

1.03 SUBMITTALS 
 

A. Submit name and resume with qualifications for Land Surveyor before starting 
survey work. 
 

B. On request, submit documentation verifying accuracy of survey work. 
 

C. Submit a copy of registered site drawing and a declaration signed by the Land 
Surveyor that the elevations and locations of the work are in conformance with 
the Contract Documents. 

 

1.04 QUALITY ASSURANCE 
 

A. Qualified Land Surveyor with ten (10) years’ experience and in compliance with 
requirements of Contract Document. 
 

B. Regulatory Requirements: The Contractor shall be responsible to coordinate with 
the survey of local authorities to identify the site control points, bench marks and 
related approvals. 
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1.05 PROJECT RECORD DOCUMENTS 
 

A. Maintain complete, accurate log of control and survey work as it progresses. 
 

B. On completion of foundation walls and major site improvements, prepare a 
certified survey showing dimensions, locations, angles, and elevations of 
construction and site work. 
 

C. Submit Record Documents under provisions of Section 013300 “Submittal 
Procedures”. 
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Part 2 - EXECUTION 
 

2.01 INSPECTION 
 

A. Before ordering any material or doing any work, verify all measurements and be 
responsible for their correctness. No extra charge or compensation will be 
allowed on account of difference between actual measurements and the 
dimensions given in the Contract Documents. Any difference which may be found 
shall be submitted to the Engineer in writing for consideration before proceeding 
with the works. 

 

2.02 GENERAL 
 

A. Site Bench Marks shall be accurately and safely established, protected, 
maintained and cleared away upon completion of works or when no longer 
required all to the satisfaction of the Engineer. Such Bench Marks shall be related 
to the nearest permanent Bench mark fixed by the survey of local authorities. 
 

B. Prepare a plan detailing the location of the Bench Marks and keep up to date 
throughout the operational period of the Contract. Reproducible copies of the 
plan so prepared shall be supplied to the Engineer, as and when he may require. 
 

C. The Engineer reserves the right to order levels to be taken at any time considered 
necessary for the full and proper supervision and measurement of the works 
especially for excavation works. 
 

D. Before the works or any parts thereof are commenced the Contractor and the 
Engineer shall together survey and take levels of the Site of the works and agree 
upon all particulars on which setting out of the works shall be based. 
 

E. Such levels shall be related to the Bench marks of aforesaid and plotted by the 
Contractor and after agreement of the drawings shall be signed by the Engineer 
and the Contractor, and shall form the basis of setting out of the Works. 
 

F. Failing such surveys and agreements being prepared and/or signed by the 
Contractor, the surveys of the Engineer shall be final and binding upon both 
parties. 
 

G. The Contractor shall plot these levels and after they have been signed by the 
Engineer and the Contractor, the original with three (3) copies of it will be 
submitted to the Engineer and the Contractor shall bear the cost. 
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2.03 SURVEY REFERENCE POINTS 
 

A. Protect survey control points prior to starting site work; preserve permanent 
reference points during construction. Make no changes without prior written 
notice to Engineer. 
 

B. Promptly report to Engineer the loss or destruction of any reference point or 
relocation required because of changes in grades or other reasons. Replace 
dislocated survey control points based on original survey control. 

 

2.04 SURVEY REQUIREMENTS 
 

A. Establish, if required by Engineer, other permanent bench marks on site, 
referenced to establish control points. Record locations, with horizontal and 
vertical data, on Project Record Documents. 
 

B. Establish lines and levels, locate and lay out by instrumentation and similar 
appropriate means: 

1. Site improvements, including pavements; stakes for grading, fill and topsoil 
placement and utility locations, slopes, and invert elevations. 

2. Grid or axis for structures. 
3. Building foundations, column locations, ground floor elevations, and the like. 

 
C. Periodically verify layouts by same means. 

 
D. The Contractor shall provide for the use of the Engineer and his staff, all 

necessary survey instruments, including a modern the odolite and stand, modern 
level, level staff, load lines, 30 meter steel tapes and other equipment and labor 
and attendance which the Engineer may require for checking and setting out and 
marking the Works. The survey instruments shall remain the property of the 
Contractor. 
 

E. Coordinates for all completed as-built construction shall be coordinated, 
registered and filed. 

 

2.05 LAYING OUT 
 

A. Lay out the Works using methods and necessary instruments described in BS 
5606 “Code of Practice for Accuracy in Building” section 5 and within the 
following permissible deviations: 

1. Linear dimensions:   Plus or Minus 5mm (1/15,000). 
2. Angular dimensions:    + or -2 seconds. 
3. Verticality: Storey height:  Plus or minus 20mm building height only   
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4. Levels:  
− Top of foundations:   Plus 5mm or minus 20mm 

− Floor slabs to datum:   Plus or minus 10mm 

− Floor slabs to 5M straight edge  Plus or minus 5mm 
 

B. Obtain the true and accurate building lines from the Capital Development 
Authority and lay out the Works as shown on the Drawings. 

 
C. Submit details of methods and equipment to be used in laying out the Works. 

 
D. Check the levels and dimensions of the Site against those shown on the Drawings 

and record the results on a copy of the Drawings. Notify the Engineer in writing of 
any discrepancies and obtain instructions before proceeding. 
 

E. Inform the Engineer when overall laying out is complete. 
 

F. Arrange the setting out, erection, juxta-position of components and application 
of finishes (working within the practical limits of the design and Specification) to 
ensure that there is a satisfactory fit at junctions and that the finished work has a 
well aligned, true and regular appearance. 
 

G. Wherever satisfactory accuracy, fit and/or appearance of the work are likely to be 
critical or difficult to achieve, obtain approval of proposals or of the appearance 
of the relevant aspects of the partially finished work as early as possible. 
 

H. Work which fails to meet the specified levels of accuracy must not be rectified 
without approval. 
 

I. Submit proposals for such rectification and meet all costs arising, including effects 
on other work. 
 

J. Allow for the possibility that approval will not be given, necessitating removal and 
replacement of the work. 

 
 
 
 
 
 
 
 
 
 
 

 
 
N.B: No separate payment shall be made on account of “Field Engineering” to the contractor.  Therefore, the cost of “Field Engineering” shall be 
deemed to have been included in the price quoted by the contractor for the project. 



Final Cleaning  
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SECTION 017410 
  FINAL CLEANING 
 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. Section Includes: Final cleaning of the project works. 
 

1.02 DESCRIPTION 
 

A. Execute final cleaning immediately prior to inspection for Substantial Completion 
of the works. 

 

1.03 QUALITY ASSURANCE 
 

A. Final cleaning shall be under taken only by an industrial cleaning specialist 
subcontractor with five (5) years’ experience in similar types of work. 

 
 

Part 2 - PRODUCTS 
 

2.01 CLEANING MATERIALS 
 

A. Use materials which will not create hazards to health or property, and which will 
not damage surfaces. 
 

B. Use only materials and methods recommended by manufacturer of material 
being cleaned. Submit to ENGINEER for approval. 

 
 

Part 3 - EXECUTION 
 

3.01 FINAL CLEANING 
 

Cleaning operations shall include, but not be limited to the following: 
 

A. In addition to removal of debris and cleaning operations specified in other 
sections, clean interior and exterior exposed-to-view surfaces. 
 

B. Remove temporary protection, wrappings, markings and labels not required to 
remain. 
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C. Clean finishes free of dust, stains, films, paint and mortar splashes and other 
foreign substances. 
 

D. Clean transparent and glossy materials inside and out to a polished condition; 
remove foreign substances. Polish reflective surfaces to a clear shine. 
 

E. Clean, scrub, damp mop or wax and polish resilient and hard surfaced floors as 
specified. 
 

F. Clean surfaces of equipment; remove excess lubrication. 
 

G. Clean and polish plumbing fixtures and equipment to a sanitary condition. 
 

H. Clean permanent filters of ventilating equipment and replace disposable filters 
when units have been operated during construction; in addition, clean ducts, 
blowers, and coils when units have been operated without filters during 
construction. 
 

I. Clean light fixtures and lamps. 
 

J. Cleaning shall be continued till the handing over of the project to the Employer. 
 

K. Remove waste, foreign matter, and debris from roofs, gutters, area ways, and 
drainage systems. 
 

L. Remove waste, debris, and surplus materials from site. Clean grounds; remove 
stains, spills, and foreign substances from paved areas and sweep clean. Rake 
clean other exterior surfaces. 

 

3.02 DEEP CLEANING 
 

Just prior to handover execute a full professional deep clean of the whole project. 

A. Must be executed to Ministry of Health standard and guidelines. 
 

B. Must be executed by a professional deep cleaning specialist subcontractor with a 
minimum of 5 years’ experience of executing deep cleans. 
 

C. The specialist subcontractor must be approved by the Engineer. 
 
 
 
 
 

 
N.B: No separate payment shall be made on account of “Final Cleaning” to the contractor.  Therefore, the cost of “Final Cleaning” shall be deemed 
to have been included in the price quoted by the contractor for the project. 



Operation and Maintenance Data  
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SECTION 018300 
OPERATIONAL MAINTENANCE DATA 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. A. Section Includes: 
1.  Format and content of manuals. 
2.  Instruction of Employer’s personnel. 
3.  Schedule of submittals. 

 

B. B. Related Sections: 
1.  Section 013300 - Submittal Procedures 
2.  Section 014500 - Quality Control 
3.  Section 016100 - Basic Product Requirements 
4.  Section 017700 - Closeout Procedures 
5. Section 013290 – Submittal Requirement 
6.  Individual Specifications Sections: Specific requirements for operational 

maintenance data. 
 

1.02 QUALITY ASSURANCE 

 
A. Prepare instructions and data by approved personnel experienced in operational 

maintenance of described products. 
 

1.03 FORMAT 
 

A. Prepare data in the form of an instruction manual. 

B. Binders: Commercial quality, size A4 three-ring binders with hardback, cleanable, 
plastic covers; 50mm maximum ring size. When multiple binders are used, 
correlate data into related consistent groupings. 

C. Cover: Identify each binder with typed or printed title “Operational Maintenance 
Instructions”: list title of Project and identify subject matter of contents. 

D. Arrange content by systems under division and section numbers and sequence 
according to Index of Document III-2 - Particular Specifications. 

E. Provide tabbed flyleaf for each separate product and system, with typed 
description of product and major component parts of equipment. 

F. Text: Manufacturer’s printed data, or typewritten data. 

G. Drawings: Provide with reinforced punched binder tab. Bind in with text; fold 
larger drawings to size of text pages. 
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1.04 CONTENTS, EACH VOLUME 
 

A. Table of Contents: Provide title of Project; names, addresses, and telephone 
numbers of Engineer and Contractor with name of responsible parties; schedule 
of products and systems, indexed to content of the volume. 
 

B. For Each Product or system: List names, addresses and telephone numbers of 
subcontractors and suppliers, including local source of supplies and replacement 
parts. 
 

C. Product Data: Mark each sheet to clearly identify specific products and 
component parts, and data applicable to installation; delete inapplicable 
information. 
 

D. Drawings: Supplement product data to illustrate relations of component parts of 
equipment and systems, to show control and flow diagrams. Do not use Project 
Record Documents as maintenance drawings. 
 

E. Typed Text: As required to supplement product data. Provide logical sequence of 
instructions for each procedure. 
 

F. Warranties and Bonds: Bind in copy of each. 
 

G. Operational Maintenance Manual should include: 
1. Register/Contents 
2. Description of each system 
3. Schedule of Material 
4. Factory Inspection and Test Certificates 
5. Testing & Commissioning Reports 
6. Guarantees/Warrantees 
7. Operation Instruction/System Startup and Shutdown Procedure 
8. Maintenance Instructions/Planned Preventive Maintenance Instruction and 

Program 
9. Break Down Maintenance Procedure 

10. Spare Parts 
11. As Built Drawings 

 

1.05 MANUAL FOR MATERIALS AND FINISHES 
 

A. Building Products, Applied Materials, and Finishes: include product data, with 
catalog number, size, composition, and color and texture designations. Provide 
information for reordering custom manufactured products. 
 

B. Instructions for Care and Maintenance: Include manufacturer’s recommendations 
for cleaning agents and methods, precautions against detrimental agents and 
methods, and recommended schedule for cleaning and maintenance. 
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C. Moisture-protection and Weather-exposed Products: include product data listing 
applicable reference standards, chemical composition, and details of installation. 
Provide recommendations for inspections, maintenance, and repair. 
 

D. Additional Requirements: As specified in individual specifications sections. 
 

E. Provide a listing in Table of Contents for design data, with tabbed flysheet and 
space for insertion of data. 

 

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS 
 

A. Each item of equipment and each system: Include description of unit or system, 
and component parts. Give function, normal operating characteristics, and 
limiting conditions. Include performance curves, with engineering data and tests, 
and complete nomenclature and commercial number of replaceable parts. 

B. Panel board circuit directories: Provide electrical service characteristics, controls, 
and communications. 

C. Include as-installed color coded wiring diagrams. 

D. Operating Procedures: Include start-up, break-in, and routine normal operating 
instructions and sequences. Include regulation, control, stopping, shut down, and 
emergency instructions. Include summer, winter, and any special operating 
instructions. 

E. Maintenance requirements: Include routine procedures and guide for trouble 
shooting; disassembly, repair, and reassemble instructions; and alignment, 
adjusting, balancing, and checking instructions. Provide maintenance 
instruction/planned preventive maintenance instruction, program and 
breakdown maintenance procedure. 

F. Provide servicing and lubrication schedule, and list of lubricants required. 

G. Include manufacturer’s printed operation and maintenance instructions. 

H. Include sequence of operation by controls manufacturer. 

I. Provide original manufacturer’s parts list, illustrations, assembly drawings, and 
diagrams required for maintenance. 

J. Provide as-installed control diagrams by controls manufacturer. 

K. Provide Contractor’s coordination drawings, with as installed color coded piping 
diagrams. 

L. Provide charts of valve tag numbers, with location and function of each valve, 
keyed to flow and control diagrams. 
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M. Provide list of original manufacturer’s spare parts, current prices, and 
recommended quantities to be maintained in storage. 

N. Include description of each system. 

O. Include test, balancing and commissioning report. 

P. Include factory inspection and test certificate. 

Q. Additional Requirements: As specified in individual Specifications sections. 

R. Provide a listing in Table of Contents for design data, with tabbed fly sheet and 
space for insertion of data. 

S. Photocopies of Warranties. 
 

1.07 SUBMITTALS 
 

A. Submit two copies of preliminary draft or proposed formats and outlines of 
contents before start of Work. Engineer will review draft and return one copy 
with comments. 
 

B. For equipment or component parts of equipment put into service during 
construction and operated by Employer, submit documents within ten days after 
acceptance. 
 

C. Submit one copy of completed volumes in final form 15 days prior to request for 
Substantial Completion. Copy will be returned after Substantial Completion with 
Engineer’s comments. Revise content of documents as required prior to final 
submittal. 
 

D. Submit four copies of revised volumes of data in final form within ten days after 
Substantial Completion. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Structure Demolition 
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SECTION 024116 
STRUCTURE DEMOLITION 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. This Section includes the following: 
1. Demolition of existing asphalt paving, curbstones, pavers and other site 

facilities (if any). 
2. Demolition, removal and rerouting of existing services. 
3. Demolish the existing construction only to the extent required by the new 

construction and as indicated. 
 

1.02 DEFINITIONS 
 

A. Remove: Remove and legally dispose of items except those indicated to be 
reinstalled, salvaged, or to remain the Employer's property. 
 

B. Remove and Salvage: Items indicated to be removed and salvaged remain the 
Employer's property. Remove, clean, and pack or crate items to protect against 
damage. Identify contents of containers and deliver to Employer's designated 
storage area which shall be within 5 km off site. 
 

C. Existing to Remain: Protect construction indicated to remain against damage and 
soiling during demolition. When permitted by the Engineer, items may be 
removed to a suitable, protected storage location during demolition and then 
cleaned and reinstalled in their original locations. 

 

1.03 MATERIALS OWNERSHIP 
 

A. Except for items or materials indicated to be reused, salvaged, or otherwise 
indicated to remain the Employer's property, demolished materials shall become 
the Contractor's property and shall be removed from the site with further 
disposition at the Contractor's option. 

 

1.04 SUBMITTALS 
 

A. General: Submit each item in this Article in accordance with the requirements of 
Contract Documents, for information only, unless otherwise indicated. 
 

B. Proposed dust-control measures. 
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C. Proposed noise-control measures. 
 

D. Schedule of demolition activities indicating the following: 
1. Detailed sequence of demolition and removal work, with starting and ending 

dates for each activity. 
2. Dates for shutoff, capping, and continuation of utility services. 

 
E. Inventory of items to be removed and salvaged. 

 
F. Inventory of items to be removed by Employer. 

 
G. Photographs, sufficiently detailed, of existing conditions of adjoining construction 

and site improvements that might be misconstrued as damage caused by 
demolition operations. 
 

H. Record drawings at Project closeout according to Division 1 Section "Contract 
Closeout." 

1. Identify and accurately locate capped utilities and other subsurface 
structural, electrical, or mechanical conditions. 

 

1.05 QUALITY ASSURANCE 
 

A. All demolishing and excavation works should be done by an experienced sub-
contractors. 
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Part 2 - PRODUCTS 
 

2.01 SOIL MATERIALS 
 

A. Requirements for satisfactory soil materials as specified. 
1. Obtain approved borrow soil materials off-site when sufficient satisfactory 

soil materials are not available on-site. 
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Part 3 - EXECUTION 
 

3.01 EXAMINATION 
 

A. Verify that utilities have been disconnected and capped. 
 

B. Survey existing conditions and correlate with requirements indicated to 
determine extent of demolition required. 

 

C. Inventory and record the condition of items to be removed and reinstalled and 
items to be removed and salvaged. 
 

D. Perform surveys as the Work progresses to detect hazards resulting from 
demolition activities. 

 

3.02 UTILITY SERVICES 
 

A. Maintain existing utilities indicated to remain in service and protect them against 
damage during demolition operations. 

1. Do not interrupt existing utilities serving occupied or operating facilities, 
except when authorized in writing by Employer and authorities having 
jurisdiction. Provide temporary services during interruptions to existing 
utilities, as acceptable to Employer and to governing authorities. 

a. Provide not less than 72 hours' notice to Employer if shutdown of service is 
required during changeover. 

 

B. Utility Requirements: Do not start demolition work until utility disconnecting and 
sealing have been completed and verified in writing. 

 

3.03 PREPARATION 
 

A. Drain, purge, or otherwise remove, collect, and dispose of chemicals, gases, acids, 
flammables, or other dangerous materials before proceeding with demolition 
operations. 
 

B. Conduct demolition operations to prevent injury to people and damage to 
adjacent buildings and facilities to remain. Ensure safe passage of people around 
demolition area. 

1. Erect temporary protection, such as walks, fences, railings, canopies, and 
covered passageways, where required by authorities having jurisdiction. 

2. Protect existing site improvements, appurtenances, and landscaping to 
remain. 

3. Erect a plainly visible fence around drip line of individual trees or around 
perimeter drip line of groups of trees to remain. 
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3.04 EXPLOSIVES 
 

A. Explosives: Use of explosives will not be permitted. 
 

3.05 POLLUTION CONTROLS 
 

A. Use water mist, temporary enclosures, and other suitable methods to limit the 
spread of dust and dirt. Comply with governing environmental protection 
regulations. 
 

B. Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 

1. Remove debris from elevated portions of building by chute, hoist, or other 
device that will convey debris to grade level. 

 

C. Clean adjacent buildings and improvements of dust, dirt, and debris caused by 
demolition operations. Return adjacent areas to condition existing before start of 
demolition. 

 

3.06 DEMOLITION 
 

A. General: Demolish the existing construction only to the extend required by new 
construction and as indicated. 
 

B. Damages: Promptly repair damages to adjacent facilities caused by demolition 
operations. 

 

3.07 DISPOSAL OF DEMOLISHED MATERIALS 
 

A. General: Promptly dispose of demolished materials except those indicated to be 
salvaged or reinstalled. Do not allow demolished materials to accumulate on-site. 
 

B. Burning: Do not burn demolished materials. 
 

C. Disposal: Transport demolished materials off Employer's property and legally 
dispose of them. 
 

D. Storage or sale of removed items or materials on-site will not be permitted. 
 

3.08 PROTECTION 
 

A. Provide, erect and maintain all, lights, barriers, warning signs and all other items 
as required for the proper protection of the workman engaged in the demolition 
operations. 
 

B. Do not close or obstruct any services or public utilities without permission. 
Conduct operations with minimum traffic interference. 



Site Preparation 
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SECTION 024200 
SITE PREPARATION 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. Section Includes: Site preparation work in accordance with the requirements of 
the Contract Documents. Work includes: 

1. Clear actual building site of trees, plant life and grass. 
2. Remove complete root system of trees and shrubs. 
3. Remove surface debris. 
4. Remove all existing concrete structures and temporary structures. 
5. Divert utility and other services in compliance with regulations. 
6. Filling necessary due to demolition by other Contractors. 
7. Disposal of removed materials away from site and in a legal manner in full 

compliance with local authorities’ rules and regulations. 
 

B. Related Sections 
1. Section 015000 – Temporary Facilities and Controls 

 

1.02 QUALITY ASSURANCE 
 

A. Conform to local codes and regulations for disposal of debris. 
 

B. Obtain approval (from authorities having jurisdiction) for erection of site fence 
and sign boards. 

 

1.03 SUBMITTALS 
 

A. Site Conditions: Submit to Engineer for review photographs or videotape 
sufficiently detailed existing conditions of trees and planting, adjoining 
construction and any other relevant details. 

 

1.04 PROJECT CONDITIONS 
 

A. Traffic: Minimize interference with adjoining roads, street walks and other 
adjacent occupied or used facilities during site clearing operations. 
 

B. Provide alternative routes around closed or obstructed traffic way if required by 
authorities having jurisdiction. 



Rehabilitation Of Main Electrical Room / New Generators Room  Spectrum 
In Presidential Palace 
Volume 2: Specifications 
 

 

 

 
GK/L2026-14 - 024200 2  of  2 

Part 2 - PRODUCTS - Not used 
 

Part 3 - EXECUTION 
 

3.01 CLEARING 
 

A. Access: Clear areas required for access to site and execution of work. 
 

B. Undergrowth: 
1. Clear site of bushes, shrub and undergrowth without disturbing subsoil. 
2. Grub out and dispose of large roots. 

 

C. Existing Services: 
1. Check with the various Governmental and local authorities for any existing 

services on site. 
2. Seal off drain ends. 
3. Comply with regulations and obtain necessary permits. 
4. When necessary divert all services still in use and provide all temporary 

works to maintain in full functional order. 
 

D. Waterways: 
1. Temporarily divert as necessary all field drains and other waterways 

encountered during the excavations and: 
a. If possible, reinstate on completion. 
b. If not possible to reinstate, obtain instructions. 

 

E. Demolition: Remove existing concrete pavings, pipes, permanent or temporary 
structures, etc. Dispose of materials, away from site and in a legal manner. 
 

F. Filling: Fill and compact in layers in accordance with specification, all voids caused 
due to demolition by other Contractors. 

 

3.02 PROTECTION 
 

A. Protect bench marks from damage or displacement. 
 

B. Maintain designated site Access on the Site Layout Organization Plan(s) for 
vehicle and pedestrian traffic. 
 

C. Protect existing services facilities (if any) in accordance with requirements of 
relevant authorities. 



Earth Moving 
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SECTION 024250 
EARTH MOVING 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. General: Perform earthwork necessary to complete all site clearing excavating, 
filling and grading including preparation of sub grade for slabs and pavement as 
shown on the drawings or inferable there from and/or as specified in accordance 
with the requirements of the Contract Documents. Work includes but is not 
limited to the following: 

1. Excavation for raft foundation 
2. Excavation for isolated, continuous footings 
3. Excavation for paved areas and kerbs 
4. Trench excavation 
5. Back filling for buildings and structure 
6. Filling grading and compaction 
7. Testing 
8. Clearing away surplus excavated materials 

 

1.02 REFERENCES 
 

A. American Society of Testing and Materials (ASTM): 
1. ASTM C 33 :   “Specification for Concrete Aggregates” 
2. ASTM D 422 :  “Method for Particle - size Analysis 
3. ASTM D 1556 :  “Test Method for Density of Soil in place by the  

    Sand-cone Method” 
4. ASTM D 1557 :  “Test Methods for Moisture - Density Relations of  

    Soils and Soil Aggregate Mixtures” 
5. ASTM D 2167 :  “Test Method for Density of Soil in place by the  

    Rubber-Balloon Method” 
6. ASTM D 4318 :  “Test Method for Liquid Limit, Plastic Limit and  

    Plasticity Index of Soils” 
 

B. Occupational Safety and Health Administration (OSHA): 
1. Part 1926. Subpart P : "Excavation, Trenching and Shoring, Construction 

Safety and Health Regulations". 
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1.03 SUBMITTALS 
 

A. Submit with the method statement at time of Tender information regarding the 
procedures intended to be followed with regard to excavation, and dewatering 
over the area of the site and particularly with regard to the existing adjacent 
buildings and public roads and walkways, for the review and approval of the 
Engineer. 
 

B. Submit full details, shop drawings and calculations of all these procedures for the 
review and approval of the Engineer before commencing the excavations and 
dewatering. 
 

C. Test Reports: 
1. Submit the following reports to Engineer from the testing laboratory: 

a. Report and Certification of granular fill and drainage fill. 
b. Test reports on borrow materials. 
c. Report on the actual unconfined compressive strength or results of plate 

bearing test of each strata tested. 
d. Core optimum moisture-maximum density curve for each type of soil 

encountered. 
e. Field density test reports. 

 

1.04 QUALITY ASSURANCE 
 

A. Specialist Subcontractor for the works shall meet the requirements as specified in 
the Documents I and II. 
 

B. Regulatory Requirements: 
1. Perform excavation work in compliance with applicable requirements of 

authorities having jurisdiction. 
 

C. Testing and Inspection: 
1. Submit proposed name of independent Testing Agency for the approval of 

the Engineer. Employ, at no extra cost to the Employer, the approved Testing 
Agency to perform all tests and submit reports specified in this Section. 
Approval may be withdrawn at the discretion of the Engineer and an 
alternative Testing Agency approved. 

2. The independent Testing Agency shall be responsible for conducting and 
interpreting the tests, shall state in each report whether or not the test 
specimens comply with all requirements of the Contract Documents and shall 
specifically note any deviations there from. 
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1.05 PROJECT CONDITIONS 
 

A. Examine the Site, record of test borings, and the subsurface exploration reports 
to determine all conditions under which the Work will be performed. 

1. A soil investigation has been carried out on behalf of the Employer by 
Berkeley and a copy of the report is included with the Tender Documents. 
This report is provided “for information only” and will not be considered to 
be part of the Tender or Contract Documents. The Contractor should do his 
own soil investigation and cost is included within the cost of the items in the 
project. 

2. Obstructions, of which no records are available, may be encountered. Make 
enquiries as to the nature of the ground and the sub-soil conditions and 
formulate conclusions as to the extent of such obstruction and remove all 
materials of any nature to the design sub grades indicated or hereinafter 
specified. 

 
B. Pumping and Drainage: Excavate areas so as to afford adequate drainage. Control 

grading to prevent water running into the excavated areas. Until the work is 
completed, remove water that may interfere with the proper performance of the 
work or cause ponding. 
 

C. Perform all work in such manner as to ensure the safety of the Works, the public 
and adjoining sites and so as to cause as little inconvenience as possible to the 
public and adjoining Owners, and allow in the Tender for all necessary 
precautions to that end. 
 

D. Use of Explosives: Use of explosives is not permitted. 
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Part 2 - PRODUCTS 
 

2.01 MATERIALS 
 

A. Structural Fill 
1. Sound, clean, durable, granular materials free from deleterious matter and in 

accordance with the following gradations: 
 

ASTM Sieve Size Total % Passing by Weight 

51mm 
38mm 
25mm 
19mm 
9mm 
No. 4 
No. 10 
No. 40 

No. 200 

100 
70-100 
55-85 
50-80 
40-70 
30-60 
20-50 
10-30 
5-15 

 

2. Gradations in the table above represent the limits which shall determine 
suitability of aggregate for use from the sources of supply. 

3. Structural fill is classified as well-graded granular soils - Group 1 (non-plastic 
soils with a uniformity coefficient exceeding 10). 

4. Use structural fill under concrete slabs, sidewalks, paving, under utility pipes, 
and at other soil bearing situations for fill within 300 mm measured 
horizontally of foundation walls, retaining walls, edges of footings and other 
below-grade vertical surfaces as approved by the Engineer, except where 
drainage fill is indicated or specified. 

5. If sufficient structural fill material is not available from site excavations under 
this Contract, then additional fill, suitable for use, shall be brought to the Site 
from other approved sources. Both excavated material from the Site for use 
as structural fill and material brought to the Site for use as structural fill, shall 
meet the above requirements. 

 

B. Ordinary Fill 
1. Natural soil, well-graded and free from all organic, weak, compressible and 

expansive materials, (such as high plastic clays) and also free of materials 
subject to decay or decomposition and shall contain no stone larger than 150 
mm in maximum dimension. 

2. Ordinary fill is classified as uniformly graded material - Group 2 (non-plastic 
soils with a uniformity coefficient of 10 or less). 

3. Use ordinary fill for spot reinforcement, general grading and backfilling 
except in areas where structural or drainage fill is required. 

4. If sufficient ordinary fill material is not available from site excavations under 
this Contract, then additional fill, suitable for use, shall be brought to the Site 
from other sources. Both excavated material from the Site for use as ordinary 
fill and material brought to the Site for use as ordinary fill, shall meet the 
above requirements. 
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C. Drainage Fill 
1. Unless otherwise specified, drainage fill material shall be fine aggregate, 

clean, well graded, free-draining sand, complying with ASTM C 33. 
2. Drainage fill material shall be placed where called for in the Specifications or 

Drawings 
 

D. Sand Fill 
1. Sand shall consist of natural sand, crushed stone sand or crushed gravel sand, 

or combination of any of these. They shall be hard, durable, clean, non-
plastic and free from adherent coatings, such as clay and other organic 
impurities. 

2. Sand shall not have more than 10 percent passing the number 200 sieve and 
maximum size 5 mm. 

 

E. Granular Fill: Clean mixture of crushed stone or crushed or uncrushed gravel in 
accordance with ASTM D448 size 57 with 100% passing and 37.5mm sieve shall 
be 0 to 5% passing. 

 

F. Fine Graded Granular Material: Clean mixture of crushed stone or crushed gravel 
or natural sand as ASTM D448 with 100% passing; 9.5mm sieve shall be 10 to 30% 
passing. 

 

G. Impervious Fill: Clayed gravel and sand mixture capable of compacting to a dense 
state. 

 

2.02 ACCESSORIES 
 

A. Warning Type: Acid and alkali-resistant polyethylene warning tape manufactured 
for marking and identifying underground utilities 150mm wide and 4 mils 
(0.1mm) thick continuously inscribed with a description of utility. 

 

B. Detectable Warning Tape: Acid and alkali-resistant polyethylene film warning 
tape manufactured for marking and identifying underground utilities, minimum 
150mm wide and 4 mils (0.1mm) thick, continuously inscribed with a description 
of utility with metallic core encased in a protective jacket for corrosion 
protection, detectable by metal detector when tape is buried up to 750mm deep. 
 

C. Colored as follows: 
1. Red: Electric 
2. Yellow: Gas, oil, steam and dangerous materials 
3. Orange: Telephone and other communications 
4. Blue: Water system 
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Part 3 - EXECUTION 
 

3.01 EXCAVATION 
 

A. General: Excavate to lines and elevations as required. Make excavations 
sufficiently large to permit placing and removal of forms, installation of 
waterproofing, utilities and other work below grade and for inspection thereof. 
Provide required temporary construction slopes atsides of the excavation as 
necessary. 
 

B. Unclassified Excavation: Excavation shall be unclassified and shall comprise and 
include the satisfactory removal and disposal of all materials encountered 
regardless of the nature of the materials and shall be understood to include rock, 
gatch, shale, earth, hardpan, fill, foundations, piping and debris of any other 
unforeseen items. 
 

C. Excavation for Raft Foundation, Isolated and Continuous Footings 
1. Sub grades: Sub grades below blinding concrete for raft foundation, isolated 

and continuous footings and sub grades below any other foundations shall 
be approved by the Engineer before proceeding with the construction. 
Bottoms of blinding concrete below the raft foundation, isolated and 
continuous footings shall be founded on firm soil at elevations indicated on 
Drawings and as approved by the Engineer. Sub grades to receive raft 
foundation, isolated and continuous footings shall be level and free of loose 
rock, dirt, debris and standing water prior to acceptance for placing concrete. 

2. Unauthorized Excavation: When suitable bearing soil is not encountered at 
sub grade elevations shown and excavation is made to greater depth, the raft 
foundation, isolated and continuous footings shall be extended to the lower 
elevation with blinding concrete of the strength specified, or other suitable 
material approved by the Engineer at no additional cost to the Owner. 

3. In absence of shoring, deep excavation shall be carried out in a stepped 
manner to prevent vertical edges of deep excavation from collapsing or 
caving-in. 

 

D. Excavation for Paved Areas and Kerbs 
1. Sub grades: Sub grade shall be approved by the Engineer before proceeding 

with construction of pavements and kerbs. 
a. The top 300 mm of sub grade resulting from excavation shall be free of 

unsuitable material and be equal to the following percentages of maximum 
density at optimum moisture content when tested in accordance with 
ASTMD1557: 

 
i) Under paved areas and kerbs: 95% 
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b. If the sub grade does not meet the above requirements after proof-rolling, 
compact the sub grade by rolling with suitable compaction equipment to 
obtain the density specified. 

2. Unauthorized Excavation: Excavations performed below the elevations 
shown or specified shall be filled and compacted as hereinafter specified for 
filling and compacting, with no additional cost to the Employer. 

 
E. Excavation for General Grading: Excavations made below the elevations shown or 

specified, unless authorized by Variation Order shall be filled and compacted as 
hereinafter specified for filling and compacting with no additional cost to the 
Employer. Payment for additional excavation, if authorized by the Engineer will 
be made in accordance with the requirements of the Contract Documents. 

 

F. Trench Excavation: Trenches for piping and utilities unless otherwise specified 
shall be not less than 400 mm nor more than 600 mm wider than the outside 
diameter of the pipe to be laid therein. Bottoms of trenches shall be accurately 
graded with bell holes scooped out to provide uniform bearing and support of 
pipe and utilities on undisturbed soil throughout its entire length, except where 
other means of supporting pipe are indicated. Rock materials shall be excavated 
to 150 mm below pipe invert and bed backfilled with drainage fill, well tamped in 
place, with no additional cost to the Employer. 

 

3.02 FILLING AND COMPACTING 
 

A. Materials: Materials for fill and backfill shall be as hereinbefore specified, 
obtained from the required excavation on Site, if acceptable, or from borrow 
sources. 
 

B. Utilization of Excavated Materials: Suitable excavated material for fill and backfill 
as defined in Paragraph “Materials”, shall be approved by the Engineer. Material 
which is suitable for use as fill under exterior slabs and pavings and for backfill 
shall be separated from material which is only suitable for general grading. 
 

C. Borrow: Provide additional material, if required, at no additional cost to the 
Employer. Acceptable borrow shall consist of suitable material as hereinbefore 
specified. Representative samples of each type of borrow material considered 
suitable shall be delivered to the Engineer for approval. 

 

D. Placing: Place fill materials in horizontal loose layers in such manner as to 
produce a uniform thickness of material. Placement shall start in the deepest 
area and progress approximately parallel to the finished grade. Thickness of 
layers after compacting shall not exceed 200 mm for cohesive soils nor 300 mm 
for cohesion less soils. 

1. No fill material shall be placed on areas where free water is standing or on 
surfaces which have not been approved by the Engineer. 
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E. Compaction: 
1. Compact each layer of fill with equipment to achieve the following 

percentages of maximum density at optimum moisture content when tested 
in accordance with ASTM D1557: 

 

LOCATION % MAX. DENSITY 

a. Under Isolated and Continuous Footings 
b. Under Paved Areas and Kerbs 
c. Under Mat slabs and Slabs on Grade 
d. General Grading 

95 
95 
95 
90 

 

2. Do not compact soil when the moisture content varies more than 3% from 
the optimum moisture content. Maintain moisture content by wetting or 
drying manipulation. Suspend compacting operations when satisfactory 
results cannot be obtained because of rain or other unsatisfactory 
conditions. 

3. In lieu of drying by manipulation, hydrated lime, monohydrated lime or 
similar beneficial ingredients may be used to reduce the moisture content, 
reduce the plasticity index or improve workability. Apply such ingredients in 
a manner and quantity as recommended by the manufacturer or as required 
by the Government Testing Station and approved by the Engineer without 
any additional cost to the Employer. 

 

F. Backfilling Against Foundation Walls: After completion of foundation walls and 
removal of forms, clean the excavation of all rubbish and debris before 
application of waterproofing and placement of backfill. Backfill as hereinbefore 
specified for fill operations. Maintain symmetrical backfill loading and compact 
each layer by hand tampers or other suitable equipment. 

1. Do not backfill against foundation or basement walls until completion of 
supporting floor construction to top of backfill or to first level above top of 
backfill unless approved by the Engineer. In placing backfill, take special care 
to prevent wedge action, eccentric loading or overloading of the structure by 
equipment used in compacting backfill material, and to prevent damage to 
waterproofing on walls. 

 

3.03 FIELD QUALITY CONTROL 
 

A. Testing of Materials: The independent Testing Agency shall perform all tests 
herein specified and any additional tests as may be required and submit test 
reports to the Engineer including the following: 

1. One optimum moisture - maximum density curve for each type of soil 
encountered in sub grades and fills under isolated and continuous footings, 
slabs on grade and paved areas. Determine maximum densities in 
accordance with ASTM D1557. 

2. Each type of borrow material shall receive: 
a. Mechanical Analysis. ASTM D422/AASHTO T88. 
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b. Plasticity Index Determination. ASTM D4318/AASHTO T91. 
c. Moisture-Density Curve Determination. ASTM D1557. 
d. CBR test as a measure for bearing capacity when required. 

3. The independent Testing Agency shall determine the suitability of materials 
to be used for fills and to the approval of the Engineer. 

 

B. Testing of Sub grade and Fill Layers: Sub grades and fill layers shall be approved 
by the independent Testing Agency and the Engineer before construction of any 
further work thereon. Tests of sub grades and fill layers shall be taken as follows: 

1. The top 300 mm of sub grade resulting from excavation shall have the 
maximum density at optimum moisture as hereinbefore specified. In fill 
areas, each layer of fill shall meet the required density as hereinbefore 
specified. Make at least one (1) field density test of the sub grade for every 
two hundred square meters (200 m2) of isolated and continuous footings, 
paved area or slabs on grade, but in no case less than three (3) tests. In each 
compacted fill layer, make one (1) field density test for every overlaying two 
hundred square meters (200 m2) of isolated and continuous footings, paved 
area or slabs on grade, but in no case less than three (3) tests. Perform field 
density tests in accordance with ASTM D1556 or ASTM D2167. 

2. At foundation wall backfill take at least three (3) field density tests (ASTM 
D1556 or ASTM D2167) at locations and elevations as directed by the 
Engineer. 

 

C. Cooperate with the independent Testing Agency in every respect in the 
performance of the required tests. 

 

D. If, based on reports of the independent Testing Agency and inspection, the sub 
grade or backfills are found to be below the specified density, the Engineer may 
require additional compaction and testing and all this shall be carried out at the 
expense of the Contractor. 

 

3.04 STORAGE AND DISPOSAL OF EXCAVATED MATERIALS 
 

A. The following material shall be disposed of legally off the site unless otherwise 
directed by the Engineer. 

1. Unsuitable excavated materials. 
2. Excess excavated material. 

 
B. Storage on site of suitable excavated material for later reuse on site, in temporary 

spoil heaps, is subject to approval by the Engineer for location, quantity and 
quality of fill material stored. Approval can be rescinded at any time. No claim for 
additional compensation will beallowed if site storage is not approved. 
 

C. Material resulting from clearing and grubbing operations must not be burnt on 
the site. Dispose of all such material legally off the Employer’s property and 
surrounding areas. 
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3.05 PROTECTION 
 

A. Safety: 
1. Provide a temporary and strong barrier on the edges of the trench 

excavation as a safety measure. 
2. Keep stores and material away from the edge of the trench excavation so as 

to allow free movement of laborers and staff around the excavations. 
3. Use sturdy steel or timber stairs to climb up and down the excavated 

trenches. Do not use ladders. 
 

B. Pumping and Drainage: Excavate areas so as to afford adequate drainage. Control 
grading to prevent water running into the excavated areas. Until the work is 
completed, remove water that may interfere with the proper performance of the 
work or cause ponding. 

 

C. Perform all work in such manner as to ensure the safety of the Works, the public 
and adjoining sites and so as to cause as little inconvenience as possible to the 
public and adjoining owners, and allow in the Tender for all necessary 
precautions to that end. 



Shoring 
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SECTION 024300 
SHORING 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. General: 
1. The shoring work shall be as required and includes, but is not limited to the 

following: 
a. Shoring necessary to protect existing buildings, streets, walkways and utilities 

and excavation against loss of ground or caving embankments. 
b. Maintenance of shoring. 
c. Cutting off top of shoring system. 

2. Type of shoring system includes, but is not limited to the following: 
a. Soldier ‘H’ piles. 
b. Ground anchors. 
c. Timber lagging. 
d. Concrete encasing to piles below the levels as shown on the Drawings. 
e. Any other requirement as directed by the Engineer. 

 

1.02 SHORING SYSTEM DESIGN 
 

A. The Contractor is required to provide a complete shoring system. 
 

B. Under the terms of this Specification the responsibility for the design of the 
shoring shall rest entirely with the Contractor. Should the Contractor sub-let this 
section of the works to a specialist Sub-Contractor, the appointment of that 
specialist Sub-Contractor shall be subject to the approval of the Engineer, in 
addition to the review and acceptance at Tender Review Stage. 
 

C. Upon approval by the Engineer of the Specialist Sub-Contractor, the design and 
preparation of all working drawings shall be undertaken by the Specialist Sub-
Contractor. Such subletting shall not relieve the Contractor of any of his 
Contractual obligations or responsibilities towards the Employer. 

 

1.03 SUBMITTALS 
 

A. Submit design drawings for the shoring system together with construction 
techniques and all relevant structural design calculations to the Engineer for 
review and approval. 

1. Design shoring for final required excavation level. The bottoms of the ‘H’ 
piles shall be at required levels. 
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1.04 QUALITY ASSURANCE 
 

A. Specialist Subcontractor for the works shall meet the requirements as specified in 
the Documents. 
 

B. Contractor/Installer Qualifications: Shoring in accordance with the requirements 
of the Contract Documents shall be provided and executed by a specialist Sub 
Contractor approved by the Engineer. The Contractor shall ensure that at no time 
during the piling operations the surrounding area is disrupted by noise and 
vibrations. 
 

C. Professional Engineer Qualification: Assign supervision of shoring work to a 
qualified engineer experienced in the field and approved by the Engineer. 
 

D. Requirements of Regulatory Agencies: Comply with local codes and ordinances of 
governing authorities having jurisdiction. 

 

1.05 PROJECT CONDITIONS 
 

A. Before starting work, check and verify governing dimensions and elevations. In 
company with the Engineer, jointly survey condition of adjoining properties. Take 
photographs, as directed by the Engineer, recording any prior settlement or 
cracking of structures and pavements. Prepare a list of such damages, verified by 
dated photographs, and signed by the Contractor, the Engineer and others 
conducting the investigation. 
 

B. Survey adjacent structures, establishing exact elevations at fixed points to act as 
benchmarks. Clearly identify benchmarks and record existing elevations. Locate 
datum level used to establish benchmark elevations sufficiently distant so as not 
to be affected by movement resulting from excavation operations. 
 

C. Protect existing active sewer, water, gas, electricity, telephone and other utility 
services and structures. 
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Part 2 - PRODUCTS 
 

2.01 MATERIALS 
 

A. General: Provide suitable shoring materials which will support loads imposed. 
Materials shall be as selected by the Contractor and approved by the Engineer. 
Such approval shall not absolve the Contractor from his responsibility to provide 
adequate shoring in accordance with the requirements of the Contract. 
 

B. Structural Steel: ASTM A 36/A 36M, ASTM A 690/A 690M, ASTM A 992/A 992M. 
 

C. Timber Lagging: Lumber, mixed hardwood, nominal rough thickness of size and 
strength required for application and as shown on drawings. 
 

D. Cast-in-Place Concrete: ACI 301, of compressive strength required for application. 
 

E. Reinforcing Bars: ASTM A 615/A 615M, Grade 60 (Grade 420), deformed. 
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Part 3 - EXECUTION 
 

3.01 SHORING 
 

A. General: Protect the site from caving and unacceptable soil movement and install 
shoring to faces of excavation as indicated on the Drawings. 

 

B. The contractor must make his own enquiries, and submit to the Engineer for 
approval, his own design for the shoring system he proposes to use together with 
all relevant calculations. 
 

C. Shoring system shall be adequately anchored to resist earth and hydrostatic 
pressures. 
 

D. Bore holes to their final levels, erect soldier or ‘H’ piles in the bored holes, align to 
true line and level, and encase bottom portion of the piles below as indicated in 
the drawing with concrete. Where shoring is to be later removed (i.e. where 
outside the property line) wrap the end of the ‘H’ piles in a suitable approved 
material to facilitate their withdrawal. 

 

E. During excavation under this Contract, resurvey bench marks weekly. Maintain 
accurate log of surveyed elevations for comparison with original elevations. 
Promptly notify the Engineer if changes in elevations occur or if cracks, sags or 
other damage is evident. Propose remedial work and execute as approved by the 
Engineer. 
 

F. The shoring within the boundaries of the property line may remain in place 
following the completion of the works included in this Contract but the 
Contractor will be required to cut off the top of the shoring (minimum two (2) 
metre below finished ground or paving level), and make openings for service and 
utility connections, as and when required by the Engineer. 



Concrete Accessories 
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SECTION 031500 
CONCRETE ACCESSORIES 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. Section Includes: Concrete accessories complete in accordance with the 
requirements of the Contract Documents. Work includes but is not limited to the 
following: 

1. PVC or rubber water stops, conventional type. 
2. Fixing. 

 
 

1.02 REFERENCES 
 

A. American Society for Testing and Materials (ASTM): 
1. ASTM C 572-81  Method for Chemical Analysis of  

Chrome-Containing Refractories and Chrome Ore. 

2. ASTM D 638-82a  Test Method for Tensile Properties of Plastics. 
3. ASTM D 746-79  Test Method for Brittleness Temperature of  

Plastics and Elastomers by Impact. 

4. ASTM D 747-83  Test Method for Stiffness of Plastics by means  
of a Cantilever Beam. 

 

B. Corps of Engineers (CRD) 
1. CRD-C 513   Rubber Water Stops. 

 

1.03 SYSTEM DESCRIPTION 
 

A. PVC Water Stops 
1. To be manufactured from PVC or other approved which shall not contain 

recycled or filler material. 
2. Minimum tensile strength 13.7 N/mm². 
3. Elongation at break: Minimum 285%. 

 

B. Rubber Water Stops 
1. To be manufactured from Rubber to comply with US Federal Specification 

22R-601a. 
2. Minimum tensile strength: 20.7 N/mm². 
3. Elongation at break: Minimum 45%. 
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1.04 SUBMITTALS 
 

A. Product Data: Submit to the Engineer for review the manufacturer's 
specifications and installation instructions for water stops including certified 
laboratory test reports and other data as may be required to show compliance 
with the contract documents. 
 

B. Shop Drawings: Submit to the Engineer in accordance with the requirements of 
the contract documents, shop drawings showing details (Scale 1:5) of location of 
items of work, joining details, fixing method etc. 
 

C. Sample: Submit to the Engineer in accordance with the requirements of the 
contract documents, sample of Water Stops specified. Provide at least three (3) 
samples of proposed types, including prefabricated joints and junctions. 

 

1.05 QUALITY ASSURANCE 
 

A. Installer Qualification: Water Stops shall be installed in place by an approved 
installer having qualifications/experience which meet the requirements specified 
in Documents I and II. 

 

1.06 DELIVERY, STORAGE AND HANDLING 
 

A. Deliver materials to the project site in manufacturer's unopened containers, 
clearly indicating manufacturer's name, type, size and other identifying 
information. 
 

B. Store materials in a dry location, off the ground and in a manner to prevent 
damage, deterioration and intrusion of foreign matter. Replace materials which 
have been damaged or are otherwise unfit for use, as directed by Engineer. 

 

1.07 WARRANTY 
 

A. Manufacturers shall provide their standard warranties for products furnished 
under this section of the Specification. 
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Part 2 - PRODUCTS 
 

2.01 MANUFACTURES 
 

A. Water Stops 
1. W.R. Meadows of N. CA. 

865 Teal Drive 
P.O. Box 907 
Benicia, CA 94510 
 

2. Grace Construction Products Waterproofing Systems 
W.R. Grace Limited Ajax Avenue Slough 
Berkshire SL1 4BH United Kingdom 
 

3. Specialty Engineering Chemicals 
P.O. Box 61347 
Dubai – United Arab Emirates 
 

4. Polybit 
P.O. Box 48539 
Sharjah - United Arab Emirate 

 

5. Chem Rex Inc. USA 
889 Valley Park Drive 
Shakopee, MN 55379 
U.S.A. 
 

6. Or approved equal 
 

B. The products and manufacturers specified herein are specified for the purpose of 
establishing minimum quality standards. Products equal in quality to, or better 
than those specified, will be acceptable subject to the Engineer’s approval. The 
decision of acceptability shall rest with the Engineer. 

 

2.02 MATERIALS 
 

A. Water Stops 
1. Type:   Extruded pre-formed molded PVC / Rubber 
2. Joints:  Heat sealed or as recommended by manufacturers 
3. Size:    240 mm wide unless noted otherwise 
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Part 3 - EXECUTION 
 

3.01 EXAMINATION 
 

A. Examine the substrates and adjoining construction on the conditions under which 
work is to be installed. Do not proceed with work until unsatisfactory conditions 
detrimental to the proper and timely completion of the work have been 
corrected. 

 

3.02 INSTALLATION 
 

A. Fix water stops in basement, water tanks, construction joints (external type), and 
to locations indicated on drawings. 

 

B. Install to give a continuous diaphragm in each joint. 
 

C. Pre-molded water stop shall be in maximum possible length to minimize the 
number of end joints. 

 

D. Make joints at ends and intersections in the manner most appropriate to the 
material used and according to manufacturer recommendations. 

 

E. Joints shall: 
1. Fully develop effective water tightness, equal to that of the continuous water 

stops material; 
2. Permanently develop not less than 50% of the mechanical strength of the 

parent section; 
3. Permanently retain their flexibility. 

 
F. Do not fix with nails or ties through the web of water stop. 

 

G. Replace damaged water stops before concreting. 
 

H. Fabricate field joints in water stops in accordance with manufacturer's printed 
instructions. 

 

3.03 PROTECTION 
 

A. Support and protect exposed water stops during progress of work. 



Cast- in- Place Concrete 
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SECTION 033000 
CAST-IN-PLACE CONCRETE 

 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. Section Includes: All cast-in-place concrete work shown on the drawings or 
inferable There from and/or as specified in accordance with the requirements of 
the Contract Documents. Work includes but is not limited to following: 

1. Foundation 
2. Column necks 
3. Formworks. 
4. Materials. 
5. All general concrete works and related finishes. 
6. Testing. 

 

B. Related Sections: 
1. Section 033500  -  Concrete Finishes 
2. Section 035300  -  Concrete Toppings 

 

1.02 REFERENCES 
 

A. American Society for Testing and Materials (ASTM): 
1. ASTM A 184/A 184M-06:  Specification for Fabricated Deformed Steel  

     Bar Mats for Concrete Reinforcement 
2. ASTM A 615/A 615M-08:  Specification for Deformed and Plain  

     Carbon-Steel Bars for Concrete   
     Reinforcement 

3. ASTM C 31/C 31M-06:  Practice for Making and Curing Concrete  
     Test Specimens in the Field 

4. ASTM C 33-07:   Specification for Concrete Aggregates 
5. ASTM C 39/C 39M-05:  Test Method for Compressive Strength of  

     Cylindrical Concrete Specimens 
6. ASTM C 42/C 42M-04:  Test Method for Obtaining and Testing  

     Drilled Cores and Sawed Beams of Concrete 
7. ASTM C 94/C 94M-07:  Specification for Ready-Mixed Concrete 
8. ASTM C 109/C 109M-07:  Test Method for Compressive Strength of  

     Hydraulic Cement Mortars (Using 2-in. or  
     [50-mm] Cube Specimens) 

9. ASTM C 143/C 143M-08:  Test Method for Slump of Hydraulic-Cement 
     Concrete 

10. ASTM C 150-07:   Specification for Portland Cement 
11. ASTM C 172-07a:   Practice for Sampling Freshly Mixed   

     Concrete 
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12. ASTM C 173/C 173M-08:  Test Method for Air Content of Freshly  
     Mixed Concrete by the Volumetric Method  

13. ASTM C 231-08:   Test Method for Air Content of Freshly  
     Mixed Concrete by the Pressure Method 

14. ASTM C 494/C 494M-08:  Specification for Chemical Admixtures for  
     Concrete 

15. ASTM C 1064/C 1064M-05:  Test Method for Temperature of Freshly  
     Mixed Hydraulic-Cement Concrete 

16. ASTM C 1077-07a:   Practice for Laboratories Testing Concrete  
     and Concrete Aggregates for Use in   
     Construction and Criteria for Laboratory  
     Evaluation 

B. British Standards Institute (BSI) 
1. BS 12     “Portland Cement”. 
2. BS 410    “Test Sieves”. 
3. BS 882    “Aggregates from Natural Sources”. 
4. BS 1305    “Batch Type Concrete Mixers”. 
5. BS 1881    “Methods of Testing Concrete”. 
6. BS 3148    “Tests for Water for Making Concrete”. 
7. BS 3797    “Lightweight Aggregates for Concrete”. 
8. BS 4027    “Sulphate-Resisting Portland Cement”. 
9.  BS 4449    “Carbon Steel Bars for the Reinforcement of 

     Concrete”. 
 

10. BS 4550    “Methods of Testing Cement”. 
11. BS 5075    “Concrete Admixtures”. 
12. BS 5328    “Concrete”. 

 
C. American Concrete Institute (ACI) 

1. ACI 117-2006:   Specifications for Tolerances for Concrete  
     Construction and Materials 

2. ACI 301-2005:   Specifications for Structural Concrete 
3. ACI 318-2008:   Building Code Requirements for Structural  

     Concrete 
4. ACI 318M-2005:   Building Code Requirements for Structural  

     Concrete [Metric] 
5. ACI CP-1-2008:   Technical Workbook for ACI Certification of  

     Concrete Field Testing Technician - Grade I 
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D. The applicable provisions of the following standard publications, codes and 
specifications shall apply throughout the cast-in-place concrete works: 

1. CRSI      “Placing Reinforcing Bars”. 
2. K.S.S.100    “Testing Techniques for Portland Cement  

     Properties”. 
3. CIRA Data Sheet   “Concrete Pressure on Formwork”   

     (Concrete Society Technical Report No.13). 
 

1.03 SYSTEM DESCRIPTION 
 

A. Performance: 
1. This Specification Section shall govern all cast-in-place concrete work for the 

complete project except where more stringent or specialized requirements 
are indicated. All work shall be performed to secure for the entire project 
homogeneous concrete having the required strength, surface finish, 
materials, durability, and weathering resistance, without planes of weakness 
or other structural defects, and free of honeycombs, air pockets, voids, 
projections, offsets of plane and other defacements of concrete. The 
Contractor will be fully responsible for any defects or damage in the building 
arising from faulty materials or workmanship and the costs of remedial 
measures in order to ensure that the completed work complies with the 
Contract Documents. 

 

B. Design Requirements: 
1. Base construction methodology on the construction indicated in the Contract 

Documents. No alterations or substitutions of the structural systems shown 
on the Drawings will be permitted unless otherwise specified. 

2. Supervise and coordinate all phases of the concrete construction process and 
be responsible for the complete manufacturing process for all concrete work. 
All methods of manufacture and practices of handling raw materials and 
manufactured concrete shall be reviewed by the Engineer prior to execution 
of the concrete work. 

3. Only materials of known quality shall be incorporated in the work. All 
materials shall be properly selected, reviewed with the Engineer before use, 
and maintained during shipment, storage and use. Construction systems and 
techniques shall be properly selected, reviewed with the Engineer before 
use, and maintained throughout the complete concrete construction phase. 
Adequate spare equipment, parts, additional components and repair 
facilities shall be available for all tools and equipment. 

4. Regardless of reviews and approvals by the Engineer be responsible for all 
materials, methods and the work, and if any work does not satisfy the 
Contract Documents, implement removal, replacement or remedial work and 
revise procedures or materials to prevent recurrence of unacceptable work 
at no additional cost to the Employer. 
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1.04 SUBMITTALS 
 

A. Shop Drawings: Submit detail fabrication and placement drawings for all 
formwork and reinforcing steel which are correlated with forming and concrete 
placement techniques and requirements. 

1. Reinforcing shall be detailed based on construction joint locations if existing 
which shall have been shown on shop drawings reviewed and approved by 
the Engineer. 

2. The drawings shall be in such detail as to assure that difficulties in execution 
of the work in the field are minimized. 

3. The drawings shall consist of sections, plans and details clearly showing 
locations, sizes and spacing of all reinforcing steel, supporting bars and 
accessories. Include on the shop drawings, schedules and diagrams to 
indicate bends, sizes and lengths of all reinforcing steel bars. 

4. A separate set of shop drawings, which shows the construction joint 
locations, shall show all floor openings, wall openings and edges of concrete. 
Floor, wall openings and sleeves for all mechanical, plumbing and electrical 
work shall be coordinated with the respective trades and shown on these 
shop drawings in accordance with the criteria indicated on the Contract 
Drawings and contained in the various applicable Sections of the 
Specification. 

5. No work shall be fabricated until all shop drawings have been reviewed and 
approved by the Engineer (with corrections and re-submittals as required by 
the Contract Documents). After review and approval by the Engineer, furnish 
all copies needed for fabrication and erection, and for use of other trades. 

6. Be fully responsible for furnishing and installing all materials called for or 
required by the Contract Documents even though these materials may have 
been omitted from the reviewed shop drawings. 

7. Submit shop drawings for all formwork showing locations of joints, tie bolts, 
cones, dummy cones, openings, chamfers, inserts, fittings and accessories for 
the approval of the Engineer before fabrication of formwork. 

8. Submit design calculations in accordance with ACI Standard 301, Chapter 4, 
Para. 4.2, wherever required for the supporting system of the formwork 
along with the shop drawings for the supporting system, for approval of the 
Engineer. 

 

B. Samples 
1. Provide cut lengths of reinforcing as requested by the Engineer for testing or 

evaluation by an approved Testing Agency, selected in accordance with the 
requirements of Contract Documents. The independent Test Agency shall be 
responsible for conducting and interpreting the tests, shall state in each 
report whether or not the test specimens comply with all requirements of 
the Contract Documents and shall specifically note any deviation there from. 
The Contractor shall not fabricate any reinforcing bars prior to the approval 
of the Engineer. 
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2. Provide samples of all materials and concrete accessories of every type 
proposed for use including component parts of prefabricated formwork 
systems and manufacturer’s technical literature relating thereto. Prepare 
mock-ups and carry out such tests on the proposed prefabricated formwork 
systems as may be required by the Engineer in order that he may be satisfied 
as to the system’s suitability. 

3. Furnish reinforcement and accessories for sample panels and mocked-up 
portions of the structure as required using all materials and techniques as 
they will be used in actual construction. 

 

C. Mill Tests: Furnish the Engineer with certified mill test reports for cement, steel 
reinforcement. 

 

D. Certifications for Admixtures: As specified under admixtures. 
 

E. Test Reports: Submit preliminary test results for the Engineer’s approval at least 
three weeks prior to the beginning of the work. In addition to the test reports 
specified under “Quality Control”, submit the following directly to the Engineer: 

1. Preliminary Design Mix Reports (BS 8110 Section 6). 
2. Aggregate Soundness Test Reports (ASTM C88). 
3. Aggregate Staining Test Reports (ASTM C641). 
4. Air Entrainment Test Reports (ASTM C260). 

 

1.05 QUALITY ASSURANCE 
 

A. In compliance with Document I and II submit proposed name of independent 
Testing Agency for the approval of the Engineer. Employ at no extra cost to the 
owner the approved Testing Agency to perform all tests and submit reports 
specified in this section. Approval may be withdrawn at the discretion of the 
Engineer and an alternative Testing Agency approved. 

 

B. Preliminary Tests (Trial Tests) 
1. Target Mean Strength: The concrete mix shall have at least the required 

minimum cement content and mean strength greater than the required 
characteristic strength by at least the current margin. The current margin 
shall be taken as the lesser of: 

a. 1.64 times the standard deviation of cube tests on at least 100 separate 
batches of concrete of nominally similar proportions of similar materials and 
produced over a period not exceeding 12 months by the same plant under 
similar supervision, but not less than one sixth (1/6) of the characteristic 
strength for concrete of grade 140 or not less than 37.50 kg/cm2 for concrete 
of grade 200 or above. 

b. 1.64 times the standard deviation of cube tests on at least 40 separate batches 
of concrete of nominally similar proportions of similar materials and produced 
over a period exceeding 5 days but not exceeding 6 months by the same plant 
under similar supervision, but not less than one third (1/3) of the characteristic 
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strength for concrete of grade 140 or not less than 75 kg/cm2 for concrete of 
grade 200 or above. If enough data is not available to satisfy the requirements 
of either (a) or (b) abovementioned, the margin shall be taken as two-thirds 
(2/3) of the characteristic strength for concrete of grade 140 or 100 kg/cm2 
for concrete of grade 200 or above. When required characteristic strength 
approaches maximum possible strength of concrete a smaller margin but not 
less than 75 kg/cm2 shall be permitted. Evidence shall be submitted to the 
Engineer for each grade of concrete showing that at the intended workability, 
the proposed mixed proportions and manufacturing method will produce 
concrete of required quality. Declare any change in source of material and any 
change in cement content, nature and source of each material, full details of 
tests on trial mixes, proposed quantities of each ingredient per cubic metre of 
fully compacted concrete. 

 

2. To establish the suitability of any material used in the concrete work, unless 
specified otherwise, make preliminary tests and prepare design mixes, in 
accordance with ACI-301, Chapter 3, Paragraph 3.8, Method 1 or Method 2, 
in a design laboratory acceptable to the Engineer. 

 

3. In addition to the tests required to establish the suitability of materials, make 
one test for each design mix to verify that the total Chloride (Cl) ion content 
and the total Sulphate (SO3) content of each mix is within the specified 
limits. Perform Chloride tests in accordance with “Standard Method of 
Sampling and Testing for Total Chloride Ion in Concrete” as contained in 
Report No. FHWA-RD-77-85 published by U.S. Department of Transportation, 
Federal Highway Administration. Perform Sulfate (SO3) tests in accordance 
with ASTM C114. 

 

4. Trial Mixes 
a. Where trial mixes are requested by the Engineer, three separate batches of 

concrete shall be made using materials likely to be typical of the proposed 
supply and preferably under full scale production conditions. 

b. Sampling and testing shall be strictly in accordance with B.S.1881. The 
workability of each batch of concrete shall be determined and three (3) cubes 
made from each batch of concrete for test at 28 days. A further three (3) 
cubes from each batch shall be made for test at earlier age. The trial mix 
proportions shall be approved by the Engineer if the average strength of nine 
(9) cubes tested at 28 days exceeds the specified characteristic strength by the 
appropriate margin or if nine (9) cubes tested at an earlier age indicate that it 
is likely to be exceeded by this amount. The appropriate margin is the margin 
as given in Clause 1.05.B.1 herein for concrete of nominally similar proportions 
and of similar materials to the trial mix. For this purpose if the trial mix does 
not differ by more than 30 kg/m3 of cement from a reference mix of similar 
workability, then the proportions may be regarded as “nominally similar” and 
the current margin for the reference mix can be taken as the appropriate 
margin for the trial mix. If trial mixes are required to demonstrate that the 
maximum free water/cement ratio is not exceeded, two batches shall be made 
in a laboratory with cement and saturated sand surface dry aggregate known 
from past records of the suppliers of the materials to be typical. The proposed 
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mix proportions shall be accepted only if both batches have the correct 
cement content and free water/cement ratio below the maximum specified 
value at the proposed degree of workability. 

 

5. Have a representative present when the preliminary tests are made. 
Whenever a change of brand or source for any of the concrete ingredients 
occurs, additional “preliminary tests” will be required and the cost of these 
additional tests shall also be borne by the Contractor. 

 

C. Plant and Field Tests and Inspection 
 

1. Concrete work will be subject to detailed inspection and tests at the plant 
and in the field. Notify the Engineer one day in advance of concrete work. 
Inspection, field tests and sampling of concrete taken from the job will be 
carried out under the direction of the Engineer. Likewise the conducting of 
tests carried out by the Contractor shall be under the direction of the 
Engineer. 

 

2. Concrete shall be produced in accordance with BS 5328. BS 5328 requires 
that tests are made on the constituent materials in accordance with the 
relevant British Standard, (refer to Part 2 of this Section), and that control 
tests are made on concrete to ensure compliance with the specified 
requirements. 

 

3. When tested, the concrete shall meet the appropriate requirements 
specified in BS 5328, ie.: 

a. Characteristic compressive strength; 
b. Specified mix proportions; 
c. Minimum or maximum cement content; 
d. Maximum free-water/cement ratio; 
e. Workability; 
f. Air content of concrete; 
g. Temperature of fresh concrete; 
h. Density of fully compacted concrete. 

 

4. Rate of sampling and testing shall be as specified and/or as directed by the 
Engineer. The cost of sampling and testing shall be borne by the Contractor. 

 

5. Facilitate sampling procedure and provide labour and material as required. 
Notify the Engineer when reinforcing steel is in place in order to facilitate any 
inspection he deems necessary. Submit checking sheets before placing 
concrete. Do not place concrete until these inspections have been completed 
and all deficiencies reported by the Engineer have been corrected to the 
Engineer’s satisfaction. 

 

6. Supply all moulds required for tests as described below, using moulds of the 
same type and manufacture for making all test specimens. If field tests show 
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excessive slumps or other violations of the Contract Documents, the entire 
batch of concrete from which the sample in question was taken will be 
rejected and shall be removed from the site at the Contractor’s expense. The 
Engineer will inspect all concrete operations in the plant and in the field. 

 

7. If ready-mix concrete is used, each load of concrete arriving at the job shall 
be accompanied by a delivery ticket which shall be subject to checking by the 
Engineer at the plant and which shall contain the following information: 

a. The strength of the mix of concrete being delivered. 
b. The exact time the cement and aggregate were discharged into the delivery 

truck. If upon reaching the job the concrete cannot be placed within the time 
limits stated, or if the type of concrete delivered is incorrect, the Engineer will 
reject the load and it shall be removed from the site at the Contractor’s 
expense. 

c. List of admixtures and concentration percentage. 
 

8. Under the supervision and direction of the Engineer the Contractor will take 
specimens of each class of concrete from different locations on the job as 
follows: 

a. At least twelve (12) specimens for each 40 cubic metres or fraction thereof of 
each class of concrete and in any case not less than twelve (12) specimens for 
any one day’s operations. 

b. Test specimens will be taken at pouring locations to give a fair average of the 
concrete in the part of the construction indicated. 

c. Samples will be obtained in accordance with B.S.1881. 
d. At least two slump tests: ASTM C143. 
e. Testing shall conform to B.S. 1881 in making, curing and subsequently 

handling test specimens, except as modified herein. Cubes shall be engraved 
with the date of placing and the serial number of the cubes (1 to 12) plus a 
universal serial number representing the number of the pour. 

 
f. The cubes shall be placed in laboratory storage on Site under moist curing 

conditions at approximately 21`C within 24 hours after moulding and 
maintained therein until ready for testing at the Site Laboratory. Three cube 
specimens will be tested at seven days, and if the seven day strength is 
deficient, the Contractor will be notified. Three cubes will then be tested at 14 
days, three cubes at 28 days, and the remaining 3 cubes will be tested as 
directed by the Engineer having been cured with curing compound for 28 days. 

g. Two unit weight and yield tests: ASTM C138. 
 

9. Under the supervision and direction of the Engineer the Contractor will take 
specimens of each class of concrete, and an independent Testing Agency, 
approved by the Engineer will perform one test for each 100 cubic metres to 
verify that the total Chloride ion content and the total Sulphate content are 
each within the specified limits. As soon as the concrete is no longer plastic, 
but in no event more than 24 hours after placement, the Testing Agency will 
perform tests in accordance with the procedures herein specified under 
Paragraph 1.05.B.3. 



Rehabilitation Of Main Electrical Room / New Generators Room  Spectrum 
In Presidential Palace 
Volume 2: Specifications 
 

 
 

 
GK/L2026-14 - 033000 9  of  30 

10. Keep records of all specimens taken and tests made using a proforma 
approved by the Engineer. Such records shall be signed by the Contractor 
and the Engineer. 

 

D. Change of Current Margin: When the results of a sufficiently large number of 
tests show that the previously established margin has significantly varied, a 
change in the current margin used for judging compliance with the specified 
characteristic strength may be appropriate. Recalculation of the margin shall be 
carried out as before, but the adoption of recalculated value will not generally be 
justified if the two values differ by less than 18% when based on tests on 40 
separate batches or less than 11% when based on tests on 100 separate batches, 
or less than 5% when based on tests on 500 separate batches. This recalculated 
margin if adopted becomes the current margin for the judgment of compliance 
with the specified characteristic strength of concrete. 

 

E. Testing Plan: 
 

1. Each 3 cubes shall be made from a single sample taken from a randomly 
selected batch of concrete. The sample shall be taken from the point of 
discharge from the delivery vehicle. The characteristic strength of concrete 
shall comply with the following requirements: 

a. The average strength determined from any group of four consecutive sets of 
test cubes exceeds the specified characteristic strength by not less than 0.3 
times the current margin. 

b. Each individual test result is greater than 85% of the specified strength. The 
current margin shall be taken as given in Paragraph 1.04.A. If only one cube 
result fails to meet the second requirement mentioned above, that result may 
be considered to represent only the particular batch of concrete from which 
that cube was taken, provided the average strength of the group satisfied the 
first requirement. If more than one cube fails to meet the second requirement 
or if the average strength of any group of four consecutive test cubes fail to 
meet the second requirement, then all the concrete in all the batches 
represented by all such cubes shall be deemed not to comply with the 
strength requirements. 

 

2. Enforcement: When the average strength of four consecutive test cubes fail 
to meet the first requirement mentioned in the testing plan, the mix 
proportions of subsequent batches of concrete shall be modified to increase 
the strength. The Engineer shall decide as to what action may be taken for 
test cubes that fail to meet the requirements mentioned. In estimating the 
quality of the sub-standard concrete and in determining the action to be 
taken the following shall be considered: 

a. The validity of test results and confirmation that specimen sampling and 
testing have been carried out in accordance with B.S. 1881. Concrete shall be 
judged by the strength of specified characteristic strength, together with the 
cement content, in comparison with the specified minimum cement content. 

b. The mix proportions actually used in concrete under investigation. 



Rehabilitation Of Main Electrical Room / New Generators Room  Spectrum 
In Presidential Palace 
Volume 2: Specifications 
 

 
 

 
GK/L2026-14 - 033000 10  of  30 

c. The actual section of the structure represented by the test cubes. 
d. The possible influence of any reduction in concrete quality in the strength and 

durability of this section of structure. The Engineer may require tests to be 
carried out on the hardened concrete in the structure, apart from other tests 
mentioned in the Contract Documents. The cost of all such tests and making 
good will be borne by the Contractor irrespective of the test results. Where 
tests show that concrete is below specified strength, remove all, or a part of, 
the concrete in all of the batches deemed not to comply with the strength 
requirement as directed by the Engineer. Full cost of removal of low strength 
concrete and its replacement with concrete of proper specified strength shall 
be borne by the Contractor, without any additional cost to the Employer. 

 

3. Strength: Compliance with the specified characteristic strength shall be 
judged by tests made on cubes at an age of 28 days. Not more than 5% of the 
cube test results shall be allowed to fall below the characteristic strength of 
concrete. 
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Part 2 - PRODUCTS 
 

2.01 MATERIALS 
 

A. The products and manufacturers specified herein are specified for the purpose of 
establishing minimum quality standards. Products equal in quality to, or better 
than those specified, will be acceptable subject to the Engineer’s approval. The 
decision of acceptability shall rest with the Engineer. 

 

B. Cement 
1. Alkali Content For All Types of Cement: Maximum 0.6% equivalent of Sodium 

Oxide (Na2O) (ASTM C227). 
2. Ordinary Cement: B.S.12 or ASTM C150, Type I or K.S.S.36, non-staining. 
3. Sulphate Resisting Portland Cement: B.S.4027 or ASTM C150, Type V. 
4. Sulphate resisting cement shall be used as directed by the Engineer in all 

work below the ground floor level which is in contact with soil or 
waterproofing or protection board or vapour barrier. 

5. Cement shall originate from sources and manufacturers acceptable to the 
Engineer and shall be delivered in sealed bags. Only one brand of cement 
shall be used for each type of cement. When received at the batch plant, all 
bags shall be intact and cement shall be completely dry. Cement exposed to 
moisture or wetting of any kind during shipment or storage shall not be used 
on the job. 

6. Stale cement or cement with cakes or lumps shall not be used. 
7. All cement stored at site shall be kept thoroughly dry and shall be stored in 

water tight sheds on a floor raised at least 200mm above ground. Cement 
stacks shall have labels indicating dates of manufacture and arrival at the 
storage site. A maximum of fifteen bags shall be stacked if the storage period 
is not more than four weeks and eight bags if the storage period is over four 
weeks but not more than three months. Any cement stored for more than 
three months shall not be used without the explicit written permission of the 
Engineer. 

8. When tests performed on field samples, subsequent to the original approval 
tests, show that the cement does not comply with the Specifications, the 
entire consignment from which the sample was taken shall be rejected. 
Rejected cement shall not be permitted in storage areas or on the Site and 
shall be removed within twenty four hours. 

9. Cement shall be protected from direct exposure to sun. Cement temperature 
shall not exceed 50° C. 

10. All Type V Cement shall have tricalcium aluminate content not exceeding five 
percent (5%). 
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C. Aggregate 
1. In general, aggregate shall comply with B.S. 882, “Concrete Aggregates from 

Natural Sources”, or ASTM C33, and shall be graded in accordance with these 
requirements, irrespective of whether concrete is mixed on site or 
elsewhere. The contractor shall nominate the source of supply and shall 
provide grading curves of aggregate for approval. 

2. Aggregate shall consist of fine sand or stone aggregates and crushed stone, 
crushed rock or gravel. Separate stockpiles of fine aggregate and each size of 
coarse aggregate gradation shall be used. Each aggregate type shall be from 
a single consistent source. 

3. Storage piles of aggregates shall be placed on concrete hardstand which has 
good drainage. Stockpiles shall have walls separating adjacent materials and 
shall be covered to preclude segregation or intrusion of foreign materials and 
to preserve the gradation. Sufficient storage shall be maintained to assure 
placement of concrete at the necessary rate. Use properly constructed sheds 
to protect aggregates from direct sun radiation and from blowing sands. 

4. Aggregates shall be hard, durable, clean and free from adherent coatings and 
dust and when directed by the Engineer, shall be washed and sieved to 
remove deleterious substances. 

5. Aggregates shall not contain harmful materials, such as salts, iron pyrites, 
coal, mica, shale or similar particles which may reduce the strength or 
durability of the concrete. Aggregates shall not contain any material that may 
be chemically active with reinforcement or that may react to cause 
efflorescence or that may be alkali reactive. 

6. Reactive limestone aggregates such as “Dolomitic” shall not be used. 
7. The grading of each size of aggregate from each pit, quarry or other sources 

of supply shall be determined at least once weekly. The results of such tests 
shall be reported to the Engineer and shall be used to check whether the 
gradings are similar to those of the samples used in the establishment of 
batch weight used. 

8. Supplier’s certificate shall be submitted to the Engineer for approval of the 
source of aggregate. 

9. Aggregate for exposed unpainted concrete shall be specially selected for 
colour as approved by the Engineer and shall come from a single source. 

10. All aggregates shall be screened and washed and shall have less than the 
following maximum salt contents as acid soluble chlorides and sulphates. The 
table also shows the maximum salt content allowed in the mixed concrete. 
Aggregates for coloured concrete must be approved by the Engineer prior to 
use. 
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 Chlorides Sulphate 

Percent of weight of 
fine aggregate 

0.06 0.4 

Percent of weight of course 
aggregate  

0.03 
0.4 

 

Total percent in concrete as 
percent by weight of cement 

0.1(OPC) 
0.2 (SRPC) 

4.0 

  

11. Fine aggregates shall consist of natural sand or crushed gravel sand and shall 
comply with ASTM C33 or BS 882 “Concrete Aggregates from Natural 
Sources” having hard and durable particles or other inert materials having 
similar characteristics conforming to the following requirements: 

a. Fineness Modulus: 2.4 to 3.0 ASTM C125. 
b. Fineness modulus shall not vary more than 0.20 from value used in 

establishing mix proportions. If greater deviation, the use of such aggregates 
shall be discontinued until suitable adjustments in mix proportions can be 
made and reviewed. 

c. Magnesium Sulphate Soundness: Max. 5% loss, ASTM C88, 5 cycles. 
d. Potential Reactivity: Not reactive ASTM C289. 
e. Content of Clay Lumps: Max. 1% by weight ASTM C142. 
f. Gradation requirements as follows: 

 
 

Size of Sieve Opening 
(Square Openings) 

Percentage by Weight 
Passing - ASTM C33, C117 

  
3/8 inch (9.5 mm) 100 
No. 4 (4.75 mm) 95-100 
No. 8 (2.36 mm) 80-100 
No. 16 (1.18 mm) 50-85 
No. 30 (0.60 mm) 25-60 
No. 50 (0.30 mm) 15-30 
No. 100 (0.15 mm) 3-10 
No. 200 (0.075 mm) 0-5 
  

 
 

Other gradations not meeting the above requirements may be permitted upon 
submission of relevant data and review by the Engineer. 

g. Fine aggregates shall be free of organic materials (ASTM C40) and other 
foreign matter. 

12. Coarse aggregates for concrete shall consist of crushed gravel or crushed 
stone. The crushing shall be regulated so that the material retained on the 
No. 8 (2.36 mm) sieve, at least 90 percent by weight shall consist of pieces 
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with at least one fractured face and at least 75 percent by weight shall 
consist of material with at least two fractured faces. In addition, the coarse 
aggregates shall meet the following requirements: 

a. Magnesium Sulphate Soundness: Max. 5% loss. ASTM C88, 5 cycles. 
b. Potential Reactivity: Not Reactive ASTM C289. 
c. Abrasion: Max. 10% loss ASTM C131, 100 revolutions. 
d. Flat and Elongated Particles: 3:1 max. 30% ASTM C125 5:1 max. 10%. 
e. Content of Clay Lumps: Max. 0.5% by weight ASTM C142. 
f. Shale: Max. 2% by weight. 
g. Bulk Saturated Surface Dry Specific Gravity: Min. 2.58 ASTM C125. 
h. Gradation requirements as follows: 

 
 

Size of Sieve Opening 
(Square Opening) 

Percentage by Weight 
Passing ASTM C33 

 1½ inch 
(37.5mm) 

1 inch 
(25.4mm) 

¾ inch 
(19.0mm) 

 Size              Size            Size 
2 inch (50.0 mm) 100 -  
1-1/2 inch (37.5 mm) 95-100 100  
1 inch (25.4 mm) 60-85 95-100 100 
¾ inch (19.0 mm) 35-70 60-85 95-100 
½ inch (12.7 mm) 20-50 25-60 60-75 
3/8 inch (9.5 mm) 10-30 15-45 20-55 
No. 4 (4.75 mm) 0-5 0-10 0-10 
No. 8 (2.36 mm) - 0-5 0-6 

 
Other gradations not meeting the above requirements may be permitted upon 
submission of relevant data and review by the Engineer. 

i. The maximum size of aggregates shall be 1 inch (25.4 mm) for columns, walls 
and basement slabs, and ¾ inch (19.0 mm) for slabs and beams. In addition, 
the maximum aggregate size shall not exceed 20 percent of the narrowest 
member that is being concreted, nor shall it exceed 75 percent of the clear 
spacing between adjacent steel reinforcement or between reinforcement and 
adjacent formwork. 

13. Lightweight Aggregates for insulating concrete shall comply with ASTM C332. 
 

D. Water 
1. Water for washing aggregates and for mixing of concrete shall be clean, fresh 

and free of harmful matter such as oil, salts, acids, alkali, sewage, deleterious 
minerals or organic matter. Water shall be filtered to remove any colour or 
residues present due to contamination from water piping or transportation 
or storage methods. 

2. Water shall comply with the requirements of BS 5328. 
3. Water shall be tested in accordance with BS 3148. 
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E. Admixtures 
1. Suitable admixtures of the following approved types may be incorporated in 

the concrete only with the prior written approval of the Engineer: 
a. Water reducing set retarders. 
b. Water reducing agents. 
c. Air entraining admixtures for lightweight concrete. 

2. The Engineer shall be advised in advance of the following data: 
a. The typical dosage and detrimental effects of under-dosage and over-dosage. 
b. Chemical name(s) of the main active ingredient(s) in the admixture. 
c. Whether or not the admixture leads to the entrainment of air when used at 

manufacturer’s recommended dosage. 
d. Admixtures containing chlorides in excess of 0.03% by mass of the cement, 

nitrates, calcium chloride, sulphides and sulphates shall not be used. 
e. Admixtures submitted for Engineer’s approval shall be certified in writing by 

the manufacturer to be in compliance with B.S. 5075 OR ASTM C494. 
f. Air-entraining admixtures for lightweight concrete shall comply with ASTM 

C260 or B.S. 5075 : PART (2). 
g. The type of admixture selected in accordance with the above mentioned 

standards must be to the approval of the Engineer. All admixtures must be 
mutually compatible. 

h. Admixture used in the work shall be obtained from reliable manufacturers 
whose products have previously been used successfully in Islamabad or on 
other international projects in countries having similar climate to Islamabad. 

i. Admixtures shall be used in strict accordance with manufacturer’s printed 
instructions and recommendations and shall be certified by the manufacturer 
to be suitable for use during hot weather extremes. Admixtures shall be stored 
safe from adverse temperatures in accordance with manufacturer’s printed 
instructions or recommendations. 

j. The suitability and effectiveness of any admixture approved by the Engineer, 
shall be verified by trial mixes with the cements, aggregates and other 
materials to be used in the works before final approval is given. 

k. Notwithstanding what has been stated above, the Contractor must allow in his 
Tender for testing the type of admixture he proposes to use. 

l. Admixtures where approved may be added only by using the manufacturer’s 
recommended dispensers - no adding of admixture by hand is allowed. 

m. The entire amount of materials used for concrete shall have controlled sources 
of individual components such that the total mix meets the requirements of 
the Contract Documents. Unless specified otherwise, the total Chloride (Cl) ion 
content in the entire mix shall not exceed 0.20 percent of the weight of 
cement when SRPC is used and 0.1 percent when OPC is used. The total water-
soluble Sulfate (S03) content in the entire mix shall not exceed 4 percent SO3 
of the weight of cement in the mix. The total Calcium Chloride (Ca Cl2) content 
in the total mix shall not exceed 0.01 percent of the weight of cement. 

n. The total alkali content of the concrete mix of Na2O equivalent shall not 
exceed 3 Kg/m3. All sources of alkali shall be taken into account for calculating 
the total alkali content. In particular the contribution of Sodium Chloride 
whether from aggregate or from mixing water must be included. 
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F. Reinforcement 
1. Bar reinforcement shall be deformed bars complying with BS 4449 type 2 

deformation having a characteristic strength (fy) not less than 4200 kg/cm2 
(420 N/mm2) or complying with ASTM A615 grade 60 steel. Dowels 
projecting from typical flow beams to be rebent into concrete topping shall 
be Grade 40 (ASTM) Grade 50 (BS) hot rolled mild steel having a 
characteristic strength (fy) not less than 2500 kg/cm2. 

2. Mesh reinforcement and wrapping fabric shall conform to BS 4483 OR to 
ASTM A185. 

3. Reinforcement shall be cut and/or bent in accordance with BS 4466. 
4. Bends in reinforcement shall have a substantially constant curvature. Where 

the temperature of the steel is below 5`C, special precautions may be 
necessary such as reducing the speed of bending or, with the Engineer’s 
approval, increasing the radius of bending. 

5. Where it is necessary to bend reinforcement projecting from concrete, care 
should be taken to ensure that the radius of bend is not less than that 
specified in BS 4466. 

6. Where it is necessary to reshape mild steel bars previously bent, this should 
only be done with the Engineer’s approval and each bar should be inspected 
for signs of fracture. 

7. No welding of reinforcement shall be carried out without the Engineer’s 
approval. Welding shall be in compliance with ACI 318 or BS 8110. 

8. Bundle and tag reinforcement with suitable identification to facilitate sorting, 
transporting, storing and placing at the Site. 

9. All reinforcement bars shall be cut and bent to shape as per the approved bar 
bending schedule. All bars shall be tagged showing the corresponding bar 
number as shown on the relevant Bar Bending Schedule. 

 

G. Bar Supports 
1. Spacer blocks with cast in tie wire may be used with written agreement of 

the Engineer for support of the bottom layer of reinforcing in the raft 
foundation slab only. The blocks shall be of minimum size and made from 
cement sand small aggregate mix to match surrounding concrete strength, 
appearance and durability. 

2. Other support devices and spacers shall be of such materials and of adequate 
strength and approved design as to be durable and so as to prevent 
displacement and corrosion of reinforcing steel and prevent discoloration 
and spalling of concrete cover. The type of spacers acceptable shall be one of 
the following: 

a. High density plastic. 
b. Hot-dipped galvanized bar supports with plastic feet. 
c. Stainless steel. 

3. Individual and continuous slab bolsters and chairs shall be of a type to suit 
the various conditions encountered and must be capable of supporting a 140 
Kg (1.37 KN) concentrated load without measurable permanent deformation 
of the reinforcement or indentation of the supporting surface. 
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H. Testing of Reinforcement Steel 
1. Tests will be required by the Engineer on steel reinforcement and they shall 

be carried out in strict accordance with the provisions of the above British 
Standards. (BS 4449, 4757 and 4483). 

2. Tensile tests providing information on elastic limit, ultimate strength, and 
stress-strain curve will be required from each delivery of reinforcement and 
measurements will also be required of cross-sectional area and 
deformation/bond characteristics of deformed bars. 

3. The Contractor is to allow for four tensile and four bond tests, at his own 
cost, for each size of bar to be used in the concrete construction. 

4. One set of test results for each bar size shall be submitted to the Engineer 
three (3) weeks before concrete work commences on Site. Remaining tests 
will be carried out at the discretion of the Engineer. 

 

5. Further tests may be called for when the source of supply of reinforcement 
changes in which case the cost of such extra testing will be borne by the 
Contractor. When any test results do not conform to the above standard the 
reinforcement steel shall be removed from the Site and the cost of 
subsequent testing and any remedial work shall be borne by the Contractor. 

 

I. Vapor Barrier: Polyethylene sheeting minimum 0.15 mm thick of approved 
manufacturer in accordance with ASTM E96 and E154. 

 

J. Curing Materials: 
1. Liquid Membrane Compound: AASHTO M148 OR ASTM C309, Type 1-D with 

fugitive dye and Type 2; formulated to disintegrate after 28 days, and 
guaranteed not to affect the bond of applied finishes. 

2. Polyethylene Film: ASTM C171, 0.25MM thick, opaque black. 
3. Reinforced Waterproof Building Paper: ASTM C171, opaque. 
4. Burlap: AASHTO M182. 
5. Water: B.S. 5328 and B.S.3148. 
6. Methods for determining the efficiency of curing compounds shall be in 

accordance with ASTM C156. 
7. Notwithstanding what has been stated above, the Contractor must allow in 

his Tender for testing the type of curing compound he proposes to use. 
 

K. Formwork: 
1. For unexposed surfaces and rough work, use Exterior Type Douglas Fire 

plywood, complying with BS 1204 Part 1(4) type BR, minimum 19 mm thick. 
Before reusing forms, withdraw nails and thoroughly clean surfaces to be in 
contact with concrete. 

2. For exposed surfaces not otherwise specified use special exterior Type 
Douglas Fir, complying with BS 1204 Part 1 (4) type to BP, minimum 19 mm 
thick OR high density (60-60) overlay plyform, Class 1 EXT-APA, sanded grade 
trade marked by the Engineered Wood Association having a hard semi-
opaque resin-fibre overlay on both sides, minimum 19mm thick and 
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constructed so that finished concrete will be straight, smooth, dense, free 
from honeycombs, bulges, or depressions. Keep joints between plywood 
sections to a minimum and make tight and strongly backed so that adjoining 
edges remain flush and true. Unsightly joint marks will not be permitted. 
Cover joints on exposed surfaces with smooth-faced fibre reinforced tape as 
approved by the Engineer. 

3. Location of joints must be submitted to the Engineer for approval. 
4. Prefabricated formwork systems may be used for all classes of concrete 

provided the manufacturer’s printed instructions and recommendations are 
followed and the system has been approved by the Engineer. Joints between 
sections of prefabricated forms shall be taped unless otherwise 
recommended by the manufacturer and provided always, in the case of such 
recommendation, the forms are water and mortar-tight to the Engineer’s 
satisfaction. 

 

L. Form Coating: Form wax of a type which does not import any stain to concrete 
nor interfere with the adhesion of any finish, sealant, waterproofing material 
applied to any concrete surface and must be approved by the Engineer. 

 
 

M. Form Ties: For securing forms where surfaces will be exposed in the finished 
work, use tie screws with removable plastic cones, removable bolts, special 
removable ties, tie wires or Series 300 stainless steel snap ties. For all other 
forms, either bolts or wires may be used. Use ties of such type that when forms 
are removed, no metal is closer than 40 mm from the finished concrete surface. 
 

 

2.02 MIXES 
 

A. Proportioning of Concrete 
1. Comply with ACI Standard 211.1, OR BS 8110, Section 6, Para. 6.2.4. Assume 

full responsibility for the strength, consistency, water/cement ratio, and 
handling of concrete. Cement, fine aggregate and the various sizes of coarse 
aggregate shall be measured by weight. 

2. Water/Cement Ratio: Comply with BS 8110, Section 6, Para. 6.2.4, OR ACI 
301, Chapter 3, Para. 3.8, Method 1 or 2. The water/cement ratio of a batch 
of concrete shall not exceed the specified maximum value by more than 5% 
of that value. If a maximum water/cement ratio has been determined the 
ability to comply with that requirement at a suitable level of workability, shall 
be determined by trial mixes. Maximum water/cement ratio may be judged 
from workability tests and approved by the Engineer. 

3. Cement Content: The cement content of any batch of concrete shall not be 
less than the specified minimum value minus 5% of that value, nor more than 
the specified maximum value plus 5% of that value. The cement content may 
be determined from samples representative of any batch of concrete 
provided suitable test is used to measure the cement content of fresh 
concrete to an accuracy of + 5% of the actual value with a confidence of 95% 
and approved by the Engineer. Table 6.1 of BS 8110 : Part 1 : 1985 gives the 
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minimum cement required when using a particular size of aggregate in a 
Portland cement concrete, to provide acceptable durability under 
appropriate conditions of exposure. The reduced minimum cement contents 
shall only be used when trial mixes have verified that concrete with a 
maximum free water/cement ratio not greater than that given for a 
particular condition can be consistently produced and it is suitable for the 
conditions of placing and compacting. The Engineer shall determine the 
degree of exposure to be adopted for mix design. 

4. Requirements for Fresh Concrete: Workability of concrete shall be such that 
the concrete is suitable for the conditions of handling and placing so that 
after compaction it surrounds all reinforcement and completely fills the 
formwork. Workability shall be assessed by means of the slump test or 
compacting factor test. An acceptable value for the mean slump for each 
concrete mix shall be agreed with the Engineer and a value of 65 mm can be 
taken as a guide. Following are the limits of workability of concrete for these 
tests: 

 

Slump ± 25mm or CF ± 
 
 
± 
± 
 

03 where required value is 
0.9 or more. 
 

.04 where the required value is 
less than 0.9 but more than 0.8. 
.05 where required value is 0.8 
or less. 

 
The amount of water shall be measured by volume or by weight. The batch 
weights of aggregates shall be adjusted to allow for a moisture content 
typical of the aggregates being used. The accuracy of the measuring 
equipment shall be within ± 3% of the quantity of cement, water or total 
aggregates being measured and within ± 5% of the quantity of any admixture 
being used.  

All measuring equipment shall be maintained in a clean, serviceable condition. 
The mixer shall comply with the requirements of B.S. 1305 or B.S. 4251 where 
applicable. The mixing time shall be not less than that used by the 
manufacturer in assessing the mixer performance. 

5. Adjustment to Mix Proportions: During production adjustments of mix 
proportions will be made in order to minimise the variability of strength and 
to approach more closely the target mean strength as approved by the 
Engineer. Such adjustments are regarded as part of the proper control of 
production but the specified limits of minimum cement content and 
maximum water/cement ratio shall be maintained. Such adjustments to mix 
proportions shall not be taken to imply any change to the current margin. 
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B. Classes of Concrete 
1. Schedule of Concrete Types 

 
 

 
 

CHARACTERISTIC 
CYLINDER 

STRENGTH (28 
DAYS) 

TYPE AND USE CLASS 

200 Kg/cm² Blinding concrete. C 

20 Kg/cm² Protective screed. C 

350 Kg/cm² 
Cast-in-place reinforced concrete 
foundation  

A 

300 Kg/cm² 
For slabs and beams a minimum cement 
content of 350 Kg/m3. 

B 

150 Kg/cm² For Cyclopean concrete C 

400 Kg/cm² 
Shear walls and columns with a minimum 
cement content of 450 Kg/m3. 

A 

 
 

General Important Notes 
 

1. All classes of concrete are to be normal weight (2500 Kg/m3), well compacted 
and in accordance with these specifications. 

2. The concrete must be vibrated during casting according to these specifications. 
3. Particular care should be given to the placing of reinforcement, the mixing and 

casting of concrete, and to following the specifications for this trade.  Concrete 
pouring shall be continuous between joints. 

4. Cement used for vertical elements and slabs is Portland cement type I, and for 
foundations is Type V. 

5. Cement of all concrete which is in contact with ground shall be Type V. 
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Part 3 - EXECUTION 
 

3.01 FORMWORK 
 

A. General 
1. The responsibility for the safety and adequacy of the whole of the formwork 

shall rest entirely with the Contractor. Coordinate the work of all other 
trades affecting or affected by work of this Section. 

2. Except when they are varied by the requirements of these Specifications, the 
requirements of the British Standard BS 8110 Section 6 shall form a binding 
part of these Specifications. 

3. Give 24 hours minimum notice to the Engineer as to when formwork will be 
ready for inspection and allow sufficient time for inspection and adjustment. 

4. Any work showing signs of damage through premature loading shall be 
demolished and reconstructed at the Contractor’s expense. 

 

B. Workmanship 
1. Reference shall be made to BS 5975 and appendix “C” of the Concrete 

Society Technical Report No. 13, ‘Formwork and the CIRIA Data Sheet’ 
“Concrete Pressure on Formwork”. 

2. Except for areas having suspended false ceiling within the project, most of 
the structure is either exposed or receiving applied finish. Tolerances 
specified under this part are more stringent than those specified in BS 5606 
or ACI 301. 

3. Provide cambers as specified on drawings. 
4. All formwork shall be constructed plumb, true, water and mortar tight, 

sufficiently rigid and strong to prevent sagging between supports and to 
maintain true position and shape during and after placing of concrete 
without bowing and distortion. 

5. Exceptional care shall be taken to minimize fins, ridges, offsets, leaking of fins 
and other defects. 

6. Only workmen experienced in formwork shall be used for this work. 
7. Supports shall be designed to withstand the worst combination of self-weight 

and other loads including formwork, reinforcement, wet concrete, 
construction and wind loads together with all incidental dynamic effects 
caused by placing vibrating and compacting of concrete. 

8. Deflection: The maximum permissible deflection under all loads shall not 
exceed 2 mm or 1/600 of the free span, whichever is less. 

9. Forms for beams and girders shall be designed to permit removal of at least 
one side without shock to the partially set concrete and without disturbing 
the bottom portion of the forms or its supports. 
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10. Prefabricated formwork shall be used in strict accordance with 
manufacturer’s printed instructions and approved shop drawings. 

11. Provide 15 x 15 mm wrought hardwood fillet or other suitable material in the 
angles of the formwork as shown on Drawings or as required by the Engineer 
to provide chamfers in columns and beams and walls. 

12. Anchor bolts, plates, sleeves, pipes, inserts, fixtures, electrical boxes, 
reinforcing steel, duct openings, conduits, etc., shall be installed as per 
Drawings. Ample time shall be allowed for the proper installation of such 
items. All steel items (other than reinforcement) embedded in concrete shall 
be hot-dipped galvanized. 

13. Form Cleaning: All forms shall be thoroughly cleaned before placement of 
concrete and suitable temporary openings provided to permit removal of 
undesirable materials from the interior without disturbing the whole 
formwork. All surfaces in contact with concrete shall be wetted or treated 
with an approved form releasing agent before placing of reinforcement. All 
formwork shall be thoroughly cleaned of any old concrete or other deposit 
before re-use. 

14. During concreting, formwork and supports shall be inspected by experienced 
workmen and any portion showing signs of sagging or displacement shall be 
rectified. 

15. All formwork shall be inspected and approved by the Engineer. This approval, 
however, does not relieve the Contractor of any of his liabilities and 
responsibilities under the Contract. 

16. The Contractor must allow in his Tender for cost of testing the type of form 
releasing agent he proposes to use. 

 

3.02 REINFORCEMENT 
 

A. General: Comply with B.S. 4449; B.S. 4461; B.S. 4482; B.S. 4483 OR ACI 301, 
Chapter 5, Paragraph 5.1, and ASTM A775. 
 

B. Fixing 
1. Comply with BS 8110, Section 7, Para. 7.3 OR ACI Standard 301, Chapter 5, 

Para. 5.5. Reinforcement shall be secured against displacement outside the 
specified limits unless specified otherwise: 

a. Where reinforcement is located in relation to only one face of a member (e.g. 
a straight bar in a slab) the actual concrete cover shall not be more than the 
required cover shown on the Drawings plus: 

i) 5mm on bars up to and including 12mm size. 
ii) 10mm on bars over 12mm up to and including 25mm size. 

iii) 15mm on bars over 25mm size. 

2. Spacer chairs or other supports detailed on Shop Drawings, together with 
such other supports as may be necessary shall be used to maintain the 
reinforcement in its correct position. In a member where the nominal cover 
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is dimensioned to the links, spacers between the links and formwork shall be 
of the same dimension as the nominal cover. 

3. Non-structural connections for the positioning of reinforcement shall be 
made with steel wire or tying devices. Care should be taken to ensure that 
the projection ends of ties or clips do not encroach into the concrete cover. 

4. The position of reinforcement shall be checked before and during concreting, 
particular attention being paid to the position of top reinforcement in 
cantilever sections. Where there is delay in depositing concrete after the 
placement of the reinforcement the Engineer may require the Contractor to 
restore the reinforcement to a satisfactory condition and may require 
protection of same from further corrosion. 

5. Surface Condition of Reinforcement: Concrete shall not be placed unless 
reinforcement is free from mud, oil, paint, retarders, loose rust, loose mill 
scale, grease or any other substance. Badly rusted or pitted reinforcement 
will be rejected. Mechanical brushes shall be used in cleaning steel bars. 

6. All reinforcement shall be stored under cover to avoid contact with the 
ground, moisture, dust and salts and to avoid distortion once bent to shape. 
Improper storage will be sufficient cause for rejection of reinforcement. 

7. Laps and Joints of Reinforcement: Laps and joints shall only be made by 
methods specified and at the positions shown on the Drawings or as agreed 
by the Engineer. 

8. The splice lengths of all reinforcing bars which have to be spliced shall, unless 
otherwise shown on the drawings, be in conformity with the following: 

a. Deformed bars (60 x diameter) 600mm minimum. 
b. Fabric (175mm minimum, but overlap measured between outermost wires of 

each sheet not less than pitch of secondary reinforcement wires). 
c. Spliced bars are to be securely tied together. 

9. Splices to be staggered to the approval of the Engineer and the fabric is to be 
securely tied layer to layer. 

10. All reinforcement shall be placed accurately in position and securely fastened 
in place to prevent displacement during the placing of the concrete. 
Particular care shall be taken to ensure that the protective cover to 
reinforcement specified on the drawings is obtained by the use of approved 
plastic tipped steel chairs for lower reinforcement and cranked bars for 
upper reinforcement. All bars shall be securely tied together at every 
alternate intersection, or as approved by the Engineer. 

11. Ends of bars which are left projecting for any period exceeding 4 weeks shall 
be painted with a heavy coat of neat cement grout which shall be removed 
prior to continuation of concreting. 

12. Concrete cover to reinforcement shall be as shown on the drawings and the 
allowable tolerances shall be in accordance with BS 8110. 

13. Tie wire shall be annealed iron wire not less than No. 16 gauge or approved 
fasteners, unless shown otherwise on the drawings. 

14. Reinforcement that has in any way been previously used shall not be reused 
in the work. 
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15. Welding of Reinforcement: Welding on site shall be avoided if possible, but 
where suitable safeguards and techniques are employed and provided that 
the types of steel (including high yield steel to B.S. 4449 and B.S. 4461) have 
the required welding proportions, it may be undertaken. Generally, however, 
all welding shall be carried out under controlled conditions in a factory or 
workshop. The competence of the operators shall be demonstrated prior to 
and periodically during the welding operations. 

16. Cutting and Bending Reinforcement: Reinforcement shall be cut and/or bent 
in accordance with B.S. 4466. Bends in reinforcement shall have a 
substantially constant curvature. Where the temperature of the steel is 
below 5`C, special precautions may be necessary such as reducing the speed 
of bending or, with the Engineer’s approval, increasing the radius of bending. 
Where it is necessary to bend reinforcement projecting from concrete, care 
should be taken to ensure that the radius of bend is not less than that 
specified in B.S. 4466. The Engineer’s written approval shall be obtained 
before cutting or heating any reinforcement detailed on the drawings. All 
reinforcement bars, coated and uncoated, shall be bent cold unless 
otherwise approved by the Engineer. Where it is necessary to reshape steel 
previously bent, this shall only be done with the Engineer’s approval and 
each bar shall be inspected for signs of fracture. 

17. Reinforcement (particularly grade 410/425) should not be subjected to 
mechanical damage or shock loading prior to embedment. It is permissible to 
bend grade 250 reinforcement projecting from concrete provided that care is 
taken to ensure that theradius of bend is not less than that specified in BS 
4466. Grade 410/425 bars should not be rebent or straightened without the 
Engineer’s approval. 

 
 

3.03 MIXING CONCRETE 
 

A. Ready Mixed Concrete 
1. Comply with ASTM C94. 
2. Add mixing water only at the Site (Important) 
3. Discharge the concrete completely at the Site within one hour after the 

introduction of the water to the aggregates. In hot weather reduce this time 
limit so that no stiffening of the concrete shall occur until after it has been 
placed. 

4. Begin the mixing operation within thirty minutes after the cement has been 
intermingled with the aggregates. 

 

B. Batch Mixing at Site (if permitted by Governmental authority having jurisdiction) 
1. Comply with BS 8110, Section 6, OR ACI 301, Chapter 7, Paragraphs 7.2 and 

7.5. 
2. Excessive mixing requiring the addition of water to preserve the required 

consistency will not be permitted. Mix concrete to a consistency which can 
be readily placed without segregation. 
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3. Where admixtures are specified, equip mixers with a device for measuring 
and dispensing the admixture. 

 
C. Hand Mixed Concrete: This is not permitted. 

 

D. Embedded Items 
1. Comply with ACI 301, Chapter 6, Paragraphs 6.4 and 6.5. 
2. Set anchorage devices by line and transit, and coordinate the locating of all 

anchorage devices to be set for the accommodation of the work of other 
trades. 

3. Locate anchor bolts and/or threaded type inserts and bars as shown on the 
Drawings and on shop drawings. Obtain necessary templates from the 
mechanical trades as required for the setting of anchor bolts and other items 
for mechanical equipment, as required. 

4. Assist other trades in the installation of piping, pipe sleeves, conduit and 
similar items where such items are to be installed in concrete. Provide 
frames to securely hold anchor bolts and anchorage devices in place during 
construction, and take care that no displacement occurs during the placing of 
concrete. Under this Section furnish and set items not furnished by other 
trades using approved standard type items suitable for their intended 
purpose. 

 
 

3.04 PLACING CONCRETE 
 

A. Comply with ACI Standard 301, Chapter 8, Para. 8.1 for preparation before 
placing and with BS 8110, Section 6, Para 6.5 and 6.8. Notify the Engineer 24 
hours before each placement so that the forms and reinforcement may be 
examined. Do not place concrete until inspection has been made or waived. 
 

B. Concrete shall not be mixed or placed at shade air temperature below 2°C on a 
rising thermometer, or at a shade air temperature below 3°C on a falling 
thermometer. When the shade air temperature is 32°C and rising, special 
precautions shall be taken during concrete operations, such as shading of the 
aggregates, formwork and plant, cooling of the mixing water or other methods 
approved by the Engineer so that the temperature of the concrete when placed 
shall not exceed 30°C. The temperature of the concrete can be reduced by 
cooling the water and the aggregate. 
 

C. Fresh concrete placed at these temperatures shall be shaded from the direct rays 
of the sun to the satisfaction of the Engineer for a period of 24 hours. Concrete is 
not to be mixed and placed when the shade air temperature is 38ºC or above. 
 

D. Before concrete is placed, clean mixing and conveying equipment from hardened 
concrete and foreign matter. Check forms for construction and detail. Secure 
reinforcement sleeves and inserts in correct position. Forms shall be free of water 
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and all debris. Sprinkle with water any semi-porous sub-grade to eliminate 
suction. Water shall be removed from excavation before depositing concrete, 
such water shall not be allowed to wash over newly formed concrete. 
 

E. Comply with ACI Standard 301, Chapter 8, Para 8.2 for conveying concrete. 
Concrete shall be transported from the mixer to the formwork as rapidly as 
practicable by methods which will prevent the segregation or loss of any of the 
ingredients and maintain the required workability. Concrete shall be placed and 
compacted without addition of water. Care shall be taken to avoid displacement 
of reinforcement or movement of formwork and damage to faces of formwork. 
 

F. Care shall be exercised to prevent segregation of concrete and to prevent 
splashing the forms while placing concrete. Concrete shall be placed through 
canvas tremie tubes only equipped with suitable hopper heads. Chutes or 
trunking shall be of variable lengths so that the free fall of the concrete from the 
end shall not exceed one metre and a sufficient number shall be used to ensure 
that the concrete surface is approximately level at all times. Where alternative 
provisions can be made, which are acceptable to the Engineer, then low slump 
concrete can be dropped vertically through greater heights than one metre. 
 

G. Concrete shall be thoroughly compacted by vibration, pressure, shock or other 
means during the operation of placing and thoroughly worked around the 
reinforcement, around embedded fixtures and into corners of the formwork to 
form a solid mass free from voids and which will have required surface finish 
when formwork is removed. Vibration shall be applied continuously during the 
placing of each batch of concrete until the expulsion of air has practically ceased 
and there is no secretion of ingredients. Care shall be taken that the vibrator is 
not used any closer than 75 mm from the formed surface. Where permanent 
precast concrete formwork is used in the structure, its energy absorption should 
be taken into account when deciding on the method of vibration to be used and 
the Engineer’s prior approval shall be obtained in respect thereof. 
 

H. Concrete which has achieved its initial set and cannot be properly compacted 
shall not be placed in the forms.  
 

I. Concrete topping: Before application the surfaces shall be thoroughly wetted and 
brushed over with a coat of neat cement grout. The topping shall be placed 
before the grout has started to set. 
 

J. Slope surfaces to drains where indicated. Slope shall be as indicated on Drawings. 
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3.05 CURING 
 

A. General 
1. Comply with BS 8110, Section 6, Para. 6.6 and 6.8 and ACI Standard 301, 

Chapter 12. 
2. The methods of curing and their duration shall be such that the concrete will 

have satisfactory durability and strength, and the member will suffer a 
minimum distortion, be free of excessive efflorescence and will not cause by 
its shrinkage, undue cracking in the structure. Insulate the concrete so that it 
is maintained at a suitable temperature and prevent excessive moisture loss 
from the concrete. Curing shall be appropriate to different members and 
products. Where necessary special care shall be taken to ensure that similar 
components are cured under the same conditions. 

3. Curing shall be promptly commenced, be total in coverage and continued 
without interruption. 

 
B. Curing Methods 

1. Ponding with Water: Effective for flat surfaces. Curing water shall not be 
more than 11°C (52°F) cooler than the concrete and shall be free of 
substances that may stain or discolour concrete. 

2. Saturated Material: Saturated material shall be held in close contact with 
concrete surfaces and maintained in moist condition so that a film of water 
remains on the concrete surface throughout the curing period. Saturated 
materials shall be kept wet for a minimum of seven days after stripping. 

3. Intermittent Spraying with Water: Care shall be taken that newly finished 
concrete is not damaged by water erosion. If spraying is done at intervals, 
concrete surfaces shall not dry out between applications of water. 

4. Top of columns and walls shall be cured after initial setting. As soon as 
formwork is loosened water curing shall be applied to sides of columns and 
walls, and shall continue uninterrupted for a minimum of seven days. 

5. Slabs and flat surfaces shall be cured by flooding. Flat concrete surfaces shall 
be covered immediately after concrete is placed, tamped and levelled, with 
polyethelene sheet and flooded with water as soon as initial hardening of 
concrete occurs. Covering surface shall follow progress of concrete 
placement until the whole surface is covered and flooded. Polyethelene 
sheet may be removed after 24 hours and regular flooding maintained for a 
minimum of 7 days. 

6. Use special thermometers of sufficient length of stem to monitor the 
concrete temperature of the raft foundation slab as soon as concrete is 
placed to the required level. Monitor temperature of concrete for 7 days and 
provide the Engineer with daily records. 

7. Curing Compounds 
a. Where there is lack of adequate supplies of clean water, curing membrane 

solution shall be applied at the coverage rate recommended by the 
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manufacturer (two coats, one at right angles to the other), immediately after 
placing concrete. 

b. Concrete surfaces shall be damp when the coating is applied. Curing 
compounds shall not be used if bond is necessary such as in base slab of two 
course floor. 

c. Conventional curing compounds shall not be used if a special finish is to be 
applied. In such cases, special resin solutions that do not affect adhesion of 
finishes may be used as approved by the Engineer. 

 

C. Curing Periods: Seven (7) days is the minimum curing period for all cast-in-place 
concrete. At the discretion of the Engineer the curing period may be extended. 

 

3.06 STRIKING OF FORMWORK 
 

A. Comply with BS 8110:85, Section 6, Para. 6.9.3 OR ACI 301, Chapter 4, Para. 4.5. 
 

B. Do not remove forms or supports until the concrete has thoroughly hardened and 
has attained sufficient strength to support its own weight and construction live 
loads to be placed thereon, without damage to the structure. Do not disturb 
forms or supports until the concrete has attained at least 40% of design strength 
for side forms and 80% of design strength for bottom forms. Be responsible for 
proper form removal and replace any work damaged due to inadequate 
maintenance or improper or premature form removal. 

 

C. The following shall be the minimum periods before striking formwork, unless 
otherwise directed by the Engineer: 

1. Vertical formwork to columns, walls and large beams ... 24 Hours 
2. Beam sides ... 24 Hours 
3. Beam soffits formwork ... 15 days 
4. Props to beams ... 21 days 
5. Soffit formwork to slab ... 6 days 
6. Props to slab ... 15 days 

 

D. The removal time may be decreased with the Engineer’s approval where surface 
temperature of concrete is 16ºC and above; refer to Table 6.6, Section 6 of BS 
8110, Part 1. 

 

E. Protect the newly placed concrete from high and low temperatures using suitable 
means of insulation for the duration of the curing. 

 

F. Care shall be exercised in form removal to prevent chipping of corners and other 
damage. Experienced foremen shall supervise form removal. 

 

G. Removal of bottom form linings may be permitted, provided the removal is 
planned sequentially so that props are replaced as each lining is removed, and 
work is carried out during the presence of Engineer. 
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H. No new permanent structure shall be constructed on any part of the erected 
structure while the latter is still supported by formwork unless walls are built 
above another wall carried on a properly supported base. This requirement does 
not prohibit the use of props to take the load of more than one level of framing. 

 

3.07 TOLERANCES 
 

A. Comply with B.S. 5606 OR ASTM E1155, Standard test method for determining 
floor flatness and levelness, unless noted117-81, Part 5, unless noted otherwise. 

 

3.08 CLEANING FINISHED EXPOSED CONCRETE SURFACES 
 

A. Efflorescence, stains, oils, grease or any unsightly accumulation of foreign 
materials that are visible on the exposed exterior and/or interior surface of 
finished concrete, shall be removed. Such action may cover all exposed concrete 
or when irregular lapping can be avoided, only such parts as are affected by the 
stains or other unsightly appearances. No such remedial action shall be taken 
without the approval of the Engineer. 

 

3.09 PATCHING 
 

A. Comply with ACI 301, Chapter 9. 

 

3.10 FINISHING 
 

A. General Requirements for Flatwork: Strike off top surfaces of finished fill and 
monolithic slabs true and level within a tolerance of 3 mm in 3 metres and 
measured with a 3 metre straight edge placed in any direction at any location. 

 

B. Monolithic Floor Finish: Level surface and remove excess laitance by tamping, 
screeding, and preliminary wood floating. When the slab has hardened 
sufficiently so that water and fine material will not be worked to the top, 
compact the surface with motor-driven floats of the disc type and trowel smooth 
with two steel troweling operations. Do the second troweling after the concrete 
has become so hard that no mortar will adhere to the edge of the trowel. Leave 
floors with a smooth, hard finish free of blemishes and true to a maximum 
tolerance of 3mm in 3 metres. Monolithically finish surfaces scheduled to receive 
the following: 

1. Hardener and Sealer. 
 

C. Motor Float Finish: Level surface and remove excess laitance by tamping, 
screeding, and preliminary wood floating. When the slab has hardened 
sufficiently so that water and fine material will not be worked to the top, 
compact the surface with motor-driven floats of the disc type. Leave floors/ roofs 
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with a smooth finish and true to a maximum tolerance of 3mm in 3 metres. 
Motor float finish surfaces scheduled to receive the following: 

1. Membrane Waterproofing. 
 

D. Rough Slab Finish: Tamp the concrete using special tools to force the aggregate 
away from the surface, then screed with straight edges to produce a reasonably 
true and uniform surface. Rough slab finish surfaces scheduled to receive the 
following: 

1. Floor beds. 
 

E. Wood Float Finish: Tamp the concrete using special tools to force aggregate away 
from the surface, then screed with straight edges to bring surfaces to the 
required lines. While the concrete is still green, wood float to a true and uniform 
plane to a 3mm in 3m tolerance with no coarse aggregate visible and apply a 
medium stiff broom finish striated uniformly at right angles to traffic pattern and 
in the direction indicated. Apply hardener and sealer to the following: 

1. Driveway, Ramps and Parking. 
 

F. Fair Face Finish: Interior Exposed Concrete Surfaces of Slab, Beams, Columns and 
Walls. Unless otherwise shown, leave a smooth fair face finish, even-textured and 
free of blemishes. Repair or replace defective areas, as directed. As soon as the 
face forms are removed, remove all fins and other projections carefully, level 
offsets and grind where necessary. Repairing, replacing and pointing and filling 
voids shall be done to the Engineer’s satisfaction. Patch as specified under 
paragraph “Patching”. Refer to architectural drawings to determine surfaces 
scheduled to receive paint. 

 



Metal Fabrication 

 



Rehabilitation Of Main Electrical Room / New Generators Room  Spectrum 
In Presidential Palace 
Volume 2: Specifications 
 

 

 

 
GK/L2026-14 - 055000 1  of  12 

SECTION 055000 
METAL FABRICATIONS 

Part 1 - GENERAL 
 

1.01 SUMMARY 
 

A. Provide miscellaneous metal work shown on the Drawings, as specified herein, and 
as needed for a complete and proper installation. 

1. Steel access ladders 
2. Ladder safety cages 
3. Structural steel door frames 
4. Support angles for elevator door sills 
5. Steel framing and supports for overhead coiling doors and grilles. 
6. Equipment supports. 
7. Safety nosings 
8. Steel framing and support for mechanical and electrical equipment 
9. Loose bearing and leveling plates for applications where they are not 

specified in other Sections. 
10. Miscellaneous framing and supports for applications where framing and 

supports are not specified in other Sections 
 

B. Related Sections include the following: 
1. Division 05 Section “Structural Steel” for structural steel framing for elevator 

divider beams and guide rail supports. 
2. Division 05 Section “Pipe and Tube Railings” for interior and exterior steel 

pipe rails. 
3. Division 05 Section “Metal Gratings” for steel gratings. 
4. Division 06 Section “Miscellaneous Rough Carpentry” for wood blocking 

attached to miscellaneous metals. 
5. Division 09 Section “Painting” for field finishing of miscellaneous metal 

materials. 
6. Division 11 Section “Loading Dock Equipment” for loading dock edge angles. 

 

1.02 PERFORMANCE REQUIREMENTS 
 

A. Delegated Design: Design including comprehensive engineering analysis by a 
qualified professional engineer, using performance requirements and design criteria 
indicated. 

 

B. Thermal Movements: Allow for thermal movements from ambient and surface 
temperature changes acting on exterior metal fabrications by preventing buckling, 
opening of joints, overstressing of components, failure of connections, and other 
detrimental effects. 

1. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces. 
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1.03 SUBMITTALS 
 

A. Product Data: Provide list of items proposed to be provided under this Section. 
Include manufacturer’s specifications, material descriptions, and other data needed 
to demonstrate compliance with specified requirements for each factory-fabricated 
product including brackets, and accessories. 

 
B. Shop Drawings: Show fabrication and installation details for metal fabrications. 

Include plans, elevations, sections, and details of metal fabrications and their 
connections. Show anchorage and accessory items. 

1. Provide templates for anchors and bolts specified for installation under 
other Sections. 

2. Shop drawings and calculations for guardrails indicated to comply with 
certain design loading, shall be prepared by and bear the stamp of a 
qualified structural engineer. 

 

1.04 QUALITY ASSURANCE 
 

A. Use adequate numbers of skilled workmen who are thoroughly trained and 
experienced in the necessary crafts and who are completely familiar with the 
specified requirements and the methods needed for proper performance of the 
work of this Section. 

 
B. Qualify welding processes and welding operators in accordance with American 

Welding Society Code [AWS] "Standard Qualification Procedures." 
 

C. Professional Engineer Qualifications: A professional engineer who is experienced in 
providing engineering services for systems of the kind indicated. 

 

1.05 PROJECT CONDITIONS 
 

A. Field Measurements: Verify actual locations of walls and other construction 
contiguous with metal fabrications by taking accurate field measurements before 
fabrication and indicate measurements on Shop Drawings. 

1. Allow for field cutting and fitting where taking field measurements before 
fabrication is not possible. 

2. Do not field cut or fit items which have been hot-dip galvanized after 
fabrication. 

 



Rehabilitation Of Main Electrical Room / New Generators Room  Spectrum 
In Presidential Palace 
Volume 2: Specifications 
 

 

 

 
GK/L2026-14 - 055000 3  of  12 

 

1.06 COORDINATION 
 

A. Coordinate installation of anchorages for metal fabrications. Furnish setting 
drawings, templates, and directions for installing anchorages, including sleeves, 
concrete inserts, anchor bolts, and items with integral anchors, that are to be 
embedded in concrete or masonry. Deliver such items to Project site in time for 
installation. 

 

B. Coordinate selection of shop primers with topcoats to be applied over them. Comply 
with paint and coating manufacturers’ written recommendations to ensure that 
shop primers and topcoats are compatible with one another. 
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Part 2 - PRODUCTS 
 

2.01 MATERIALS 
 

A. Metal Surfaces, General: Provide materials with smooth, flat surfaces, unless 
otherwise indicated. For metal fabrications exposed to view in the completed Work, 
limit materials to those which are free from surface blemishes, pitting, rolled trade 
names, and roughness. 

 
B. Comply with the following standards, as pertinent: 

- ASTM A-572 Plates/Rolled Sections 
- ASTM A-607 GR. 50 Purlins 
- H.T. Bolts GR. (8.8) 
- ASTM A36 Rods 
- Electrodes E690 
- Anchor Rods Gr (4.6) 
- All flanges are groove welded full penetration  
- WEBS are fillet welded both sides 
- Contractor shall provide full calculation and shop drawing by a specialized company 

before erection 
Notes: 

- Contractor shall provide full calculation and shop drawing by a specialized company 
before erection 

 

C. Fasteners: Provide fasteners of type, grade, and class required for the particular use. 
Provide hot-dip galvanized fasteners for connecting to galvanized steel. Comply with 
the following standards as pertinent. 

 
 

1. Steel Bolts and Nuts: Regular hexagon-head bolts, ASTM A 325, Grade 8.8; 
with hex nuts, ASTM A 325; and, where indicated, flat washers. 

2. Anchor Bolts: ASTM A325, Grade 4.6, of dimensions indicated; with nuts, 
ASTM A 325; and, where indicated, flat washers. 

a. Hot-dip galvanize or provide mechanically deposited, zinc coating where item 
being fastened is indicated to be galvanized. 

3. Eyebolts: ASTM A 489. 
4. Machine Screws: ASME B18.6.3 (ASME B18.6.7M). 
5. Lag Screws: ASME B18.2.1. 
6. Wood Screws: Flat head, ASME B18.6.1. 
7. Plain Washers: Round, ASME B18.22.1. 
8. Lock Washers: Helical, spring type, ASME B18.21.1. 
9. Anchors, General: Anchors capable of sustaining, without failure, a load 

equal to six times the load imposed when installed in unit masonry and four 
times the load imposed when installed in concrete, as determined by testing 
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according to ASTM E 488, conducted by a qualified independent testing 
agency. 

10. Cast-in-Place Anchors in Concrete: Either threaded type or wedge type 
unless otherwise indicated; galvanized ferrous castings, either ASTM A 47/A 
47M malleable iron or ASTM A 27/A 27M cast steel. Provide bolts, washers, 
and shims as needed, all hot-dip galvanized per ASTM F 2329. 

11. Post-Installed Anchors: Torque-controlled expansion anchors or chemical 
anchors. 

a. Material for Interior Locations: Carbon-steel components zinc plated to 
comply with ASTM B 633 or ASTM F 1941, Class Fe/Zn 5, unless otherwise 
indicated. 

b. Material for Exterior Locations: Alloy Group 2 stainless-steel bolts, ASTM F 
593, and nuts, ASTM F 594. 

12. Slotted-Channel Inserts: Cold-formed, hot-dip galvanized-steel box channels 
(struts) complying with MFMA-4, 1-5/8 by 7/8 inches by length indicated 
with anchor straps or studs not less than 3 inches long at not more than 8 
inches o. c. Provide with temporary filler and tee-head bolts, complete with 
washers and nuts, all zinc-plated to comply with ASTM B 633, Class Fe/Zn 5, 
as needed for fastening to inserts. 

 

D. Shop Paint: shall be Modified Alkyd primer equal to Tnemec No. 10-99G Green 
Metal Primer, Dupont 681 FD Primer, or Architect approved substitute. 

1. All steel members, except galvanized items, after they are prepared, shall be 
prime painted before shipping. All surfaces shall be prime painted, except 
machined surfaces, surfaces which are to be welded and surfaces to be 
encased in concrete. Primer Paint shall be applied thoroughly and evenly on 
the surfaces and worked into the joints and other open surfaces. Surfaces 
inaccessible after assembly shall be given two coats. Dry film thickness per 
coat of prime paint shall be not less than 2.4 mils. 

 

2. On surfaces inaccessible after assembly or erection, apply two coats of the 
specified primer. Change color of second coat to distinguish it from the first. 

 

E. Galvanizing: For the purposes of establishing a standard of quality and performance, 
provide factory-applied metal coatings as specified by Duncan Galvanizing, Everett, 
MA 02149, (617) 389-8440. 

1. Hot-Dip Galvanizing: Provide coating for iron and steel fabrications applied 
by the hot-dip process, Duragalv by Duncan Galvanizing. Comply with ASTM 
A123 for fabricated products and ASTM A153 for hardware. Provide 
thickness of galvanizing specified in referenced standards. The galvanizing 
bath shall contain high grade zinc. 
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2.02 OTHER MATERIALS 
 

A. Provide other materials, not specifically described but required for a complete and 
proper installation, as selected by the Contractor, subject to the approval of the 
Architect. 

 

B. Grout: Pre-mixed, non-staining, non-corrosive, non-shrink, non-metallic cement 
based grout complying with ASTM C1107 "Standard Specification for Packaged Dry 
Hydraulic Grout - Non Shrink"; Five Star Grout or Architect approved substitute. 

 
C. Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPC-Paint 20 

and compatible with paints specified to be used over it. 
 

2.03 FABRICATION, GENERAL 
 

A. Except as otherwise shown on the Drawings or the approved Shop Drawings, use 
materials of size, thickness, and type required to produce reasonable strength and 
durability in the work of this Section. 

 
B. Fabricate with accurate angles and surfaces which are true to the required lines and 

levels. Fabricate work with uniform, hairline tight joints. Form welded joints and 
seams continuously and grind flush and smooth to be invisible after painting. Use 
concealed fasteners wherever possible, for exposed fasteners, use hex head bolts or 
Phillips head machine screws. Locate joints where least conspicuous. 

 
C. Shop fabricate work to the greatest extent possible. Clearly label pieces in shop to 

facilitate field assembly. 
 

D. Shear and punch metals cleanly and accurately. Remove all burrs. Ease exposed 
edges to a radius of approximately 1/32-inch, unless otherwise indicated. 

 
E. Form bent-metal corners to smallest radius possible without causing grain 

separation or otherwise impairing work. 
 

F. Weld corners and seams continuously to comply with the following: 
1. Use materials and methods that minimize distortion and develop strength 

and corrosion resistance of base metals. 
2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces to comply with 

NOMMA’s “Voluntary Joint Finish Standards” for Type 2 welds: completely 
sanded joint, some undercutting and pinholes okay. 

5. Utilize welded joints, prequalified by AWS for the procedure and position 
used for all partial and complete joint penetration welds. 
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G. Fabricate seams and other connections that will be exposed to weather in a manner 
to exclude water. Provide weep holes where water may accumulate. 

 

H. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish 
hardware, screws, and similar items. 

 

I. Provide for anchorage of type indicated; coordinate with supporting structure. Space 
anchoring devices to secure metal fabrications rigidly in place and to support 
indicated loads. 

1. Where units are indicated to be cast into concrete or built into masonry, 
equip with integrally welded steel strap anchors, 1/8 by 1-1/2 inches, with a 
minimum 6-inch embedment and 2-inch hook, not less than 8 inches from 
ends and corners of units and 24 inches o. c., unless otherwise indicated. 

J. Toilet partitions: Fabricate support system to carry the entire load of toilet partitions 
to the structure above without transferring any horizontal or vertical load to ceiling 
system. Provide frequently spaced holes for multiple adjustment. Provide diagonal 
braces. Unistrut type members are acceptable. 

 

2.04 MISCELLANEOUS FRAMING AND SUPPORTS 
 

A. General: Provide steel framing and supports not specified in other Sections as 
needed to complete the Work. 

 
B. Fabricate units from steel shapes, plates, and bars of welded construction unless 

otherwise indicated. Fabricate to sizes, shapes, and profiles indicated and as 
necessary to receive adjacent construction. 

1. Fabricate units from slotted channel framing where indicated. 
2. Furnish inserts for units installed after concrete is placed. 

 

C. Galvanize exterior miscellaneous framing and supports and interior miscellaneous 
framing and supports where indicated. 

 

D. Prime interior miscellaneous framing and supports with specified primer where 
galvanizing is not indicated. 

 

E. All manufacturing details should comply with all specification and the last version 
of AISC and AWS. Contractor to submit complete shop drawings 

 

F. All structural elements to comply with ASTM A572 
 

G. All bolts to be grade (8.8) 
 

H. All joints if approved, to be slip critical and bolt fixing by automatic wrench 
And by progressing force. As per AISC 
 

I. All fixing bolts to be BS3692 or ASTM-325  
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J. All welding to by experts 
 

K. All welding rods to be A 5.1 AWS E7018 for soft steel and AWS A5.5 for hard steel 
and ARC electrical welding 
And all members to have a tension force 72 lb/inch2 (E6018) or approved equal. 

 

L. All fixing bolts to be properly fixed 
 

M. All junctions to match AISC 
 

N. All steel members to be dust free. 
 

2.05 LOOSE BEARING AND LEVELING PLATES 
 

A. Provide loose bearing and leveling plates for steel items bearing on masonry or 
concrete construction. Drill plates to receive anchor bolts and for grouting. 

 
B. Prime plates with specified primer, except galvanized plates left exposed to weather 

or used in exterior walls. 
 

2.06 STEEL WELD PLATES AND ANGLES 
 

A. Provide steel weld plates and angles not specified in other Sections, for items 
supported from concrete construction as needed to complete the Work. Provide 
each unit with no fewer than two integrally welded steel strap anchors for 
embedding in concrete. 

 

2.07 FINISHES 
 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal 
Products" for recommendations for applying and designating finishes. 

 
B. Finish metal fabrications after assembly. 

 

C. Shop Paint: All steel members, except galvanized items, after they are prepared, 
shall be prime painted before shipping. All surfaces shall be prime painted, except 
machined surfaces, surfaces which are to be welded and surfaces to be encased in 
concrete. Primer Paint shall be applied thoroughly and evenly on the surfaces and 
worked into the joints and other open surfaces. Surfaces inaccessible after assembly 
shall be given two coats. Dry film thickness per coat of prime paint shall be not less 
than 2.4 mils. 1. On surfaces inaccessible after assembly or erection, apply two coats 
of the specified primer. Change color of second coat to distinguish it from the first. 

 

D. Galvanizing: Galvanize materials in accordance with ASTM A 153 for steel and iron 
hardware and with ASTM A 123 for other steel and iron products. Galvanizing shall 
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provide an acceptable substrate for applied coatings. The dry kettle process shall be 
used to eliminate any flux inclusions on the surface of the galvanized material. 

1. Prior to galvanizing, the steel shall be immersed in a pre flux solution (zinc 
ammonium chloride. 

2. The wet kettle process shall be prohibited. 
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Part 3 - EXECUTION 
 

3.01 EXAMINATION 
 

A. Examine areas and conditions, with Installer present, for compliance with 
requirements for installation tolerances, and other conditions affecting performance 
of work. 

 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 
 

3.02 INSTALLATION, GENERAL 
 

A. Perform cutting, drilling, and fitting required for installing metal fabrications. 
 

B. Set work accurately into position, plumb, level, true, and free from rack. Anchor 
firmly into position. Comply with requirements, manufacturers' written instructions 
and requirements indicated on Shop Drawings. 

 

C. Fit exposed connections accurately together to form hairline joints. Weld 
connections that are not to be left as exposed joints but cannot be shop welded 
because of shipping size limitations. Do not weld, cut, or abrade surfaces of exterior 
units that have been hot-dip galvanized after fabrication and are for bolted or 
screwed field connections. 

 

D. Where field welding is required, comply with AWS recommended procedures of 
manual shielded metal-arc welding for appearance and quality of weld and for 
methods to be used in correcting welding work and the following: 

1. Use materials and methods that minimize distortion and develop strength 
and corrosion resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces to comply with 

NOMMA’s “Voluntary Joint Finish Standards” for Type 2 welds: completely 
sanded joint, some undercutting and pinholes okay. 

 

5. Comply with AWS D1.1 specifications. Utilize prequalified welded joints 
appropriate for processes and positions used for all full and partial joint 
penetration welds. 

 

E. Fastening to In-place Construction: Provide anchorage devices and fasteners where 
metal fabrications are required to be fastened to in-place construction. Provide 
threaded fasteners for use with concrete and masonry inserts, toggle bolts, through 
bolts, lag screws, wood screws, and other connectors. 

 

F. Provide temporary bracing or anchors in formwork for items that are to be built into 
concrete, masonry, or similar construction. 
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3.03 INSTALLING MISCELLANEOUS FRAMING AND SUPPORTS 
 

A. General: Install framing and supports to comply with requirements of items being 
supported, including manufacturers' written instructions and requirements 
indicated on Shop Drawings. 

 
B. Anchor supports for toilet partitions, cabinets, and equipment securely to and rigidly 

brace from building structure. 
 

C. Support steel girders on concrete, steel columns, or other structural steel supports. 
Secure girders with anchor bolts embedded in concrete, with bolts through top 
plates of pipe columns, or connect to structural steel supports by bolting or welding. 

1. Where grout space under bearing plates is indicated for girders supported 
on concrete, install as specified in "Installing Bearing and Leveling Plates" 
Article. 

2. Grout base plates of columns supporting steel girders after girders are 
installed and leveled. 

 

3.04 INSTALLING SAFETY NOSINGS 
 

A. Center nosings on tread widths unless otherwise indicated. 
 

B. For nosings embedded in concrete steps, align nosings flush with riser faces and 
level with tread surfaces. 

 

3.05 INSTALLING BEARING AND LEVELING PLATES 
 

A. Clean concrete bearing surfaces of bond-reducing materials, and roughen to 
improve bond to surfaces. Clean bottom surface of plates. 

 
B. Set bearing and leveling plates on wedges, shims, or leveling nuts. After bearing 

members have been positioned and plumbed, tighten anchor bolts. Do not remove 
wedges or shims but, if protruding, cut off flush with edge of bearing plate before 
packing with grout. 

1. Use nonmetallic, non-shrink grout. 
2. Pack grout solidly between bearing surfaces and plates to ensure that no 

voids remain. 
 

3.06 ADJUSTING AND CLEANING 
 

A. Touchup Painting: Immediately after erection, clean field welds, bolted 
connections, and abraded areas. Paint uncoated and abraded areas with the 
specified touch-up repair primer by brush or spray to provide a minimum 2.4-mil 
dry film thickness to comply with SSPC-PA 1 for touching up shop-painted 
surfaces. 
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B. All exterior structural steel associated with PV module supports, walkways, 
handrails, and equipment frames shall be hot-dip galvanized after fabrication to 
ISO 1461, minimum average coating thickness 85 µm. Use stainless-steel fasteners 
(A4/AISI 316) with isolating washers. Field cuts shall be repaired with zinc-rich 
paint to ASTM A780; cosmetic aluminum-look paints are not acceptable.” 

 
 

C. Touch-Up and Repair: For damaged and field-welded metal coated surfaces, clean 
welds, bolted connections and abraded areas. 

1. For galvanized surfaces, apply organic zinc repair paint complying with 
requirements of ASTM A 780, modified to 95 percent zinc in dry film. 
Galvanizing repair paint shall have 95 percent zinc by weight, ZiRP by 
Duncan Galvanizing. Thickness of applied galvanizing repair paint shall be 
not less than coating thickness required by ASTM A 123 or A 153 as 
applicable. Touch-up of galvanized surfaces with silver paint, brite paint, or 
aluminum paints is not acceptable. 
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