ANCILLARY AGREEMENT no.2
TO THE

IPBB AND IGW UPGRADE AND SUPPORT
CONTRACT OF ADHERENCE

BETWEEN . “--
MOBILE INTERIM COMPANY No.2 S.A.L.
AND

DATA CONSULT S.A.L. o
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THIS ANCILLARY AGREEMENT (Hereinafter referred to as the “Ancillary
Agreement no.2”) to the IPBB AND IGW Upgrade and Support Contract of
Adherence (Hereinafter referred to as the “Contract of Adherence”) entered into
between Mobile Interim Company No. 2 S.A.L. and Data Consult S.A.L. on the 20™"
of June 2023, is made by and between:

Mobile Interim Company No. 2 S.A.L., a company registered under the laws of
Lebanon, incorporated at the Trade Register of Beirut under the number
/1000382/, and registered at the Lebanese Ministry of Finance under the number
/291711/, electing domicile at Beirut Central Building, Bloc B, Fouad Chehab
Avenue, Bachoura Region, Beirut, Lebanon.

(Hereinafter referred to as “MIC2”)

AND

2001 Center, 2" Floor, Mkalles, EI Metn, Lebanon, represented in thls “
Agreement no.2 by its Assistant General Manager Mr. Michel Fouad Wakll
(Hereinafter referred to as “Data Consult”)

MIC2 and Data Consult are individually referred to herein as a “Party” and
collectively referred to herein as the “Parties”.

RECITALS:

The Parties have entered into the Contract of Adherence on the 20" of June 2023
and ancillary Agreement for the upgrade of contact center on .......cccoouvunnnnne.
(Hereinafter referred to as “Ancillary Agreement”) which have standardized the
terms and conditions upon which Data Consult shall carry the upgrade of MIC2’s
existing IPBB and IGW along with support services;

Whereas, some items under the support services reach their EOS (End of Support)

by May 31°' 2024 as per Cisco announcements, , a need has emerged to extend the
support services with the current contractor (Data Consult) since the EOS items
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consists of line cards for which their chassis and controller board are still under
support.

Accordingly support tickets and troubleshooting will still be conducted by Data
Consult following the Serial Number of the controller boards and in case the fault
was traced to the EOS Line Cards then Data Consult will replace the faulty Line Card
from their own stock.

Whereas, the provisions of the Public Procurement Law Number 244 dated 19 July
2021 and particularly those of Article (46 - 3) enables direct contracting for such
case;

NOW THEREFORE, and as of the Effective Date herein below, and in consideration
of the Parties’ business relationship, the Parties mutually agree as follows:

Article 1:
The Recitals hereinabove and any Attachment annexed hereto shall form—ar
integral part of this Ancillary Agreement no.2 and of the Contract of Adherence.- ,,\ﬂ _

N
a1 y -
Article 2: gl
By means of this Ancillary Agreement no.2, and as of the Effective Date hereln
below, Parties agree on introducing to Phase 3 of the Contract of Adher’-ehcé"é'n'_ :
additional support extension to all items which EOS date is the 31 of May 2024 as
detailed in (Annex 1), for a period of 12 months as of 1 June 2024 as per the
attached offer (Annex 2).

Such additional obligation shall be executed in return for an additional amount of—
USD /290,000/ (Only two hundreds and nighty Thousands United States Dollars)
on top of the total cost defined through Article (20) of the Contract of Adherence.

The said additional amount shall be settled by MIC2 to Data Consult exclusively in
Lebanese currency at Sayrafa rate or any equivalent platform rate on the date of
payment in alignment with the payment terms stipulated under the provisions of
Article (21) and Article (21.3) of the Contract of Adherence.
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Article 3:
3-1: Notwithstanding anything to the contrary, the Contract of Adherence, the
Ancillary Agreement and this Ancillary Agreement no.2set forth the entire

understanding and obligations between the Parties regarding the subject
matter.

3-2: This Ancillary Agreement no.2 shall be read in conjunction with the Contract
of Adherence. However, in the event of any inconsistency between the terms
of the Contract of Adherence and this Ancillary Agreement no.2, except as
explicitly stipulated herein, the terms of the Contract of Adherence shall
prevail.

3-3: Except as explicitly stipulated in this Ancillary Agreement no.2, the terms of
the Contract of Adherence shall continue in full force and effect.

IN WITNESS WHEREOF, the Parties have caused this Ancillary Agreement no.2 to
be executed in Beirut in two (2) original copies on QC)ZZ\J\»)H%ZM
(“Effective Date”) by their respective authorized representatives, each party
keeping one original copy.

For and on behalf of For and on behalf of
Mobile Interim Company No. 2 S.A.L. Data Consult S.A.L.
Salem Itani Michel Fouad Wakil
Chairman General Manager Assistant General Manager

| /“’"’PPM« Losc

Nibal Matta Salameh
Chief Financial Officer
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