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Specific Procurement Notice 

Template 

Request for Bids 

Small Works  
(One-Envelope Bidding Process) 

 

Country: Lebanon 

Name of Project: Roads and Employment Project 

Contract Title: Roads Routine Maintenance for Lot 18  

Loan No./Credit No./ Grant No.: 8705-LB /TF0A4481  

RFB Reference No.: RM018 

 

1. The Republic of Lebanon (hereinafter called “Borrower”) has received financing from 

the World Bank toward the cost of the Roads and Employment Project, and intends 

to apply part of the proceeds toward payments under the contract “for Roads Routine 

Maintenance - Lot 18”.  For this contract, the Borrower shall process the payments 

using the Direct Payment disbursement method, as defined in the World Bank’s 

Disbursement Guidelines for Investment Project Financing. The Borrower will pay the 

Contractor the certified amounts related to the submitted monthly statements, covering 

only the periods ending on the Loan Closing Date. 

 

The project includes 1 Roads Routine Maintenance Lot distributed over one Caza.  The 

bidding of this Lot is expected to occur during the First Quarter of 2024 as follows: 

 

Request for Bid (RFB) 

Designation 

Lot  Caza's 

RM018 18 Zahle 

 

2. The Council for Development and Reconstruction (CDR) now invites sealed Bids 

from eligible Bidders for the Roads Routine Maintenance - Lot 18 Project, consisting 

of providing road maintenance and repair work activities to include Periodic Pavement 

repairs that should be performed as needed to preserve the structural integrity of the 

road. Roadway repair work can be grouped three categories that include Incidental 

repair works, Road Routine Maintenance Works & Upgrade of Traffic Road Safety & 

Control Devices Works. The estimated Routine and Periodic Maintenance period is 

four months. 

The Routine and Periodic Maintenance activities for Primary roads (including 

International Roads/Highways) as priority and for Secondary roads where funds are 

available, will include the repair and maintenance of the following items: 

 

1. Repair and maintain roadway pavement by shallow pothole patching, crack 

sealing. 

2. Repair and maintain by milling and overlay of localized pavement depressions 

such as failed pavement applied over utility trenches/ depressions. 
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3. Repair and maintain of damaged reinforced concrete retaining walls/Footwalls/ 

Masonry Walls.  

4. Repair and maintain Sidewalk including tiles, curbstones  

5. Repair and maintain Safety barriers: New Jersey/ Texas barrier and steel guard 

rail. 

6. Repair and maintain Storm water drainage network.  

7. Repair and maintain Lighting Networks and all related electrical and civil 

works.  

8. Renew, repair, Implement and maintain Road marking & signing. 

9. Other ancillary associated works including traffic management during the 

contract.  

 

The Employer shall have the right to modify the scope of work by eliminating or adding 

any part of it to suit his budget and interests. In this respect, the Employer shall have 

the right to modify, reduce/eliminate and/or add the quantity of any item in the Bill of 

Quantities. The new contract amount shall be calculated accordingly. The Contractor 

shall take this into consideration when filling the rates in the Bill of Quantities and 

therefore shall have no right to claim against these changes. 

 

3. Bidding will be conducted through National competitive procurement using a Request 

for Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF 

Borrowers- Procurement in Investment Projects Financing” July 2016 

(“Procurement Regulations”), and is open to all Bidders as defined in the Procurement 

Regulations. The contract will be awarded to the Bidder offering the lowest evaluated 

cost to the Employer, subject that the selected Bidder meets the required qualification 

criteria. 

 

4. Interested eligible Bidders may obtain further information from the Council for 

Development and Reconstruction, and inspect the bidding documents at the address 

given below from 9:00 to 15:00 hours (Beirut local time) from Monday till Friday. 

 

5. The bidding document in English may be purchased by interested eligible Bidders upon 

the submission of a written application to the address below and upon payment of a 

nonrefundable fee of Two Hundred United States Dollars (USD 200). The method of 

payment will be in cash (fresh USD). The document is to be picked up by a person duly 

authorized by the applicant.  

 

6. Bids must be delivered to the address below at or before 12:00 noon Beirut Local Time 

on --------------------------------------.  Electronic Bidding will not be permitted.  Late Bids 

will be rejected. Bids will be publicly opened in the presence of the Bidders’ designated 

representatives and anyone who chooses to attend at the address below at 12:00 noon 

Beirut Local Time on -------------------------------------.  

 

7. All Bids must be accompanied by a Bid Security of Fifty Thousand US Dollars 

(US$50,000). However, a certified Bank check in favor of Council for Development 

and Reconstruction in a sum equal to US$50,000 or Euro 45,000 may be accepted as a 

Form of Bid Security. 

 

8. All Bids must be accompanied by a Sexual Exploitation and Abuse (SEA) and/or Sexual 

Harassment (SH) Declaration. 

http://www.worldbank.org/html/opr/procure/guidelin.html
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9. Attention is drawn to the Procurement Regulations requiring the Borrower to disclose 

information on the successful bidder’s beneficial ownership, as part of the Contract 

Award Notice, using the Beneficial Ownership Disclosure Form as included in the 

bidding document. 

 

10. The address referred to above is:  

 

Council for Development and Reconstruction (CDR) 

Tenders Department 

Tallet El-Serail, Room No. 1166 

Beirut - Lebanon 

Telephone: +961 1 981431/2 - Facsimile: +961 1 981255 

Web site address: www.cdr.gov.lb 



 

 

Request for Bids 

Small Works 
(One-Envelope Bidding Process)  
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Roads Routine Maintenance 

for Lot 18 

 
RFB No: RM018 
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Employer: The Council for Development and Reconstruction (CDR) 
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This document has been prepared by CDR and is based on the Standard Procurement 
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For Projects with Project Concept Notes (PCN) Decision Notes dated after October 1, 2018, 
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 

 

1.1 In connection with the Specific Procurement Notice - Request for 

Bids (RFB), specified in the Bid Data Sheet (BDS), the Employer, 

as specified in the BDS, issues this bidding document for the 

provision of Works as specified in Section VII, Works’ 

Requirements. The name, identification and number of lots 

(contracts) of this RFB are specified in the BDS. 

 1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form 

(e.g. by mail, e-mail, and fax, including if specified in the 

BDS, distributed or received through the electronic-

procurement system used by the Employer) with proof of 

receipt;  

(b) if the context so requires, “singular” means “plural” and vice 

versa;  

(c) “Day” means calendar day, unless otherwise specified as 

“Business Day”. A Business Day is any day that is an official 

working day of the Borrower. It excludes the Borrower’s 

official public holidays;  

(d) “ES” means environmental and social (including Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment (SH)); 

(e) “Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

“Sexual Exploitation” is defined as any actual or attempted 

abuse of position of vulnerability, differential power or trust, 

for sexual purposes, including, but not limited to, profiting 

monetarily, socially or politically from the sexual 

exploitation of another; 

“Sexual Abuse” is defined as the actual or threatened 

physical intrusion of a sexual nature, whether by force or 

under unequal or coercive conditions;   

(f) “Sexual Harassment” “(SH)” is defined as unwelcome 

sexual advances, requests for sexual favors, and other verbal or 

physical conduct of a sexual nature by the Contractor’s 

Personnel with other Contractor’s or Employer’s Personnel;  

(g) “Contractor’s Personnel” is as defined in Sub- Clause 1 (ii) 

of the General Conditions of Contract; and  
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(h) “Employer’s personnel” is as defined in GCC Sub-Clause 1 

(nn) of the General Conditions of Contract. 

A non-exhaustive list of (i) behaviors which constitute SEA and (ii) 

behaviors which constitute SH is attached to the Code of Conduct 

form in Section IV. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) 

specified in the BDS has received or has applied for financing 

(hereinafter called “funds”) from the International Bank for 

Reconstruction and Development or the International Development 

Association (hereinafter called “the Bank”) in an amount specified 

in the BDS, toward the project named in the BDS. The Borrower 

intends to apply a portion of the funds to eligible payments under 

the contract(s) for which this bidding document is issued.  

 2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in all 

respects, to the terms and conditions of the Loan (or other financing) 

Agreement. The Loan (or other financing) Agreement prohibits a 

withdrawal from the loan account for the purpose of any payment to 

persons or entities, or for any import of goods, equipment, plant, or 

materials, if such payment or import is prohibited by a decision of 

the United Nations Security Council taken under Chapter VII of the 

Charter of the United Nations. No party other than the Borrower 

shall derive any rights from the Loan (or other financing) 

Agreement or have any claim to the proceeds of the Loan (or other 

financing).  

3. Fraud and 

Corruption 

3.1 The Bank requires compliance with the Bank’s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures as 

set forth in the WBG’s Sanctions Framework, as set forth in Section 

VI.  

3.2 In further pursuance of this policy, bidders shall permit and shall 

cause their agents (where declared or not), subcontractors, 

subconsultants, service providers, suppliers, and personnel, to 

permit the Bank to inspect all accounts, records and other documents 

relating to any initial selection process, prequalification process, bid 

submission, proposal submission, and contract performance (in the 

case of award), and to have them audited by auditors appointed by 

the Bank. 

4. Eligible Bidders 

 

 

4.1 A Bidder may be a firm that is a private entity, or a state-owned 

enterprise or institution, subject to ITB 4.6, or any combination of 

them in the form of a bid b (JV), under an existing agreement, or 

with the intent to enter into such an agreement supported by a letter 

of intent. In the case of a joint venture, all members shall be jointly 
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and severally liable for the execution of the entire Contract in 

accordance with the Contract terms. The JV shall nominate a 

Representative who shall have the authority to conduct all business 

for and on behalf of any and all the members of the JV during the 

Bidding process and, in the event the JV is awarded the Contract, 

during contract execution. Unless specified in the BDS, there is no 

limit on the number of members in a JV.  

 4.2 A Bidder shall not have a conflict of interest.  All Bidders found to 

have a conflict of interest shall be disqualified.  A Bidder may be 

considered to have a conflict of interest for the purpose of this 

Bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence the 

Bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) or any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the Bid; or 

(f) or any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Borrower as Project Manager for 

the Contract implementation; 

(g) would be providing goods, works, or non-consulting services 

resulting from or directly related to consulting services for the 

preparation or implementation of the project specified in the 

BDS ITB 2.1 that it provided or were provided by any affiliate 

that directly or indirectly controls, is controlled by, or is under 

common control with that firm; 

(h) has a close business or family relationship with a professional 

staff of the Borrower (or of the project implementing agency, 

or of a recipient of a part of the loan) who: (i) are directly or 

indirectly involved in the preparation of the bidding document 

or specifications of the contract, and/or the Bid evaluation 

process of such contract; or (ii) would be involved in the 

implementation or supervision of such contract unless the 

conflict stemming from such relationship has been resolved in 

a manner acceptable to the Bank throughout the procurement 

process and execution of the contract. 
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 4.3 A firm that is a Bidder (either individually or as a JV member) shall 

not participate in more than one Bid, except for permitted alternative 

Bids. This includes participation as a Subcontractor in other Bids. 

Such participation shall result in the disqualification of all Bids in 

which the firm is involved. A firm that is not a Bidder or a JV 

member may participate as a subcontractor in more than one Bid. 

 4.4 A Bidder may have the nationality of any country, subject to the 

restrictions pursuant to ITB 4.8. A Bidder shall be deemed to have 

the nationality of a country if the Bidder is constituted, incorporated 

or registered in and operates in conformity with the provisions of 

the laws of that country, as evidenced by its articles of incorporation 

(or equivalent documents of constitution or association) and its 

registration documents, as the case may be.  This criterion also shall 

apply to the determination of the nationality of proposed 

subcontractors or subconsultants for any part of the Contract 

including related Services.  

 4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 

Bank’s Anti-Corruption Guidelines, in accordance with its 

prevailing sanctions policies and procedures as set forth in the 

WBG’s Sanctions Framework as described in Section VI paragraph 

2.2 d., shall be ineligible to be prequalified for, initially selected for, 

bid for, propose for, or be awarded a Bank-financed contract or 

benefit from a Bank-financed contract, financially or otherwise, 

during such period of time as the Bank shall have determined. The 

list of debarred firms and individuals is available at the electronic 

address specified in the BDS. 

 4.6 Bidders that are state-owned enterprises or institutions in the 

Employer’s Country may be eligible to compete and be awarded a 

Contract(s) only if they can establish, in a manner acceptable to the 

Bank, that they (i) are legally and financially autonomous (ii) 

operate under commercial law, and (iii) are not under supervision of 

the Employer.  

 4.7 A Bidder shall not be under suspension from Bidding by the 

Employer as the result of the operation of a Bid–Securing or 

Proposal-Securing Declaration. 

 4.8 Firms and individuals may be ineligible if so indicated in Section V 

and (a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country, provided 

that the Bank is satisfied that such exclusion does not preclude 

effective competition for the supply of goods or the contracting of 

works or services required; or (b) by an act of compliance with a 

decision of the United Nations Security Council taken under 
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Chapter VII of the Charter of the United Nations, the Borrower’s 

country prohibits any import of goods or contracting of works or 

services from that country, or any payments to any country, person, 

or entity in that country. When the Works are implemented across 

jurisdictional boundaries (and more than one country is a Borrower, 

and is involved in the procurement), then exclusion of a firm or 

individual on the basis of ITB 4.8 (a) above by any country may be 

applied to that procurement across other countries involved, if the 

Bank and the Borrowers involved in the procurement agree. 

4.9 A Bidder shall provide such documentary evidence of eligibility 

satisfactory to the Employer, as the Employer shall reasonably 

request.  

4.10 A firm that is under a sanction of debarment by the Borrower from 

being awarded a contract is eligible to participate in this 

procurement, unless the Bank, at the Borrower’s request, is satisfied 

that the debarment;  

(a) relates to fraud or corruption, and  

(b) followed a judicial or administrative proceeding that afforded 

the firm adequate due process. 

5. Eligible 

Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not 

contravene such restrictions. At the Employer’s request, Bidders 

may be required to provide evidence of the origin of materials, 

equipment and services.  

B. Contents of Bidding Document 

6. Sections of 

Bidding 

Document 

6.1 The bidding document consists of Parts 1, 2, and 3, which include 

all the sections specified below, and which should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

• Section I - Instructions to Bidders (ITB) 

• Section II - Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria  

• Section IV - Bidding Forms  

• Section V - Eligible Countries  

• Section VI - Fraud and Corruption 
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PART 2 Works’ Requirements 

• Section VII - Works’ Requirements  

PART 3 Conditions of Contract and Contract Forms 

• Section VIII - General Conditions of Contract (GCC) 

• Section IX - Particular Conditions of Contract (PCC) 

• Section X - Contract Forms  

 6.2 The Specific Procurement Notice - Request for Bids (RFB) issued 

by the Employer is not part of this bidding document. 

 6.3 Unless obtained directly from the Employer, the Employer is not 

responsible for the completeness of the bidding document, 

responses to requests for clarification, the minutes of the pre-Bid 

meeting (if any), or Addenda to the bidding document in accordance 

with ITB 8. In case of any contradiction, documents obtained 

directly from the Employer shall prevail. 

 6.4 The Bidder is expected to examine all instructions, forms, terms, and 

specifications in the bidding document and to furnish with its Bid 

all information and documentation as is required by the bidding 

document. 

7. Clarification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1 A Bidder requiring any clarification of the bidding document shall 

contact the Employer in writing at the Employer’s address specified 

in the BDS or raise its inquiries during the pre-Bid meeting if 

provided for in accordance with ITB 7.4. The Employer will 

respond in writing to any request for clarification, provided that such 

request is received prior to the deadline for submission of Bids 

within a period specified in the BDS. The Employer shall forward 

copies of its response to all Bidders who have acquired the bidding 

document in accordance with ITB 6.3, including a description of the 

inquiry but without identifying its source. If so specified in the 

BDS, the Employer shall also promptly publish its response at the 

web page identified in the BDS. Should the clarification result in 

changes to the essential elements of the bidding document, the 

Employer shall amend the bidding document following the 

procedure under ITB 8 and ITB 22.2. 

 7.2 The Bidder is advised to visit and examine the Site of Works and its 

surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the bid and entering 

into a contract for construction of the Works. The costs of visiting 

the Site shall be at the Bidder’s own expense. 
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 7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands for 

the purpose of such visit, but only upon the express condition that 

the Bidder, its personnel, and agents will release and indemnify the 

Employer and its personnel and agents from and against all liability 

in respect thereof, and will be responsible for death or personal 

injury, loss of or damage to property, and any other loss, damage, 

costs, and expenses incurred as a result of the inspection. 

  7.4 If so specified in the BDS, the Bidder’s designated representative is 

invited to attend a pre-Bid meeting and/or a Site of Works visit. The 

purpose of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 

 7.5 The Bidder is requested, to submit any questions in writing, to reach 

the Employer not later than one week before the meeting. 

 7.6 Minutes of the pre-Bid meeting, if applicable, including the text of 

the questions asked by Bidders, without identifying the source, and 

the responses given, together with any responses prepared after the 

meeting, will be transmitted promptly to all Bidders who have 

acquired the bidding document in accordance with ITB 6.3 Any 

modification to the bidding document that may become necessary 

as a result of the pre-Bid meeting shall be made by the Employer 

exclusively through the issue of an addendum pursuant to ITB 8 and 

not through the minutes of the pre-Bid meeting. Nonattendance at 

the pre-Bid meeting will not be a cause for disqualification of a 

Bidder. 

8. Amendment of 

Bidding 

Document 

8.1 At any time prior to the deadline for submission of bids, the 

Employer may amend the bidding document by issuing addenda.  

 8.2 Any addendum issued shall be part of the bidding document and 

shall be communicated in writing to all who have obtained the 

bidding document from the Employer in accordance with ITB 6. The 

Employer shall also promptly publish the addendum on the 

Employer’s web page in accordance with ITB 7.1. 
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 8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer may, 

at its discretion, extend the deadline for the submission of Bids, 

pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall in no case be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the Bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the 

Bid exchanged by the Bidder and the Employer, shall be written in 

the language specified in the BDS. Supporting documents and 

printed literature that are part of the Bid may be in another language 

provided they are accompanied by an accurate translation of the 

relevant passages in the language specified in the BDS, in which 

case, for purposes of interpretation of the Bid, such translation shall 

govern. 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid prepared in accordance with ITB 12; 

(b) Bill of Quantities or Activity Schedule: completed in 

accordance with ITB 12 and ITB 14, as specified in the BDS; 

(c) Bid Security or Bid-Securing Declaration, in accordance 

with ITB 19.1; 

(d) Alternative Bid, if permissible, in accordance with ITB 13; 

(e) Authorization: written confirmation authorizing the 

signatory of the Bid to commit the Bidder, in accordance with 

ITB 20.3; 

(f) Bidder’s Eligibility: documentary evidence in accordance 

with ITB 17 establishing the Bidder’s eligibility to Bid; 

(g) Qualifications: documentary evidence in accordance with 

ITB 17 establishing the Bidder’s qualifications to perform 

the contract if its Bid is accepted; 

(h) Conformity: a technical proposal in accordance with ITB 16; 

(i) any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, Bids submitted by a 

JV shall include a copy of the Joint Venture Agreement entered into 

by all members.  Alternatively, a letter of intent to execute a Joint 

Venture Agreement in the event of a successful bid shall be signed 



Section I - Instructions to Bidders (ITB) 12 

by all members and submitted with the Bid, together with a copy of 

the proposed Agreement. 

11.3 The Bidder shall furnish in the Letter of Bid information on 

commissions and gratuities, if any, paid or to be paid to agents or 

any other party relating to this Bid. 

12. Letter of Bid and 

Schedules 

12.1 The Letter of Bid and Schedules shall be prepared using the relevant 

forms furnished in Section IV, Bidding Forms. The forms must be 

completed without any alterations to the text, and no substitutes 

shall be accepted except as provided under ITB 20.3. All blank 

spaces shall be filled in with the information requested. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall not be 

considered.  

 13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS and the method 

of evaluating different alternative times for completion will be 

described in Section III, Evaluation and Qualification Criteria. 

 13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer 

technical alternatives to the requirements of the bidding document 

must first price the Employer’s design as described in the bidding 

document and shall further provide all information necessary for a 

complete evaluation of the alternative by the Employer, including 

drawings, design calculations, technical specifications, breakdown 

of prices, and proposed construction methodology and other 

relevant details. Only the technical alternatives, if any, of the Bidder 

with the Most Advantageous Bid conforming to the basic technical 

requirements shall be considered by the Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works. Such 

parts will be identified in the BDS and described in Section VII, 

Works’ Requirements. The method for their evaluation will be 

stipulated in Section III, Evaluation and Qualification Criteria. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid 

and in the Activity Schedule or Bill of Quantities shall conform to 

the requirements specified below. 

 14.2  The Bidder shall submit a Bid for the whole of the Works described 

in ITB 1.1 by filling in prices for all items of the Works, as identified 

in Section IV. Bidding Forms. In case of admeasurement contracts, 

the Bidder shall fill in rates and prices for all items of the Works 

described in the Bill of Quantities.  Items against which no rate or 

price is entered by the Bidder will not be paid for by the Employer 



Section I - Instructions to Bidders (ITB) 13 

when executed and shall be deemed covered by the rates for other 

items and prices in the Bill of Quantities. 

 14.3 The price to be quoted in the Letter of Bid, in accordance with ITB 

12.1, shall be the total price of the Bid, excluding any discounts 

offered.  

 14.4 The Bidder shall quote any discounts and indicate the methodology 

for their application in the Letter of Bid in accordance with ITB 

12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the prices quoted by the Bidder shall be fixed. If the prices 

quoted by the Bidder are subject to adjustment during the 

performance of the Contract in accordance with the provisions of 

the Conditions of Contract, the Bidder shall furnish the indices and 

weightings for the price adjustment formulae in the Schedule of 

Adjustment Data in Section IV- Bidding Forms and the Employer 

may require the Bidder to justify its proposed indices and 

weightings. 

14.6 If so specified in ITB 1.1, Bids are invited for individual lots 

(contracts) or for any combination of lots (packages). Bidders 

wishing to offer discounts for the award of more than one Contract 

shall specify in their Bid the price reductions applicable to each 

package, or alternatively, to individual Contracts within the 

package. Discounts shall be submitted in accordance with ITB 14.4, 

provided the Bids for all lots (contracts) are opened at the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under 

the Contract, or for any other cause, as of the date 28 days prior to 

the deadline for submission of Bids, shall be included in the rates 

and prices1 and the total Bid price submitted by the Bidder. 

15. Currencies of Bid 

and Payment 

15.1 The currency(ies) of the Bid and the currency(ies) of payments shall 

be the same and shall be as specified in the BDS. 

 15.2 Bidders may be required by the Employer to justify, to the 

Employer’s satisfaction, their local and foreign currency 

requirements, and to substantiate that the amounts included in the 

unit rates and prices and shown in the Schedule of Adjustment Data 

are reasonable2, in which case a detailed breakdown of the foreign 

currency requirements shall be provided by Bidders. 

 
1  In lump sum contracts, delete “rates and prices and the.” 
2  For lump sum contracts, delete “unit rates and prices and shown in the Schedule of Adjustment Data are 

reasonable” and replace with “Lump Sum.” 
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16. Documents 

Comprising the 

Technical 

Proposal 

16.1 The Bidder shall furnish a technical proposal including a statement 

of work methods, equipment, personnel, schedule and any other 

information as stipulated in Section IV, Bidding Forms, in sufficient 

detail to demonstrate the adequacy of the Bidders’ proposal to meet 

the work’s requirements and the completion time.  

17. Documents 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, Bidders 

shall complete the Letter of Bid, included in Section IV, Bidding 

Forms.  

17.2 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract, the 

Bidder shall provide the information requested in the corresponding 

information sheets included in Section IV, Bidding Forms. 

 17.3 If a margin of preference applies as specified in accordance with 

ITB 33.1, domestic Bidders, individually or in joint ventures, 

applying for eligibility for domestic preference shall supply all 

information required to satisfy the criteria for eligibility specified in 

accordance with ITB 33.1. 

18. Period of 

Validity of Bids 

18.1 Bids shall remain valid until the date specified in the BDS or any 

extended date if amended by the Employer in accordance with ITB 

8. A Bid that is not valid until the date specified in the BDS, or any 

extended date if amended by the Employer in accordance with ITB 

8, shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the date of expiration of the 

Bid validity, the Employer may request Bidders to extend the period 

of validity of their Bids. The request and the responses shall be made 

in writing. If a Bid Security is requested in accordance with ITB 19, 

it shall also be extended for twenty-eight (28) days beyond the 

extended date for Bid validity. A Bidder may refuse the request 

without forfeiting its Bid Security. A Bidder granting the request 

shall not be required or permitted to modify its Bid, except as 

provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the date of expiry of the Bid validity specified in accordance 

with ITB 18.1, the Contract price shall be determined as follows: 
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 (a) in the case of fixed price contracts, the Contract price shall 

be the Bid price adjusted by the factor specified in the BDS;  

(a) in the case of adjustable price contracts, no adjustment shall 

be made; or 

(b) in any case, Bid evaluation shall be based on the Bid price 

without taking into consideration the applicable correction 

from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of its Bid, either a Bid-Securing 

Declaration or a Bid Security as specified in the BDS, in original 

form and, in the case of a Bid Security, in the amount and currency 

specified in the BDS. 

 19.2 A Bid Securing Declaration shall use the form included in Section 

IV, Bidding Forms. 

 19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security 

shall be a demand guarantee in any of the following forms at the 

Bidder’s option: 

(a) an unconditional guarantee issued by a bank or non-bank 

financial institution (such as an insurance, bonding or surety 

company);  

(b) an irrevocable letter of credit;  

(c) a cashier’s or certified check; or 

(d) another security specified in the BDS, 

 from a reputable source from an eligible country. If an 

unconditional guarantee is issued by a non-bank financial 

institution located outside the Employer’s Country, the issuing non-

bank financial institution shall have a correspondent financial 

institution located in the Employer’s Country to make it 

enforceable, unless the Employer has agreed in writing, prior to Bid 

submission, that a correspondent financial institution is not 

required.  In the case of a bank guarantee, the Bid Security shall be 

submitted either using the Bid Security Form included in Section 

IV, Bidding Forms, or in another substantially similar format 

approved by the Employer prior to Bid submission. The Bid 

Security shall be valid for twenty-eight (28) days beyond the 

original date of expiry of the Bid validity, or beyond any extended 

date if requested under ITB 18.2. 

 19.4 If a Bid Security or Bid Securing Declaration is specified pursuant 

to ITB 19.1, any Bid not accompanied by a substantially responsive 
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Bid Security or Bid-Securing Declaration shall be rejected by the 

Employer as non-responsive.  

 19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security 

of unsuccessful Bidders shall be returned as promptly as possible 

upon the successful Bidder’s signing the Contract and furnishing the 

Performance Security and if required in the BDS, the 

Environmental and Social (ES) Performance Security pursuant to 

ITB 48. 

 19.6 The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security. and if 

required in the BDS, the Environmental and Social (ES) 

Performance Security. 

 19.7 The Bid Security may be forfeited: 

(a) if a Bidder withdraws its Bid prior to the expiry date of the 

Bid validity specified by the Bidder on the Letter of Bid, or 

any extension thereto provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 47; or 

(ii) furnish a Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 48. 

 19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be 

in the name of the JV that submits the Bid. If the JV has not been 

constituted into a legally enforceable JV, at the time of Bidding, the 

Bid Security or the Bid-Securing Declaration shall be in the names 

of all future members as named in the letter of intent mentioned in 

ITB 4.1 and ITB 11.2.  

 19.9 If a Bid Security is not required in the BDS, pursuant to ITB 19.1, 

and; 

(a) if a Bidder withdraws its Bid prior to the expiry date of the 

Bid validity specified by the Bidder on the Letter of Bid or 

any extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 47; or 

(ii) furnish a Performance Security and if required in the BDS, 

the Environmental and Social (ES) Performance Security 

in accordance with ITB 48,  
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the Borrower may, if provided for in the BDS, declare the Bidder 

ineligible to be awarded a contract by the Employer for a period of 

time stated in the BDS. 

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare one original of the documents comprising 

the Bid as described in ITB 11 and clearly mark it “ORIGINAL”. 

Alternative Bids, if permitted in accordance with ITB 13, shall be 

clearly marked “ALTERNATIVE”. In addition, the Bidder shall 

submit copies of the Bid in the number specified in the BDS, and 

clearly mark each of them “COPY.” In the event of any discrepancy 

between the original and the copies, the original shall prevail.  

 20.2 Bidders shall mark as “CONFIDENTIAL” information in their Bids 

which is confidential to their business. This may include 

proprietary information, trade secrets, or commercial or financially 

sensitive information. 

 20.3 The original and all copies of the Bid shall be typed or written in 

indelible ink and shall be signed by a person duly authorized to sign 

on behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS and shall be attached to the 

Bid. The name and position held by each person signing the 

authorization must be typed or printed below the signature. All 

pages of the Bid where entries or amendments have been made shall 

be signed or initialed by the person signing the Bid. 

 20.4 In case the Bidder is a JV, the Bid shall be signed by an authorized 

representative of the JV on behalf of the JV, and so as to be legally 

binding on all the members as evidenced by a power of attorney 

signed by their legally authorized representatives. 

20.5 Any interlineations, erasures, or overwriting shall be valid only if 

they are signed or initialed by the person signing the Bid. 

D. Submission and Opening of Bids 

21. Sealing and 

Marking of Bids 

21.1 The Bidder shall deliver the Bid in a single, sealed envelope (one-

envelope Bidding process). Within the single envelope the Bidder 

shall place the following separate, sealed envelopes: 

(a) in an envelope marked “ORIGINAL”, all documents 

comprising the Bid, as described in ITB 11; and  

(b) in an envelope marked “COPIES”, all required copies of the 

Bid; and  

(c) if alternative Bids are permitted in accordance with ITB 13, 

and if relevant: 
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(i) in an envelope marked “ORIGINAL - ALTERNATIVE BID”, 

the alternative Bid; and 

(ii) in the enveloped marked “COPIES – ALTERNATIVE BID” 

all required copies of the alternative Bid. 

 21.2 The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 22.1; 

(c) bear the specific identification of this Bidding process 

specified in accordance with BDS 1.1; and 

(d) bear a warning not to open before the time and date for Bid 

opening. 

 21.3 If all envelopes are not sealed and marked as required, the Employer 

will assume no responsibility for the misplacement or premature 

opening of the Bid. 

22. Deadline for 

Submission of 

Bids 

22.1 Bids must be received by the Employer at the address and no later 

than the date and time specified in the BDS. When so specified in 

the BDS, Bidders shall have the option of submitting their Bids 

electronically. Bidders submitting Bids electronically shall follow 

the electronic bid submission procedures specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the bidding document in 

accordance with ITB 8, in which case all rights and obligations of 

the Employer and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the 

deadline for submission of Bids, in accordance with ITB 22. Any 

Bid received by the Employer after the deadline for submission of 

Bids shall be declared late, rejected, and returned unopened to the 

Bidder. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids  

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has 

been submitted by sending a written notice, duly signed by an 

authorized representative, and shall include a copy of the 

authorization in accordance with ITB 20.3, (except that withdrawal 

notices do not require copies). The corresponding substitution or 

modification of the Bid must accompany the respective written 

notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 

(except that withdrawal notices do not require copies), and in 
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addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION”; and 

(b) received by the Employer prior to the deadline prescribed for 

submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall 

be returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of Bids and the date of expiry 

of the Bid validity specified by the Bidder on the Letter of Bid or 

any extended date thereof.   

25. Bid Opening 25.1 Except in the cases specified in ITB 23 and ITB 24.2, the Employer 

shall publicly open and read out in accordance with this ITB, all 

Bids received by the deadline, at the date, time and place specified 

in the BDS, in the presence of Bidders’ designated representatives 

and anyone who chooses to attend. All Bidders, or their 

representatives and any interested party may attend a public 

opening. Any specific electronic Bid opening procedures required 

if electronic bidding is permitted in accordance with ITB 22.1, shall 

be as specified in the BDS. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read 

out and the envelope with the corresponding Bid shall not be 

opened, but returned to the Bidder. No Bid withdrawal shall be 

permitted unless the corresponding withdrawal notice contains a 

valid authorization to request the withdrawal and is read out at Bid 

opening.  

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read 

out and exchanged with the corresponding Bid being substituted, 

and the substituted Bid shall not be opened, but returned to the 

Bidder. No Bid substitution shall be permitted unless the 

corresponding substitution notice contains a valid authorization to 

request the substitution and is read out at Bid opening.  

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read 

out with the corresponding Bid. No Bid modification shall be 

permitted unless the corresponding modification notice contains a 

valid authorization to request the modification and is read out at bid 

opening.  

 25.5 Next, all remaining envelopes shall be opened one at a time, reading 

out: the name of the Bidder and whether there is a modification; the 

total Bid Price, per lot (contract) if applicable, including any 

discounts and alternative Bids; the presence or absence of a Bid 
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Security, or Bid Securing Declaration, if required; and any other 

details as the Employer may consider appropriate.  

25.6 Only Bids, alternative Bids and discounts that are opened and read 

out at Bid opening shall be considered further for evaluation. The 

Letter of Bid and the priced Schedules are to be initialed by 

representatives of the Employer attending Bid opening in the 

manner specified in the BDS. 

25.7 The Employer shall neither discuss the merits of any Bid nor reject 

any Bid (except for late Bids, in accordance with ITB 23.1). 

 25.8 The Employer shall prepare a record of the Bid opening that shall 

include, as a minimum:  

(a) the name of the Bidder and whether there is a withdrawal, 

substitution, or modification;  

(b) the Bid Price, per lot (contract) if applicable, including any 

discounts;  

(c) the presence or absence of a Bid Security or Bid-Securing 

Declaration, if one was required; and 

(d) any alternative Bids. 

25.9 The Bidders’ representatives who are present shall be requested to 

sign the record. The omission of a Bidder’s signature on the record 

shall not invalidate the contents and effect of the record. A copy of 

the record shall be distributed to all Bidders. 

E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and recommendation 

of contract award, shall not be disclosed to Bidders or any other 

persons not officially concerned with the Bidding process until 

information on Intention to Award the Contract is transmitted to all 

Bidders in accordance with ITB 43. 

 26.2 Any effort by a Bidder to influence the Employer in the evaluation 

of the Bids or Contract award decisions may result in the rejection 

of its Bid.   

 26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the time 

of Contract award, if a Bidder wishes to contact the Employer on 

any matter related to the Bidding process, it shall do so in writing. 

27. Clarification of 

Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 

Bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its Bid given a 

reasonable time for a response. Any clarification submitted by a 
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Bidder that is not in response to a request by the Employer shall not 

be considered. The Employer’s request for clarification and the 

response shall be in writing. No change, including any voluntary 

increase or decrease in the prices or substance of the Bid shall be 

sought, offered, or permitted, except to confirm the correction of 

arithmetic errors discovered by the Employer in the evaluation of 

the Bids, in accordance with ITB 31. 

 27.2 If a Bidder does not provide clarifications of its Bid by the date and 

time set in the Employer’s request for clarification, its Bid may be 

rejected. 

28. Deviations, 

Reservations, 

and Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in 

the bidding document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the bidding document; and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the bidding 

document. 

29. Determination of 

Responsiveness  

29.1 The Employer’s determination of a Bid’s responsiveness is to be 

based on the contents of the Bid itself, as defined in ITB 11. 

 29.2 A substantially responsive Bid is one that meets the requirements of 

the bidding document without material deviation, reservation, or 

omission. A material deviation, reservation, or omission is one that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the bidding 

document, the Employer’s rights or the Bidder’s 

obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive Bids. 

 29.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, in particular, to confirm that 

all requirements of Section VII, Works’ Requirements have been 

met without any material deviation, reservation or omission. 

 29.4 If a Bid is not substantially responsive to the requirements of the 

bidding document, it shall be rejected by the Employer and may not 
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subsequently be made responsive by correction of the material 

deviation, reservation, or omission. 

30. Nonmaterial 

Nonconformities 

30.1 Provided that a Bid is substantially responsive, the Employer may 

waive any nonconformities in the Bid. 

 30.2 Provided that a Bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Bid related to documentation 

requirements. Requesting information or documentation on such 

nonconformities shall not be related to any aspect of the price of the 

Bid. Failure of the Bidder to comply with the request may result in 

the rejection of its Bid. 

 30.3 Provided that a Bid is substantially responsive, the Employer shall 

rectify quantifiable nonmaterial nonconformities related to the Bid 

Price. To this effect, the Bid Price shall be adjusted, for comparison 

purposes only to reflect the price of a missing or non-conforming 

item or component, by adding the average price of the item or 

component quoted by substantially responsive Bidders. If the price 

of the item or component cannot be derived from the price of other 

substantially responsive Bids, the Employer shall use its best 

estimate. 

31. Correction of 

Arithmetical 

Errors 

31.1 Provided that the Bid is substantially responsive, the Employer 

shall correct arithmetical errors on the following basis: 

(a) only for admeasurement contracts, if there is a discrepancy 

between the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall 

prevail and the total price shall be corrected, unless in the 

opinion of the Employer there is an obvious misplacement of 

the decimal point in the unit price, in which case the total 

price as quoted shall govern and the unit price shall be 

corrected; 

(b) if there is an error in a total corresponding to the addition or 

subtraction of subtotals, the subtotals shall prevail and the 

total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail, unless the amount expressed 

in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) and (b) above. 
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 31.2 Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 31.1, 

shall result in the rejection of the Bid. 

32. Conversion to 

Single Currency  

32.1 For evaluation and comparison purposes, the currency(ies) of the 

Bid shall be converted into a single currency as specified in the 

BDS.  

33. Margin of 

Preference 

33.1 Unless otherwise specified in the BDS, a margin of preference for 

domestic Bidders3 shall not apply. 

34. Subcontractors 34.1 Unless otherwise stated in the BDS, the Employer does not intend to 

execute any specific elements of the Works by subcontractors 

selected in advance by the Employer, Financial Parts 

34.2 The subcontractor’s qualifications shall not be used by the Bidder to 

qualify for the Works unless their specialized parts of the Works were 

previously designated by the Employer in the BDS as can be met by 

subcontractors referred to hereafter as ‘Specialized Subcontractors’, 

in which case, the qualifications of the Specialized Subcontractors 

proposed by the Bidder may be added to the qualifications.  

34.3 Bidders may propose subcontracting up to the percentage of total 

value of contracts or the volume of works as specified in the BDS. 

Subcontractors proposed by the Bidder shall be fully qualified for 

their parts of the Works. 

35. Evaluation of 

Bids 

35.1 The Employer shall use the criteria and methodologies listed in this 

ITB and Section III, Evaluation and Qualification criteria. No other 

evaluation criteria or methodologies shall be permitted. By applying 

the criteria and methodologies the Employer shall determine the 

Most Advantageous Bid. This is the Bid of the Bidder that meets the 

Qualification Criteria and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

 35.2 To evaluate a Bid, the Employer shall consider the following: 

 
3     An individual firm is considered a domestic Bidder for purposes of the margin of preference if it is registered 

in the country of the Employer, has more than 50 percent ownership by nationals of the country of the 

Employer, and if it does not subcontract more than 10 percent of the contract price, excluding provisional 

sums, to foreign contractors. JVs are considered as domestic Bidders and eligible for domestic preference 

only if the individual member firms are registered in the country of the Employer or have more than 50 

percent ownership by nationals of the country of the Employer, and the JV shall be registered in the country 

of the Borrower. The JV shall not subcontract more than 10 percent of the contract price, excluding 

provisional sums, to foreign firms. JVs between foreign and national firms will not be eligible for domestic 

preference. 
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(a) the Bid price, excluding Provisional Sums and the provision, 

if any, for contingencies in the Summary Bill of Quantities4 

for admeasurement contracts, but including Daywork5 items, 

where priced competitively; 

(b) price adjustment for correction of arithmetic errors in 

accordance with ITB 31.1; 

(c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

(d) converting the amount resulting from applying (a) to (c) 

above, if relevant, to a single currency in accordance with 

ITB 32;  

(e) price adjustment for nonconformities in accordance with ITB 

30.3; and 

(f) the additional evaluation factors are specified in Section III, 

Evaluation and Qualification Criteria. 

 35.3 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of the 

Contract, shall not be taken into account in Bid evaluation. 

 35.4 If this bidding document allows Bidders to quote separate prices for 

different lots (contracts), the methodology to determine the lowest 

evaluated cost of the contract combinations, including any discounts 

offered in the Letter of Bid, is specified in Section III, Evaluation 

and Qualification Criteria. 

36. Comparison of 

Bids 

The Employer shall compare the evaluated costs of all substantially 

responsive Bids established in accordance with ITB 35.2 to 

determine the Bid that has the lowest evaluated cost. 

37. Abnormally Low 

Bids 

37.1 An Abnormally Low Bid is one where the Bid price, in combination 

with other constituent elements of the Bid, appears unreasonably 

low to the extent that the Bid price raises material concerns as to the 

capability of the Bidder to perform the Contract for the offered Bid 

price. 

37.2 In the event of identification of a potentially Abnormally Low Bid, 

the Employer shall seek written clarifications from the Bidder, 

including detailed price analyses of its Bid price in relation to the 

 
4  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
5  Daywork is work carried out following instructions of the Project Manager and paid for on the basis of time 

spent by workers, and the use of materials and the Contractor’s equipment, at the rates quoted in the Bid.  For 

Daywork to be priced competitively for Bid evaluation purposes, the Employer must list tentative quantities 

for individual items to be costed against Daywork (e.g., a specific number of tractor driver staff-days, or a 

specific tonnage of Portland cement), to be multiplied by the Bidders’ quoted rates and included in the total 

Bid price. 
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subject matter of the contract, scope, proposed methodology, schedule, 

allocation of risks and responsibilities and any other requirements of 

the bidding document. 

37.3 After evaluation of the price analyses, in the event that the Employer 

determines that the Bidder has failed to demonstrate its capability to 

perform the Contract for the offered Bid Price, the Employer shall 

reject the Bid.  

38. Unbalanced or 

Front-Loaded 

Bids 

38.1 If the Bid for an admeasurement contract, which results in the lowest 

evaluated cost is, in the Employer’s opinion, seriously unbalanced 

or, front loaded, the Employer may require the Bidder to provide 

written clarifications. Clarifications may include detailed price 

analyses to demonstrate the consistency of the Bid priceas with the 

scope of works, proposed methodology, schedule and any other 

requirements of the bidding document. 

38.2 After the evaluation of the information and detailed price analyses 

presented by the Bidder, the Employer may as appropriate: 

(a) accept the Bid; or 

(b) require that the amount of the Performance Security be 

increased at the expense of the Bidder to a level not 

exceeding 20% of the Contract Price; or 

(c) reject the Bid.  

39. Qualification of 

the Bidder 

39.1 The Employer shall determine to its satisfaction whether the eligible 

Bidder that is selected as having submitted the lowest evaluated cost 

and substantially responsive Bid meets the qualifying criteria 

specified in Section III, Evaluation and Qualification Criteria. 

 39.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted by 

the Bidder, pursuant to ITB 17. The determination shall not take into 

consideration the qualifications of other firms such as the Bidder’s 

subsidiaries, parent entities, affiliates, subcontractors (other than 

Specialized Subcontractors if permitted in the bidding document), 

or any other firm(s) different from the Bidder.  

39.3 Prior to Contract award, the Employer will verify that the successful 

Bidder (including each member of a JV) is not disqualified by the 

Bank due to noncompliance with contractual SEA/SH prevention 

and response obligations. The Employer will conduct the same 

verification for each subcontractor proposed by the successful 

Bidder. If any proposed subcontractor does not meet the 

requirement, the Employer will require the Bidder to propose a 

replacement subcontractor. 
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 39.4 An affirmative determination of qualification shall be a prerequisite 

for award of the Contract to the Bidder. A negative determination 

shall result in disqualification of the Bid, in which event the 

Employer shall proceed to the substantially responsive Bid which 

offers the next lowest evaluated cost to make a similar 

determination of that Bidder’s qualifications to perform 

satisfactorily. 

40. Most 

Advantageous 

Bid 

40.1 Having compared the evaluated costs of Bids, the Employer shall 

determine the Most Advantageous Bid. The Most Advantageous 

Bid is the Bid of the Bidder that meets the Qualification Criteria and 

whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

41. Employer’s 

Right to Accept 

Any Bid, and to 

Reject Any or All 

Bids 

41.1 The Employer reserves the right to accept or reject any Bid, and to 

annul the Bidding process and reject all Bids at any time prior to 

Contract Award, without thereby incurring any liability to Bidders. 

In case of annulment, all Bids submitted and specifically, Bid 

securities, shall be promptly returned to the Bidders. 

42. Standstill Period 42.1 The Contract shall not be awarded earlier than the expiry of the 

Standstill Period. The Standstill Period shall be ten (10) Business 

Days unless extended in accordance with ITB 46. The Standstill 

Period commences the day after the date the Employer has 

transmitted to each Bidder the Notification of Intention to Award 

the Contract. Where only one Bid is submitted, or if this contract is 

in response to an emergency situation recognized by the Bank, the 

Standstill Period shall not apply. 

43. Notification of 

Intention to 

Award  

43.1 The Employer shall send to each Bidder the Notification of 

Intention to Award the Contract to the successful Bidder.  The 

Notification of Intention to Award shall contain, at a minimum, the 

following information: 

(a) the name and address of the Bidder submitting the successful 

Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their Bid 

prices as readout, and as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful 

Bidder to whom the notification is addressed) was 

unsuccessful, unless the price information in c) above 

already reveals the reason; 
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(e) the expiry date of the Standstill Period; 

(f) instructions on how to request a debriefing and/or submit a 

complaint during the standstill period. 

F. Award of Contract 

44. Award Criteria 44.1 Subject to ITB 41, the Employer shall award the Contract to the 

successful Bidder. This is the Bidder whose Bid has been 

determined to be the Most Advantageous Bid as specified in ITB 

40. 

45. Notification of 

Award 

45.1 Prior to the expiration of the Bid validity, and upon expiry of the 

Standstill Period specified in ITB 42.1 or any extension thereof, and, 

upon satisfactorily addressing any complaint that has been filed 

within the Standstill Period, the Employer shall notify the successful 

Bidder, in writing, that its Bid has been accepted. The notification 

of award (hereinafter and in the Conditions of Contract and Contract 

Forms called the “Letter of Acceptance”) shall specify the sum that 

the Employer will pay the Contractor in consideration of the 

execution of the contract (hereinafter and in the Conditions of 

Contract and Contract Forms called “the Contract Price”). 

45.2 Within ten (10) Business Days after the date of transmission of the 

Letter of Acceptance, the Employer shall publish the Contract 

Award Notice which shall contain, at a minimum, the following 

information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 

and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid prices 

as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, or 

were not evaluated, with the reasons therefor; 

(e) the name of the successful Bidder, the final total contract 

price, the contract duration and a summary of its scope; and 

(f) successful Bidder’s Beneficial Ownership Disclosure Form, 

if specified in BDS ITB 47.1. 
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 45.3 The Contract Award Notice shall be published on the Employer’s 

website with free access if available, or in at least one newspaper of 

national circulation in the Employer’s Country, or in the official 

gazette. The Employer shall also publish the contract award notice 

in UNDB online. 

 45.4 Until a formal contract is prepared and executed, the Letter of 

Acceptance shall constitute a binding Contract. 

46. Debriefing by the 

Employer 

46.1 On receipt of the Employer’s Notification of Intention to Award 

referred to in ITB 43.1, an unsuccessful Bidder has three (3) 

Business Days to make a written request to the Employer for a 

debriefing. The Employer shall provide a debriefing to all 

unsuccessful Bidders whose request is received within this deadline. 

 46.2 Where a request for debriefing is received within the deadline, the 

Employer shall provide a debriefing within five (5) Business Days, 

unless the Employer decides, for justifiable reasons, to provide the 

debriefing outside this timeframe. In that case, the standstill period 

shall automatically be extended until five (5) Business Days after 

such debriefing is provided.  If more than one debriefing is so 

delayed, the standstill period shall not end earlier than five (5) 

Business Days after the last debriefing takes place. The Employer 

shall promptly inform, by the quickest means available, all Bidders 

of the extended standstill period 

 46.3 Where a request for debriefing is received by the Employer later 

than the three (3)-Business Day deadline, the Employer should 

provide the debriefing as soon as practicable, and normally no later 

than fifteen (15) Business Days from the date of publication of 

Public Notice of Award of contract. Requests for debriefing 

received outside the three (3)-day deadline shall not lead to 

extension of the standstill period.   

 46.4 Debriefings of unsuccessful Bidders may be done in writing or 

verbally. The Bidder shall bear their own costs of attending such a 

debriefing meeting.  

47. Signing of 

Contract 

47.1 The Employer shall send to the successful Bidder the Letter of 

Acceptance including the Contract Agreement, and, if specified in 

the BDS, a request to submit the Beneficial Ownership Disclosure 

Form providing additional information on its beneficial ownership. 

The Beneficial Ownership Disclosure Form, if so requested, shall 

be submitted within eight (8) Business Days of receiving this 

request.   
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 47.2 The successful Bidder shall sign, date and return to the Employer, 

the Contract Agreement within twenty-eight (28) days of its receipt. 

48. Performance 

Security 

48.1 Within twenty-eight (28) days of the receipt of the Letter of 

Acceptance from the Employer, the successful Bidder shall furnish 

the Performance Security and, if required in the BDS, the 

Environmental and Social (ES) Performance Security in accordance 

with the General Conditions of Contract, subject to ITB 38.2 (b), 

using for that purpose the Performance Security and ES 

Performance Security Forms included in Section X, Contract 

Forms, or another form acceptable to the Employer. If the 

Performance Security furnished by the successful Bidder is in the 

form of a bond, it shall be issued by a bonding or insurance company 

that has been determined by the successful Bidder to be acceptable 

to the Employer. A foreign institution providing a bond shall have a 

correspondent financial institution located in the Employer’s 

Country, unless the Employer has agreed in writing that a 

correspondent financial institution is not required. 

 48.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and, if required in the BDS, the 

Environmental and Social (ES) Performance Security, or to sign the 

Contract Agreement shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Bid Security. In that 

event the Employer may award the Contract to the Bidder offering 

the next Most Advantageous Bid. 

49. Adjudicator 49.1 The Employer proposes the person named in the BDS to be 

appointed as Adjudicator under the Contract, at the hourly fee 

specified in the BDS, plus reimbursable expenses. If the Bidder 

disagrees with this proposal, the Bidder should so state in his Bid. 

If, in the Letter of Acceptance, the Employer does not agree on the 

appointment of the Adjudicator, the Employer will request the 

Appointing Authority designated in the Particular Conditions of 

Contract (PCC) pursuant to Clause 23.1 of the General Conditions 

of Contract (GCC), to appoint the Adjudicator. 

50. Procurement 

Related 

Complaint 

50.1 The procedures for making a Procurement-related Complaint are as 

specified in the BDS. 
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Section II - Bid Data Sheet (BDS) 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

 

 

ITB 

Reference  
A.  General 

ITB 1.1 The number of the Invitation for Bid is: RM018 

The Employer is: Council for Development and Reconstruction 

The reference number of the Request for Bids (RFB) is: RM018 

The name of the RFB is: Roads Routine Maintenance for Lot 18. 

The number and identification of lots (contracts) comprising this RFB is 1 

Lot as listed in the Specific Procurement Notice. 

ITB 1.2 (a) Email is Not Applicable. 

ITB 2.1 The Borrower is: The Republic of Lebanon represented by the Council 

for Development and Reconstruction. 

Loan or Financing Agreement amount: 200MUSD 

The name of the Project is: Roads and Employment Project 

Add ITB 3.3 The Bidder should submit in his offer a signed and stamped declaration, in 

which, as stipulated in article (5) of the banking secrecy law dated 3/9/1956 

and as stipulated in the resolution of the Council of Ministries no.4 dated 

28/4/2020, he agrees to lift banking secrecy over the bank account used to 

deposit or transfer public funds related to this Contract. 

ITB 4.1 No joint venture is allowed. 

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 

website: http://www.worldbank.org/debarr. 

Add ITB 4.12 As stipulated in Clause No.1 of Article 7 – “Conditions of bidders’ 

participation” of the Public Procurement Law 244 dated July 19, 2021, the 

Bidders shall meet the following conditions, in addition to any other criteria 

deemed appropriate by the CDR and relevant to the procurement subject 

matter: 

a. That there is no proven violation, by the bidders, of professional ethics 

generally accepted and stipulated in the relevant provisions, if any; 

b. That they have the legal capacity to enter into the procurement contract; 

d. That they have not been convicted, neither their directors nor employees 

involved with the procurement process, by a court decision of any criminal 

offence - even if the verdict can still be appealed - related to their 

professional conduct or the making of false statements or misrepresentations 

as to their qualifications to enter into a procurement contract, or corrupting 

http://www.worldbank.org/debarr.
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a public procurement or a contract awarding process, or have not been 

otherwise disqualified pursuant to administrative suspension or debarment 

proceedings, or have been in a situation of exclusion from participation in 

public procurements; 

e. That they are not the subject of legal proceedings for insolvency or 

bankruptcy, or were declared bankrupt by a court of law; 

f. That they have not been convicted by a court decision - even if the verdict 

can still be appealed - of usury or money laundering; 

g. That they have not participated in the decision-making process of the 

contracting authority or have any conflict of interest, or any material interest 

linking them to any of the decision makers; 

h. Any other conditions set forth by the contracting authority in the tender 

documents that are commensurate with the required works. 

2. Rehabilitation or proven cease of the legal impediment shall reinstate the 

right of the bidder to participate in the procurement proceedings. 

B.  Contents of Bidding Document 

ITB 7.1  For Clarification of Bid purposes only, the Employer’s address is: 

Attention: President of CDR 

Address: Council for Development and Reconstruction (CDR) 

               Tallet Al Serail, Beirut Central District (BCD) 

               Legal Affairs Division 

               Tenders Department  

Floor/ Room number: Not Applicable  

City: Beirut 

ZIP Code: Not Applicable 

Country: Lebanon 

Telephone: +961-1-980096 

Facsimile number: +961-1-981255 

Electronic mail address: Not Applicable  

Web page: https://www.cdr.gov.lb 

ITB 7.1 and 

ITB 7.5 

Requests for clarification should be received by the Employer no later than: 

15 days prior to the deadline for submission of Bids.  The CDR shall respond 

within (6) six days prior to the deadline for submission of bids. 

ITB 7.1  Web page : www.cdr.gov.lb 

Also, it will be published on the electronic central platform of the Public 

Procurement Authority. 

ITB 7.4 A Pre-Bid meeting “shall not be” organized by the Employer. 

A site visit conducted by the Employer “shall not be” organized 

https://www.cdr.gov.lb/
http://www.cdr.gov.lb/
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C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English. 

All correspondence exchange shall be in English  

Language for translation of supporting documents and printed literature is 

English. 

Supporting documents and printed literature furnished by the tenderer may be 

in Arabic, French or English.  Else it should be accompanied by a certified 

translation into the language of the bid. 

ITB 11.1 (b) The following schedules shall be submitted with the Bid:  

Bill of Quantities 

Schedule of Payment Currencies 

Mobilization Schedule 

Construction Schedule 

ITB 11.1 (i) 
The Bidder shall submit with its bid the following additional documents. 

Bids non-conforming to these requirements bids may be disqualified: 

- Legally certified copies of original documents defining the constitution 

or legal status, place of registration and principal place of business; 

- Firms wishing to benefit from other firm qualifications shall be either a 

branch of that firm or the mother company of that firm. Legally certified 

copies of original documents defining the constitution or legal status and 

the relation between firms shall be submitted. 

- Receipt for purchase of the bid documents; 

- (Lebanese Contractors only) Certificate of quittance issued by the 

National Social Security Fund. Its validity extending beyond the bid 

opening date; 

- (Lebanese Contractors only) Certificate of quittance from the Lebanese 

Order of Public Works and Buildings Contractors. Its validity extending 

beyond the bid opening date; 

-  (Lebanese Contractors only) Certificate from the Order of Engineers: 

every Engineer, whether he is a Contractor or an Engineer employed by 

a company or establishment classified on the basis of his employment 

thereby, shall enclose in his Bid a certificate confirming his membership 

to any one of the two Orders of Engineers in Lebanon for the year in 

which the Bid is submitted; 

- (Lebanese Contractors only) Certificate of Registration of the Company 

issued by the Ministry of Finance; 
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- Information regarding any current litigation on which the bidder is 

involved. 

- Bids submitted by a joint venture of two firms as partners shall comply 

with the following requirements: 

a) A Joint Venture Agreement according to the form of the sample 

agreement included in the Tender Documents duly signed by the 

joint venture partners and submitted. 

b) Both members of the JV must fulfill the requirement of ITB 11 

and Section III. 

c) The bid security shall be in the name of the Joint Venture. 

- Proposals for subcontracting components of the Works amounting to 

more than 10 percent of the Contract Price; 

- Analysis of Prices pursuant to ITB 14.8; 

- Certificate indicating the permanent address of the Bidder; 

- The Bidding Documents signed and stamped by the bidder; 

- Any addenda issued pursuant to ITB 8 of the Instructions to Bidders 

and/or any minutes of Pre-bid meeting issued pursuant to ITB 7.4, signed 

and stamped by the bidder. 

- Signed and stamped declaration, in which, as stipulated in article (5) of 

the banking secrecy law dated 3/9/1956 and as  stipulated in the resolution 

of the Council of Ministries no.4 dated  28/4/2020, the bidder agrees to 

lift banking secrecy over the bank account used to  deposit or transfer 

public funds related to this Contract 

- Code of Conduct for Contractor’s Personnel (ES): The Bidder shall 

submit its Code of Conduct that will apply to Contractor’s Personnel (as 

defined in Sub-Clause 1.1.17 of the General Conditions of Contract), to 

ensure compliance with the Contractor’s Environmental and Social (ES) 

obligations under the Contract. The Bidder shall use for this purpose the 

Code of Conduct form provided in Section IV.  No substantial 

modifications shall be made to this form, except that the Bidder may 

introduce additional requirements, including as necessary to take into 

account specific Contract issues/risks. 

- Management Strategies and Implementation Plans (MSIP) to 

manage the (ES) risks: The Bidder shall submit Management Strategies 

and Implementation Plans (MSIPs) to manage the following key 

Environmental and Social (ES) risks:  
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• Traffic Management Plan to ensure safety of local communities from 

construction traffic; 

• Water Resource Protection Plan to prevent contamination of 

drinking water; 

• Boundary Marking and Protection Strategy for mobilization and 

construction to prevent offsite adverse impacts; 

• Strategy for obtaining Consents/Permits prior to the start of relevant 

works such as EIA/ESMP for asphalt plant, opening a quarry or 

borrow pit; 

• Prevention of Gender based violence (GBV) more specifically and 

sexual exploitation and abuse (SEA) induced by labor influx and 

relevant mitigation measures.  

• Occupational Health & Safety manuals. 

 

The Contractor shall be required to submit for approval, and subsequently 

implement, the Contractor’s Environment and Social Management Plan 

(ESMP), in accordance with the Particular Conditions of Contract Sub-

Clause 4.1, that includes the agreed Management Strategies and 

Implementation Plans described here. 

• The ESMP for the project is part of the contractor scope of work as 

detailed under section VII – Works requirements. The key risks to be 

addressed by the Bidder should be identified by Environmental/Social 

specialist/s, for example, from the Environmental and Social Impact 

Assessment (ESIA), Environmental and Social Management Plan 

(ESMP), and/or Consent Conditions (regulatory authority 

conditions attached to any permits or approvals for the project. The 

risks may arise during mobilization or construction phases, and may 

include construction traffic impacts on the community, pollution of 

drinking water, depositing on private land and impacts on rare 

species, nuisances to surrounding communities, etc. The 

management strategies and/or implementation plans to address these 

could include, as appropriate: mobilization strategy, strategy for 

obtaining consents/permits, traffic management plan, water 

resource protection plan, bio-diversity protection plan, robust 

grievance redress mechanism (GRM) and a strategy for marking and 

respecting work site boundaries etc. 

ADD ITB 

11.1 (i) 
The Bidder should submit in his offer a signed and stamped declaration, in 

which, as stipulated in article (5) of the banking secrecy law dated 3/9/1956 

and as  stipulated in the resolution of the Council of Ministries no.4 dated  

28/4/2020, he agrees to lift banking secrecy over the bank account used to 

deposit or transfer public funds related to this Contract. 

ITB 13.1 Alternative Bids shall not be considered. 
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ITB 13.2 Alternative times for completion shall not be permitted. 

 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of 

the Works: Not Applicable.  

ITB 14.5 The prices quoted by the Bidder “shall not be” subject to adjustment 

during the performance of the Contract.   

ITB 14.6 Bidders have to submit a Bid for one lot listed in ITB 1.1 and in the table 

included in the Specific Procurement Notice. 

ADD ITB 

14.8 

Add the following ITB 14.8:  

The Bidder shall provide with his tender an analysis of all prices contained 

in the Bills of Quantities including: 

a) a breakdown of all unit rates and prices contained in the priced 

Bill of Quantities showing the cost of labour, materials, plant, 

overhead, profit and other charges. 

b) a breakdown of lump sums items. 

c) a breakdown of unit rates of the dayworks schedules. 

The Employer shall have the right to request, and the Contractor shall 

provide a further breakdown of all unit rates and prices including a detailed 

breakdown of “other charges”. 

ADD ITB 

14.9 

Add the following ITB 14.9:  

According to the law 379 dated 14/12/2001 amended by Law No. 64 dated 

26/10/2017 and CDR’s requirements (refer to Appendix 2 of the Conditions 

of Contract), and since the Contract is 100% foreign funded, the Contract 

Price shall not include VAT. The VAT shall not be applicable under this 

Contract. 

ITB 15.1 The Bid may be stated in one or more of any foreign currency being 

considered Hard or Strong currency (globally traded currency that serves as 

a reliable and stable store of value), in addition to the Client’s country 

currency (local currency) . 

The Bid may state local costs in the Client’s country currency (local 

currency).  However, the Bidder is not required to quote in the currency of 

the Purchaser’s Country the portion of the Bid price that corresponds to 

expenditures incurred in that currency. It is noted that the United States 

Dollars (USD) is considered as a local currency in the Republic of Lebanon. 

A Bidder expecting to incur expenditures in other currencies for inputs to 

the Works supplied from outside the Employer’s Country (referred to as the 

“foreign currency requirements”) and wishing to be paid accordingly, shall 

indicate up to three foreign currencies of their choice expressed as a 

percentage of the Bid price, together with the exchange rates used in the 

calculations in the appropriate form(s) included in Section IV, Bidding 

Forms. 

 

https://en.wikipedia.org/wiki/Foreign_exchange_market
https://en.wikipedia.org/wiki/Currency
https://en.wikipedia.org/wiki/Store_of_value
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ITB 17.3 Add the following ITB 17.3:  

Qualification documents submitted for evaluation shall be in the name of the 

firm submitting the bid. Firms wishing to benefit from other firm 

qualifications shall be either a branch of that firm or the mother company of 

that firm. 

ITB 18.1 The Bid validity period shall be 126 days after deadline for Bid 

submission. 

ITB 18.2 As stipulated in Article 22 – “Validity of the Proposal/Bids” of the Public 

Procurement Law 244 dated July 19, 2021, the validity of the offer shall be 

extended in the event that the Complaints Authority orders a prohibition 

period of procedures in accordance with the provisions of Chapter 7 of this 

Law, for a period of time equivalent to the prohibition period. The bidder 

shall extend his bid security period accordingly.   

The provisions of this clause are applicable only after the Complaints 

Authority stipulated for in the Public Procurement Law 244 dated July 19, 

2021 has been created.  

ITB 18.3 (a) The Bid price shall be adjusted by the following factor: 1 

 

ITB 19.1 

 

A Bid Security “shall be” required.  

A Bid-Securing Declaration “shall not be” required. 

The amount and currency of the Bid Security shall be Fifty Thousand US 

Dollars (US$50,000) or equivalent amounts in a freely convertible currency.   

The Bid Security shall be an unconditional Bank Guarantee issued from a 

Lebanese bank or a foreign bank through its correspondent in Lebanon. The 

Bid Security shall be in strict conformance with the form included in Section 

IV – Bidding Forms of this Tender Document. Any alternate form/text 

would result in the rejection of the bid. 

ITB 19.3 (d) Other types of acceptable securities:  

a certified Bank check in favor of Council for Development and 

Reconstruction in a sum equal to US$50,000 or Euro 45,000 may be accepted 

as a Form of Bid Security. 

The certified checks of all unsuccessful bidders shall be, by the CDR, 

immediately returned to the respective bidders thereof following the 

issuance of CDR Board decision related to the acceptance of the bid of the 

lowest responsive bidder or the rejection of all of the bids presented. 

ITB 19.9 N/A. 

ITB 20.1 In addition to the original of the Bid, the number of copies is: One hard 

copy. 

ITB 20.3 The original Price Schedule(s) of the Bid shall be filled in, only, in hand 

writing, otherwise the Bid will be rejected. 
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The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of: a power of attorney signed by the legally authorized 

representative/owner acting on behalf of the bidder. 

Power of Attorney for Firm’s Representative: The representative of the 

moral person that will be declared successful bidder has the necessary 

prerogatives to carry out any legal proceeding or measure in connection with 

the tender, and that said representative should submit for this purpose an 

official document proving that he is the holder of such prerogatives, namely 

when the act is of disposal nature such as to waive, to release, to cash, to 

disclaim and to acknowledge, provided that said document is not older than 

three months from the date of the tender submission. 

ITB 21.2 The outer envelope shall not bear the bidder’s name and address, but only 

the name of the project and shall be marked “Do Not Open before the Tender 

Opening Session”. 
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D. Submission and Opening of Bids 

ITB 22.1  

 

 

For Bid submission purposes only, the Employer’s address is:  

Attention: President of CDR 

Address: Council for Development and Reconstruction (CDR) 

                Tallet El Serail, Beirut Central District     

                Legal Affairs Division 

                Tenders Department 

Floor: Ground Floor  

City: Beirut  

ZIP/Postal Code: Not Applicable  

Country: Lebanon 

The deadline for Bid submission is: 

Date: As stated in the Specific Procurement Notice unless extended 

pursuant to ITB 8.3. 

Time: 12 o’clock noon Beirut local Time 

Bidders shall not have the option of submitting their Bids electronically. 

 

ITB 25.1 The Bid opening shall take place at:  

Address: Council for Development and Reconstruction (CDR) 

                Tallet El Serail, Beirut Central District     

                Legal Affairs Division 

                Tenders Department 

Floor: Ground Floor  

City: Beirut  

ZIP/Postal Code: Not Applicable  

Country: Lebanon 

Date: As stated in the Specific Procurement Notice unless extended 

pursuant to ITB 8.3. 

Time: 12 o’clock noon Beirut local Time 

ITB 25.6 The Letter of Bid and Price Schedules of each bid shall be initialed by all 

representatives of the Purchaser conducting Bid opening and shall be 

numbered.  

E. Evaluation and Comparison of Bids 

ITB 30.3 

 

The adjustment shall be based on the “average” price of the item or 

component as quoted in other substantially responsive Bids. If the price of 

the item or component cannot be derived from the price of other substantially 

responsive Bids, the Employer shall use its best estimate.  
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ITB 32.1 

 

The currency that shall be used for Bid evaluation and comparison purposes 

to convert at the selling exchange rate all Bid prices expressed in various 

currencies into a single currency is: U.S Dollars  

The source of exchange rate shall be the Central Bank of Lebanon 

The date for the exchange rate shall be 28 days before the bid submission 

date. 

ITB 33.1 A margin of domestic preference shall not apply. 

ITB 34.1 At this time the Employer does not intend to execute certain specific parts 

of the Works by subcontractors selected in advance. 

ITB 34.2 Contractor’s proposed subcontracting: Maximum percentage of total 

subcontracting works permitted is: 30% of the total contract amount.  

Bidders planning to subcontract more than 10% of total volume of work shall 

specify, in the Letter of Bid, the activity (ies) or parts of the works to be 

subcontracted along with complete details of the sub-contractors and their 

qualification and experience.  

Sub-contractors’ qualification and experience will not be considered for 

evaluation of the Bidder. The Bidder on its own (without taking into account 

the qualification and experience of the sub-contractor) should meet the 

qualification criteria. 

ITB 34.3 N/A 

Add ITB 34.4 Provisions of Clause No.1 of Article 7 of the Public Procurement Law 244 

dated July 19, 2021shall apply to the subcontractors as follows: 

 

The subcontractors shall meet the following conditions, in addition to any 

other criteria deemed appropriate by the CDR and relevant to the 

procurement subject matter: 

a. That there is no proven violation, by the subcontractors, of professional 

ethics generally accepted and stipulated in the relevant provisions, if any; 

b. That they have the legal capacity to enter into the procurement contract; 

d. That they have not been convicted, neither their directors nor employees 

involved with the procurement process, by a court decision of any criminal 

offence - even if the verdict can still be appealed - related to their 

professional conduct or the making of false statements or misrepresentations 

as to their qualifications to enter into a procurement contract, or corrupting 

a public procurement or a contract awarding process, or have not been 

otherwise disqualified pursuant to administrative suspension or debarment 

proceedings, or have been in a situation of exclusion from participation in 

public procurements; 

e. That they are not the subject of legal proceedings for insolvency or 

bankruptcy, or were declared bankrupt by a court of law; 

f. That they have not been convicted by a court decision - even if the verdict 

can still be appealed - of usury or money laundering; 
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g. That they have not participated in the decision-making process of the 

contracting authority or have any conflict of interest, or any material interest 

linking them to any of the decision makers; 

h. Any other conditions set forth by the contracting authority in the tender 

documents that are commensurate with the required works. 

2. Rehabilitation or proven cease of the legal impediment shall reinstate the 

right of the bidder to participate in the procurement proceedings. 

F. Award of Contract 

ITB 47.1 The successful Bidder shall submit the Beneficial Ownership Disclosure 

Form. 

ADD ITB 

47.3 

The Bidder shall submit an official document issued by the Lebanese 

Ministry of Economy and Trade proving that foreign companies: 

“Partnership Limited by Shares (Société en Commandite par action)” (  شركة

 ,or their branches in Lebanon (شركة مغفلة) ”or “Stock Companies (توصية مساهمة

are registered in the Ministry of Economy and Trade. This document should 

be submitted before signing the Contract by the awarded Bidder, if 

applicable. 

ITB 48.1 and 

48.2 

 

Amend ITB 48.1 to read as follows: 

Within ten (10) days of the Contract notification, the successful Bidder shall 

furnish to the Employer a Performance Security. The Standard Form of 

Performance Security acceptable to the Employer shall be unconditional 

“Bank Guarantee” issued by a bank located in Lebanon or a foreign bank 

through a corresponding bank in Lebanon in the form and wording of the 

Performance Security in Section X. Refer to Section IX – Particular 

Conditions of Contract, GCC 54.1, for the required amount of the 

Performance Security. 

ITB 49 N/A 

ITB 50.1 A-The provisions of this clause are applicable only after the creation of the 

Complaints Authority. 

The procedures for making a Procurement-related Complaint are detailed in 

the “Procurement Regulations for IPF Borrowers (Annex III).” If a Bidder 

wishes to make a Procurement-related Complaint, the Bidder shall submit 

its complaint following these procedures, In Writing (by the quickest means 

available, such as by email or fax), to «The Administrative Complaints 

Authority» 

In summary, a Procurement-related Complaint may challenge any of the 

following: 

1. the terms of the Bidding Documents; and 

2. the Employer’s decision to award the contract. 

http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework
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According to Article 89 of the Public Procurement Law (Law 244 dated July 

19, 2021), an independent authority called «The Administrative Complaints 

Authority» created to handle challenges and complaints with relation to all 

explicit or implicit procedures or decisions issued by or against the procuring 

entity or any of the stakeholders in the procurement process, including the 

bidding documents.  Contrary to any other provision, the Complaints 

Authority shall be the sole and exclusive adjudicator of any administrative 

challenge or complaint with relation to the explicit or implicit decisions on 

pre-contractual procurement proceedings. 

 

According to Article 106 (Filing a complaint before the Complaints 

Authority) of the Public Procurement Law (Law 244 dated July 19, 2021) 

1. Contrary to any other provision, complaints shall be exclusively filed 

before the Complaints Authority with regard to any decision or action taken 

by the procuring entity or any other procurement stakeholder in the 

procurement proceedings, or to the abstention of the procuring entity from 

taking a decision under Article 105 of this Law within the time limits 

prescribed in that Article, with the legal and factual reasons upon which such 

complaints are based. 

2. Complaints shall be filed in writing within the following time periods: 

a. prior to the deadline for submission of tenders if the applications for 

reconsideration are related to the terms of solicitation, pre-qualification or 

decisions or actions taken by the procuring entity in this context; 

b. within the ten (10) days standstill period, starting from the date of dispatch 

to the winning bidder of the notice of award pursuant to paragraph 2 of 

Article 24 of this Law, if the standstill period is related to other decisions or 

actions taken by the procuring entity in the procurement decisions. If no 

standstill period has been applied, at any time prior to the entry into force of 

the procurement contract or the framework agreement. 

c. Complaints with regard to the abstention of the procuring entity from 

taking a decision under article 105 of this Law within the time limits 

prescribed in that Article shall be submitted within five (5) working days 

after the decision of the procuring entity should have been communicated to 

the applicant for reconsideration in accordance with the provisions of Article 

105 of this Law. 

3. Following receipt of the complaint, the Complaints Authority shall 

promptly: 

a. Order the suspension of the procurement proceedings, if it deems that such 

suspension is necessary to protect the interests of the complainant, and if the 

complaint was valid and based on substantial grounds. In such case the 

suspension period shall be of ten (10) working days, if the complaint was 

received prior to the deadline of the submission of tenders; The Complaints 

Authority may also order that any suspension applied be extended or lifted, 

under the provisions stipulated in this Article; 

b. Notify the procuring entity and all identified participants in the 

procurement proceedings related to the complaint, of the substance thereof; 
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c. Where the Complaints Authority decides to suspend the procurement 

proceedings it shall specify the period of suspension and notify all identified 

participants in the procurement proceedings of the decision thereof; 

d. Publish a notice with a summary of the complaint and the reasons thereof 

on the central electronic platform of the Public Procurement Authority. 

4. The Complaints Authority may dismiss the complaint where it decides 

that the complaint is without any legal grounds. The Complaints Authority 

shall notify the complainant, the procuring entity and all other participants 

in the procurement proceedings of the dismissal and the reasons therefor. 

Such a dismissal constitutes a decision on the complaint. 

5. The notices shall be dispatched to the complainant, the procuring entity 

and other participants in the procurement proceedings under paragraphs 3 

and 4 of this article shall be given no later than three (3) working days after 

the relevant decisions have been taken. 

6. Promptly upon receipt of a notice under paragraph 3 (b) of this article, the 

procuring entity shall provide the Complaints Authority with effective 

access to all documents relating to the procurement proceedings in its 

possession. 

7. The Complaints Authority shall take one or more of the following actions, 

as appropriate: 

a. Prohibit the procuring entity and other public stakeholders from acting or 

following a procedure that is not in compliance with the provisions of this 

Law; 

b. Overturn in whole or in part any act or a decision of the procuring entity 

that is not in compliance with the provisions of this Law in the pre-

contractual framework; 

c. Require the procuring entity that has acted or proceeded in a manner that 

is not in compliance with the provisions of this Law to act to correct such 

actions, and correct any decision thereof that is not in compliance with the 

provisions of this Law in the pre-contractual framework; 

d. Confirm any decision taken by the procuring entity; 

e. Dismiss the complaint; 

f. Take such alternative action as is appropriate in the circumstances. 

8. The Complaints Authority shall inform the Court of Audit and the public 

prosecutor thereof, the Public Procurement Authority, and the Central 

Inspection of the violations found at the time of ruling on the complaint, in 

order to take the necessary measures. 

9. The decision of the Complaints Authority under paragraph 7 of this 

Article shall be rendered within (20) twenty working days after receipt of 

the complaint. The Complaints Authority shall immediately thereafter 

communicate the decision to the procuring entity, to the complainant, and to 

all other participants in the challenge proceedings and the procurement 

proceedings. After the decision has been taken, any suspension of 

procurement procedures decided by the Complaints Authority shall be 

rendered void. 
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10. All decisions of the Complaints Authority under this Article, except for 

the implicit rejection decisions, shall be in writing and reasoned, and state 

the actions taken and the reasons therefor. The procuring entity shall include 

in the record of procurement proceedings stipulated in Article 9 of this Law: 

a. The complaint filed before the Complaints Authority under this Article; 

b. The decisions taken by the Complaints Authority; 

11. Decisions of the Complaints Authority shall be subject to review by the 

State Council with seven (7) working days from the date of notification 

thereof. The expiry of the time limit specified in paragraph 9 of this Article 

and the silence of the Complaints Authority with regard to the application 

submitted thereto or the abstention of the Complaints Authority from 

communicating the decision thereof in accordance with the provisions of this 

Law, shall be considered as an implicit decision of rejection which in turn 

shall be subject to review by the Council of State. 

12. Filing the complaint shall bring to standstill any oversight measures, if 

any, until the complaint is settled and a decision with relation thereto is 

rendered. 

13. When the decision of the Complaints Authority is overruled by any other 

oversight entity, such entity shall justify its decision and publish it on the 

central electronic platform in order to be effective. 

 

B- Until the Complaints Authority stipulated for in this Law has been created 

the provisions of this clause are applicable as follows: 

The procedures for making a Procurement-related Complaint are detailed in 

the “Procurement Regulations for IPF Borrowers (Annex III).” If a Bidder 

wishes to make a Procurement-related Complaint, the Bidder shall submit 

its complaint following these procedures, In Writing (by the quickest means 

available, such as by email or fax), to: 

For the attention: Mr. Nabil EL Jisr 

Title/position: President of CDR 

Purchaser: Council for Development and Reconstruction 

Email address: Not Applicable 

      Fax number: +961-1-981252  

In summary, a Procurement-related Complaint may challenge any of the 

following: 

1. the terms of the Bidding Documents; and 

2. the Employer’s decision to award the contract.  

Additional 

Clause 
According to Article 103 (Right to challenge and appeal) of the Public 

Procurement Law (Law 244 dated July 19, 2021): 

Until the Authority stipulated for in this Law has been created, the challenge 

and appeal process in force at the State Council shall be followed. 

http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework
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1. Any stakeholder having a standing legal capacity, including the Public 

Procurement Authority, has the right to challenge any explicit or implicit 

decision or action taken, adopted or applied by any of the entities involved 

with the procurement, prior to the entry in force of the contract, that is not 

in compliance with the provisions of this Law and the general principles of 

the public procurement. 

2. The challenge shall relate to the previously determined decisions, and 

anyone who meets the requirements mentioned in the first paragraph of this 

Article shall have the right to challenge such decisions according to the 

following mandatory process: 

a. An application for reconsideration pursuant to article 105 of this Law, 

or 

b. A complaint pursuant to article 106 of this Law, or 

c. A review of the decisions of the Complaints Authority before the State 

Council. 
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Section III - Evaluation and Qualification Criteria 

 

Wherever a Bidder is required to state a monetary amount, Bidders should indicate the USD 

equivalent using the rate of exchange determined as follows: 

• for construction turnover or financial data required for each year - Exchange rate 

prevailing on the last day of the respective calendar year (in which the amounts for that 

year is to be converted) was originally established; or 

• value of single contract - Exchange rate prevailing on the date of the contract. 

Exchange rates shall be taken from the publicly available source identified in the ITB 32.1. Any 

error in determining the exchange rates in the Bid may be corrected by the Employer 
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1. Margin of Preference (Not Applicable)  
 

If BDS so specifies, the Employer will grant a margin of preference of 7.5% (seven and one-

half percent) to domestic contractors, in accordance with, and subject to, the following 

provisions:
 

(a) Contractors applying for such preference shall be asked to provide, as part of the data for 

qualification, such information, including details of ownership, as shall be required to 

determine whether, according to the classification established by the Borrower and 

accepted by the Bank, a particular contractor or group of contractors qualifies for a 

domestic preference. The bidding document shall clearly indicate the preference and the 

method that will be followed in the evaluation and comparison of Bids to give effect to 

such preference. 

(b) After Bids have been received and reviewed by the Employer, responsive Bids shall be 

classified into the following groups: 

(i) Group A: Bids offered by domestic contractors eligible for the preference. 

(ii) Group B: Bids offered by other contractors.
 

All evaluated Bids in each group shall, as a first evaluation step, be compared to determine the 

Bid with lowest evaluated cost, and the Bid with the lowest evaluated cost in each group shall 

be further compared with each other. If a result of this comparison, a Bid from Group A is the 

lowest, it shall be selected for the award as the Most Advantageous Bid, if the Bidder is 

qualified. If a Bid from Group B is the lowest, as a second evaluation step, all Bids from Group 

B shall then be further compared with the lowest evaluated cost from Group A. For the purpose 

of this further comparison only, an amount equal to 7.5% (seven and one-half percent) of the 

respective Bid price corrected for arithmetical errors, including unconditional discounts but 

excluding provisional sums and the cost of dayworks, if any, shall be added to the evaluated 

cost offered in each Bid from Group B. If the Bid from Group A is the lowest, it shall be 

selected for award. If not, the lowest evaluated cost from Group B based on the first evaluation 

step shall be selected. 

 

The Employer shall use the criteria and methodologies listed in this Section to evaluate Bids. 

By applying these criteria and methodologies, the Employer shall determine the Most 

Advantageous Bid. This is the Bid that has been determined to be: 

(a)  substantially responsive to the bidding document, and 

(b)  the lowest evaluated cost.  



Section III – Evaluation and Qualification Criteria 48 

 

2. Evaluation 

In addition to the criteria listed in ITB 35.2 (a) – (e) the following criteria shall apply: 

2.1 Adequacy of Technical Proposal 
 

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 

technical capacity to mobilize key equipment and personnel for the contract consistent with 

its proposal regarding work methods, scheduling, and material sourcing in sufficient detail 

and fully in accordance with the requirements stipulated in Section VII, Works’ 

Requirements. 

2.2 Multiple Contracts  

 
Pursuant to ITB 35.4 of the Instructions to Bidders, if Works are grouped in multiple 

contracts, evaluation will be as follows: 

(a) Award Criteria for Multiple Contracts [ITB 35.4]: 

Lots NOT APPLICABLE 

Bidding will be conducted through National competitive procurement using a Request for 

Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF Borrowers- 

Procurement in Investment Projects Financing” July 2016 (“Procurement Regulations”), 

and is open to all Bidders as defined in the Procurement Regulations.  

 

(b) Qualification Criteria for Multiple Contracts: NOT APPLICABLE 

 

2.3 Alternative Completion Times (Not Applicable) 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows: 

…………………………………………………………………………………………………

…………………………………………………………………………………………………

………………………………………………………………………… 

 

2.4 Sustainable procurement (Not Applicable) 

[If specific sustainable procurement technical requirements have been specified in Section 

VII- Specification, either state that (i) those requirements will be evaluated on a pass/fail 

(compliance basis) or otherwise (ii) in addition to evaluating those requirements on a pass/fail 

(compliance basis), if applicable, specify the monetary adjustments  to be applied to Bid prices 

for comparison purposes on account of Bids that exceed the specified minimum sustainable 

procurement technical requirements.] 

http://www.worldbank.org/html/opr/procure/guidelin.html


Section III – Evaluation and Qualification Criteria 49 

 

…………………………………………………………………………………………………

…………………………………………………………………………………………………

………………………………………………………………………… 

 

2.5 Alternative Technical Solutions for specified parts of Works (Not 

Applicable) 

 

The acceptability of alternative technical solutions of parts of the Works, if permitted under 

ITB 13.4, will be determined as follows:  

…………………………………………………………………………………………………

…………………………………………………………………………………………………

………………………………………………………………………… 

 

2.6 Specialized Subcontractors (Not Applicable) 

 

If permitted under ITB 34, only the specific experience of Subcontractors for specialized 

works permitted by the Employer will be considered. The general experience and financial 

resources of the Specialized Subcontractors shall not be added to those of the Bidder for 

purposes of qualification of the Bidder.  

…………………………………………………………………………………………………

………………………………………………………………………………………………… 
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3. Qualification 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

1. Eligibility 
1.1 Nationality Nationality in 

accordance with ITB  

4.4 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI – 1.1 and 1.2, 

with attachments 

1.2 Conflict of 

Interest 

No conflicts of 

interest in accordance 

with ITB  4.2 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

1.3 Bank Eligibility Not having been 

declared ineligible by 

the Bank, as described 

in ITB 4.5. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Letter of Bid 

1.4  State-owned 

enterprise or 

institution of the 

Borrower 

country 

Meets conditions of 

ITB  4.6 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 and 1.2, 

with attachments 

1.5 United Nations 

resolution or 

Borrower’s 

country law 

Not having been 

excluded as a result of 

prohibition in the 

Borrower’s country 

laws or official 

regulations against 

commercial relations 

with the Bidder’s 

country, or by an act 

of compliance with 

UN Security Council 

resolution, both in 

accordance with ITB 

4.8 and Section V. 

 

 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 and 1.2, 

with attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

2. Historical Contract Non-Performance 
2.1 History of Non-

Performing 

Contracts 

Non-performance of a 

contract1 did not occur 

as a result of 

contractor default 

since 1st January 2014.  

Must meet 

requirement1 & 2   

Must meet 

requirements 

Must meet 

requirement2  

N/A Form CON – 2 

2.2 Suspension 

Based on 

Execution of 

Bid /Proposal 

Securing 

Declaration by 

the Employer  

Not under suspension 

based on execution of 

a Bid/Proposal 

Securing Declaration 

pursuant to ITB 4.7 

and ITB 19.9.  

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Letter of Bid 

2.3 Pending 

Litigation 

Bidder’s financial 

position and 

prospective long-term 

profitability sound 

according to criteria 

established in 3.1 

below and assuming 

that all pending 

litigation will be 

resolved against the 

Bidder 

 

 

 

Must meet 

requirement  

N/A Must meet 

requirement  

N/A Form CON – 2 

 

 
1 Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including 

through referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the 

contractor. Nonperformance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Nonperformance 

must be based on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute 

resolution mechanism under the respective contract and where all appeal instances available to the Bidder have been exhausted. 
2 This requirement also applies to contracts executed by the Bidder as JV member. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

2.4 Litigation 

History 

No consistent history 

of court/arbitral award 

decisions against the 

Bidder3 since 1st 

January 2014 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Form CON – 2  

2.5 Declaration: 

Environmental 

and Social 

(ES) past 

performance 

Declare any civil 

work contracts that 

have been suspended 

or terminated and/or 

performance security 

called by an employer 

for breach of 

environmental or 

social (including 

Sexual Exploitation 

and Abuse) 

contractual 

obligations in the past 

five years.4  

Must make the 

declaration. 

Where there are 

Specialized 

Sub-

contractor/s, 

the Specialized 

Sub-

contractor/s 

must also make 

the declaration. 

N/A 

Each must make 

the declaration. 

Where there are 

Specialized 

Sub-

contractor/s, the 

Specialized 

Sub-contractor/s 

must also make 

the declaration. 

N/A 
Form CON-3 ES 

Performance Declaration 

2.6 Bank’s SEA 

and/or SH 

Disqualification 

At the time of 

Contract Award, not 

subject to 

disqualification by the 

Bank for non-

compliance with SEA/ 

SH obligations 

 

 

Must meet 

requirement 

(including each 

subcontractor 

proposed by 

the Bidder) 

N/A Must meet 

requirement 

(including each 

subcontractor 

proposed by the 

Bidder) 

N/A Letter of Bid, Form CON-

4 

 
3 The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under 

its execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in 

disqualifying the Bidder. 
4 The Employer may use this information to seek further information or clarifications in carrying out its due diligence.   



Section III - Evaluation and Qualification Criteria 53 

 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

  If the Bidder had been 

subject to 

disqualification by the 

Bank for non-

compliance with SEA/ 

SH obligations, the 

Bidder shall either 

(i) provide evidence 

of an arbitral award on 

the disqualification 

made in its favour;  

or (ii) demonstrate 

that it has adequate 

capacity and 

commitment to 

comply with SEA/SH 

prevention and 

response obligations; 

or (iii) provide 

evidence that it has 

already demonstrated 

such capacity and 

commitment on 

another Bank financed 

works contract. 

Must meet 

requirement 

(including each 

subcontractor 

proposed by the 

Bidder) 

N/A 

Must meet 

requirement 

(including each 

subcontractor 

proposed by the 

Bidder)  

N/A Letter of Bid, Form CON-4 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements 
All members 

Combined 

Each Member At least one 

Member 

3. Financial Situation and Performance 

3.1 Financial 

Capabilities 

(i) The Bidder shall 

demonstrate that it 

has access to, or 

has available, 

liquid assets, 

unencumbered real 

assets, lines of 

credit, and other 

financial means 

(independent of 

any contractual 

advance payment) 

sufficient to meet 

the construction 

cash flow 

requirements 

estimated at 

0.5MUS $  

for a period of 

three (3) months 

starting from the 

contract 

notification date for 

the subject contract(s) 

net of the Bidder’s 

other commitments. 

Must meet 

requirement 

 

 

 

 

 

 

Must meet 

Requirement  

 

 

Must meet 

Requirement  

A  

 

 

 

 

N/A 

 

 

 

Form FIN – 3.1, with 

attachments 

 

 

 (ii) The Bidders shall 

also demonstrate, 

to the satisfaction 

of the Employer, 

that it has 

adequate sources 

of finance to meet 

Must meet 

requirement 

Must meet 

requirement  

Must meet 

Requirement  

 

N/A  
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements 
All members 

Combined 

Each Member At least one 

Member 

the cash flow 

requirements on 

works currently 

in progress and 

for future contract 

commitments.  

 

  (iii) The audited 

balance sheets or, 

if not required by 

the laws of the 

Bidder’s country, 

other financial 

statements 

acceptable to the 

Employer, for the 

last Ten years 

shall be submitted 

and must 

demonstrate the 

current soundness 

of the Bidder’s 

financial position 

and indicate its 

prospective long-

term profitability. 

 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A  

3.2 Average Annual 

Construction 

Turnover 

Minimum average 

annual construction 

turnover of 1 MUS $ 

calculated as total 

certified payments 

received for contracts 

in progress and/or 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Form FIN – 3.2 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements 
All members 

Combined 

Each Member At least one 

Member 

completed within the 

last 10 years since 1st 

January 2014, 

calculated for any best 

5 performing years out 

of the last 10 years 

since 1st January 2014 

divided by 5 years 

4. Experience 

4.1 

(a) 

General 

Construction 

Experience 

Experience under 

construction contracts 

in the role of prime 

contractor, JV 

member, 

subcontractor, or 

management 

contractor for Road 

works and/or civil 

works 

(Infrastructure 

Works) for at least the 

last 10 years, starting 

1st January 2014. 

Must meet 

requirement 

N/A Must meet 

requirement 
N/A Form EXP – 4.1 

 

4.2 

(a) 

Specific 

Construction & 

Contract 

Management 

Experience 

A minimum number of 

similar contracts 

specified below that 

have been 

satisfactorily and 

substantially5 

completed as a prime 

contractor, joint 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

N/A  

 

 

 

Form EXP 4.2(a) 

 
5 Substantial completion shall be based on 80% or more works completed under the contract. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements 
All members 

Combined 

Each Member At least one 

Member 

venture member6, 

management 

contractor or sub-

contractor between 1st 

January 2014 and bid 

submission deadline:  

 

One (1) road works 
and/or civil works 

(Infrastructure Works) 

contract within the last 

ten (10) years since 1st 

January 2014, with a 

value of at least One 

(1) MUS $ that has 

been successfully and 

substantially 

completed and that is 

similar to the proposed 

Works (This Condition 

is Not applicable for 

Joint Venture.  

However, it could be 

applicable for Single 

Entity) 

 

The similarity of the 

contracts shall be 

based on the 

following: Based on 

Section VII, Scope of 

 

 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Each member 

must meet 

requirement: 

One Road 

works and/or 

civil works 

(Infrastructure 

Works) 

Contract within 

the last ten 

years (10) since 

1st of January 

2014, with a 

value of at least 

(1) MUS$, that 

has been 

successfully and 

substantially 

completed and 

that is or are 

similar to the 

proposed Works. 

 

 

 

 

 

 
6 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to 

meet this requirement. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements 
All members 

Combined 

Each Member At least one 

Member 

Works, specify the 

minimum key 

requirements in terms 

of physical size, 

complexity, 

construction method, 

technology. 
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4. Key Personnel 

The Bidder must demonstrate that it will have suitably qualified (and in adequate numbers) 

Key Personnel, as described in the table below.  

The Bidder shall provide details of the Key Personnel and such other Key Personnel that the 

Bidder considers appropriate to perform the Contract, together with their academic 

qualifications and work experience. The Bidder shall complete the relevant Forms in Section 

IV, Bidding Forms. 

Contractor’s Representative and Key Personnel  

Item 

No. 
Position/specialization 

Relevant General 

Experience 

qualifications 

Minimum 

years of 

relevant work 

experience 

1 

Civil Engineer Project Manager 

(Excellent English literacy is a must) – 

Road construction experience 

15 10 

2 
Civil Engineer (Excellent English literacy 

is a must) – Road construction experience  

10 5 

Suitable experts in the following specializations 

3 Environmental / Occupational Health and 

safety Expert 

7 

in relevant 

environmental subject 

5 

working on 

road projects in 

similar work 

environments 

4 Road Safety expert (Civil engineer 

certified from an approved international 

agency as Road Safety Specialist) 

7  

in Road Safety  

5 

working on 

road projects in 

similar works 

conditions 
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5. Equipment 

The Bidder must demonstrate that it will have access to the key Contractor’s equipment listed 

hereafter: 

 

 No. Equipment Type and 

Characteristics 

Minimum 

Number 

required 

1 Asphalt Pavers with laser sensors 

(for laying asphalt concrete) 

paving width: min 3.0m 

1 

2 Pneumatic tire rollers 5 ton 

minimum 

1 

3 Wheel Loaders - Min 1 m3 Bucket 1 

4 Pickup truck 2 Tons 1 

5 Compact Wheel Loader (Bobcat) 1 

 

The Bidder shall provide further details of proposed items of equipment using the relevant 

Form in Section IV (owned/leased). 
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Form of Joint Venture Agreement .........................................................................................116 
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Letter of Bid 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 

DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the 

Bidder’s complete name and business address. 

 

Note: All italicized text is to help Bidders in preparing this form.  

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

RFB No.: [insert number of RFB process] 

Alternative No.: [insert identification No. if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

 

(a) No reservations: We have examined and have no reservations to the bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in 

accordance with ITB 4; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the 

Employer based on execution of a Bid-Securing Declaration or Proposal-Securing 

Declaration in the Employer’s Country in accordance with ITB 4.7; 

(d) Exploitation and Abuse (SEA) and/or Sexual Harassment (SH): [select the 

appropriate option from (i) to (v) below and delete the others]. 

We [where JV, insert: “including any of our JV members”], and any of our subcontractors: 

i. [have not been subject to disqualification by the Bank for non-compliance with 

SEA/ SH obligations.]  

ii. [are subject to disqualification by the Bank for non-compliance with SEA/ SH 

obligations.]  

iii. [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations. An arbitral award on the disqualification case has been made in 

our favor.] 

iv. [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations for a period of two years. We have subsequently provided and 

demonstrated that we have adequate capacity and commitment to comply with 

SEA and SH prevention and response obligations.]  

v. [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations for a period of two years. We have attached documents 
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demonstrating that we have adequate capacity and commitment to comply with 

SEA and SH prevention and response obligations.] 

(e) Conformity: We offer to execute in conformity with the bidding document the following 

Works: [insert a brief description of the Works]________________________________  

(f) Bid Price: The total price of our Bid, excluding any discounts offered in item (f) below 

is: [Insert one of the options below as appropriate] 

[Option 1, in case of one lot:]  Total price is: [insert the total price of the Bid in words 

and figures, indicating the various amounts and the respective currencies]; 

Or  

[Option 2, in case of multiple lots:] (a) Total price of each lot [insert the total price of 

each lot in words and figures, indicating the various amounts and the respective 

currencies]; and (b) Total price of all lots (sum of all lots) [insert the total price of all 

lots in words and figures, indicating the various amounts and the respective currencies] 

NOT APPLICABLE;  

(g) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The exact method of calculations to determine the net price after application of 

discounts is shown below: [Specify in detail the method that shall be used to apply 

the discounts]; 

(h) Bid Validity: Our Bid shall be valid until [insert day, month and year in accordance with 

ITB 18.1], and it shall remain binding upon us and may be accepted at any time on or 

before this date; 

(i) Performance Security: If our Bid is accepted, we commit to obtain a performance 

security [and an Environmental and Social (ES) Performance Security, Delete if not 

applicable] in accordance with the bidding document; 

(j) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or 

as a subcontractor, and we are not participating in any other Bid(s) as a Joint Venture 

member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in 

accordance with ITB 13; 

(k) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers, or service providers for any part of the contract, are not subject 

to, and not controlled by any entity or individual that is subject to, a temporary suspension 

or a debarment imposed by the World Bank Group or a debarment imposed by the World 

Bank Group in accordance with the Agreement for Mutual Enforcement of Debarment 

Decisions between the World Bank and other development banks. Further, we are not 

ineligible under the Employer’s Country laws or official regulations or pursuant to a 

decision of the United Nations Security Council; 
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(l) State-owned enterprise or institution: [select the appropriate option and delete the 

other] [We are not a state-owned enterprise or institution] / [We are a state-owned 

enterprise or institution but meet the requirements of ITB 4.6]; 

(m) Commissions, gratuities and fees: We have paid, or will pay the following commissions, 

gratuities, or fees with respect to the Bidding process or execution of the Contract: [insert 

complete name of each Recipient, its full address, the reason for which each commission 

or gratuity was paid and the amount and currency of each such commission or gratuity] 

 

Name of Recipient Address Reason Amount 

    

    

    

    

 

(If none has been paid or is to be paid, indicate “none.”) 

 

(n) Binding Contract: We understand that this Bid, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract 

between us, until a formal contract is prepared and executed;  

(o) Not Bound to Accept: We understand that you are not bound to accept the lowest 

evaluated cost Bid, the Most Advantageous Bid or any other Bid that you may receive;  

(p) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no 

person acting for us or on our behalf engages in any type of Fraud and Corruption; and 

(q) Adjudicator: We accept the appointment of [insert name proposed in Bid Data Sheet] as 

the Adjudicator. 

 

[or] 

 

We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the 

Adjudicator, and propose instead that [insert name] be appointed as Adjudicator, whose daily 

fees and biographical data are attached. 

 

Name of the Bidder: *[insert complete name of the Bidder] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder:**[insert 

complete name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 
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Date signed [insert date of signing] day of [insert month], [insert year] 

 
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the 

Bid 

 

 

         Stamps 50,000 LL 
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Schedules 

Bill of Quantities  

Attached separately Bound (Volume 3) 

 

For Bill of Quantities refer to VOLUME 3 BILL OF QUANTIITES issued under a 

separate cover. 

 

1. THE CONTRACTOR shall, unless otherwise stated, allow in his unit rates and prices in 

the Bills of Quantities (Volume 3) for the obligations, liabilities and services described in: 

 

Volume One: Conditions of Contract and Contract Data 

Appendix 1: CDR Safety, Health & Environment Regs. 

Appendix 2: VAT Mandate. 

 

Volume Two: Specifications 

 

Volume Four: Drawings 

 

Environmental and Social Management Plan (ESMP) 

 

2. The Quantities set out in the Bill of Quantities are the estimated quantities for the Works, 

and they are not to be taken as the actual and correct quantities of the Works to be executed 

by the Contractor in fulfillment of his obligations under the Contract. 

 

3. METHOD OF MEASUREMENT 

 

The Works shall be measured in accordance with the Method of Measurement included 

with the Specification and in accordance with the descriptions of items and preambles 

stated in the Specification. 

 

Objectives 

The objectives of the Bill of Quantities are: 

(a) to provide sufficient information on the quantities of Works to be performed to 

enable bids to be prepared efficiently and accurately; and 

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for 

use in the periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 

sufficient detail to distinguish between the different classes of Works, or between Works of the 

same nature carried out in different locations or in other circumstances which may give rise 
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to different considerations of cost.  Consistent with these requirements, the layout and contents 

of the Bill of Quantities should be as simple and brief as possible. 

Daywork Schedule 

A Daywork Schedule should be included only if the probability of unforeseen work, outside the 

items included in the Bill of Quantities, is high.  To facilitate checking by the Employer of the 

realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise the 

following: 

(a) A list of the various classes of labor, materials, and Constructional Plant for which 

basic daywork rates or prices are to be inserted by the Bidder, together with a 

statement of the conditions under which the Contractor shall be paid for work 

executed on a daywork basis. 

(b) Nominal quantities for each item of daywork, to be priced by each Bidder at 

daywork rates as Bid.  The rate to be entered by the Bidder against each basic 

daywork item should include the Contractor’s profit, overheads, supervision, and 

other charges. 

Provisional Sums 

A general provision for physical contingencies (quantity overruns) may be made by including 

a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for 

possible price increases should be provided as a provisional sum in the Summary priced Bill 

of Quantities.  The inclusion of such provisional sums often facilitates budgetary approval by 

avoiding the need to request periodic supplementary approvals as the future need arises.  

Where such provisional sums or contingency allowances are used, the Special Conditions of 

Contract should state the manner in which they shall be used, and under whose authority 

(usually the Project Manager’s). 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by 

other contractors should be indicated in the relevant part of the Bill of Quantities as a 

particular provisional sum with an appropriate brief description.  A separate procurement 

procedure is normally carried out by the Employer to select such specialized contractors.  To 

provide an element of competition among the Bidders in respect of any facilities, amenities, 

attendance, etc., to be provided by the successful Bidder as prime Contractor for the use and 

convenience of the specialist contractors, each related provisional sum should be followed by 

an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities, 

attendance, etc. 

These Notes for Preparing a Bill of Quantities are intended only as information for the 

Employer or the person drafting the bidding document.  They should not be included in the 

final bidding document. 
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1. Sample Bill of Quantities1  

(Local Currency and Foreign Currency) 

 

Item no. Description Unit Quantity Rate Amount 

      

      

      

      

      

      

      

      

      

      

       

      

      

      

Total  

 

  

 

  

 
1 In case of Lump-sum Contract, use Sample Activity Schedule. 
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Activity Schedule 
 

Item no. Description Unit Amount 
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2. Schedule of Payment Currencies  

For____ Lot 18_______________ [insert name of Section of the Works]   

 

Separate tables may be required if the various sections of the Works (or of the Bill of 

Quantities) will have substantially different foreign and local currency requirements.  The 

Employer should insert the names of each section of the Works. 

 

 

 A B C D 

Name of Payment 

Currency 

Amount of 

Currency 

Rate of 

Exchange 

to Local 

Currency 

Local Currency 

Equivalent 

C = A x B 

Percentage of 

 Total Bid Price 

(TBP) 

 100xC  

TBP 

Local currency 

  

 

 

1.00 

  

Foreign Currency #1 

  

 

    

Foreign Currency #2 

  

 

    

Foreign Currency #3 

  

 

    

Total Bid Price 
    

 
100.00 

Provisional Sums 

Expressed in Local 

Currency 

Lot 18 

 

 

50,000 USD 

 

 

1.00 

 

 

TOTAL BID PRICE 

(Including 

provisional sum) 
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3. Schedule(s) of Adjustment Data 

(NOT APPLICABLE) 

 

Table A - Local Currency 

Index 

Code 

Index 

Description 

Source of 

Index  

Base Value 

and Date 

Bidder’s 

Local Currency 

Amount 

Bidder’s 

Proposed 

Weighting 

 Nonadjustable — — — A:   * 

B:   * 

C:   * 

D:   * 

E:   * 

   Total  1.00 

 

[*To be entered by the Employer. Whereas “A” should a fixed percentage, B, C, D and E 

should specify a range of values and the Bidder will be required to specify a value within the 

range such that the total weighting = 1.00] 

 

 

Table B - Foreign Currency 

Name of Currency: _______________ 

 

If the Bidder wishes to quote in more than one foreign currency, this table should be repeated 

for each foreign currency. 

 

Index 

Code 

Index 

Description 

Source of 

Index 

Base Value 

and Date 

Bidder’s 

Currency in 

Type/Amount 

Equivalent in 

FC1 

Bidder’s 

Proposed 

Weighting 

 Nonadjustable — — —  A:   * 

B:   * 

C:   * 

D:   * 

E:   * 

    Total  1.00 

 

[* To be entered by the Employer. Whereas “A” should a fixed percentage, B, C, D and E 

should specify a range of values and the Bidder will be required to specify a value within the 

range such that the total weighting = 1.00] 
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Forms of Bid Security 

Form of Bid Security - Bank Guarantee 

 

 [Guarantor letterhead or SWIFT identifier code]  

Beneficiary:   

[Insert name and address of the Employer]   

Request for Bids No: [Insert reference number for the Request for Bids]  

Date: [Insert date of issue]  

BID GUARANTEE No.: [Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that [insert name of the Bidder, which in the case of a joint venture 

shall be the name of the joint venture (whether legally constituted or prospective) or the names 

of all members thereof] (hereinafter called "the Applicant") has submitted or will submit to the 

Beneficiary its Bid (hereinafter called "the Bid") for the execution of [insert description of 

contract] under Request for Bids No. [insert number] (“the RFB”).  

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be 

supported by a Bid guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in letters] 

(insert amount in numbers) upon receipt by us of the Beneficiary’s complying supported by 

the Beneficiary’s statement, whether in the demand itself or a separate signed document 

accompanying or identifying the demand, stating either that the Applicant: 

(a)  has withdrawn its Bid prior to the Bid validity expiry date specified by the Applicant in 

the Letter of Bid, or any extended date provided by the Applicant; or 

(b)  having been notified of the acceptance of its Bid by the Beneficiary prior to the expiry 

date of the Bid validity or any extension thereto provided by the Applicant, (i) fails to 

execute the contract agreement or (ii) fails to furnish the performance security and, if 

required, the Environmental and Social (ES) Performance Security, in accordance with 

the Instructions to Bidders (“ITB”) of the Beneficiary’s bidding document. 

This guarantee will expire: (a) if the Applicant is the successful Bidder, upon our receipt of 

copies of the contract agreement signed by the Applicant and the performance security and, if 
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required, the Environmental and Social (ES)  Performance Security, issued to the Beneficiary 

in relation to such contract agreement; and (b) if the Applicant is not the successful Bidder, 

upon the earlier of (i) our receipt of a copy of the Beneficiary’s notification to the Applicant 

of the results of the Bidding process; or (ii) twenty-eight days after the expiry date of the Bid 

validity.  

Consequently, any demand for payment under this guarantee must be received by us at the 

office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758. 

 

 

_____________________________ 

[signature(s)] 
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Form of Bid Security – Bid Bond (Not Applicable) 

[The Surety shall fill in this Bid Bond Form in accordance with the instructions indicated.] 

 

BOND NO. ______________________ 

BY THIS BOND [name of Bidder] as Principal (hereinafter called “the Principal”), and [name, 

legal title, and address of surety], authorized to transact business in [name of country of 

Employer], as Surety (hereinafter called “the Surety”), are held and firmly bound unto [name 

of Employer] as Obligee (hereinafter called “the Employer”) in the sum of [amount of Bond]2 

[amount in words], for the payment of which sum, well and truly to be made, we, the said 

Principal and Surety, bind ourselves, our successors and assigns, jointly and severally, firmly 

by these presents. 

WHEREAS the Principal has submitted a written Bid to the Employer dated the ___ day of 

______, 20__, for the execution of [name of Contract] (hereinafter called the “Bid”). 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the 

Principal: 

(a) has withdrawn its Bid prior to the Bid validity expiry date set forth in the Principal’s 

Letter of Bid, or any extended date provided by the Principal; or 

(b) having been notified of the acceptance of its Bid by the Employer prior to the expiry date 

of the Bid validity or any extension thereto provided by the Principal: (i) failed to execute 

the contract agreement; or (ii) has failed to furnish the Performance Security and, if 

required, the Environmental and Social (ES) Performance Security, in accordance with 

the Instructions to Bidders (“ITB”) of the Employer’s bidding document. 

then the Surety undertakes to immediately pay to the Employer up to the above amount upon 

receipt of the Employer’s first written demand, without the Employer having to substantiate 

its demand, provided that in its demand the Employer shall state that the demand arises from 

the occurrence of any of the above events, specifying which event(s) has occurred.  

The Surety hereby agrees that its obligation will remain in full force and effect up to and 

including the date 28 days after the date of expiration Bid validity set forth in the Principal’s 

Letter of Bid or any extension thereto provided by the Principal. 

IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be 

executed in their respective names this ____ day of ____________ 20__. 

 
2  The amount of the Bond shall be denominated in the currency of the Employer’s country or the equivalent 

amount in a freely convertible currency. 
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Principal: _______________________ Surety: _____________________________ 

 Corporate Seal (where appropriate) 

_______________________________ ____________________________________ 

(Signature) (Signature) 

(Printed name and title) (Printed name and title) 
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Form of Bid-Securing Declaration (Not Applicable) 

 

Date: [insert date (as day, month and year)] 

RFB No.: [insert number of Bidding process] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

 

To: [insert complete name of Employer] 

We, the undersigned, declare that:     

We understand that, according to your conditions, bids must be supported by a Bid-Securing 

Declaration. 

We accept that we will automatically be suspended from being eligible for bidding or 

submitting proposals in any contract with the Employer for the period of time specified in 

Section II – Bid Data Sheet if we are in breach of our obligation(s) under the bid conditions, 

because we: 

(a)  have withdrawn our Bid prior to the expiry date of the Bid validity specified in the Letter 

of Bid or any extended date provided by us; or 

(b)  having been notified of the acceptance of our Bid by the Employer prior to the expiry 

date of the Bid validity in the Letter of Bid or any extended date provided by us, (i) fail 

or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the 

Performance Security and, if required, the Environmental and Social (ES)  Performance 

Security, in accordance with the ITB. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, 

upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; 

or (ii) twenty-eight days after the expiry date of the Bid validity. 

Name of the Bidder* [insert complete name the 

Bidder] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert 

complete name of person duly authorized to sign the Bid] 

Title of the person signing the Bid [insert complete title of the person signing the Bid] 

Signature of the person named above  [insert signature of person 

whose name and capacity are shown above] 

Date signed _[insert date of signing] day of [insert month], [insert year] 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as 

Bidder 



Section IV - Bidding Forms 78 

 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be 

attached with the Bid [Note: In case of a Joint Venture, the Bid-Securing Declaration must 

be in the name of all members to the Joint Venture that submits the Bid.] 
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Technical Proposal 

Technical Proposal Forms 

 

- Key Personnel Schedule  

 

- Equipment 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- ES Management Strategies and Implementation Plans 

 

- Code of Conduct (ES) 

 

- Others 
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FORM PER -1 

Key Personnel  

Schedule  
 

 

Bidders should provide the names and details of the suitably qualified Key Personnel to perform 

the Contract. The data on their experience should be supplied using the Form PER-2 below for 

each candidate.  

 

Key Personnel  

1. 
Title of position: Civil Engineer Project Manager 

 Name of candidate:  

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. 
Title of position: Civil Engineer 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. 
Title of position: Environmental / Occupational Health and safety Expert 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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4. 
Title of position: Road Safety expert (certified) 

 Name of candidate:   

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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Form PER-2:  

Resume and Declaration 

 Key Personnel 
 

Name of Bidder 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

 

details  

 Address of employer: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and responsibilities 

on the project] 
[time in role] [describe the experience relevant to this position]  
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Declaration  
 

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 

information contained in this Form PER-2 correctly describes myself, my qualifications and 

my experience. 

I confirm that I am available as certified in the following table and throughout the expected 

time schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 

available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 

will be engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) my disqualification from participating in the Bid; 

(c) my dismissal from the contract. 

 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 
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Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability 

to meet the requirements for the key equipment listed in Section III (Evaluation and Qualification 

Criteria). A separate Form shall be prepared for each item of equipment listed, or for alternative 

equipment proposed by the Bidder. The Bidder shall provide all the information requested below, 

to the extent possible. Fields with asterisk (*) shall be used for evaluation. 

 

Type of Equipment* 

 

Equipment 

Information 

Name of manufacturer,  

 

 

 

Model and power rating 

 Capacity* 

 

 

Year of manufacture* 

Current 

Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

The following information shall be provided only for equipment not owned by the Bidder. 

 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Site Organization 

 

Give details (in graphic form) of the organization chart of your site office for this contract, 

showing the key personnel and their responsibilities and functions. Explain clearly the links 

between the site office and the Company’s head office organization and in particular show the 

involvement of any directors, area managers or visiting staff in this particular contract. In the 

case of a joint venture the bidder must indicate the inter-relationships between the JVA 

partners. 

Failure to provide detailed and acceptable technical information in accordance with the above 

requirements may lead to the rejection of the bid. 
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Method Statement 

 

The Bidder shall provide a comprehensive work method statement in which to demonstrate a 

clear understanding of the Works by providing written descriptions, with drawings where 

applicable, of the methods proposed by the Bidder for carrying out the Works. In particular the 

Bidder shall indicate the number, type and capacity of all plant, equipment and labor proposed 

to be involved in the major activities of work; the sources of all quarries, borrow pits, spoil 

areas, materials suppliers and the proposed means of haulage; the sequence of work and 

numbers of concurrent work fronts proposed; the location of the Bidder’s site offices and 

Engineer’s offices, plant, fabrication yards, laboratory etc.; the Bidder’s proposed health and 

safety plan; the activities of subcontractors and the Bidder’s proposals for management of 

them; the activities of joint-venture partners; a detailed description of the procurement of utility 

works. 

Failure to provide detailed and acceptable technical information in accordance with the above 

requirements may lead to the rejection of the bid. 
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Mobilization Schedule 

 

Bidder shall provide a mobilization schedule showing all required facilities, offices, 

laboratories, construction equipment, site cars, traffic safety (Detours) and occupational and 

health safety manuals and procedures, environmental impact assessment, Environmental, 

Social, Health and Safety Management Strategies and Implementation Plans and any other 

pertinent requirements related to the proper commencement of the construction activities.  

Failure to provide detailed and acceptable technical information in accordance with the above 

requirements may lead to the rejection of the bid. 
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Construction Schedule 

 

Bidder shall provide a provisional programme of works showing the order of procedure and 

timing in which the Bidder proposes to carry out the Works. The programme shall show, inter 

alia: all dates and times specified in the Contract; the order and timing of the temporary and 

permanent work; the quantities of temporary and permanent work expected to be constructed 

each month; the resources (plant, equipment, labour, etc) required each month to produce these 

quantities of work; all utilities work; the intermediate milestones; the relationship between 

activities; the critical path; the date by which the Contractor requires any information or 

anything else the Employer is required to provide to the Contractor including possession of 

site. In preparing the programme of work the Bidder shall take note of prevailing climatic 

conditions and the requirement to obtain permits and authorizations prior to construction. 

Failure to provide detailed and acceptable technical information in accordance with the above 

requirements may lead to the rejection of the bid. 
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ES Management Strategies and Implementation Plans  

 
(ES-MSIP) 

 

 

The Bidder shall submit comprehensive and concise Environmental and Social Management 

Strategies and Implementation Plans (ES-MSIP) as required by ITB 11.1 (i) of the Bid Data 

Sheet. These strategies and plans shall describe in detail the actions, materials, equipment, 

management processes etc. that will be implemented by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ES provisions of 

the contract including those as may be more fully described in the Works Requirements in 

Section VII. 
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Code of Conduct for Contractor’s Personnel (ES) Form 

 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter 

name of Employer] for [enter description of the Works]. These Works will be carried out at 

[enter the Site and other locations where the Works will be carried out]. Our contract requires 

us to implement measures to address environmental and social risks related to the Works, 

including the risks of sexual exploitation, sexual abuse and sexual harassment.   

This Code of Conduct is part of our measures to deal with environmental and social risks 

related to the Works.  It applies to all our staff, laborers and other employees at the Works Site 

or other places where the Works are being carried out.  It also applies to the personnel of each 

subcontractor and any other personnel assisting us in the execution of the Works.  All such 

persons are referred to as “Contractor’s Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not 

be tolerated and where all persons should feel comfortable raising issues or concerns without 

fear of retaliation. 

 

Note to the Employer:  

The following minimum requirements shall not be modified. The Employer may add 

additional requirements to address identified issues, informed by relevant environmental 

and social assessment. 

The types of issues identified could include risks associated with: labor influx, spread of 

communicable diseases, and Sexual Exploitation and Abuse (SEA), Sexual Harassment (SH) 

etc.  

Delete this Box prior to issuance of the bidding documents. 

 

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall 

not be substantially modified. However, the Bidder may add requirements as appropriate, 

including to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 
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REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of 

other Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each 

person’s control are safe and without risk to health;  

b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological 

substances and agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 

women, people with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests 

for sexual favors, and other verbal or physical conduct of a sexual nature with other 

Contractor’s or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual purposes, including, but 

not limited to, profiting monetarily, socially or politically from the sexual exploitation 

of another; 

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion 

of a sexual nature, whether by force or under unequal or coercive conditions;  

9. not engage in any form of sexual activity with individuals under the age of 18, except 

in case of pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental 

and social aspects of the Contract, including on health and safety matters, and Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether 

to us or the Employer, or who makes use of the grievance mechanism for Contractor’s 

Personnel or the project’s Grievance Redress Mechanism.   
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RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of 

Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can 

be done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in 

handling gender-based violence, or if such person is not required under the Contract, 

another individual designated by the Contractor to handle these matters] in writing at this 

address [   ] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 

 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by 

the country law. Anonymous complaints or allegations may also be submitted and will be given 

all due and appropriate consideration. We take seriously all reports of possible misconduct and 

will investigate and take appropriate action. We will provide warm referrals to service 

providers that may help support the person who experienced the alleged incident, as 

appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any 

behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this 

Code of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name 

of Contractor’s contact person with relevant experience] requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 
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ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and 

behaviors constituting Sexual Harassment (SH) 
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND 

BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors: 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

• A Contractor’s Personnel tells a member of the community that he/she can get them jobs 

related to the work site (e.g. cooking and cleaning) in exchange for sex. 

• A Contractor’s Personnel that is connecting electricity input to households says that he can 

connect women headed households to the grid in exchange for sex. 

• A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

• A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual 

favor.   

• A Contractor’s Personnel tells a person applying for employment under the Contract that 

he/she will only hire him/her if he/she has sex with him/her.  

(2) Examples of sexual harassment in a work context  

• Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either 

positive or negative) and sexual desirability.  

• When a Contractor’s Personnel complains about comments made by another Contractor’s 

Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is 

“asking for it” because of how he/she dresses. 

• Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 

Personnel.  

• A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a 

salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 
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Others  
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Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III 

(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder 
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Form ELI -1.1: Bidder Information Form 

Date: _________________ 

RFB No. and title: _________________ 

Page __________of _______________pages 

 

Bidder's name 

 

In case of Joint Venture (JV), name of each member: 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4. 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 

establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Bidder is not under the supervision of  the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. [If required under BDS ITB 47.1, the successful Bidder shall provide additional 

information on beneficial ownership, using the Beneficial Ownership Disclosure Form.] 
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Form ELI -1.2: Information Form for JV Bidders  

(to be completed for each member of Joint Venture) 
Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

 

Bidder’s Joint Venture name: 

 

 JV member’s name: 

 

 JV member’s country of registration: 

 

 JV member’s year of constitution: 

 

 JV member’s legal address in country of constitution: 

 

 JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITB 4.4. 

  In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and is not under the supervision of the 

Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. [If 

required under BDS ITB 47.1, the successful Bidder shall provide additional information on 

beneficial ownership for each JV member using the Beneficial Ownership Disclosure Form.] 
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Form CON – 2: 

 Historical Contract Non-Performance, Pending Litigation and 

Litigation History 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year]  

 Contract(s) not performed since 1st January [insert year]  

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate 

and US$ 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation  

  Pending litigation. 
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Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total 

Contract 

Amount 

(currency), 

USD 

Equivalent 

(exchange 

rate) 

  Contract Identification: _________ 

Name of Employer: ____________ 

Address of Employer: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History  

  Litigation History  
Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount 

(currency), 

USD 

Equivalent 

(exchange 

rate) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

[insert 

amount] 
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Form CON – 3 

Environmental and Social Performance Declaration  

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name] 

RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

Environmental and Social Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to Environmental, 

or Social (ES) performance since the date specified in Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related 

to Environmental, or Social (ES)performance since the date specified in Section III, Evaluation 

and Qualification Criteria, Sub-Factor 2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate 

and US$ 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. for gender-based violence; sexual 

exploitation or sexual abuse breaches] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

[insert amount] 
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Reason(s) for suspension or termination: [indicate 

main reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 

e.g. for gender-based violence; sexual exploitation, or sexual abuse 

breaches] 

[insert amount] 
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Form CON – 4 

Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment 

Performance Declaration  

[The following table shall be filled in by the Bidder, each member of a Joint Venture and each 

subcontractor proposed by the Bidder] 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s or Subcontractor’s Name: [insert full name] 

RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

SEA and/or SH Declaration  

in accordance with Section III, Evaluation and Qualification Criteria 

We: 

  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An 
arbitral award on the disqualification case has been made in our favor. 

  (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have subsequently demonstrated that we have adequate capacity and 

commitment to comply with SEA/ SH obligations. 

  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have attached evidence demonstrating that we have adequate capacity 

and commitment to comply with SEA/ SH obligations.  

 

[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues 

underlying the disqualification.] 

[If (d) or (e) above are applicable, provide the following information:] 

Period of disqualification: From: _______________ To: ________________ 

If previously provided on another Bank financed works contract, details of evidence that demonstrated 

adequate capacity and commitment to comply with SEA/ SH obligations (as per (d) above) 

Name of Employer: ___________________________________________ 

Name of Project: _____________________________________ 

Contract description: _____________________________________________________  

Brief summary of evidence provided: ________________________________________ 

______________________________________________________________________ 
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Contact Information: (Tel, email, name of contact person): _______________________ 

______________________________________________________________________ 

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and 

commitment to comply with SEA/ SH obligations (as per (e) above) [attach details as appropriate].  
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Form CCC: Current Contract Commitments / Works in Progress 

 

Bidders and each member of a JV should provide information on their current commitments on 

all contracts that have been awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for which an unqualified, full completion 

certificate has yet to be issued. 

 

 

Name of contract Employer, 

contact 

address/tel/fax 

Value of 

outstanding work 

(current US$ 

equivalent) 

Estimated 

completion date 

Average monthly 

invoicing over 

last six months 

(US$/month) 

1. 

 

    

2. 

 

    

3. 

 

    

4. 

 

    

5. 

 

    

etc. 
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Form FIN – 3.1: Financial Situation and Performance 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate, USD 

equivalent) 

 Year 1 Year 2 Year 3 Year4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 
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2. Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in 

progress and for future contract commitments. 
 

No. Source of finance Amount (US$ equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

 

3. Financial documents 

 
The Bidder and its parties shall provide copies of financial statements for _________ years 
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial 
statements shall: 

 
(a)  reflect the financial situation of the Bidder or in case of JV member, and not an 

affiliated entity  (such as parent company or group member). 

 

(b) be independently audited or certified in accordance with local legislation. 

 

(c) be complete, including all notes to the financial statements. 

 
(d) correspond to accounting periods already completed and audited. 

 
 Attached are copies of financial statements3  for the ____________years required above; and 

complying with the requirements 

 

 

 

  

 
3  If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the 

reason for this should be justified. 
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Form FIN - 3.2: Average Annual Construction Turnover 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate USD equivalent 

[indicate 

year] 

[insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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Form FIN - 3.3: Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 

credit, and other financial means, net of current commitments, available to meet the total 

construction cash flow demands of the subject contract or contracts as specified in Section III, 

Evaluation and Qualification Criteria. 

Source of financing Amount (US$ equivalent) 

1. 

 

 

2. 

 

 

3. 

 

 

4. 
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Form EXP - 4.1: General Construction Experience 

 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Bidder 

  Contract name:___________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

 Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

 Address: _________________________ 
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Form EXP - 4.2(a): Specific Construction and Contract 

Management Experience 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor  
Member in JV  

 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount  US$ * 

If member in a JV or subcontractor, 

specify participation in total Contract 

amount 

  * 

Employer's Name:  

Address: 

Telephone/fax number 

E-mail: 
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 Form EXP - 4.2(a) (cont.) 

Specific Construction and Contract Management Experience 

(cont.) 

 
Similar Contract No. 

 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) 

of Section III: 

 

1. Amount 
 

2. Physical size of required works 

items 

 

3. Complexity 
 

4. Methods/Technology 
 

5. Construction rate for key 

activities 

 

6. Other Characteristics 
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Form EXP - 4.2(b): Construction Experience in Key Activities 

(Not Applicable) 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
Subcontractor's Name4 (as per ITB 34.2 and 34.3): ________________ 

RFB No. and title: ___________________________ 
Page _______________of ______________pages 

Subcontractor's Name (as per ITB 34.2 and 34.3): ________________ 

All subcontractors for key activities must complete the information in this form as per ITB 

34.2 and 34.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 

 

1. Key Activity No One: ________________________ 

 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV 
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount 
 US$  

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

 
4  If applicable. 
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Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 
Information 

Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

2. Activity No. Two  

3. ………………… 

  

 

Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Form EXP - 4.2(c): Specific Experience in Managing ES aspects  

(Not Applicable) 

[The following table shall be filled in for contracts performed by the Bidder, and 

each member of a Joint Venture] 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

  
1. Key Requirement no 1 in accordance with 4.2 (c): ______________________ 

 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontractor  

 

Total Contract Amount 

 US$  

Details of relevant experience 

 

2. Key Requirement no 2 in accordance with 4.2 (c): ______________________ 

3. Key Requirement no 3 in accordance with 4.2 (c): ______________________ 

4. … 
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Form of Joint Venture Agreement 

 

 

This agreement is made the ___day of_____ 202_, by and between: 

 

_____________________________ (hereinafter called ______), a company organized under 

the laws of  _________, with its principal office at ________, and its address at ______, 

hereinafter called ______________of the first part, 

 

and 

 

_____________________________ (hereinafter called ______), a company organized under 

the laws of  _________, with its principal office at ________, and its address at ______, 

hereinafter called ______________of the second part, 

The first and the second party together are hereinafter referred to as “the Parties’. 

 

WHEREAS the Council for Development and Reconstruction, representing the Government 

of Lebanon, hereinafter called “the CDR” has invited the Parties to submit a proposal for the 

execution of the following project: 

___________________________________________________________________________

____________________________________ (hereinafter called “the Project”) 

 

WHEREAS the Parties wish to enter into a Joint Venture Agreement in order to be prequalified 

by the CDR to tender for the Project and, if successful, to execute the Project under a Contract 

to be awarded by the CDR, hereinafter called “the Contract”; 

 

THE PARTIES HERETO AGREE TO FORM A JOINT VENTURE UNDER THE 

FOLLOWING TERMS AND CONDITIONS: 

 

 

1 ESTABLISHMENT OF THE JOINT VENTURE 

 

 The Parties hereby agree to constitute themselves as a Joint Venture under the name of 

______________________________________________, hereinafter called “the Joint 

Venture”. 

The Joint Venture shall have its offices at the following address: 

 

_____________________________ 

 

_____________________________ 

 

_____________________________ 
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The objective of the Joint Venture shall be to execute the Project in accordance with all terms 

and conditions of a Contract to be signed with the CDR. The Joint Venture shall be complying 

with all laws and regulations relevant to the establishment and operation of joint ventures in 

Lebanon and shall be certified by the relevant public notary. 

 

2 LIABILITY 

 

2.1 Notwithstanding any other conditions contained in this joint venture agreement or in 

any other agreement between the Parties, each of the Parties hereby commits itself to be jointly 

and severally liable towards the CDR as well as towards any and all CO-contractors and/or 

subcontractors for the proper execution of all obligations of the Joint Venture in relation to the 

Contract to be signed with the CDR for the execution of the Project. 

 

2.2 The Parties shall keep each other, both during and after the term of this joint venture 

agreement, fully indemnified against all losses and damages resulting from gross negligence 

or breach of contract of one party or their personnel or agents in relation to this agreement as 

well as to all contracts to be executed by the Joint Venture.  

 

3 REPRESENTATION 

 

 For the purpose of this joint venture agreement, the Joint Venture shall be represented 

by the first party hereto ___________________ who is hereby authorized by the second party 

to act on behalf of the Parties of this Joint Venture in all matters related to the submission of 

the Tender, the negotiation and signing of the Contract with the CDR, the execution of the 

Project, including but not limited to the invoicing and receipt of payments, the execution of 

subcontracts, the incurring of liabilities and receipt of instructions on behalf of all partners of 

the Joint Venture in relation to the Contract with CDR during the entire execution period of 

the said Contract. 

 

[Note: the level of authority delegated to the leading party must be determined by the JV 

Partners. If restrictions apply, supplementary “powers of attorney” must be provided to the 

leading partner prior to signing of the Contract.] 

  

The Parties shall keep the CDR informed at all times of all details concerning the Joint Venture 

and its authorized representatives. 

 

4 REVENUE DISTRIBUTION 

 

The total payments to the joint venture shall be distributed between the Parties according to 

the following proportions: 

  

First Party  ______ % 

 Second Party  ______ % 

 ------------  ______ % 

The local taxes calculation shall be based on the above-mentioned percentages. 
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5 EXCLUSIVITY 

 

 The Parties shall exclusively work together in connection with the Project. Each party 

hereto agrees that it has no interest whatsoever directly or indirectly, in any other proposal 

which may be submitted to the CDR with respect to the execution of the Project. 

 

6 OBLIGATION TO TENDER 

 

The Parties shall fill in and submit to the CDR their relevant prequalification file documents, 

and if jointly qualified, they shall tender for the Project as a Joint Venture. If the Contract for 

the execution of the Project is awarded to the Joint Venture, they shall jointly execute the 

Project under their joint and several responsibilities in accordance with the applicable terms 

and conditions of contract. 

 

7 DURATION 

 

7.1 This joint venture agreement shall enter in to force and effect as of the date first written 

above. 

 

7.2 This joint venture agreement shall expire if the Joint Venture’s tender is rejected or in 

case the Contract is awarded to another bidder. 

 

7.3 In case the Contract is awarded to the Joint Venture, this joint venture agreement shall 

remain in force until all obligations of the Parties under the Contract have been fulfilled and 

each of the Parties have honored its obligations towards the other. 

 

8 RIGHTS OF CDR 

 

 All rights stipulated in this joint venture agreement in favor of the CDR shall be 

honored by the Parties as if the CDR were a direct beneficiary of this agreement. Consequently, 

the Parties hereto acknowledge the right of the CDR to act directly on the basis of this 

agreement against all or any of the Parties hereof. 

 

9 SETTLEMENT OF DISPUTES 

 

The parties shall use their best efforts to settle amicably all disputes arising out of or in 

connection with this joint venture agreement or the interpretation thereof. 

 

[For the settlement of disputes, the bidders are required to adopt only one of the following 

alternatives] 

 

Alternative 1: “Any dispute between the Parties as to the matters arising pursuant to this 

agreement which cannot be settled amicably within thirty (30) days after receipt by one party 

of the other party’s request for such amicable settlement may be submitted by either party to 

the competent Court in the Republic of Lebanon. Lebanese law shall apply to the interpretation 

of this agreement and to any jurisdiction which may be invoked thereunder.” 
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Alternative 2: “Any dispute between the Parties as to the matters arising pursuant to this 

agreement which cannot be settled amicably within thirty (30) days after receipt by one party 

of the other party’s request for such amicable settlement may be submitted by either party to 

arbitration for final settlement in accordance with the procedures applicable under the Laws of 

the Republic of Lebanon.”   

 

Alternative 3: “All disputes arising in connection with the present agreement shall be finally 

settled under the Rules of Conciliation and Arbitration of the International Chamber of 

Commerce by one or more arbitrators appointed in accordance with the said Rules” 

 

Alternative 4: “Any other Option of JV Partners”  

 

The Parties hereto have caused this agreement to be executed in three copies, one for each 

party and one fore the CDR, by their duly authorized officers on the date first above written 

 

 

 

FOR AND ON BEHALF OF    FOR AND ON BEHALF OF  

 

 

FIRST PARTY     SECOND PARTY 

 

 

NAME:      NAME: 

 

 

TITLE:      TITLE: 

 

 

SIGNATURE:     SIGNATURE: 

 

 

STAMP:      STAMP: 
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  Section V - Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Services in Bank-

Financed Procurement 
 

 

  

In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time firms, 

goods and services from the following countries are excluded from this Bidding process: 

 

Under ITB 4.8 (a) and 5.1 : Israel  

Under ITB 4.8 (b) and 5.1  “none” 
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Section VI - Fraud and Corruption 

(Section VI shall not be modified) 
 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators in 

order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harassing, or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 
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(b) acts intended to materially impede the exercise of the Bank’s inspection 

and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring mis procurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or 

obstructive practices during the procurement process, selection and/or execution of 

the contract in question,  without the Borrower having taken timely and appropriate 

action satisfactory to the Bank to address such practices when they occur, including 

by failing to inform the Bank in a timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed 

contract, financially or in any other manner;1 (ii) to be a nominated2 sub-contractor, 

consultant, manufacturer or supplier, or service provider of an otherwise eligible firm 

being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan 

made by the Bank or otherwise to participate further in the preparation or 

implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect3 all 

accounts, records and other documents relating to the procurement process, selection 

and/or contract execution, and to have them audited by auditors appointed by the 

Bank. 

 
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 

consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 

addendum or amendment introducing a material modification to any existing contract. 
2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names 

are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification 

application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification 
requirements for the particular bid; or (ii) appointed by the Borrower.   

3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the Bank 

or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an 
allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: accessing 

and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining 

any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and 
making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and 

obtaining third party verification of information. 
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PART 2 – Works’ Requirements 
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Scope of Works 

 

In accordance with project terms of reference (T.O.R.) the routine maintenance activity will 

be implemented for primary roads including international roads ranging from one lane in each 

direction with low Traffic Volume to multiple lanes in each direction with high traffic density 

known as Highways, within the Cazas as first priority and for secondary roads as second 

priority where funds are available. 

 

The Site is located as per the below table and as defined in drawings: 

 

Request for Bid (RFB) 

Designation 

Lot  Caza's 

RM018 18 Zahle 

 

 

The proposed maintenance works includes mainly the following: 
 

1) Incidental repair works that includes mainly:  

 

• Clearing of roadway limits that includes remove within the limits of road limits all 

vegetation, surface debris and scattered stones and rocks etc.…  

• Repair of damaged manhole covers completed as specified and to the Engineer’s 

satisfaction.  

• Cleaning of waterways, hydraulic structures, drainage pipes, and box culverts,  

• Remove of damaged Galvanized Steel Guardrail and replace by new one.  

• Concrete Repair Works: including repair of existing concrete channels, box culverts, 

safety barriers and retaining walls  

 

2) Pavement Repair Works: 

 

Periodic Pavement repairs should be performed as needed to preserve the structural integrity 

of the road. Roadway repair works can be grouped into the following categories.  

Preventative measures are minor repairs which include joint and crack sealing, temporary and 

permanent patching, other miscellaneous paving, drainage improvements.  

 

• Shallow patching works for limited area, includes removing the existing pavement 

(milling), generally between 4 to 5 cm, paving the area that was milled. Ideally no 

additional work is required (such as adjusting of manholes), since the existing grade is 

usually the same.  

 

• Pavement overlay for limited area, consists of paving over the existing roadway to 

cover cracks, fill potholes and increase the strength of the roadway. Various items 

should be reviewed prior to placing an overlay on a road.  
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• Milling & overlay for trench utilities where pavement settlement occurred and the 

structural integrity of the pavement is still in good condition.  

 

• Deep patching works, for limited section, may be needed when the structural integrity 

of the road is compromised. Prior to reconstructing the roadway, an engineer should 

determine the extent of work required and the type of repairs needed.  

 

• Removal and reinstatement of damaged trench  

 

3) Maintenance and Upgrade of Traffic Safety & Control Devices:  

 

• The proposed works related to traffic safety includes mainly the construction of new 

concrete safety barrier along the critical locations.  

• Roads Marking applications including road cat-eyes,  

• Roads delineator installations  

• Installation of Warning signs and speed calming measures 

 

Traffic and Management Plans (TMPs) will need to be developed by the main contractor. The 

plan will include preventative measures to manage the risks from potential increases in traffic 

from construction activities including transportation of material and workers to and from the 

maintenance activity sites. In addition, it will include measures to protect workers and manage 

the risks from civilian traffic within close proximity to maintenance activities especially within 

residential areas. A special TMP shall be prepared regarding works on Highways. All TMPs 

shall be approved by the Consultant prior the execution of work. 
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Specifications 

For Specifications refer to VOLUME 2 SPECIFICATIONS issued under a separately 

bound. 

 
 

The following clause shall be deemed included and is a part of the Specifications: 
 

Equivalency of Standards and Codes 
 

Wherever reference is made in the Contract to specific standards and codes to be met by the 

goods and materials to be furnished, and work performed or tested, the provisions of the latest 

current edition or revision of the relevant standards and codes in effect shall apply, unless 

otherwise expressly stated in the Contract. Where such standards and codes are national, or 

relate to a particular country or region, other authoritative standards that ensure a substantially 

equal or higher quality than the standards and codes specified will be accepted subject to the 

Project Manager's prior review and written consent. Differences between the standards 

specified and the proposed alternative standards shall be fully described in writing by the 

Contractor and submitted to the Project Manager at least 28 days prior to the date when the 

Contractor desires the Project Manager's consent. In The event the Project Manager determines 

that such proposed deviations do not ensure substantially equal or higher quality, the 

Contractor shall comply with the standards specified in the documents. 
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Environmental and Social Requirements  

 

[The Employer’s team preparing the ES requirements should include a suitably qualified 

Environmental and Social specialist/s.  

In preparing detailed specifications for ES requirements the Borrower should refer to and 

consider the applicable environmental and social standards in the ESF including the specific 

requirements set out in the Environmental and Social Commitment Plan (ESCP), 

ESIA/ESA/ESMP, EHSGs and other GIIP as well as SEA and SH prevention and management 

obligations. 

The ES requirements should be prepared in manner that does not conflict with the relevant 

General Conditions of Contract (and the corresponding Particular Conditions of Contract if 

any), and other parts of the Specification.  

The following is a non-exhaustive list of Sub-Clauses of the Conditions of Contract that make 

reference to ES matters stated in the Specification.] 

Sub-

Clause/Clause 

No. 

Sub-Clause/Clause Remarks 

8.2 Other Contractors  Indicate specific aspects (if any) that 

require contractor’s cooperation 

such as to conduct environmental 

and social assessment. 

9.4.1, 9.4.2, 

9.4.7, 9.4.8 

labor State applicable requirements in 

accordance with the labor 

management procedure. 

9.4.6 Facilities for Staff and Labor -Indicate if access to or provision of 

services that accommodate physical, 

social and cultural needs of 

Contractor’s Personnel is required. 

9.4.20 Training of Contractor’s Personnel As set out in the ESCP, specify, , 

details of any training to relevant 

Contractor’s Personnel to be 

provided by the Employer’s 

Personnel on environmental and 

social aspects. (whom, what, when, 

where, how long etc.) 

15.2 Contractor to Construct the Works 
If the Contract specifies that the 

Contractor shall design any part of 

the Permanent Works, state any 

applicable technical standards and 

requirements including to address: 

• climate change considerations, 

• universal access,  
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Sub-

Clause/Clause 

No. 

Sub-Clause/Clause Remarks 

• risks of the public’s potential 

exposure to operational accidents 

or natural hazards, including 

extreme weather events, 

applicable certification or 

approval requriements 

[ Refer to ESS4 on requirements for 

design] 

18.2 Health and Safety Obligations Indicate any additional requirements 

for the health and safety manual  

18.3 Protection of the Environment Specify any values for emissions, 

surface discharges, effluent and any 

other pollutants from the 

Contractor’s activities that shall not 

be exceeded. 

19.1 Archeological and Geological 

Findings 

Specify other requirements if any in 

accordance with the ESF – ESS8 

29.1 Security of the Site State any additional requirements for 

the security arrangements (ESS4 of 

the ESF states the principles of 

proportionality,  GIIP and applicable 

laws.)  Include any other requirement 

set out in the ESCP. 

 

In addition to provisions in the above table, the Employer shall specify the following as 

applicable. 

Management and Safety of Hazardous Materials 

As applicable, specify requirements for the management and safety of hazardous materials 

(see ESF - ESS4 para. 17 and 18 and relevant guidance notes). 

Resource Efficiency and Pollution Prevention and Management 

As applicable specify Resource Efficiency and Pollution Prevention and Management 

measures (see ESF -ESS3 and relevant guidance notes).  

• Resource efficiency 

The Employer shall specify, as applicable, measures for improving efficient consumption 

of energy, water and raw materials, as well as other resources. 

• Energy: When the Works have been assessed to involve a potentially significant 

use of energy, specify any applicable measures to optimize energy usage. 
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• Water: When the Works have been assessed to involve a potentially significant use 

of water or will have potentially significant impacts on water quality, specify any 

applicable measures that avoid or minimize water usage so that the Works’ water 

use does not have significant adverse impacts on communities, other users and the 

environment.  

• Raw material: When the Works have been assessed to involve a potentially 

significant use of raw materials, specify any applicable measures to support 

efficient use of raw materials.  

• Pollution prevention and management 

• Management of air pollution: specify any measure to avoid or minimize Works 

related air pollution.  See also GCC Sub-Clause 18.3 and the table above on 

Conditions of Contract that make reference to ES matters in the Specification. 

• Management of hazardous and nonhazardous wastes: specify any applicable 

measures to minimize the generation of waste, and reuse, recycle and recover waste 

in a manner that is safe for human health and the environment including storage, 

transportation and disposal of hazardous wastes. See also GCC Sub-Clauses 18.2 

and 18.3 and the table above on Conditions of Contract that make reference to ES 

matters in the Specification. 

• Management of chemicals and hazardous materials: specify any applicable 

measures to minimize and control the release and use of hazardous materials for 

Works activities including the production, transportation, handling, and storage of 

the materials. See also GCC Sub-Clauses 18.2 and 18.3 and the table above on 

Conditions of Contract that make reference to ES matters in the Specification. 

• Biodiversity Conservation and Sustainable Management of Living Natural 

Resources 

The Employer shall specify, as applicable, Biodiversity Conservation and Sustainable 

Management of Living Natural Resources (see ESF - ESS6 and relevant guidance notes). 

This includes, as applicable: 

• invasive alien species: managing the risk of invasive alien species during the 

execution of the Works;  

• sustainable management of living natural resources; and 

• certification and verification requirements for the supply of natural resource 

materials where there is a risk of significant conversion or significant degradation 

of natural or critical habitats. 

See also GCC Sub-Clause 18.3 and the table above on Conditions of Contract that 

make reference to ES matters in the Specification. 
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• Road Safety 

• State any specific traffic and road safety requirement, as applicable. See also Sub-

Clause 9.3 of the General Conditions of Contract. For details, refer to the Guidance 

Note on Road safety. 

 

PAYMENT FOR ES REQUIREMENTS 

The Employer’s ES and procurement specialists should consider how the Contractor will cost 

the delivery of the ES requirements. In the majority of cases, the payment for the delivery of 

ES requirements shall be a subsidiary obligation of the Contractor covered under the prices 

quoted for other Bill of Quantity items or activities. For example, normally the cost of 

implementing workplace safe systems of work, including the measures necessary for ensuring 

traffic safety, shall be covered by the Bidder’s rates for the relevant works. Alternatively, 

provisional sums could be set aside for discrete activities for example for HIV counselling 

service, and, GBV/SEA awareness and sensitization or to encourage the contractor to deliver 

additional ES outcomes beyond the requirement of the Contract. 
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Key Personnel 

 

[Note: Insert in the following table, the minimum key specialists required to execute the 

contract, taking into account the nature, scope, complexity and risks of the contract.] 

Key Personnel 

 

Item 

No. Position/specialization 
Relevant academic 

qualifications 

Minimum years of 

relevant work 

experience 

1 Contractor’s Representative- 

Project Manager  

Degree in civil 

engineering 

 

2 Civil Engineer [Degree in civil 

engineering]  

[e.g. [years] working on 

road contracts in similar 

work environments] 

3 Environmental / 

Occupational Health and 

safety Expert 

 

e.g. degree in relevant 

environmental subject] 

 

4 Road Safety expert (certified) Degree in civil 

engineering/ 

Transportation 

Engineering / relevant 

field 

 

5 modify as appropriate   
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Drawings 

For Drawings refer to VOLUME 4 Drawings issued under a separate cover. 

 

The Drawings are as listed on the List of Drawings in Volume 4. 
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Supplementary Information 
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PART 3 – Conditions of Contract and 

Contract Forms 
Section VIII - General Conditions of Contract 

 

 

These General Conditions of Contract (GCC), read in conjunction with the Particular 

Conditions of Contract (PCC) and other documents listed therein, should be a complete 

document expressing fairly the rights and obligations of both parties. 

 

These General Conditions of Contract have been developed on the basis of considerable 

international experience in the drafting and management of contracts, bearing in mind a trend 

in the construction industry towards simpler, more straightforward language. 

 

The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 
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General Conditions of Contract 

A.  General 

 

1. Definitions Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of any 

defects. 

(b) The Activity Schedule is a schedule of the activities 

comprising the construction, installation, testing, and 

commissioning of the Works in a lump-sum contract. It 

includes a lump-sum price for each activity, which is 

used for valuations and for assessing the effects of 

Variations and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the 

first instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the 

PCC. 

(e) Bill of Quantities means the priced and completed Bill 

of Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 

42 hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in 

accordance with GCC Sub-Clause 57.1. 

(h) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works. It consists of the documents listed in GCC Sub-

Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding 

document submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 
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(m) Dayworks are varied work inputs subject to payment on 

a time basis for the Contractor’s employees and 

Equipment, in addition to payments for associated 

Materials and Plant. 

(n) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate 

issued by Project Manager upon correction of defects by 

the Contractor. 

(p) The Defects Liability Period is the period named in the 

PCC pursuant to GCC Sub-Clause 38.1 and calculated 

from the Completion Date. 

(q) Drawings means the drawings of the Works, as included 

in the Contract, and any additional and modified 

drawings issued by (or on behalf of) the Employer in 

accordance with the Contract, include calculations and 

other information provided or approved by the Project 

Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor 

to carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-

written, printed or electronically made, and resulting in 

a permanent record; 

(u) The Initial Contract Price is the Contract Price listed 

in the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it 

is intended that the Contractor shall complete the Works.  

The Intended Completion Date is specified in the PCC.  

The Intended Completion Date may be revised only by 

the Project Manager by issuing an extension of time or 

an acceleration order. 

(w) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 

(or any other competent person appointed by the 

Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 
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for supervising the execution of the Works and 

administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included 

in the bidding document and are factual and 

interpretative reports about the surface and subsurface 

conditions at the Site. 

(cc) Specification means the Specification of the Works 

included in the Contract and any modification or 

addition made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has 

a Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are needed 

for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(hh) The Works are what the Contract requires the 

Contractor to construct, install, and turn over to the 

Employer, as defined in the PCC. 

(ii) “Contractor’s Personnel” refers to all personnel whom 

the Contractor utilizes on the Site or other places where 

the Works are carried out, including the staff, labor and 

other employees of each Subcontractor. 

(jj) “Key Personnel” means the positions (if any) of the 

Contractor’s personnel that are stated in the 

Specification.  

(kk) “ES” means Environmental and Social (including 

Sexual Exploitation and Abuse (SEA), and Sexual 

Harassment (SH)); 

(ll) “Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

Sexual Exploitation is defined as any actual or attempted 

abuse of position of vulnerability, differential power or 
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trust, for sexual purposes, including, but not limited to, 

profiting monetarily, socially or politically from the 

sexual exploitation of another. In Bank financed 

operations/projects, sexual exploitation occurs when 

access to or benefit from a Bank financed Goods, Works, 

Non-consulting Services or Consulting Services is used to 

extract sexual gain;  

Sexual Abuse is defined as the actual or threatened 

physical intrusion of a sexual nature, whether by force or 

under unequal or coercive conditions;   

(mm) “Sexual Harassment” “(SH)” is defined as unwelcome 

sexual advances, requests for sexual favors, and other 

verbal or physical conduct of a sexual nature by the 

Contractor’s Personnel with other Contractor’s or 

Employer’s Personnel; and  

(nn) “Employer’s Personnel” refers to the Project Manager 

and all other staff, labor and other employees (if any) of 

the Project Manager and of the Employer engaged in 

fulfilling the Employer’s obligations under the Contract; 

and any other personnel identified as Employer’s 

Personnel, by a notice from the Employer or the Project 

Manager to the Contractor. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the plural 

and words indicating the plural also include the singular.  

Headings have no significance. Words have their normal 

meaning under the language of the Contract unless specifically 

defined. The Project Manager shall provide instructions 

clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in 

the GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion 

Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 
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(f) Specification, 

(g) Drawings, 

(h) Bill of Quantities,1 and 

(i) any other document listed in the PCC as forming part 

of the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the Contract 

are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in the 

Employer’s country when 

(a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country; 

or  

(b) by an act of compliance with a decision of the United 

Nations Security Council taken under Chapter VII of the 

Charter of the United Nations, the Borrower’s Country 

prohibits any import of goods from that country or any 

payments to any country, person, or entity in that country.  

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager 

may delegate any of his duties and responsibilities to other 

people, except to the Adjudicator, after notifying the Contractor, 

and may revoke any delegation after notifying the Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing. A notice 

shall be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager but may not assign the Contract without the approval 

of the Employer in writing. Subcontracting shall not alter the 

Contractor’s obligations. The Contractor shall require that its 

Subcontractors execute the Works in accordance with the 

Contract, including complying with the relevant ES 

requirements and the obligations set out in Sub-Clause 28.1. 

7.2 Submision by the Contractor for approval of the Project 

Manager, addition of any Subcontractor not named in the 

 
1  In lump-sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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Contract, shall also include the Subcontractor’s declaration in 

accordance with Appendix C- Sexual exploitation and Abuse 

(SEA) and/or Sexual Harassment (SH) Performance Declaration 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, 

as referred to in the PCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. The 

Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 

8.2 The Contractor shall also, as stated in the Specification or as 

instructed by the Project Manager, cooperate with and allow 

appropriate opportunities for the Employer’s or any other 

personnel, notified to the Contractor by the Employer or Project 

Manager, to conduct any environmental and social assessment. 
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9. Personnel and 

Equipment 

9.1 The Contractor shall employ the Key Personnel and use the 

Equipment identified in its Bid, to carry out the Works or other 

personnel and Equipment approved by the Project Manager. The 

Project Manager shall approve any proposed replacement of 

Key Personnel and Equipment only if their relevant 

qualifications or characteristics are substantially equal to or 

better than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove (or 

cause to be removed) any person employed on the Site or Works, 

including the Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, health, 

or the protection of the environment; 

(e) based on reasonable evidence, is determined to have engaged 

in Fraud and Corruption during the execution of the Works;  

(f) has been recruited from the Employer’s Personnel; 

(g) undertakes behavior which breaches the Code of Conduct for 

Contractor’s Personnel (ES). 

If appropriate, the Contractor shall then promptly appoint (or 

cause to be appointed) a suitable replacement with equivalent 

skills and experience.  

Notwithstanding any requirement from the Project Manager to 

remove or cause to remove any person, the Contractor shall take 

immediate action as appropriate in response to any violation of 

(a) through (g) above. Such immediate action shall include 

removing (or causing to be removed) from the Site or other 

places where the Works are being carried out, any Contractor’s 

Personnel who engages in (a), (b), (c), (d), (e) or (g) above or 

has been recruited as stated in (f) above. 

9.3 The Contractor shall take all necessary safety measures to avoid 

the occurrence of incidents and injuries to any third party, 

associated with the use of, if any, Equipment on public roads or 

other public infrastructure. The Contractor shall monitor road 

safety incidents and accidents to identify negative safety issues, 

and establish and implement necessary measures to resolve 

them. 
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9.4 Labor 

9.4.1 Engagement of Staff and Labor. The Contractor shall provide 

and employ on the Site for the execution of the Works such 

skilled, semi-skilled and unskilled labor as is necessary for the 

proper and timely execution of the Contract. The Contractor is 

encouraged, to the extent practicable and reasonable, to employ 

staff and labor with appropriate qualifications and experience 

from sources within the Country. 

Unless otherwise provided in the Contract, the Contractor shall 

be responsible for the recruitment, transportation, 

accommodation and welfare facilities in accordance with GCC 

Sub-Clause 9.4.6, of the Contractor’s Personnel, and for all 

payments in connection therewith. 

The Contractor shall provide the Contractor’s Personnel 

information and documentation that are clear and 

understandable regarding their terms and conditions of 

employment. The information and documentation shall set out 

their rights under relevant labor laws applicable to the 

Contractor’s Personnel (which will include any applicable 

collective agreements), including their rights related to hours of 

work, wages, overtime, compensation and benefits, as well as 

those arising from any requirements in the Specification. The 

Contractor’s Personnel shall be informed when any material 

changes to their terms or conditions of employment occur. 

9.4.2 Conditions of Labor. The Contractor shall inform the 

Contractor’s Personnel about: 

(a) any deduction to their payment and the conditions of such 

deductions in accordance with the applicable laws or as 

stated in the Specification; and 

(b) their liability to pay personal income taxes in the Country 

in respect of such of their salaries, wages, allowances and 

any benefits as are subject to tax under the laws of the 

Country for the time being in force.  

The Contractor shall perform such duties in regard to such 

deductions thereof as may be imposed on him by such laws.  

Where required by applicable laws or as stated in the 

Specification, the Contractor shall provide the Contractor’s 

Personnel written notice of termination of employment and 

details of severance payments in a timely manner. The 

Contractor shall have paid the Contractor’s Personnel (either 

directly or where appropriate for their benefit) all due wages 

and entitlements including, as applicable, social security 
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benefits and pension contributions, on or before the end of their 

engagement/ employment. 

9.4.3 The Contractor may bring into the Country any foreign 

personnel who are necessary for the execution of the Works to 

the extent allowed by the applicable Laws. The Contractor shall 

ensure that these personnel are provided with the required 

residence visas and work permits. The Employer will, if 

requested by the Contractor, use its best endeavors in a timely 

and expeditious manner to assist the Contractor in obtaining 

any local, state, national, or government permission required 

for bringing in the Contractor’s personnel.  

9.4.4 The Contractor shall at its own expense provide the means of 

repatriation to and the Contractor’s Personnel employed on the 

Contract at the Site to their various home countries. It shall also 

provide suitable temporary maintenance of all such persons 

from the cessation of their employment on the Contract to the 

date programmed for their departure. In the event that the 

Contractor defaults in providing such means of transportation 

and temporary maintenance, the Employer may provide the 

same to such personnel and recover the cost of doing so from 

the Contractor. 

9.4.5 Disorderly conduct. The Contractor shall at all times during the 

progress of the Contract use its best endeavors to prevent any 

unlawful, riotous or disorderly conduct or behavior by or 

amongst the Contractor’s Personnel.  

9.4.6 Facilities for Staff and Labor. Except as otherwise stated in the 

Specification, the Contractor shall provide and maintain all 

necessary accommodation and welfare facilities for the 

Contractor’s Personnel. If stated in the Specification, the 

Contractor shall give access to or provide services that 

accommodate the physical, social and cultural needs of the 

Contractor’s Personnel. The Contractor shall also provide 

similar facilities for the Employer’s Personnel if stated in the 

Specification. 

9.4.7 The Contractor shall, in all dealings with the Contractor’s 

Personnel, pay due regard to all recognized festivals, official 

holidays, religious or other customs and all local laws and 

regulations pertaining to the employment of labor. The 

Contractor shall provide the Contractor’s Personnel annual 

holiday and sick, maternity and family leave, as required by 

applicable laws or as stated in the Specification. 

9.4.8 Supply of Foodstuffs. The Contractor shall arrange for the 

provision of a sufficient supply of suitable food as may be 

stated in the Specification at reasonable prices for the 
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Contractor’s Personnel for the purposes of or in connection 

with the Contract. 

9.4.9 Supply of Water. The Contractor shall, having regard to local 

conditions, provide on the Site an adequate supply of drinking 

and other water for the use of the Contractor’s Personnel. 

9.4.10 Measures against Insect and Pest Nuisance. The Contractor 

shall at all times take the necessary precautions to protect the 

Contractor’s Personnel employed on the Site from insect and 

pest nuisance, and to reduce the danger to their health. The 

Contractor shall comply with all the regulations of the local 

health authorities, including use of appropriate insecticide. 

9.4.11 Alcoholic Liquor or Drugs. The Contractor shall not, otherwise 

than in accordance with the laws of the Country, import, sell, 

give, barter or otherwise dispose of any alcoholic liquor or 

drugs, or permit or allow importation, sale, gift, barter or 

disposal thereto by Contractor’s Personnel. 

9.4.12 Arms and Ammunition. The Contractor shall not give, barter, or 

otherwise dispose of, to any person, any arms or ammunition of 

any kind, or allow Contractor’s Personnel to do so. 

9.4.13 Funeral Arrangements. The Contractor shall be responsible, to 

the extent required by local regulations, for making any funeral 

arrangements for any of its local employees who may die while 

engaged upon the Works. 

9.4.14 Forced Labor. The Contractor, including its Subcontractors, 

shall not employ or engage forced labor. Forced labor consists 

of any work or service, not voluntarily performed, that is 

exacted from an individual under threat of force or penalty, and 

includes any kind of involuntary or compulsory labor, such as 

indentured labor, bonded labor or similar labor-contracting 

arrangements.  

No persons shall be employed or engaged who have been 

subject to trafficking. Trafficking in persons is defined as the 

recruitment, transportation, transfer, harboring or receipt of 

persons by means of the threat or use of force or other forms of 

coercion, abduction, fraud, deception, abuse of power, or of a 

position of vulnerability, or of the giving or receiving of 

payments or benefits to achieve the consent of a person having 

control over another person, for the purposes of exploitation. 

9.4.15 Child Labor. The Contractor, including its Subcontractors, 

shall not employ or engage a child under the age of 14 unless 

the national law specifies a higher age (the minimum age).  

The Contractor, including its Subcontractors, shall not employ 

or engage a child between the minimum age and the age of 18 
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in a manner that is likely to be hazardous, or to interfere with, 

the child’s education, or to be harmful to the child’s health or 

physical, mental, spiritual, moral, or social development. 

The Contractor including its Subcontractors, shall only employ 

or engage children between the minimum age and the age of 

18 after an appropriate risk assessment has been conducted by 

the Contractor with the Project Manager’s approval. The 

Contractor shall be subject to regular monitoring by the Project 

Manager that includes monitoring of health, working 

conditions and hours of work.  

Work considered hazardous for children is work that, by its 

nature or the circumstances in which it is carried out, is likely 

to jeopardize the health, safety, or morals of children. Such 

work activities prohibited for children include work: 

(a) with exposure to physical, psychological or sexual abuse; 

(b) underground, underwater, working at heights or in 

confined spaces;  

(c) with dangerous machinery, equipment or tools, or 

involving handling or  

(d) transport of heavy loads;  

(e) in unhealthy environments exposing children to hazardous 

substances, agents, or processes, or to temperatures, noise 

or vibration damaging to health; or 

(f) under difficult conditions such as work for long hours, 

during the night or in confinement on the premises of the 

employer. 

9.4.16 Employment Records of Workers. The Contractor shall keep 

complete and accurate records of the employment of labor at 

the Site. The records shall include the names, ages, genders, 

hours worked, and wages paid to all workers. These records 

shall be summarized on a monthly basis and submitted to the 

project Manager. 

9.4.17 Workers’ Organizations. In countries where the relevant labor 

laws recognize workers’ rights to form and to join workers’ 

organizations of their choosing and to bargain collectively 

without interference, the Contractor shall comply with such 

laws. In such circumstances, the role of legally established 

workers’ organizations and legitimate workers’ representatives 

will be respected, and they will be provided with information 

needed for meaningful negotiation in a timely manner. Where 

the relevant labor laws substantially restrict workers’ 

organizations, the Contractor shall enable alternative means for 
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the Contractor’s Personnel to express their grievances and 

protect their rights regarding working conditions and terms of 

employment. The Contractor shall not seek to influence or 

control these alternative means. The Contractor shall not 

discriminate or retaliate against the Contractor’s Personnel who 

participate, or seek to participate, in such organizations and 

collective bargaining or alternative mechanisms. Workers’ 

organizations are expected to fairly represent the workers in the 

workforce. 

9.4.18 Non-Discrimination and Equal Opportunity. The Contractor 

shall not make decisions relating to the employment or 

treatment of Contractor’s Personnel on the basis of personal 

characteristics unrelated to inherent job requirements. The 

Contractor shall base the employment of Contractor’s 

Personnel on the principle of equal opportunity and fair 

treatment, and shall not discriminate with respect to any aspects 

of the employment relationship, including recruitment and 

hiring, compensation (including wages and benefits), working 

conditions and terms of employment, access to training, job 

assignment, promotion, termination of employment or 

retirement, and disciplinary practices.  

Special measures of protection or assistance to remedy past 

discrimination or selection for a particular job based on the 

inherent requirements of the job shall not be deemed 

discrimination. The Contractor shall provide protection and 

assistance as necessary to ensure non-discrimination and equal 

opportunity, including for specific groups such as women, 

people with disabilities, migrant workers and children (of 

working age in accordance with GCC Sub-Clause 9.4.15).  

9.4.19  Contractor’s Personnel Grievance Mechanism. The 

Contractor shall have a grievance mechanism for Contractor’s 

Personnel, and where relevant the workers’ organizations stated 

in GCC Sub-Clause 9.4.17, to raise workplace concerns. The 

grievance mechanism shall be proportionate to the nature, 

scale, risks and impacts of the Contract. The mechanism shall 

address concerns promptly, using an understandable and 

transparent process that provides timely feedback to those 

concerned in a language they understand, without any 

retribution, and shall operate in an independent and objective 

manner.  

The Contractor’s Personnel shall be informed of the grievance 

mechanism at the time of engagement for the Contract, and the 

measures put in place to protect them against any reprisal for 
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its use. Measures will be put in place to make the grievance 

mechanism easily accessible to all Contractor’s Personnel.  

The grievance mechanism shall not impede access to other 

judicial or administrative remedies that might be available, or 

substitute for grievance mechanisms provided through 

collective agreements. 

The grievance mechanism may utilize existing grievance 

mechanisms, providing that they are properly designed and 

implemented, address concerns promptly, and are readily 

accessible to Contractor’s Personnel. Existing grievance 

mechanisms may be supplemented as needed with Contract-

specific arrangements. 

9.4.20 Training of Contractor’s Personnel. The Contractor shall 

provide appropriate training to relevant Contractor’s Personnel 

on ES aspects of the Contract, including appropriate 

sensitization on prohibition of SEA and SH, and health and 

safety training referred to in GCC Sub-Clause 18.2.  

As stated in the Specification or as instructed by the Project 

Manager, the Contractor shall also allow appropriate 

opportunities for the relevant Contractor’s Personnel to be 

trained on ES aspects of the Contract by the Employer’s 

Personnel.   

The Contractor shall provide training on SEA and SH, 

including its prevention, to any of its personnel who has a role 

to supervise other Contractor’s Personnel.  

10. Employer’s and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable 

result of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any 

person employed by or contracted to him except the 

Contractor. 
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(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, 

Plant, and Materials is an Employer’s risk except loss or damage 

due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 

not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s 

risks are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 

deductibles stated in the PCC for the following events which 

are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the 

Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date. All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 
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to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data 

referred to in the PCC, supplemented by any information 

available to the Contractor. 

15. Contractor to 

Construct the 

Works 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specification and Drawings. 

15.2 If the Contract specifies that the Contractor shall design any 

part of the permanent Works, the Contractor shall take into the 

Employer’s requirements which may include, if stated in the 

Specification: 

(a) designing structural elements of the Works taking into 

account climate change considerations;  

(b) applying the concept of universal access (the concept of 

universal access means unimpeded access for people of 

all ages and abilities in different situations and under 

various circumstances; and 

(c)  considering the incremental risks of the public’s 

potential exposure to operational accidents or natural 

hazards, including extreme weather events.  

16. The Works to 

Be Completed 

by the Intended 

Completion 

Date 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

16.2 The Contractor shall not carry out mobilization to the Site unless 

the Project Manager gives approval, an approval that shall not be 

unreasonably delayed,  to the measures the Contractor proposes  

to address environmental and social   risks and impacts, which at 

a minimum shall include applying the Management Strategies 

and Implementation Plans (MSIPs) and Code of Conduct for 

Contractor’s Personnel submitted as part of the Bid and agreed as 

part of the Contract.  

The Contractor shall submit, to the Project Manager for its 

approval  any additional MSIPs as are necessary to manage the 

ES risks and impacts of ongoing Works. These MSIPs 
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collectively comprise the Contractor’s Environmental and 

Social Management Plan (C-ESMP). The Contractor shall 

review the C-ESMP, periodically (but not less than every six (6) 

months), and update it as required to ensure that it contains 

measures appropriate to the Works. The updated C-ESMP shall 

be submitted to the Project Manager for its approval. 

17. Approval by the 

Project 

Manager 

17.1 The Contractor shall submit Specification and Drawings 

showing the proposed Temporary Works to the Project 

Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 

Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 

design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of 

the temporary or permanent Works, are subject to prior approval 

by the Project Manager before this use. 

18. Health, Safety 

and Protection 

of the 

Environment 

18.1 The Contractor shall be responsible for the safety of all activities 

on the Site. 

18.2 The Contractor shall: 

(a) comply with all applicable health and safety regulations 

and Laws; 

(b) comply with all applicable health and safety obligations 

specified in the Contract; 

(c) take care for the health and safety of all persons entitled to 

be on the Site and other places, if any, where the Works are 

being executed; 

(d)  keep the Site and Works clear of unnecessary obstruction 

so as to avoid danger to these persons; 

(e) provide fencing, lighting, safe access, guarding and 

watching of the Works until the issue of the Contract 

Certificate of Completion;  

(f) provide any Temporary Works (including roadways, 

footways, guards and fences) which may be necessary, 

because of the execution of the Works, for the use and 

protection of the public and of owners and occupiers of 

adjacent land;  
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(g) provide health and safety training of Contractor’s 

Personnel as appropriate and maintain training records; 

(h) actively engage the Contractor’s Personnel in promoting 

understanding, and methods for, implementation of health 

and safety requirements, as well as in providing 

information to Contractor’s Personnel, training on 

occupational safety and health, and provision of personal 

protective equipment without expense to the Contractor’s 

Personnel;  

(i) put in place workplace processes for Contractor’s 

Personnel to report work situations that they believe are not 

safe or healthy, and to remove themselves from a work 

situation which they have reasonable justification to 

believe presents an imminent and serious danger to their 

life or health;  

(j) Contractor’s Personnel who remove themselves from such 

work situations shall not be required to return to work until 

necessary remedial action to correct the situation has been 

taken. Contractor’s Personnel shall not be retaliated against 

or otherwise subject to reprisal or negative action for such 

reporting or removal;  

(k) where the Employer’s Personnel, any other contractors 

employed by the Employer, and/or personnel of any legally 

constituted public authorities and private utility companies 

are employed in carrying out, on or near the site, of any 

work not included in the Contract, collaborate in applying 

the health and safety requirements, without prejudice to the 

responsibility of the relevant entities  for the health and 

safety of their  own  personnel; and  

(l) establish and implement a system for regular (not less than 

six-monthly) review of health and safety performance and 

the working environment. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit to 

the Project Manager for its approval a health and safety manual 

which has been specifically prepared for the Works, the Site and 

other places (if any) where the Contractor intends to execute the 

Works.  

The health and safety manual shall be in addition to any other 

similar document required under applicable health and safety 

regulations and laws. 

The health and safety manual shall set out all the health and 

safety requirements under the Contract,  
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(a) which shall include at a minimum: 

(i) the procedures to establish and maintain a safe 

working environment without risk to health at all 

workplaces, machinery, equipment and processes 

under the control of the Contractor, including control 

measures for chemical, physical and biological 

substances and agents;  

(ii) details of the training to be provided, records to be 

kept; 

(iii) the procedures for prevention, preparedness and 

response activities to be implemented in the case of 

an emergency event (i.e. an unanticipated incident, 

arising from both natural and man-made hazards, 

typically in the form of fire, explosions, leaks or 

spills, which may occur for a variety of different 

reasons including failure to implement operating 

procedures that are designed to prevent their 

occurrence, extreme weather or lack of early 

warning); 

(iv) remedies for adverse impacts such as occupational 

injuries, deaths, disability and disease;  

(v) the measures to be taken to avoid or minimize the 

potential for community exposure to water-borne, 

water-based, water-related, and vector-borne 

diseases,  

(vi) the measures to be implemented to avoid or minimize 

the spread of communicable diseases (including 

transfer of Sexually Transmitted Diseases or 

Infections (STDs), such as HIV virus) and non-

communicable diseases associated with the execution 

of the Works, taking into consideration differentiated 

exposure to and higher sensitivity of vulnerable 

groups. This includes taking measures to avoid or 

minimize the transmission of communicable diseases 

that may be associated with the influx of temporary 

or permanent Contract-related labor;  

(vii) the policies and procedures on the management and 

quality of accommodation and welfare facilities if 

such accommodation and welfare facilities are 

provided by the Contractor in accordance with GCC 

Sub-Clause 9.4.6; and 

(b) any other requirements stated in the Specification. 
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18.3 Protection of the environment 

(a) The Contractor shall take all necessary measures to: 

protect the environment (both on and off the Site); and  

(b)  limit damage and nuisance to people and property 

resulting from pollution, noise and other results of the 

Contractor’s operations and/ or activities. 

The Contractor shall ensure that emissions, surface discharges, 

effluent and any other pollutants from the Contractor’s 

activities shall exceed neither the values indicated in the 

Specification, nor those prescribed by applicable laws. 

In the event of damage to the environment, property and/or 

nuisance to people, on or off Site as a result of the Contractor’s 

operations, the Contractor shall agree with the Project Manager  

the appropriate actions and time scale to remedy, as practicable, 

the damaged environment to its former condition. The 

Contractor shall implement such remedies at its cost to the 

satisfaction of the Project Manager. 

19. Archaeological 

and Geological 

Findings 

19.1 All fossils, coins, articles of value or antiquity, structures, groups 

of structures, and other remains or items of geological, 

archaeological, paleontological, historical, architectural or 

religious interest found on the Site shall be placed under the care 

and custody of the Employer. The Contractor shall: 

(a) take all reasonable precautions, including fencing-off the 

area or site of the finding, to avoid further disturbance and 

prevent Contractor’s Personnel or other persons from 

removing or damaging any of these findings;  

(b) train relevant Contractor’s Personnel on appropriate 

actions to be taken in the event of such findings; and 

(c) implement any other action consistent with the 

requirements of the Specification and relevant laws.  

The Contractor shall, as soon as practicable after discovery of 

any such finding, notify the Project Manager of such discoveries 

and carry out the Project Manager’s instructions for dealing with 

them. 

20. Possession of 

the Site 

20.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated 

in the PCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event. 
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21. Access to the 

Site 

21.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager (including the Bank staff or 

consultants acting on the Bank’s behalf, stakeholders and third 

parties, such as independent experts, local communities, or non-

governmental organizations), including to carry out 

environmental and social audit, as appropriate, access to the Site 

and to any place where work in connection with the Contract is 

being carried out or is intended to be carried out. 

22. Instructions, 

Inspections and 

Audits 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site 

is located. 

 22.2 The Contractor shall keep, and shall make all reasonable efforts 

to cause its Subcontractors and subconsultants to keep, accurate 

and systematic accounts and records in respect of the Works in 

such form and details as will clearly identify relevant time 

changes and costs. 

 22.3 Inspections & Audit by the Bank 

Pursuant to paragraph 2.2 e. of Appendix A to the GCC- Fraud 

and Corruption, the Contractor shall permit and shall cause its 

agents (where declared or not), subcontractors, subconsultants, 

service providers, suppliers, and personnel, to permit, the Bank 

and/or persons appointed by the Bank to inspect the site and/or 

the accounts, records and other documents relating to the 

procurement process, selection and/or contract execution, and to 

have such accounts, records and other documents audited by 

auditors appointed by the Bank. The Contractor’s and its 

Subcontractors’ and subconsultants’ attention is drawn to GCC 

Sub-Clause 25.1 (Fraud and Corruption) which provides, inter 

alia, that acts intended to materially impede the exercise of the 

Bank’s inspection and audit rights constitute a prohibited 

practice subject to contract termination (as well as to a 

determination of ineligibility pursuant to the Bank’s prevailing 

sanctions procedures). 

23. Appointment of 

the Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer and 

the Contractor, at the time of the Employer’s issuance of the 

Letter of Acceptance. If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the Adjudicator, 

the Employer will request the Appointing Authority designated 

in the PCC, to appoint the Adjudicator within 14 days of receipt 

of such request.  

23.2 Should the Adjudicator resign or die, or should the Employer 

and the Contractor agree that the Adjudicator is not functioning 
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in accordance with the provisions of the Contract, a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor.  In case of disagreement between the Employer and 

the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the PCC 

at the request of either party, within 14 days of receipt of such 

request. 

24. Procedure for 

Disputes 

24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly taken, 

the decision shall be referred to the Adjudicator within 14 days 

of the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days 

of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified 

in the PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor, whatever decision is 

reached by the Adjudicator. Either party may refer a decision of 

the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision. If neither party refers the dispute 

to arbitration within the above 28 days, the Adjudicator’s 

decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and in 

the place specified in the PCC.  

25. Fraud and 

Corruption 

25.1 The Bank requires compliance with the Bank’s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures 

as set forth in the WBG’s Sanctions Framework, as set forth in 

Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be paid 

to agents or any other party with respect to the bidding process 

or execution of the Contract. The information disclosed must 

include at least the name and address of the agent or other party, 

the amount and currency, and the purpose of the commission, 

gratuity or fee.  

26.  Stakeholder 

Engagement 

26.1  The Contractor shall provide relevant contract-related 

information, as the Employer and/or Project Manager may 

reasonably request to conduct Stakeholder engagements. 

“Stakeholder” refers to individuals or groups who: 
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(i) are affected or likely to be affected by the Contract; and  

(ii) may have an interest in the Contract.  

The Contractor may also directly participate in Stakeholder 

engagements, as the Employer and/or Project Manager may 

reasonably request. 

27. Suppliers (other 

than 

Subcontractors) 

27.1 Forced Labor: The Contractor shall take measures to require its 

suppliers (other than Subcontractors) not to employ or engage 

forced labor including trafficked persons as described in GCC 

Sub-Clause 9.4.14. If forced labor/trafficking cases are 

identified, the Contractor shall take measures to require the 

suppliers to take appropriate steps to remedy them. Where the 

supplier does not remedy the situation, the Contractor shall 

within a reasonable period substitute the supplier with a supplier 

that is able to manage such risks. 

27.2 Child Labor: The Contractor shall take measures to require its 

suppliers (other than Subcontractors) not to employ or engage 

child labor as described in GCC Sub-Clause 9.4.15. If child 

labor cases are identified, the Contractor shall take measures to 

require the suppliers to take appropriate steps to remedy them. 

Where the supplier does not remedy the situation, the Contractor 

shall within a reasonable period substitute the supplier with a 

supplier that is able to manage such risks. 

27.3 Serious Safety Issues: The Contractor, including its 

Subcontractors, shall comply with all applicable safety 

obligations, including as stated in GCC Sub-Clause 18.2. The 

Contractor shall also take measures to require its suppliers (other 

than Subcontractors) to adopt procedures and mitigation 

measures adequate to address safety issues related to their 

personnel. If serious safety issues are identified, the Contractor 

shall take measures to require the suppliers to take appropriate 

steps to remedy them. Where the supplier does not remedy the 

situation, the Contractor shall within a reasonable period 

substitute the supplier with a supplier that is able to manage such 

risks.  

27.4 Obtaining natural resource materials in relation to supplier: 

The Contractor shall obtain natural resource materials from 

suppliers that can demonstrate, through compliance with the 

applicable verification and/ or certification requirements, that 

obtaining such materials is not contributing to the risk of 

significant conversion or significant degradation of natural or 

critical habitats such as unsustainably harvested wood products, 

gravel or sand extraction from river beds or beaches. 
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If a supplier cannot continue to demonstrate that obtaining such 

materials is not contributing to the risk of significant conversion 

or significant degradation of natural or critical habitats, the 

Contractor shall within a reasonable period substitute the 

supplier with a supplier that is able to demonstrate that they are 

not significantly adversely impacting the habitats. 

28. Code of 

Conduct 

28.1 The Contractor shall have a Code of Conduct for the 

Contractor’s Personnel.  

The Contractor shall take all necessary measures to ensure that 

each Contractor’s Personnel is made aware of the Code of 

Conduct including specific behaviors that are prohibited, and 

understands the consequences of engaging in such prohibited 

behaviors.   

These measures include providing instructions and 

documentation that can be understood by the Contractor’s 

Personnel and seeking to obtain that person’s signature 

acknowledging receipt of such instructions and/or 

documentation, as appropriate. 

The Contractor shall also ensure that the Code of Conduct is 

visibly displayed in multiple locations on the Site and any other 

place where the Works will be carried out, as well as in areas 

outside the Site accessible to the local community and project 

affected people. The posted Code of Conduct shall be provided 

in languages comprehensible to Contractor’s Personnel, 

Employer’s Personnel and the local community. 

The Contractor’s Management Strategy and Implementation 

Plans shall include appropriate processes for the Contractor to 

verify compliance with these obligations.   

29.  Security of the 

Site 

29.1 The Contractor shall be responsible for the security of the Site, 

and: 

(a) for keeping unauthorized persons off the Site;  

(b) authorized persons shall be limited to the Contractor’s 

Personnel, the Employer’s Personnel, and to any other 

personnel identified as authorized personnel (including 

the Employer’s other contractors on the Site), by a notice 

from the Employer or the Project Manager to the 

Contractor. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit for 

the Project Manager’s No-objection a security management plan 

that sets out the security arrangements for the Site. 
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The Contractor shall (i) conduct appropriate background checks 

on any personnel retained to provide security; (ii) train the 

security personnel adequately (or determine that they are 

properly trained) in the use of force (and where applicable, 

firearms), and appropriate conduct towards Contractor’s 

Personnel, Employer’s Personnel and affected communities; and 

(iii) require the security personnel to act within the applicable 

Laws and any requirements set out in the Specification.  

The Contractor shall not permit any use of force by security 

personnel in providing security except when used for preventive 

and defensive purposes in proportion to the nature and extent of 

the threat. 

In making security arrangements, the Contractor shall also 

comply with any additional requirements stated in the 

Specifications 

B.  Time Control 

30. Program and 

Progress 

Reports 

30.1 Within the time stated in the PCC, after the date of the Letter 

of Acceptance, the Contractor shall submit to the Project 

Manager for approval a Program showing the general methods, 

arrangements, order, and timing for all the activities in the 

Works. In the case of a lump-sum contract, the activities in the 

Program shall be consistent with those in the Activity Schedule. 

The Project Manager’s approval of the Program shall not alter 

the Contractor’s obligations. The Contractor may revise the 

Program and submit it to the Project Manager again at any time.  

A revised Program shall show the effect of Variations and 

Compensation Events. 

30.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities. 

30.3 The Contractor shall monitor progress of the Works  and submit 

to the Project manager progress report and any updated Program 

showing the actual progress achieved and the effect of the 

progress achieved on the timing of the remaining Works, 

including any changes to the sequence of the activities, at 

intervals no longer than the periods stated in the PCC. If the 

Contractor does not submit an updated Program within this 

period, the Project Manager may withhold the amount stated in 

the PCC from the next payment certificate and continue to 

withhold this amount until the next payment after the date on 

which the overdue Program has been submitted. In the case of 

lump-sum  Contract, the Contractor shall provide an updated 
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Activity Schedule within 14 days of being instructed to by the 

Project Manager. 

30.4 Unless otherwise stated in the Specification, each progress report 

shall include the Environmental and Social (ES) metrics set out 

in Appendix B.   

30.5 In addition to the progress reports, the Contractor shall inform the 

Project Manager immediately of any allegation, incident or 

accident in the Site, which has or is likely to have a significant 

adverse effect on the environment, the affected communities, the 

public, Employer’s Personnel or Contractor’s Personnel. This 

includes, but is not limited to, any incident or accident causing 

fatality or serious injury; significant adverse effects or damage to 

private property; or any allegation of SEA and/or SH. In case of 

SEA and/or SH, while maintaining confidentiality as appropriate, 

the type of allegation (sexual exploitation, sexual abuse or sexual 

harassment), gender and age of the person who experienced the 

alleged incident should be included in the information. 

The Contractor, upon becoming aware of the allegation, incident 

or accident, shall also immediately inform the Project Manager 

of any such incident or accident on the Subcontractors’ or 

suppliers’ premises relating to the Works which has or is likely 

to have a significant adverse effect on the environment, the 

affected communities, the public, Employer’s Personnel, or 

Contractor’s, its Subcontractors’ and suppliers’ personnel. The 

notification shall provide sufficient detail regarding such 

incidents or accidents. The Contractor shall provide full details 

of such incidents or accidents to the Project Manager within the 

timeframe agreed with the Project Manager.  

The Contractor shall require its Subcontractors and suppliers 

(other than Subcontractors) to immediately notify the Contractor 

of any incidents or accidents referred to in this Subclause. 

31. Extension of the 

Intended 

Completion 

Date 

31.1 The Project Manager shall extend the Intended Completion Date 

if a Compensation Event occurs or a Variation is issued which 

makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps 

to accelerate the remaining work, which would cause the 

Contractor to incur additional cost. 

31.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the 

Contractor asking the Project Manager for a decision upon the 

effect of a Compensation Event or Variation and submitting full 

supporting information. If the Contractor has failed to give early 

warning of a delay or has failed to cooperate in dealing with a 
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delay, the delay by this failure shall not be considered in 

assessing the new Intended Completion Date. 

32. Acceleration 32.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor. If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

32.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 

Price and treated as a Variation. 

33. Delays Ordered 

by the Project 

Manager 

33.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

34. Management 

Meetings 

34.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting. The business of a 

management meeting shall be to review the plans for remaining 

work and to deal with matters raised in accordance with the early 

warning procedure. 

34.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending the 

meeting and to the Employer. The responsibility of the parties 

for actions to be taken shall be decided by the Project Manager 

either at the management meeting or after the management 

meeting and stated in writing to all who attended the meeting. 

35. Early Warning 35.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 

may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works.  The Project 

Manager may require the Contractor to provide an estimate of 

the expected effect of the future event or circumstance on the 

Contract Price and Completion Date. The estimate shall be 

provided by the Contractor as soon as reasonably possible. 

35.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting 

instruction of the Project Manager. 

C.  Quality Control 
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36. Identifying 

Defects 

36.1 The Project Manager shall check the Contractor’s work and 

notify the Contractor of any Defects that are found. Such 

checking shall not affect the Contractor’s responsibilities. The 

Project Manager may instruct the Contractor to search for a 

Defect and to uncover and test any work that the Project 

Manager considers may have a Defect. 

37. Tests 37.1 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has 

a Defect and the test shows that it does, the Contractor shall pay 

for the test and any samples. If there is no Defect, the test shall 

be a Compensation Event. 

38. Correction of 

Defects 

38.1 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the PCC. The Defects 

Liability Period shall be extended for as long as Defects remain 

to be corrected. 

38.2 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified by 

the Project Manager’s notice. 

39. Uncorrected 

Defects 

39.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount. 

D.  Cost Control 

40. Contract Price2 40.1 The Bill of Quantities shall contain priced items for the Works 

to be performed by the Contractor. The Bill of Quantities is used 

to calculate the Contract Price. The Contractor will be paid for 

the quantity of the work accomplished at the rate in the Bill of 

Quantities for each item. 

41. Changes in the 

Contract Price3 

41.1 If the final quantity of the work done differs from the quantity 

in the Bill of Quantities for the particular item by more than 25 

 
2  In lump-sum contracts, replace GCC Sub-Clause 40.1 as follows: 

40.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by 

the Project Manager.  The Activity Schedule shall contain the priced activities for the Works to be 

performed by the Contractor. The Activity Schedule is used to monitor and control the 

performance of activities on which basis the Contractor will be paid. If payment for materials on 

site shall be made separately, the Contractor shall show delivery of Materials to the Site separately 

on the Activity Schedule. 
3  In lump-sum contracts, replace entire GCC Clause 41 with new GCC Sub-Clause 41.1, as follows: 
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percent, provided the change exceeds 1 percent of the Initial 

Contract Price, the Project Manager shall adjust the rate to allow 

for the change. The Project Manager shall not adjust rates from 

changes in quantities if thereby the Initial Contract Price is 

exceeded by more than 15 percent, except with the prior 

approval of the Employer. 

41.2 If requested by the Project Manager, the Contractor shall 

provide the Project Manager with a detailed cost breakdown of 

any rate in the Bill of Quantities. 

42. Variations 42.1 All Variations shall be included in updated Programs4 produced 

by the Contractor. 

42.2 The Contractor shall provide the Project Manager with a 

quotation for carrying out the Variation when requested to do so 

by the Project Manager. The Contractor shall also provide 

information of any ES risks and impacts of the Variation. The 

Project Manager shall assess the quotation, which shall be given 

within seven (7) days of the request or within any longer period 

stated by the Project Manager and before the Variation is 

ordered. 

42.3 If the Contractor’s quotation is unreasonable, the Project 

Manager may order the Variation and make a change to the 

Contract Price, which shall be based on the Project Manager’s 

own forecast of the effects of the Variation on the Contractor’s 

costs. 

42.4 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

42.5 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning.  

42.6 If the work in the Variation corresponds to an item description 

in the Bill of Quantities and if, in the opinion of the Project 

Manager, the quantity of work above the limit stated in GCC 

Sub-Clause 41.1 or the timing of its execution do not cause the 

cost per unit of quantity to change, the rate in the Bill of 

Quantities shall be used to calculate the value of the Variation. 

If the cost per unit of quantity changes, or if the nature or timing 

of the work in the Variation does not correspond with items in 

 
41.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or 

method of working made at the Contractor’s own discretion.  Prices in the Activity Schedule shall 

not be altered when the Contractor makes such changes to the Activity Schedule. 
4  In lump-sum contracts, add “and Activity Schedules” after “Programs.” 
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the Bill of Quantities, the quotation by the Contractor shall be in 

the form of new rates for the relevant items of work. 5 

42.7 Value Engineering: The Contractor may prepare, at its own cost, 

a value engineering proposal at any time during the performance 

of the contract. The value engineering proposal shall, at a 

minimum, include the following; 

(a) the proposed change(s), and a description of the difference 

to the existing contract requirements; 

(b) a full cost/benefit analysis of the proposed change(s) 

including a description and estimate of costs (including 

life cycle cost) the Employer may incur in implementing 

the value engineering proposal;  

(c) a description of any effect(s) of the change on 

performance/functionality; and  

(d) a description of the proposed work to be performed, a 

program for its execution and sufficient ES information to 

enable an evaluation of ES risks and impacts. 

The Employer may accept the value engineering proposal if the 

proposal demonstrates benefits that: 

(a) accelerates the contract completion period; or 

(b) reduces the Contract Price or the life cycle costs to the 

Employer; or 

(c) improves the quality, efficiency, safety or sustainability of 

the Facilities; or 

(d)  yields any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 

and results in: 

(a) a reduction of the Contract Price; the amount to be paid to 

the Contractor shall be the percentage specified in the 

PCC of the reduction in the Contract Price; or 

(b) an increase in the Contract Price; but results in a reduction 

in life cycle costs due to any benefit described in (a) to (d) 

above, the amount to be paid to the Contractor shall be the 

full increase in the Contract Price. 

 
5  In lump-sum contracts, delete this paragraph. 
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43. Cash Flow 

Forecasts 

43.1 When the Program,6 is updated, the Contractor shall provide the 

Project Manager with an updated cash flow forecast.  The cash 

flow forecast shall include different currencies, as defined in the 

Contract, converted as necessary using the Contract exchange 

rates. 

44. Payment 

Certificates 

44.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously. 

44.2 The Project Manager shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

44.3 The value of work executed shall be determined by the Project 

Manager. 

44.4 The value of work executed shall comprise the value of the 

quantities of work in the Bill of Quantities that have been 

completed.7 

44.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

44.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

44.7 If the Contractor was, or is, failing to perform any ES 

obligations or work under the Contract, the value of this work 

or obligation, as determined by the Project Manager, may be 

withheld until the work or obligation has been performed, and/or 

the cost of rectification or replacement, as determined by the 

Project Manager, may be withheld until rectification or 

replacement has been completed. Failure to perform includes, 

but is not limited to the following:   

(a) failure to comply with any ES obligations or work 

described in the Works’ Requirements which may 

include: working outside site boundaries, excessive dust, 

failure to keep public roads in a safe usable condition, 

damage to offsite vegetation, pollution of water courses 

from oils or sedimentation, contamination of land e.g. 

from oils, human waste, damage to archeology or cultural 

heritage features, air pollution as a result of unauthorized 

and/or inefficient combustion; 

 
6  In lump-sum contracts, add “or Activity Schedule” after “Program.” 
7  In lump-sum contracts, replace this paragraph with the following:  “The value of work executed shall 

comprise the value of completed activities in the Activity Schedule.” 
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(b) failure to regularly review C-ESMP and/or update it in a 

timely manner to address emerging ES issues, or 

anticipated risks or impacts; 

(c) failure to implement the C-ESMP e.g. failure to provide 

required training or sensitization; 

(d) failing to have appropriate consents/permits prior to 

undertaking Works or related activities; 

(e) failure to submit ES report/s (as described in Appendix B), 

or failure to submit such reports in a timely manner; 

(f) failure to implement remediation as instructed by the 

Project Manager within the specified timeframe (e.g. 

remediation addressing non-compliance/s).  

45. Payments 45.1 Payments shall be adjusted for deductions for advance payments 

and retention. The Employer shall pay the Contractor the 

amounts certified by the Project Manager within 28 days of the 

date of each certificate. If the Employer makes a late payment, 

the Contractor shall be paid interest on the late payment in the 

next payment. Interest shall be calculated from the date by 

which the payment should have been made up to the date when 

the late payment is made at the prevailing rate of interest for 

commercial borrowing for each of the currencies in which 

payments are made. 

45.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as 

set out in this clause. Interest shall be calculated from the date 

upon which the increased amount would have been certified in 

the absence of dispute. 

45.3 Unless otherwise stated, all payments and deductions shall be 

paid or charged in the proportions of currencies comprising the 

Contract Price. 

45.4 Items of the Works for which no rate or price has been entered 

in shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

46. Compensation 

Events 

46.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 

20.1. 
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(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specification, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover 

or to carry out additional tests upon work, which is then 

found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of 

the Letter of Acceptance from the information issued to 

bidders (including the Site Investigation Reports), from 

information available publicly and from a visual 

inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with 

an unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

46.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or 

the Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

46.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has 

been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted 

accordingly. If the Contractor’s forecast is deemed 

unreasonable, the Project Manager shall adjust the Contract 
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Price based on the Project Manager’s own forecast. The Project 

Manager shall assume that the Contractor shall react 

competently and promptly to the event. 

46.4 The Contractor shall not be entitled to compensation to the 

extent that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 

47. Tax 47.1 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the date 28 days 

before the submission of bids for the Contract and the date of 

the last Completion certificate. The adjustment shall be the 

change in the amount of tax payable by the Contractor, provided 

such changes are not already reflected in the Contract Price or 

are a result of GCC Clause 49. 

48. Currencies 48.1 Where payments are made in currencies other than the currency 

of the Employer’s country specified in the PCC, the exchange 

rates used for calculating the amounts to be paid shall be the 

exchange rates stated in the Contractor’s Bid. 

49. Price 

Adjustment 

49.1 Prices shall be adjusted for fluctuations in the cost of inputs only 

if provided for in the PCC. If so provided, the amounts 

certified in each payment certificate, before deducting for 

Advance Payment, shall be adjusted by applying the respective 

price adjustment factor to the payment amounts due in each 

currency. A separate formula of the type specified below applies 

to each Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

 Pc is the adjustment factor for the portion of the Contract 

Price payable in a specific currency “c.” 

 Ac and Bc are coefficients8 specified in the PCC, 

representing the nonadjustable and adjustable portions, 

respectively, of the Contract Price payable in that specific 

currency “c;” and 

 Imc is the index prevailing at the end of the month being 

invoiced and Ioc is the index prevailing 28 days before Bid 

opening for inputs payable; both in the specific currency “c.” 

 
8  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, 

both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the 

nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed 

cost elements or other nonadjustable components.  The sum of the adjustments for each currency are added 

to the Contract Price. 
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49.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an adjustment 

made in the next payment certificate. The index value shall be 

deemed to take account of all changes in cost due to fluctuations 

in costs. 

50. Retention 50.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion 

of the whole of the Works. 

50.2 Upon the issue of a Certificate of Completion of the Works by 

the Project Manager, in accordance with GCC Sub-Clause 57.1, 

half the total amount retained shall be repaid to the Contractor 

and half when the Defects Liability Period has passed and the 

Project Manager has certified that all Defects notified by the 

Project Manager to the Contractor before the end of this period 

have been corrected. The Contractor may substitute retention 

money with an “on demand” Bank guarantee. 

51. Liquidated 

Damages 

51.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in the PCC for each day that the 

Completion Date is later than the Intended Completion Date.  

The total amount of liquidated damages shall not exceed the 

amount defined in the PCC. The Employer may deduct 

liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s 

liabilities. 

51.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of 

payment to the date of repayment, at the rates specified in GCC 

Sub-Clause 45.1. 

52. Bonus 52.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in the PCC for each day (less any days for 

which the Contractor is paid for acceleration) that the 

Completion is earlier than the Intended Completion Date. The 

Project Manager shall certify that the Works are complete, 

although they may not be due to be complete. 

53. Advance 

Payment 

53.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the PCC by the date stated in the PCC, 

against provision by the Contractor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the Employer 

in amounts and currencies equal to the advance payment. The 
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Guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the Guarantee shall be 

progressively reduced by the amounts repaid by the Contractor. 

Interest shall not be charged on the advance payment. 

53.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses 

required specifically for execution of the Contract. The 

Contractor shall demonstrate that advance payment has been 

used in this way by supplying copies of invoices or other 

documents to the Project Manager. 

53.3 The advance payment shall be repaid by deducting 

proportionate amounts from payments otherwise due to the 

Contractor, following the schedule of completed percentages of 

the Works on a payment basis. No account shall be taken of the 

advance payment or its repayment in assessing valuations of 

work done, Variations, price adjustments, Compensation 

Events, Bonuses, or Liquidated Damages. 

54. Securities 54.1 The Performance Security, and if so specified in the PCC an 

environmental and social (ES) performance security, shall be 

provided to the Employer no later than the date specified in the 

Letter of Acceptance and shall be issued in an amount specified 

in the PCC, by a bank or surety acceptable to the Employer, and 

denominated in the types and proportions of the currencies in 

which the Contract Price is payable. The Performance Security 

shall be valid until a date 28 days from the date of issue of the 

Certificate of Completion in the case of a Bank Guarantee, and 

until one year from the date of issue of the Certificate of 

Completion in the case of a Performance Bond. 

55. Dayworks 55.1 If applicable, the Dayworks rates in the Contractor’s Bid shall 

be used only when the Project Manager has given written 

instructions in advance for additional work to be paid for in that 

way. 

55.2 All work to be paid for as Dayworks shall be recorded by the 

Contractor on forms approved by the Project Manager.  Each 

completed form shall be verified and signed by the Project 

Manager within two days of the work being done. 

55.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 

56. Cost of Repairs 56.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 
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Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 

 

 

E.  Finishing the Contract 

57. Completion 57.1 The Contractor shall request the Project Manager to issue a 

Certificate of Completion of the Works, and the Project 

Manager shall do so upon deciding that the whole of the Works 

is completed. 

58. Taking Over 58.1 The Employer shall take over the Site and the Works within 

seven days of the Project Manager’s issuing a Certificate of 

Completion. 

59. Final Account 59.1 The Contractor shall supply the Project Manager with a 

detailed account of the total amount that the Contractor 

considers payable under the Contract before the end of the 

Defects Liability Period. The Project Manager shall issue a 

Defects Liability Certificate and certify any final payment that 

is due to the Contractor within 56 days of receiving the 

Contractor’s account if it is correct and complete. If it is not, 

the Project Manager shall issue within 56 days a schedule that 

states the scope of the corrections or additions that are 

necessary. If the Final Account is still unsatisfactory after it 

has been resubmitted, the Project Manager shall decide on the 

amount payable to the Contractor and issue a payment 

certificate. 

60. Operating and 

Maintenance 

Manuals 

60.1 If “as built” Drawings and/or operating and maintenance 

manuals are required, the Contractor shall supply them by the 

dates stated in the PCC. 

60.2 If the Contractor does not supply the Drawings and/or manuals 

by the dates stated in the PCC pursuant to GCC Sub-Clause 

60.1, or they do not receive the Project Manager’s approval, 

the Project Manager shall withhold the amount stated in the 

PCC from payments due to the Contractor. 

61. Termination 61.1 The Employer or the Contractor may terminate the Contract if 

the other party causes a fundamental breach of the Contract. 

61.2 Fundamental breaches of Contract shall include, but shall not 

be limited to, the following: 

 (a) the Contractor stops work for 28 days when no stoppage 

of work is shown on the current Program and the 
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stoppage has not been authorized by the Project 

Manager; 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not 

withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 

into liquidation other than for a reconstruction or 

amalgamation; 

(d) a payment certified by the Project Manager is not paid 

by the Employer to the Contractor within 84 days of the 

date of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct 

a particular Defect is a fundamental breach of Contract 

and the Contractor fails to correct it within a reasonable 

period of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is 

required;  

(g) the Contractor has delayed the completion of the Works 

by the number of days for which the maximum amount 

of liquidated damages can be paid, as defined in the 

PCC; or 

(h) if the Contractor, in the judgment of the Employer has 

engaged in Fraud and Corruption, as defined in   

paragraph 2.2 a of the Appendix A to the GCC, in 

competing for or in executing the Contract, then the 

Employer may, after giving fourteen (14) days written 

notice to the Contractor, terminate the Contract and 

expel him from the Site. 

61.3 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 

 61.4 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site 

as soon as reasonably possible. 

 61.5 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those 

listed under GCC Sub-Clause 61.2 above, the Project Manager 

shall decide whether the breach is fundamental or not. 

62. Payment upon 

Termination 

62.1 If the Contract is terminated because of a fundamental breach 

of Contract by the Contractor, the Project Manager shall issue 

a certificate for the value of the work done and Materials 
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ordered less advance payments received up to the date of the 

issue of the certificate and less the percentage to apply to the 

value of the work not completed, as specified in the PCC. 

Additional Liquidated Damages shall not apply.  If the total 

amount due to the Employer exceeds any payment due to the 

Contractor, the difference shall be a debt payable to the 

Employer. 

62.2 If the Contract is terminated for the Employer’s convenience 

or because of a fundamental breach of Contract by the 

Employer, the Project Manager shall issue a certificate for the 

value of the work done, Materials ordered, the reasonable cost 

of removal of Equipment, repatriation of the Contractor’s 

personnel employed solely on the Works, and the Contractor’s 

costs of protecting and securing the Works, and less advance 

payments received up to the date of the certificate. 

63. Property 63.1 All Materials on the Site, Plant, Equipment, Temporary 

Works, and Works shall be deemed to be the property of the 

Employer if the Contract is terminated because of the 

Contractor’s default. 

64. Release from 

Performance 

64.1 If the Contract is frustrated by the outbreak of war or by any 

other event entirely outside the control of either the Employer 

or the Contractor, the Project Manager shall certify that the 

Contract has been frustrated. The Contractor shall make the 

Site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all work carried out before 

receiving it and for any work carried out afterwards to which 

a commitment was made. 

65. Suspension of 

Bank Loan or 

Credit 

65.1 In the event that the Bank suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor 

are being made: 

(a) The Employer is obligated to notify the Contractor of 

such suspension within 7 days of having received the 

Bank’s suspension notice. 

(b) If the Contractor has not received sums due to it within 

the 28 days for payment provided for in GCC Sub-

Clause 45.1, the Contractor may immediately issue a 14-

day termination notice. 
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APPENDIX A 

TO GENERAL CONDITIONS 
 

Fraud and Corruption 
(Text in this Appendix shall not be modified) 

 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers),consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence improperly the 

actions of another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to 

obtain financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 

evidence material to the investigation or making false statements 

to investigators in order to materially impede a Bank 

investigation into allegations of a corrupt, fraudulent, coercive, 

or collusive practice; and/or threatening, harassing, or 

intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from 

pursuing the investigation; or 
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(b) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 2.2 e. 

below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank determines 

at any time that representatives of the Borrower or of a recipient of any part of the 

proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices during the procurement process, selection and/or execution of the contract in 

question,  without the Borrower having taken timely and appropriate action 

satisfactory to the Bank to address such practices when they occur, including by failing 

to inform the Bank in a timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed 

contract, financially or in any other manner;1 (ii) to be a nominated2 sub-contractor, 

consultant, manufacturer or supplier, or service provider of an otherwise eligible firm 

being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan 

made by the Bank or otherwise to participate further in the preparation or 

implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders(applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect3 all accounts, 

records and other documents relating to the procurement process, selection and/or 

contract execution, and to have them audited by auditors appointed by the Bank.  

 
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 

consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 
addendum or amendment introducing a material modification to any existing contract. 

2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different 

names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-
qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the 

qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the 

Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of 

an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: 

accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 

accessing and examining any other documents, data and information (whether in hard copy or electronic format) 

deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant 

individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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APPENDIX B 

 

Environmental and Social (ES)  

Metrics for Progress Reports 

 [Note to Employer: the following metrics may be amended to reflect the specifics of the 

Contract. The Employer shall ensure that the metrics provided are appropriate for the Works 

and impacts/key issues identified in the environmental and social assessment] 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including 

contamination, pollution or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries that require treatment and all fatalities;  

c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the 

negative if none); 

d. status of all permits and agreements:  

i. work permits: number required, number received, actions taken for those not 

received; 

ii. status of permits and consents:  

▪ list areas/facilities with permits required (quarries, asphalt & batch plants), 

dates of application, dates issued (actions to follow up if not issued), dates 

submitted to resident engineer (or equivalent), status of area (waiting for 

permits, working, abandoned without reclamation, decommissioning plan 

being implemented, etc.); 

▪ list areas with landowner agreements required (borrow and spoil areas, camp 

sites), dates of agreements, dates submitted to resident engineer (or 

equivalent); 

▪ identify major activities undertaken in each area in the reporting period and 

highlights of environmental and social protection (land clearing, boundary 

marking, topsoil salvage, traffic management, decommissioning planning, 

decommissioning implementation); 

▪ for quarries: status of relocation and compensation (completed, or details of 

activities and current status in the reporting period). 



Section VIII – General Conditions of Contract 179 

 

e. health and safety supervision:  

i. safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 

ii. number of workers, work hours, metric of PPE use (percentage of workers with full 

personal protection equipment (PPE), partial, etc.), worker violations observed (by 

type of violation, PPE or otherwise), warnings given, repeat warnings given, follow-

up actions taken (if any); 

f. worker accommodations: 

i. number of expats housed in accommodations, number of locals; 

ii. date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, 

including sanitation, space, etc.;  

iii. actions taken to recommend/require improved conditions, or to improve 

conditions. 

g. Health services: provider of health services, information and/or training, location of 

clinic, number of non-safety disease or illness treatments and diagnoses (no names to be 

provided); 

h. gender (for expats and locals separately): number of female workers, percentage of 

workforce, gender issues raised and dealt with (cross-reference grievances or other 

sections as needed); 

i. training: 

i. number of new workers, number receiving induction training, dates of induction 

training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

iii. number and dates of communicable diseases (including STDs) sensitization and/or 

training, no. workers receiving training (in the reporting period and in the past); 

same questions for gender sensitization, flag person training. 

iv. number and date of SEA and SH prevention sensitization and/or training events, 

including number of workers receiving training on Code of Conduct for 

Contractor’s Personnel (in the reporting period and in the past), etc. 

j.  environmental and social supervision: 

i. environmentalist: days worked, areas inspected and numbers of inspections of 

each (road section, work camp, accommodations, quarries, borrow areas, spoil 

areas, swamps, forest crossings, etc.), highlights of activities/findings (including 
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violations of environmental and/or social best practices, actions taken), reports to 

environmental and/or social specialist/construction/site management; 

ii. sociologist: days worked, number of partial and full site inspections (by area: road 

section, work camp, accommodations, quarries, borrow areas, spoil areas, clinic, 

HIV/AIDS center, community centers, etc.), highlights of activities (including 

violations of environmental and/or social requirements observed, actions taken), 

reports to environmental and/or social specialist/construction/site management; 

and 

iii. community liaison person(s): days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to 

environmental and/or social specialist /construction/site management. 

k. Grievances: list new grievances (e.g. number of allegations of SEA and SH) received in 

the reporting period and number of unresolved past grievances by date received, 

complainant’s age and sex, how received, to whom referred to for action, resolution and 

date (if completed), data resolution reported to complainant, any required follow-up 

(Cross-reference other sections as needed): 

i. Worker grievances; 

ii. Community grievances  

l. Traffic, road safety and vehicles/equipment: 

i. traffic and road safety incidents and accidents involving project vehicles & 

equipment: provide date, location, damage, cause, follow-up; 

ii. traffic and road safety incidents and accidents involving non-project vehicles or 

property (also reported under immediate metrics): provide date, location, damage, 

cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by 

environmentalist); non-routine repairs and maintenance needed to improve safety 

and/or environmental performance (to control smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of 

complaints, warnings given by environmentalist, actions taken to resolve; 

highlights of quarry dust control (covers, sprays, operational status); % of rock/ 

spoil lorries with covers, actions taken for uncovered vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation; 
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iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 

activities undertaken in the reporting period at each, and highlights of 

environmental and social protection: land clearing, boundary marking, topsoil 

salvage, traffic management, decommissioning planning, decommissioning 

implementation; 

iv. blasting: number of blasts (and locations), status of implementation of blasting 

plan (including notices, evacuations, etc.), incidents of off-site damage or 

complaints (cross-reference other sections as needed); 

v. spill clean-ups, if any:  material spilled, location, amount, actions taken, material 

disposal (report all spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including 

amount taken offsite (and by whom) or reused/recycled/disposed on-site; 

vii. details of tree plantings and other mitigations required undertaken in the reporting 

period; 

viii. details of water and swamp protection mitigations required undertaken in the 

reporting period. 

n. compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions 

taken (or to be taken) to reach compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

iii. compliance status of SEA and SH prevention and response action plan: statement 

of compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

iv. compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

v. other unresolved issues from previous reporting periods related to environmental 

and social: continued violations, continued failure of equipment, continued lack 

of vehicle covers, spills not dealt with, continued compensation or blasting issues, 

etc.  Cross-reference other sections as needed.  
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APPENDIX C  

Sexual Exploitation and Abuse (SEA) and/or Sexual 

Harassment (SH) Performance Declaration for 

Subcontractors 

 

[The following table shall be filled in by each subcontractor proposed by the Contractor, that was not named 

in the Contract] 

Subcontractor’s Name: [insert full name] 

Date: [insert day, month, year] 

 

Contract reference [insert contract reference] 

Page [insert page number] of [insert total number] pages 

SEA and/or SH Declaration  

 

We: 

  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH 

obligations. 

  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. 

  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An 

arbitral award on the disqualification case has been made in our favor.  

  (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

for a period of two years. We have subsequently demonstrated that we have adequate capacity 

and commitment to comply with SEA /SH obligations.  

  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have attached specific evidence demonstrating that we have adequate 

capacity and commitment to comply with SEA and SH obligations.  

[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues 

underlying the disqualification.] 

[If (d) or ( e) above are applicable, provide the following information:] 

Period of disqualification: From: _______________ To: ________________ 

If previously provided on another Bank financed works contract, details of evidence that demonstrated 

adequate capacity and commitment to comply with SEA/SH obligations (as per (d) above) 

Name of Employer: ___________________________________________ 

Name of Project: _____________________________________ 

Contract description: _____________________________________________________  

Brief summary of evidence provided: ________________________________________ 
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______________________________________________________________________ 

Contact Information: (Tel, email, name of contact person): _______________________ 

______________________________________________________________________ 

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and 

commitment to comply with SEA/SH obligations (as per (e) above) ) [attach details as appropriate]. 

 

___________________________________________________________________________ 

____________________________________________________________________________ 

 

 

Name of the Subcontractor  

Name of the person duly authorized to sign on behalf of the Subcontractor _______ 

Title of the person signing on behalf of the Subcontractor ______________________ 

Signature of the person named above ______________________ 

Date signed ________________________________ day of ___________________, _____ 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 
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Section IX - Particular Conditions of Contract 

 

 

A. General 

GCC 1.1 (d) The financing institution is: The International Bank for Reconstruction 

and Development (The World Bank) 

GCC 1.1 (p) Defects Liability Period is: One Year 

GCC 1.1 (r) The Employer is The Council for Development and Reconstruction 

(CDR) 

Tallet Al-Serail, Beirut  

Lebanon 

GCC 1.1 (t) “In writing” or “written” means hand-written, type-written, or printed, and 

resulting in a permanent record. 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be the 

following date: 120 days after the Commencement date. 

GCC 1.1 (y) The Project Manager is to be nominated in due course. 

GCC 1.1 (aa) The Site is located as per the below table and as defined in drawings  

Request for Bid 

(RFB) 

Designation 

Lot  Caza's 

RM018 18 
Zahle 

 

GCC 1.1 (dd) 
The Start Date shall be the date at which the following precedent conditions 

have all been fulfilled and the PM’s notification recording the agreement of 

both Parties on such fulfilment and instructing to commence the Work is 

received by the Contractor: 

(a) signature of the Contract Agreement by both Parties, and if required, 

approval of the Contract by relevant authorities of the Country; 

(b) effective access to and possession of the Site given to the Contractor as 

required for the commencement of the Works 

(c) receipt by the Contractor of the Advance Payment provided that the 

corresponding bank guarantee has been delivered by the Contractor. 

(d) Contractor submittal of Performance Guarantee. 
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GCC 1.1 (hh) The maintenance Works consist mainly of the following: 

1) Incidental repair works that includes mainly:  

 

• Clearing of roadway limits that includes remove within the limits of 

road limits all vegetation, surface debris and scattered stones and rocks 

etc.…  

• Repair of damaged manhole covers completed as specified and to the 

Engineer’s satisfaction.  

• Cleaning of waterways, hydraulic structures, drainage pipes, and box 

culverts,  

• Remove of damaged Galvanized Steel Guardrail and replace by new 

one.  

• Concrete Repair Works: including repair of existing concrete 

channels, box culverts, safety barriers and retaining walls  

 

2) Pavement Repair Works: 

 

Periodic Pavement repairs should be performed as needed to preserve the 

structural integrity of the road. Roadway repair works can be grouped into the 

following categories.  

Preventative measures are minor repairs which include joint and crack 

sealing, temporary and permanent patching, other miscellaneous paving, 

drainage improvements.  

 

• Shallow patching works for limited area, includes removing the 

existing pavement (milling), generally between 4 to 5 cm, paving the 

area that was milled. Ideally no additional work is required (such as 

adjusting of manholes), since the existing grade is usually the same.  

 

• Pavement overlay for limited area, consists of paving over the existing 

roadway to cover cracks, fill potholes and increase the strength of the 

roadway. Various items should be reviewed prior to placing an overlay 

on a road.  

 

• Milling & overlay for trench utilities where pavement settlement 

occurred and the structural integrity of the pavement is still in good 

condition.  

 

• Deep patching works, for limited section, may be needed when the 

structural integrity of the road is compromised. Prior to reconstructing 

the roadway, an engineer should determine the extent of work required 

and the type of repairs needed.  

 

• Removal and reinstatement of damaged trench  
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3) Maintenance and Upgrade of Traffic Safety & Control Devices:  

 

• The proposed works related to traffic safety includes mainly the 

construction of new concrete safety barrier along the critical locations.  

• Roads Marking applications including road cat-eyes,  

• Roads delineator installations  

• Installation of Warning signs and speed calming measures 

 

GCC 2.2 Sectional Completions are: N/A 

GCC 2.3(i) The following documents also form part of the Contract: Environmental and 

Social Management Plan (ESMP) 

GCC 3.1  The language of the contract is the English Language 

The law that applies to the Contract is the law of the Republic of Lebanon. 

GCC 4.1 The PM shall obtain the specific approval of the Employer before taking any 

of the following actions: 

(a) Issuing any instruction resulting in substantial changes of the works, 

or an increase of the Accepted Contract amount and/or extension of 

time for completion. 

(b)  Proceeding to determinations; 

(c) Issuing Interim Payment Certificate. 

(d) Issuing Taking-over Certificates in respect of the Works under Clause 

58; 

GCC 3.3 As stipulated in article (5) of the banking secrecy law dated 3/9/1956 and as 

stipulated in the resolution of the Council of Ministries no.4 dated 28/4/2020, 

the Contractor agrees to lift banking secrecy over the bank account used to 

deposit or transfer public funds related to this Contract. 

GCC 5.1 The Project manager may not delegate any of his duties and responsibilities. 

GCC 8.1 Schedule of other contractors: N/A 

GCC 13.1 The minimum insurance amounts and deductibles (In Fresh Dollars) shall be: 

(a) for loss or damage to the Works, Plant and Materials: [ 50,000 USD 

(Fifty Thousand USD) / occurrence]. 

(b) For loss or damage to Equipment: [ 10,000 USD (Ten Thousand 

USD) / occurrence] 

(c)  for loss or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with Contract [50,000 USD (Fifty 

Thousand USD) / occurrence]. 

(d) for personal injury or death:  
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(i) of the Contractor’s employees: [10,000 USD (Ten Thousand 

USD) / occurrence]. 

(ii) of other people: [10,000 USD (Ten Thousand USD) / 

occurrence]. 

GCC 14.1 
Site Data are: The following is added at the end of the Sub-Clause: 

“The Contractor shall comply with the requirements and regulations of the 

“Environmental and Social Management Plan” of the Bidding Documents, 

and shall allow and include in the Contract Rates and/or Contract Price all 

related costs thereto. In case of noncompliance by the Contractor, the 

Employer and/or the Project Manager will take specific measures and actions, 

and will deduct from payments due to the Contractor the amount specified in 

Sub-Clause 3.2 “Deductions from Payments” of Appendix 1 “CDR Safety, 

Health and Environmental Regulations” 

GCC 20.1 The Site Possession Date(s) shall be: Not later than Start Date 

GCC 23.1 & 

GCC 23.2 

Appointing Authority for the Adjudicator:  Council for Development and 

Reconstruction. 

GCC 24.3 Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: 

to be determined in due course. 

GCC 24.4 Any dispute in respect of which amicable settlement has not been reached 

within 60 days, shall be finally settled according to the appropriate procedure 

stated herein: 

(a) where the Contractor is a national of Lebanon or a company 

established in accordance with the laws of Lebanon, the dispute 

shall be finally settled by arbitration, under the Rules of 

Arbitration of the Lebanese Arbitration Center of the Chamber of 

Commerce, Industry and Agriculture of Beirut and Mount 

Lebanon (CCIA-BML).  Arbitration shall be heard by (1) one 

arbitrator appointed in accordance with the said Rules of 

Arbitration.  

The place of arbitration shall be Beirut, Lebanon. 

The language of Arbitration shall be the English language. 

The Applicable law shall be the Lebanese Law. 

The Award of Arbitration shall be final and binding. 

(b) Where the Contractor is not a national of Lebanon or a non-

Lebanese company, the dispute shall be finally settled under the 

UNCITRAL rules. 

Arbitration shall be heard by an Arbitral Tribunal of three (3) 

arbitrators. Each Party to the Contract shall appoint one arbitrator 

within thirty (30) days from the Notice of Arbitration by one Party 

to the other. The two appointed arbitrators shall then jointly 

appoint a third arbitrator as Chairman of the Arbitral Tribunal.  If 
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the arbitrators appointed by the Parties do not succeed in 

appointing a third arbitrator within 60 days after the latter of the 

two arbitrators of the two has been appointed, the third arbitrator 

shall, at the request of either Party, be appointed by the 

International Chamber of Commerce. 

The place of arbitration shall be Cairo Arbitration Center, Egypt. 

The language of Arbitration shall be the English language. 

The Applicable law shall be the Lebanese Law. 

The Award of Arbitration shall be final and binding. 

 

According to the law No. 440 dated 29/7/2002, the validity of this clause 

(items (a) and (b)) is subject to the issuing of a decree by the Council of 

Ministers authorizing the Employer to go to arbitration for the settlement of 

disputes.  CDR will communicate in writing with the Council of Ministers for 

issuing the mentioned decree, regarding this matter.  In the absence of such 

decree the disputes between the parties shall be deferred to the competent 

Lebanese Courts.”. 

 

B. Time Control 

GCC 30.1 The Contractor shall submit for approval a Program for the Works within 

28 days from the date of the Letter of Acceptance. 

GCC 30.3 The period between Program updates is 56 days. 

The amount to be withheld for late submission of an updated Program is 5% 

from the gross value of the subsequent interim payment certificate until 

the Contractor complies with the requirement in question. 

The period for submission of progress reports is [30] days. 

C. Quality Control 

GCC 38.1 The Defects Liability Period is: 365 days. 

 

D. Cost Control 

GCC 42.7 N/A 

ADD 42.8 As stipulated in Article 29 (The contract value and the conditions of its 

modification) of the Public Procurement Law 244 dated July 19, 2021, any 

information upon modification of the contract value shall be published on 

CDR website, and on the central electronic platform of the Public 

Procurement Authority. 
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GCC 45.1 The financing charges shall be calculated as follows: simple annual interest 

rate “Secured Overnight Financing Rate (SOFR) +2%. 

GCC 48.1 The currency of the Employer’s Country is: Lebanese Pound LBP. 

GCC 49.1 The Contract is not subject to price adjustment in accordance with GCC 

Clause 45. 

GCC 50.1 The proportion of payments retained is: 5 percent. 

 

GCC 51.1 The liquidated damages for the whole of the Works are 0.1 % of the 

Contract Price per day. The maximum amount of liquidated damages for 

the whole of the Works is 5% of the final Contract Price. 

GCC 52.1 The Bonus for the whole of the Works is 0% of final Contract Price] per day. 

The maximum amount of Bonus for the whole of the Works is 0% of the final 

Contract Price. 

GCC 53.1 The Advance Payments shall be: 10% Percentage of the Accepted Contract 

Amount payable in the currencies and proportions in which the Accepted 

Contract Amount is payable and shall be paid to the Contractor no later than 

start date. 

GCC 54.1 The performance security will be in the form of a “performance bank 

Guarantee” in the amount(s) of five percent of the Accepted Contract 

Amount and in the same currency (ies) of the Accepted Contract Amount. 

This guarantee shall be submitted within a period of 10 days after 

contract notification date which is the signature date of the form of 

agreement by both parties. 

E. Finishing the Contract 

GCC 60.1 The date by which operating and maintenance manuals are required is not 

later than the date of issuing the request for taking over of works but not later 

than 28 days after completion of works. 

The date by which “as built” drawings are required is not later than the date 

of issuing the request for taking over of works but not later than 28 days after 

completion of works. 

The Contractor will submit two copies: prints all in bound sets and in Digital 

Form (CD) from which clear prints can be made. 

GCC 60.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in GCC Sub-Clause 

60.1 is [5% of the contract price]. 
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GCC 61.2 (g) The maximum number of days is: 50 days.  

GCC 62.1 The percentage to apply to the value of the work not completed, representing 

the Employer’s additional cost for completing the Works, is 10 percent of 

Contract Price. 
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Notification of Intention to Award 

 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder 

Information Form] 

For the attention of Bidder’s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The 

Notification must be sent to all Bidders simultaneously. This means on the same date and 

as close to the same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: [insert the name of the Employer] 

Project: [insert name of project] 

Contract title: [insert the name of the contract] 

Country: [insert country where RFB is issued] 

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant] 

RFB No: [insert RFB reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to 

award the above contract. The transmission of this Notification begins the Standstill 

Period. During the Standstill Period, you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the 

contract. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 

Contract price: [insert contract price of the successful Bid] 
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2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. 

If the Bid’s price was evaluated include the evaluated price as well as the Bid price 

as read out.] 

Name of Bidder Bid price 
Evaluated Bid price  

(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do 

NOT include: (a) a point by point comparison with another Bidder’s Bid or (b) 

information that is marked confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert 

date] (local time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If 

you decide to request a debriefing your written request must be made within three (3) 

Business Days of receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and 

address the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

If your request for a debriefing is received within the 3 Business Days deadline, we will 

provide the debriefing within five (5) Business Days of receipt of your request. If we are 

unable to provide the debriefing within this period, the Standstill Period shall be extended 

by five (5) Business Days after the date that the debriefing is provided. If this happens, 

we will notify you and confirm the date that the extended Standstill Period will end.  
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The debriefing may be in writing, by phone, video conference call or in person. We shall 

promptly advise you in writing how the debriefing will take place and confirm the date 

and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In 

this case, we will provide the debriefing as soon as practicable, and normally no later 

than fifteen (15) Business Days from the date of publication of the Contract Award 

Notice. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be 

submitted by midnight, [insert date] (local time).  

Provide the contract name, reference number, name of the Bidder, contact details; and 

address the Procurement-related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

At this point in the procurement process, you may submit a Procurement-related 

Complaint challenging the decision to award the contract. You do not need to have 

requested, or received, a debriefing before making this complaint. Your complaint must 

be submitted within the Standstill Period and received by us before the Standstill Period 

ends. 

Further information: 

For more information see the Procurement Regulations for IPF Borrowers (Procurement 

Regulations)[https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.

aspx?docid=4005] (Annex III). You should read these provisions before preparing and 

submitting your complaint. In addition, the World Bank’s Guidance “How to make a 

Procurement-related Complaint” [http://www.worldbank.org/en/projects-

operations/products-and-services/brief/procurement-new-framework#framework] 

provides a useful explanation of the process, as well as a sample letter of complaint. 

In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted 

a Bid in this bidding process, and is the recipient of a Notification of Intention to 

Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
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4. You must include, in your complaint, all of the information required by the 

Procurement Regulations (as described in Annex III). 

6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 

time). 

The Standstill Period lasts ten (10) Business Days after the date of transmission of this 

Notification of Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

If you have any questions regarding this Notification, please do not hesitate to contact us. 

On behalf of the Employer: 

Signature:   ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 
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Beneficial Ownership Disclosure Form  

 

RFB No.: [insert number of RFB process] 

Request for Bid No.: [insert identification] 

 

To: [insert complete name of Employer] 

 

In response to your request in the Letter of Acceptance dated [insert date of letter of 

Acceptance] to furnish additional information on beneficial ownership: [select one option as 

applicable and delete the options that are not applicable]  

 

(i) we hereby provide the following beneficial ownership information.   

Details of beneficial ownership  

Identity of 

Beneficial Owner 

 

Directly or indirectly 

holding 25% or more 

of the shares 

(Yes / No) 

 

Directly or 

indirectly holding 

25 % or more of 

the Voting Rights 

(Yes / No) 

 

Directly or indirectly 

having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Bidder 

(Yes / No) 

[include full name 

(last, middle, first), 

nationality, country 

of residence] 

   

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE FORM 

 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful 

Bidder.  In case of joint venture, the Bidder must submit a separate Form for each 

member.  The beneficial ownership information to be submitted in this Form shall be 

current as of the date of its submission.  

 

For the purposes of this Form, a Beneficial Owner of a Bidder is any natural person who 

ultimately owns or controls the Bidder by meeting one or more of the following conditions: 

 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of 

directors or equivalent governing body of the Bidder 
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OR 

 

(ii) We declare that there is no Beneficial Owner meeting one or more of the following 

conditions:  

 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder 

 

 

OR  

 

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of 

the following conditions. [If this option is selected, the Bidder shall provide explanation on 

why it is unable to identify any Beneficial Owner] 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder]” 

 

Name of the Bidder: *[insert complete name of the Bidder]_________ 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert 

complete name of person duly authorized to sign the Bid]___________ 

 

Title of the person signing the Bid: [insert complete title of the person signing the 

Bid]______ 

 

Signature of the person named above: [insert signature of person whose name and 

capacity are shown above]_____ 

 

Date signed [insert date of signing] day of [insert month], [insert year]_____ 

 

 

 

 
* In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. In the 

event that the Bidder is a joint venture, each reference to “Bidder” in the Beneficial Ownership Disclosure Form 

(including this Introduction thereto) shall be read to refer to the joint venture member.  
** Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be 

attached with the Bid Schedules. 
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Letter of Acceptance 

[on letterhead paper of the Employer] 

 

. . . . . . . [date]. . . . . . . 

 

To: . . . . . . . . . .  [ name and address of the Contractor] . . . . . . . . . .    

 

Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    

 

This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . . . . 

. . . .[insert name of the contract and identification number, as given in the PCC] . . . . . . . . . . for the 

Accepted Contract Amount of . . . . . . . . .[insert amount in numbers and words and name of 

currency], as corrected and modified in accordance with the Instructions to Bidders is 

hereby accepted by our Agency. 

 

You are requested to furnish (i) the Performance Security and an Environmental and 

Social (ES)  Performance Security [Delete ES Performance Security if it is not required 

under the contract] within 28 days in accordance with the Conditions of Contract, using 

for that purpose the of the Performance Security Form and  the ES Performance Security 

Form, [Delete reference to the ES Performance Security Form if it is not required under 

the contract] and (ii) the additional information on beneficial ownership in accordance 

with BDS ITB 47.1, within eight (8) Business days using the Beneficial Ownership 

Disclosure Form, included in Section X - Contract Forms, of the bidding document.  

[Choose one of the following statements:] 

 

We accept that __________________________[insert the name of Adjudicator proposed by the 

Bidder]  be appointed as the Adjudicator. 

 

[or] 

 

We do not accept that _______________________[insert the name of the Adjudicator proposed 

by the Bidder] be appointed as the Adjudicator, and by sending a copy of this Letter of 

Acceptance to ________________________________________[insert name of the 

Appointing Authority], the Appointing Authority, we are hereby requesting such Authority 

to appoint the Adjudicator in accordance with ITB 48.1 and GCC Sub-Clause 23.1. 

 

 

Authorized Signature:   ........................................................................................................  

 

Name and Title of Signatory:   .............................................................................................  

 

Name of Agency:   ...............................................................................................................  

 

Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . 

. [name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . 

[name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. . . . 

.should be executed by the Contractor, and has accepted a Bid by the Contractor for the 

execution and completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance 

(b) the Letter of Bid  

(c) the addenda Nos ________(if any) 

(d) the Particular Conditions  

(e) the General Conditions of Contract, including appendix; 

(f) the Specification 

(g) the Drawings  

(h) Bill of Quantities; 1 and 

(i) any other document listed in the PCC as forming part of the Contract, but not 

limited to; 

i. the ES Management Strategies and Implementation Plans; and 

ii. Code of Conduct for Contractor’s Personnel (ES).  

3. In consideration of the payments to be made by the Employer to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Employer to execute 

the Works and to remedy defects therein in conformity in all respects with the provisions 

of the Contract. 

 
1  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects therein, the Contract 

Price or such other sum as may become payable under the provisions of the Contract at the 

times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed 

in accordance with the laws of . . . . . [name of the borrowing country]. . . . .on the day, 

month and year specified above. 

 

 

Signed by:  Signed by: 
 

for and on behalf of the Employer for and on behalf the Contractor 

in the 

presence of: 

 in the 

presence of: 

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security  

Option 1: Demand Guarantee 

 [Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: [Insert date of issue] 

PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that _ [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into 

Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary, 

for the execution of _ [insert name of contract and brief description of Works] (hereinafter 

called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 

(______) [insert amount in words],1 such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s 

complying demand supported by the Beneficiary’s statement, whether in the demand itself or 

in a separate signed document accompanying or identifying the demand, stating that the 

Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing 

to prove or to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 2, and any demand for 

payment under it must be received by us at this office indicated above on or before that date.   

 
1  The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 

specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the 

currency(ies) of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2 Insert the date twenty-eight days after the expected completion date as described in GCC Sub-Clause 57.1. 

The Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) 

is hereby excluded. 

 

_____________________  

[signature(s)]  
 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 

the final product. 

 

 
[six months][one year], in response to the Beneficiary’s written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee.” 
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Performance Security  

Option 2: Performance Bond (Not Applicable) 

 

 

By this Bond [insert name of Principal] as Principal (hereinafter called “the Contractor”) and 

[insert name of Surety] as Surety (hereinafter called “the Surety”), are held and firmly bound 

unto [insert name of Employer] as Obligee (hereinafter called “the Employer”) in the amount 

of [insert amount in words and figures], for the payment of which sum well and truly to be 

made in the types and proportions of currencies in which the Contract Price is payable, the 

Contractor and the Surety bind themselves, their heirs, executors, administrators, successors 

and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS the Contractor has entered into a written Agreement with the Employer dated the 

  day of  , 20  , for [name of contract and brief 

description of Works] in accordance with the documents, plans, specifications, and 

amendments thereto, which to the extent herein provided for, are by reference made part hereof 

and are hereinafter referred to as the Contract. 

 

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall 

promptly and faithfully perform the said Contract (including any amendments thereto), then 

this obligation shall be null and void; otherwise, it shall remain in full force and effect. 

Whenever the Contractor shall be, and declared by the Employer to be, in default under the 

Contract, the Employer having performed the Employer’s obligations thereunder, the Surety 

may promptly remedy the default, or shall promptly: 

 

(1) complete the Contract in accordance with its terms and conditions; or 

 

(2) obtain a Bid or Bids from qualified Bidders for submission to the Employer for 

completing the Contract in accordance with its terms and conditions, and upon 

determination by the Employer and the Surety of the lowest responsive Bidder, 

arrange for a Contract between such Bidder and Employer and make available as 

work progresses (even though there should be a default or a succession of defaults 

under the Contract or Contracts of completion arranged under this paragraph) 

sufficient funds to pay the cost of completion less the Balance of the Contract Price; 

but not exceeding, including other costs and damages for which the Surety may be 

liable hereunder, the amount set forth in the first paragraph hereof.  The term 

“Balance of the Contract Price,” as used in this paragraph, shall mean the total 

amount payable by Employer to Contractor under the Contract, less the amount 

properly paid by Employer to Contractor; or 

 

(3) pay the Employer the amount required by Employer to complete the Contract in 

accordance with its terms and conditions up to a total not exceeding the amount of 

this Bond. 
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The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

 

Any suit under this Bond must be instituted before the expiration of one year from the date of 

issue of the Certificate of Completion. 

 

No right of action shall accrue on this Bond to or for the use of any person or corporation other 

than the Employer named herein or the heirs, executors, administrators, successors, and assigns 

of the Employer. 

 

In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the 

Surety has caused these presents to be sealed with his corporate seal duly attested by the 

signature of his legal representative, this   day of   20 

 . 

 

 

SIGNED ON   on behalf of   

 

 

By   in the capacity of   

 

 

In the presence of   

 

 

 

SIGNED ON   on behalf of   

 

 

By   in the capacity of   

 

 

In the presence of   
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Environmental and Social (ES) Performance Security 

ES Demand Guarantee 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: [Insert date of issue] 

ES PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has 

entered into Contract No. _____________  dated ____________ with the Beneficiary, for the 

execution of _____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ),1 

such sum being payable in the types and proportions of currencies in which the Contract Price 

is payable, upon receipt by us of the Beneficiary’s complying demand supported by the 

Beneficiary’s statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating that the Applicant is in breach of its 

Environmental and/or Social (ES) obligation(s) under the Contract, without the Beneficiary 

needing to prove or to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 2, and any demand for 

payment under it must be received by us at this office indicated above on or before that date.   

 
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 

specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency 

(cies) of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2 Insert the date twenty-eight days after the expected completion date as described in GCC Sub- Clause 57.1. 

The Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 

months] [one year], in response to the Beneficiary’s written request for such extension, such request 

to be presented to the Guarantor before the expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) 

is hereby excluded. 

 

 

_____________________  

[signature(s)]  

 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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Advance Payment Security 

Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code]  

Beneficiary: [Insert name and Address of Employer]   

Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 

Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary, 

for the execution of [insert name of contract and brief description of Works] (hereinafter called 

"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 

payment in the sum [insert amount in figures] () [insert amount in words] is to be made against 

an advance payment guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 

(                    ) [insert amount in words]1 upon receipt by us of the Beneficiary’s complying 

demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate 

signed document accompanying or identifying the demand, stating either that the Applicant: 

(a) has used the advance payment for purposes other than the costs of mobilization in 

respect of the Works; or 

(b)  has failed to repay the advance payment in accordance with the Contract conditions, 

specifying the amount which the Applicant has failed to repay.  

 

A demand under this guarantee may be presented as from the presentation to the Guarantor of 

a certificate from the Beneficiary’s bank stating that the advance payment referred to above 

 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated 

either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible 

currency acceptable to the Employer. 



Section X - Contract Forms 208 

 

has been credited to the Applicant on its account number [insert number] at [insert name and 

address of Applicant’s bank].. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Applicant as specified in copies of interim statements or 

payment certificates which shall be presented to us.  This guarantee shall expire, at the latest, 

upon our receipt of a copy of the interim payment certificate indicating that ninety (90) percent 

of the Accepted Contract Amount, less provisional sums, has been certified for payment, or on 

the [insert day] day of [insert month], 2 [insert year],2 whichever is earlier.  Consequently, 

any demand for payment under this guarantee must be received by us at this office on or before 

that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is 

hereby excluded. 

____________________  

[signature(s)] 
 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 

final product. 

 

 

 

 
2  Insert the expected completion date as described in GCC Sub- Clause 57.1. The Employer should note that 

in the event of an extension of the expected completion date of the Contract, the Employer would need to 

request an extension of this guarantee from the Guarantor.  Such request must be in writing and must be 

made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer 

might consider adding the following text to the form, at the end of the penultimate paragraph: “The 

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one 

year], in response to the Beneficiary’s written request for such extension, such request to be presented to 

the Guarantor before the expiry of the guarantee.” 
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 Preamble 

 

  

The Safety, Health and Environmental Regulations are in two parts: 

 

 PART I  - General Safety, Health and Environmental Regulations; 

 

 PART II - Supplementary Safety, Health and Environmental Regulations. 

 

 PART II shall have priority over PART I. 
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Part I 

 

 General Safety, Health and Environmental Regulations 

 

1 Introduction 

 

1.1 The prevention of injury and/or illness to site personnel and the public, damage 

to the Works and to public and private property, protection of the environment, 

and compliance with applicable laws, are primary objectives of CDR (the 

Employer).  Because of the importance CDR places on meeting these objectives, 

selected minimum requirements are outlined in these Safety, Health and 

Environmental Regulations with which Contractors shall comply while working 

on CDR contracts.  Given that these Regulations cannot cover every eventuality, 

the Contractor shall be expected to exercise good judgment in all such matters, 

even though not mentioned in these Regulations, and shall take any and all 

additional measures, as required or necessary, to meet his responsibility for safety, 

health and environmental matters during the period of the Contract. 

 

 CDR and its representatives shall not be held liable for any actions taken by the 

Contractor that are attributed to following the minimum requirements stated 

hereinafter. 

 

1.2 The Contractor shall, throughout the execution and completion of the Works and 

the remedying of any defects therein: 

 

 (a) have full regard for the safety of all persons on the Site and keep the Site 

and the Works in an orderly state appropriate to the avoidance of danger 

to any person; 

 

 (b) know and understand all laws governing his activities along with any site 

requirements and work site hazards.  Such information shall be 

communicated by the Contractor to his personnel and subcontractors; 

 

 (c) take all necessary measures to protect his personnel, the Employer's 

personnel, other persons, the general public and the environment; 

 

 (d) avoid damage or nuisance to persons or to property of the public or others 

resulting from pollution, noise or other causes arising as a consequence of 

carrying out the Works. 

 

 (e) ascertain and comply with any regulations concerning noise, pollution and 

other nuisance in addition to the obligations imposed by the Conditions 

of Contract and by law. 

 

 (f) take necessary precautions to prevent nuisance from smoke, dust, rubbish, 

water, polluted effluent and other causes. 
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2 Compliance with Regulations 

 

2.1 The Contractor shall comply with the requirements of these Safety, Health and 

Environmental Regulations and all other applicable regulations or requirements 

under Lebanese laws, laid down by relevant authorities or issued by the Employer 

or the Engineer concerning safety, health and the environment, in force or 

introduced or issued from time to time during the period of the Contract. 

 

 In so far as these Regulations are applicable, they shall apply to sites and 

personnel outside the Site associated with the performance of the Contract.  

 

2.2 The Regulations equally apply to subcontractors and all other parties engaged by 

the Contractor and their personnel.  The Contractor shall ensure all such parties 

are fully aware of and comply with the Regulations. 

 

2.3 The Contractor shall comply with all notifications and written or verbal 

instruction regarding safety issued pursuant to these Regulations by the 

Employer, Engineer or relevant authorities within the time specified in the 

notification or instruction. 

 

 Whenever the Contractor is required to obtain the approval, agreement, 

permission, etc of the Engineer, such approval, agreement, permission, etc shall 

not relieve the Contractor of his responsibilities and obligations under these 

Regulations or the Contract. 

 

2.4 The Contractor shall adopt a positive approach, awareness and responsibility 

towards safety, health and the environment, and take appropriate action, by: 

 

 (a) ensuring the Regulations are enforced and followed by the Contractor's 

personnel.  Any failure by the Contractor's personnel to follow the 

Regulations, shall be regarded as a failure by the Contractor. 

 

 (b) paying attention to possible injury to unauthorized persons entering the 

site, particularly children. 

 

2.5 Whenever in these Regulations the Contractor is required to provide test 

certificates for equipment and personnel or to comply the relevant authorities' 

requirements and no independent test facilities are available or no relevant 

authorities exist in Lebanon, the Contractor shall provide: 

 

 a) in lieu of independent test certificates: 

 

- for equipment - details of the tests and the date of the tests that 

have been carried out by the Contractor and a written statement 

that the Contractor has satisfied himself that the item of 

equipment is fit and safe for use; 

-  
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- for personnel - details of the training and experience and a 

written statement that the Contractor has satisfied himself that 

the person has the required level of competency; 

 b) in lieu of relevant authorities' requirements - details of the Contractor's 

own rules, regulations, requirements and procedures regarding safety, 

health and the environment. 

 

 If the Engineer is dissatisfied with the details provided by the Contractor, the 

Contractor shall provide further details or carry out further tests or provide further 

written statements as may be reasonably required by the Engineer. 

 

 When the Engineer has satisfied himself regarding the Contractor's own rules, 

regulations, requirements and procedures provided in accordance with (b) above, 

such rules, etc shall be deemed to form part of these Regulations and to which 

Clause 3 shall equally apply. 

 

3 Failure to Comply with Regulations 

 

3.1 General 

 

3.1.1 Should the Contractor fail to comply with any of the Regulations or requirements: 

 

 (a) the Engineer may suspend the Works or part of the Works until the 

Contractor has taken necessary steps, to the satisfaction of the Engineer, 

to comply with the regulations or requirements. 

 

 (b) the Employer may, following written notice to the Contractor, carry out 

themselves or arrange for another contractor to carry out such measures 

as they consider appropriate on behalf of the Contractor.  Any such actions 

by the Employer shall not affect or diminish the Contractor's obligations 

or responsibilities under the Contract. 

 

 (c) the Engineer may, following written notice to the Contractor, deduct from 

payments to the Contractor the amounts stipulated in Sub-Clause 3.2.  

Such notice shall specify: 

 

  (i) the nature of the failure or failures; 

 

  (ii) the period after the date of the notice within which the Contractor 

shall remedy each failure; and 

 

  (iii) the amount to be deducted. 

 

  Such suspension of payment will remain in force until such time as the 

Contractor has rectified the breach or breaches to the satisfaction of the 

Engineer.  No interest shall be paid on the suspended payments. 
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3.1.2 Failure to comply with the Regulations or requirements shall be considered a 

breach of contract by the Contractor and may result in termination of the Contract 

by the Employer. 

 

3.1.3 In the event of the Employer or Engineer taking action based on Sub-Clause 

3.1.1(a) or (b) or 3.1.2, the Contractor shall not be entitled to any additional costs 

or extension to the Contract Completion Date. 

 

3.1.4 All costs incurred by the Employer pursuant to Sub-Clause 3.1.1(b) and the 

deductions from payments imposed on the Contractor by the Engineer under Sub-

Clause 3.1.1(c) shall be deducted from amounts otherwise due to the Contractor. 

 

3.2 Deductions from Payments 

 

3.2.1 Failures by the Contractor to comply with the Regulations or requirements are 

classified as follows: 

 

 D1 - breaches of Sub-Clause 5.6 (personal protective equipment); 

 D2 - breaches of Clause 7 (work in Public Areas); 

 D3 - breaches other than D1 and D2. 

 

3.2.2 The basic deduction from payment for each classification in Sub-Clause 3.2.1, is 

as follows: 

 

 for D1 – USD 100/person/day; 

 for D2 – USD 500/location/day; 

 for D3 – USD 100/occurrence/day. 

 Limit of cumulative total deductions shall not exceed 1% of Contract price. 

 

3.2.3 Deductions from payments will be applied as follows: 

 

 (a) for the first breach of each regulation or requirement - the basic deduction.  

If the same or similar breaches occur in different situations or locations at 

the same time, the Engineer may apply deductions for each situation or 

location; this will not apply to breaches related to personal protective 

equipment. 

 

 (b) for a second or subsequent breach of the same Regulation or requirement 

or failure to rectify a previous failure within the time specified by the 

Engineer - twice the basic deduction. 

 

 

4 General Requirements 

 

4.1 Preamble 

 

4.1.1 All references to safety shall be deemed to include health and the environment. 
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4.2 Safety Officer 

 

4.2.1 The Contractor shall appoint a competent Safety Officer who shall be responsible 

for safety, health and the environment. The Safety Officer shall be given sufficient 

time by the Contractor to carry out his duties; minimum requirements shall be as 

follows: 

 

 Workforce on Site of over 250- full time Safety Officer; 

 

 Workforce on Site of 100-250 - 50% of Safety Officer's time; 

 

 Workforce on Site below 100 - as required for the Works but a minimum 

of 5 hours per week of Safety Officer's 

time where more than 20 workers. 

 

4.2.2 The Contractor shall provide the Safety Officer with appropriate identification, 

including a white hard hat with red cross symbol and an identification badge.  The 

appointment of the Safety Officer shall be in writing and copied to the Engineer.   

The appointment shall include specific instructions to enforce these Regulations 

and delegated authority to take any action, measure or to issue instructions 

regarding their enforcement.  All persons on Site shall be made aware of the name 

and authority of the Safety Officer and instructed to comply with any instruction 

or direction on safety matters, verbal or in writing, issued by the Safety Officer. 

 

4.2.3 The Safety Officer shall be provided with a mobile phone or other similar means 

of communication.  The Safety Officer shall be accessible and available at all 

times including outside normal working hours. 

 

4.3 Safety Training 

 

4.3.1 The Contractor shall provide safety induction training for all site personnel upon 

starting on site. 

 

4.3.2 The Contractor shall provide safety refresher/reinforcement training at regular 

intervals for his staff. 

 

4.4 Safety Meetings 

 

4.4.1 The Contractor shall hold regular safety meetings to provide safety 

instructions and receive feedback from site personnel on safety, health and 

environmental matters.  A weekly Safety Meeting shall be chaired by the 

Safety Officer and minutes shall be taken of the meeting.  The 

meeting/minutes shall cover all relevant issues including actions to be taken.  

A copy of the minutes shall be given to the Engineer.  The Safety Officer 

should attend the Contractor's weekly site meetings and "Safety" should be 

an item on the agenda. 
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4.5 Safety Inspections 

 

4.5.1 The Safety Officer shall make regular safety inspections of the work site.  The 

Safety Officer shall prepare a report of each inspection.  This report shall include 

details of all breaches of these Regulations and any other matters or situations 

relating to safety found during the inspection, instructions issued by the Safety 

Officer and actions taken by the Contractor.  A copy of the Safety Officer's 

inspection reports shall be given to the Engineer. 

 

4.6 Control of Substances Hazardous to Health 

 

4.6.1 Hazardous materials shall be stored in approved safety containers and handled in 

a manner specified by the manufactures and/or prescribed by relevant Authorities 

(see Sub-Clause 2.5). 

 

4.6.2 Only properly trained and equipped personnel shall handle hazardous materials. 

 

4.7 Potential Hazards 

 

4.7.1 The Contractor shall inform employees of potential hazards, take appropriate 

steps to reduce hazards and be prepared for emergency situations. 

 

4.7.2 The Contractor shall make an assessment of every operation involving hazardous 

substances.  The assessment shall be recorded on a Hazardous and Flammable 

Substances Assessment Method Statement which shall be submitted to the 

Engineer prior to the delivery and use of the substance on Site. 

 

4.8 Accident Reporting 

 

4.8.1 The Contractor shall report all accidents and dangerous occurrences to the 

Engineer.  The Contractor shall prepare a report on each accident or dangerous 

occurrence and a copy of the report, together with witness statements and any 

other relevant information, shall be submitted to the Engineer.  A reportable 

accident or dangerous occurrence shall include any accident to any person on Site 

requiring medical attention or resulting in the loss of working hours or any 

incident that resulted, or could have resulted, in injury, damage or a danger to the 

Works, persons, property or the environment.  

 

4.8.2 In the event of an accident or dangerous occurrence, the Contractor shall be 

responsible for completing all statutory notifications and reports.  Copies of all 

statutory notifications and reports shall be passed to the Engineer. 

 

 

4.8.3 All accidents and dangerous occurrences shall be recorded in a Site Accident 

Book.  The Site Accident Book shall be available at all times for inspection by 

the Engineer. 
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4.8.4 The Contractor shall immediately rectify any situation or condition that could 

result in injury, damage or a danger to the Works, person, property or the 

environment.  If the situation or condition cannot be corrected immediately, the 

Contractor shall provide temporary barriers and appropriate warning signs and 

devices and/or take other appropriate action necessary for the protection of 

persons, property and the environment. 

 

4.9 Notices, Signs, Etc 

 

4.9.1 All safety, health, environmental and other notices and signs shall be clearly 

displayed and written in both Arabic and either English or French.  All 

requirements, instructions, procedures, etc issued by the Contractor concerning 

these Regulations shall be printed in both Arabic and English and displayed and 

readily available to Contractor's personnel. 

 

4.10 First Aid and Medical Attention 

 

4.10.1 The Contractor shall have comprehensive First Aid Kit(s) on Site at all times.  

First Aid Kits shall be conveniently located and clearly identifiable.  

 

4.10.2 The Contractor shall have one employee on site trained in first aid for every 25 

employees.  Such persons shall be provided with appropriate identification, 

including a red hard hat with a white "red cross" symbol and an identification 

badge. 

 

4.10.3 The Contractor shall make contingency arrangements for calling a Doctor and 

transporting injured persons to hospital.  The telephone numbers of the 

emergency services and the name, address and telephone number of the Doctor 

and nearest hospital shall be prominently displayed in the Contractor's site office.  

 

4.11 Employee Qualifications and Conduct 

 

4.11.1 The Contractor shall employ only persons who are fit, qualified and skilled in the 

work to be performed.  All persons shall be above the minimum working age. 

 

4.11.2 Contractor's personnel shall use the toilet facilities provided by the Contractor. 

 

4.11.3 The Contractor shall ensure: 

 

 (a) that no firearms, weapons, controlled or illegal substances or alcoholic 

beverages are brought onto the Site and that no personnel under the 

influence of alcohol or drugs are permitted on Site. 

 

 (b) that all personnel obey warning signs, product or process labels and 

posted instructions. 

 

 (c) that drivers or operators of vehicles, machinery, plant and equipment 

follow the rules for safe operations.  Drivers shall wear seat belts and obey 

all signs and posted speed limits. 
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4.12 Security 

 
4.12.1 The Contractor shall take all measures necessary, including watching and lighting 

at night, to prevent unauthorized entry to the Site and to safeguard the Site, the 

Works, materials, Plant, Contractor's Equipment and Temporary Works against 

damage from trespass and theft. 

 

5 Safety Requirements 

 

5.1 Personal Protective Equipment 

 

5.1.1 The Contractor shall provide personal protective equipment, including hard hats, 

safety glasses, respirators, gloves, safety shoes, and such other equipment as 

required, and shall take all measures or actions for the protection and safety of 

Contractor's personnel. 

 

5.1.2 Non-metallic hard hats shall be worn at all times by all personnel at the worksite 

with the exception of those areas where the Engineer has indicated it is not 

necessary to do so. 

 

5.1.3 Safety glasses shall meet international standards and be available for use and 

worn in specified worksite areas.  As a minimum, safety glasses shall be worn for 

the following types of work: hammering, chipping, welding, grinding, use of 

electrically powered or pneumatic equipment, insulation handling, spray painting, 

working with solvents, and other jobs where the potential of an eye injury exists.  

Face shields and/or monogoggles shall be worn where possible exposure to 

hazardous chemicals, cryogenic fluids, acids, caustics, or dust exists and where 

safety glasses may not provide adequate protection. 

 

5.1.4 When handling acids, caustics, and chemicals with corrosive or toxic properties, 

suitable protection, such as acid suits or chemical resistant aprons and gloves, 

shall be worn to prevent accidental contact with the substance. 

5.1.5 Personnel shall not be permitted to work whilst wearing personal clothing or 

footwear likely to be hazardous to themselves or others. 

 

5.1.6 The wearing of safety shoes with steel reinforced toes is recommended for all 

Contractor's personnel on site.  In all cases, Contractor's personnel shall wear 

substantial work shoes that are commensurate with the hazards of the work and 

the worksite area. 

 

5.1.7 Hearing protection, including muffs, plugs or a combination thereof, shall be 

provided for all personnel operating in areas where the noise level exceeds 90 

decibels.  Such protection shall also be provided for operators working with 

equipment exceeding such a level.  This may include equipment such as 

excavators, shovels, jackhammers, saws, drills, grinders, and the like are being 

used. 
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5.1.8 The Contractor shall encourage employees to wear substantial work gloves 

whenever practical and safe to do so. 

 

5.2 Fire Protection and Prevention 

 

5.2.1 The Contractor shall take all necessary measures to prevent personal injury or 

death or damage to the Works or other property, including but not limited to 
 

(a) provision of firefighting facilities in all vulnerable areas and as 

instructed by the Engineer 

(b) marking escape routes and illuminating them if necessary 

(c) instructing workmen in fire precautions and use of firefighting 

equipment 

(d) displaying notices on fire safety and procedures in the event of a fire on 

Site. 

 

5.2.2 The Contractor shall comply with fire protection instructions given by the 

Authorities having jurisdiction in regard to fire protection regulations. 

 

5.2.3 The Contractor shall, upon moving on site, provide to the Engineer and the 

Authorities a fire prevention and evacuation plan.  This shall include drawing(s) 

showing the fire assembly points.  The fire prevention and evacuation plan and 

drawing(s) shall be updated from time to time as the Works progress.  The 

Contractor shall ensure all personnel are fully informed on escape routes and 

assembly points and any changes thereto.  

 

5.2.4 Fuel storage will not be permitted in construction work areas.  Contractors may 

establish fuel storage tanks in special areas set aside for the purpose and approved 

by the Engineer.  Storage tanks shall be adequately bounded to control spillage.  

Fire extinguishers shall be provided and installed in a suitable nearby location. 

 

5.2.5 Highly combustible or volatile materials shall be stored separately from other 

materials and as prescribed by relevant authorities and under no circumstances 

within buildings or structures forming part of the permanent Works.  All such 

materials shall be protected and not exposed to open flame or other situations 

which could result in a fire risk. 

 

5.2.6 No combustible site accommodation shall be located inside or within 10 meters 

of a building or structure forming part of the permanent works, where units have 

to be used in these circumstances, they shall be constructed of non-combustible  

materials and have a half-hour fire rating inside to outside and outside to inside.  

Non-combustible furniture shall be used where practical. 

 

5.2.7 All temporary accommodation and stores shall be provided with smoke detectors 

and fire alarms. 

 

5.2.8 Smoking shall be banned in high-risk areas. 
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5.2.9 Expanded polystyrene with or without flame retarding additive, polythene, 

cardboard and hardboard shall not be used as protection materials. 

 

5.2.10 Plywood and chipboard shall only be used as protection on floors.  Vertical 

protection shall be non-combustible.  Debris netting and weather protection 

sheeting shall be fire retardant. 

 

5.2.11 When using cutting or welding torches or other equipment with an open flame, 

the Contractor shall provide a fire extinguisher close by at all times.  All 

flammable material shall be cleared from areas of hot works, or work locations 

prior to welding or oxy/gas burning operations.  All hot works shall cease half an 

hour before the end of a work shift to allow for thorough checking for fires or 

smoldering materials.  Where appropriate, areas of hot works are to be doused in 

water before the shift ends. 

 

5.2.12 An adequate number of fire extinguishers of types suited to the fire risk and the 

materials exposed shall be provided.  These shall be placed in accessible, well-

marked locations throughout the job site.  Contractor's personnel shall be trained 

in their use.  Extinguishers shall be checked monthly for service condition and 

replaced or recharged, as appropriate after use. 

 

5.2.13 Only approved containers shall be used for the storage, transport and dispensing 

of flammable substances.  Portable containers used for transporting or transferring 

gasoline or other flammable liquids shall be approved safety cans. 

 

5.2.14 Fuel burning engines shall be shut off while being refueled 

 

5.2.15 Adequate ventilation to prevent an accumulation of flammable vapors shall be 

provided where solvents or volatile cleaning agents are used. 

 

5.2.16 Flammables shall not be stored under overhead pipelines, cable trays, electrical 

wires, or stairways used for emergency egress. 

 

5.2.17 Paints shall be stored and mixed in a room assigned for the purpose.  This room 

shall be kept under lock and key. 

 

5.2.18 Oily waste, rags and any other such combustible materials shall be stored in 

proper metal containers with self-closing lids and removed every night to a safe 

area or off site.  Every precaution shall be taken to prevent spontaneous 

combustion. 

 

5.3 Electrical Safety 

 

5.3.1 All temporary electrical installations, tools and equipment shall comply with 

current regulations dealing with on-site electrical installations. 

 

5.3.2 The Contractor shall establish a permit-to-work system for work on or in 

proximity to energized circuits of any voltage.  Contractor's personnel shall not 

commence work on such circuits unless a permit to work has been issued and 



Appendix I - CDR Safety, Health & Environmental Regs PI/13  

  
 
CDR Safety, Health & Environmental Regs  

adequate safety measures have been taken and the work operation has been 

reviewed and approved by the Engineer. 

 

5.3.3 Only authorized personnel shall be allowed to work or repair electrical 

installations and equipment. 

 

5.3.4 Portable tools and equipment shall be 220 volt, unless otherwise agreed by the 

Engineer. 

 

5.3.5 When portable or semi-mobile equipment operates at voltages in excess of 110 

volts, the supply shall be protected by a Residual Current Device (RCD) 

regardless of any such device fitted to the equipment.  The RCD must have a 

tripping characteristic of 30 milliamps at 30 milliseconds maximum. 

 

5.3.6 All static electrically powered equipment, including motors, transformers, 

generators, welders, and other machinery, shall be properly earthed, insulated, 

and/or protected by a ground fault interruption device.  In addition, the skin of 

metal buildings and trailers with electric service shall be earthed.  Metal steps, 

when used, shall be securely fixed to the trailer. 

 

5.3.7 Lamp holders on festoon lighting shall be molded to flexible cable and be of the 

screw in type.  Clip on guards shall be fitted to each lamp unit. 

 

5.3.8 All tungsten-halogen lamps shall be fitted with a glass guard to the element.  

These lamps must be permanently fixed at high level. 

 

5.3.9 Electrical equipment shall be periodically inspected and repaired as necessary by 

competent persons. 

 

5.3.10 Any work on electrical equipment and systems shall be made safe through 

locking, tagging, and/or isolation of the equipment before work commences.  

Prior to the start of the work, the equipment or systems shall be tested to insure 

that they have been properly de-energized and isolated. 

 

5.3.11 Electrical repair work on energized systems shall be avoided whenever possible. 

 

5.3.12 Electrical troubleshooting shall be conducted only after getting written approval 

of the Engineer. 

 

5.3.13 Unauthorized personnel shall not enter enclosures or areas containing high 

voltage equipment such as switchgear, transformers, or substations. 

 

5.4 Oxygen/Acetylene/Fuel Gases/Cartridge Tools 

 

5.4.1 Compressed oxygen shall never be used in the place of compressed air. 

 

5.4.2 Flash-back (Spark) arrestors shall be fitted to all gas equipment. 
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5.4.3 Liquid Petroleum Gas (LPG) cylinders shall not be stored or left in areas below 

ground level overnight.  Cylinders must be stored upright.  

 

5.4.4 The quantity of oxygen, acetylene and LPG cylinders at the point of work shall 

be restricted to a maximum of one day's supply.  Cylinders shall be kept in upright 

vertical rack containers or be safely secured to a vertical support. 

 

5.4.5 Cartridge tools shall be of the low velocity type.  Operators must have received 

adequate training in the safe use and operation of the tool to be used. 

 

5.5 Scaffolding/Temporary Works 

 

5.5.1 No aluminum tube shall be used, except for proprietary mobile towers, unless 

otherwise agreed with the Engineer. 

 

5.5.2 Drawings and calculations shall be submitted to the Engineer, prior to 

commencement of work on site, for all Temporary Works, including excavations, 

falsework, tower cranes, hoists, services and scaffolding.  Design shall conform 

to international standards. 

 

5.5.3 The Engineer will not approve Temporary Work designs but the Contractor shall 

take account of any comments on such designs made by the Engineer. 

 

5.5.4 The Contractor shall inspect and approve all Temporary Works after erection and 

before access, loading or use is allowed.  Completed and approved Temporary 

Works shall be tagged with a scaff-tag or similar safety system and the Safe 

Structure insert displayed.  For scaffolding, one tag shall be displayed every 32 

m2 of face area.  A central record system shall be kept on all Temporary Work.  

Temporary Works shall be inspected weekly and similarly recorded. 

 

5.5.5 All mobile scaffold towers shall be erected in accordance with the manufacturer’s 

instructions and a copy of these shall be submitted to the Engineer prior to any 

use on site.  Additionally, all towers shall be erected complete with access ladder, 

safety rails and kick boards whatever the height. 

 

5.5.6 The Contractor shall repair or replace, immediately, any scaffold including 

accessories, damaged or weakened from any cause. 

 

5.5.7 The Contractor shall ensure that any slippery conditions on scaffolds are 

eliminated as soon as possible after they occur. 

 

5.5.8 All scaffolds used for storing materials, for brick or block laying, for access to 

formwork or for any other purpose where materials may accidentally fall, shall 

be provided with wire mesh guards or guards of a substantial material, in addition 

to kick boards. 
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5.6 Use of Ladders 

 

5.6.1 Manufactured ladders shall meet the applicable safety codes for wood or metal 

ladders.  Metal ladders shall not be used where there is any likelihood of contract 

with electric cables and equipment.  All metal ladders shall be clearly marked: 

"Caution - Do not use around electrical equipment". 

 

5.6.2 Job made ladders shall not be permitted. 

 

5.6.3 Extension or straight ladders shall be equipped with non-skid safety feet, and shall 

be no more than 12 m in height.  The maximum height of a stepladder shall be 2 

m.  Ladders shall not be used as platforms or scaffold planks. 

 

5.6.4 Ladders rungs and steps shall be kept clean and free of grease and oil.  

 

5.6.5 Extension and straight ladders shall be tied off at the top and/or bottom when in 

use.  Only one person shall be allowed on a ladder at a time. 

 

5.6.6 Defective ladders shall be taken out of service and not used.  Ladders shall not be 

painted and shall be inspected for defects prior to use. 

 

5.7 Elevated Work 

 

5.7.1 The Contractor shall provide all personnel, while working at an elevated position, 

with adequate protection from falls.  Details of such protection shall be submitted 

to and approved by the Engineer. 

 

5.7.2 The Contractor shall carry out daily inspections of all elevated work platforms.  

Defects shall be corrected prior to use. 

 

5.7.3 Roofing & Sheet Material Laying 

 

 (a) A Method Statement detailing the procedures to be adopted shall be 

submitted to and agreed with the Engineer prior to commencement of 

work on site. 

 

 (b) Mobile elevating work platforms or the equivalent shall be used to install 

roofing and sheet materials wherever practicable and a suitable base is 

available. 

 

5.7.4 Erection of Structures 

 

 (a) A Method Statement detailing the procedures to be adopted shall be 

submitted and agreed with the Engineer prior to commencement of work 

on site. 

 

 (b) Safety harnesses and lines shall be provided by the Contractor for use by 

the erection personnel and worn at all times. 
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 (c) Mobile elevating work platforms or the equivalent shall be used to erect 

structures wherever practicable and a suitable base is available. 

 

5.7.5 Mobile Elevating Work Platforms 

 

 Operators shall be trained in the safe use of such platforms and hold a current 

Certificate of Competence (see Sub-Clause 2.5). 

 

5.7.6 Hoists 

 

 (a) A copy of the current Test Certificate (see Sub-Clause 2.5) shall be 

submitted to the Engineer before any hoist (personnel or material) is 

brought into operation on the site.  Where the range of travel is increased 

or reduced a copy of the revised Test Certificate shall be submitted. 

 

 (b) Each landing gate shall be fitted with a mechanical or electrical interlock 

to prevent movement of the hoist when any such gate is in the open 

position. 

 

 (c) Safety harnesses must be worn and used by personnel erecting, altering 

and dismantling hoists. 

 

5.7.7 Suspended Cradles 

 

 (a) Suspended cradles shall be installed, moved and dismantled by a 

specialist contractor. 

 

 (b) Suspended cradles shall comply with local regulations. 

 (c) All powered suspended cradles shall incorporate independent safety lines 

to overspeed braking devices and independent suspension lines for 

personal safety harness attachment. 

 

5.8 Use of Temporary Equipment 

 

5.8.1 The safe design capacity of any piece of equipment shall not be exceeded, nor 

shall the equipment be modified in any manner that alters the original factor of 

safety or capacity. 

 

5.8.2 Mobile equipment shall be fitted with suitable alarm and motion sensing devices, 

including backup alarm, when required. 

 

5.8.3 The Contractor shall ensure that the installation and use of equipment are in 

accordance with the safety rules and recommendations laid down by the 

manufacturer, taking into account the other installations already in place or to be 

installed in the future. 

 

5.8.4 The Contractor shall inspect Equipment prior to its use on the Works and 

periodically thereafter to ensure that it is in safe working order.  Special attention 

shall be given to such items as cables, hoses, guards, booms, blocks, hooks and 
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safety devices.  Equipment found to be defective shall not be used and 

immediately removed from service, and a warning tag attached. 

 

5.8.5 Natural and synthetic fiber rope made of material such as manila, nylon, 

polyester, or polypropylene shall not be used as slings if approved by the 

Engineer. 

 

5.8.6 Only trained, qualified and authorized personnel shall operate equipment.  All 

drivers and operators shall hold a current Certificate of Training Achievement for 

the equipment being used (see Sub-Clause 2.5). 

 

5.8.7 A safety observer shall be assigned to watch movements of heavy mobile 

equipment where hazards may exist to other personnel from the movement of 

such equipment, or where equipment could hit overhead lines or structures.  The 

observer shall also ensure that people are kept clear of mobile equipment and 

suspended loads. 

 

5.8.8 When mobile or heavy equipment is traveling onto a public thoroughfare or 

roadway, a flagman shall insure that traffic has been stopped prior to such 

equipment proceeding.  While the mobile or heavy equipment is traveling on a 

public roadway, a trailing escort vehicle with a sign warning of a slow-moving 

vehicle that is dangerous to pass shall be provided. 

 

5.8.9 Cranes: 

 

 (a) The Contractor shall give a minimum of 48 hours’ notice to the Engineer 

prior to bringing a mobile crane on site. 

 (b) No cranes shall be erected on the site without the prior approval of the 

Engineer.  The Engineer may direct the Contractor as to locations where 

cranes may not be located. The Contractor shall take such directions into 

account when submitting his proposals for crane location points, base 

footings, pick up points and swing radius.  Compliance with any such 

direction shall not entitle the Contractor to any extension of the Period of 

Completion or to any increase in the Contract Price. 

 

 (c) Safety harnesses shall be worn and used at all times by personnel engaged 

on the erection, alterations and dismantling of tower cranes. 

 

 (d) The Contractor shall provide a copy of the current Test Certificate (see 

Sub-Clause 2.5) to the Engineer before any crane (tower or mobile) is 

brought into operation on the Site. 

 

 (e) All lifting tackle must hold a current Test Certificate (see Sub-Clause 2.5).  

All lifting tackle must be thoroughly examined every 6 months and an 

inspection report raised. 

 

 (f) All fibrous/web slings shall be destroyed and replaced 6 months after first 

use. 
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 (g) All crane drivers/operators shall hold a Certificate of Training 

Achievement for the class of crane operated (see Sub-Clause 2.5). 

 

 (h) All banksmen/slingers shall hold a Training Certificate from a recognized 

training agency (see Sub-Clause 2.5). 

 

 (i) Only certified slingers/banksmen shall sling loads or guide crane/load 

movement. 

 

 (j) The maximum weekly working hours of a crane driver or banksman shall 

be restricted to 60 hours. 

 

 (k) Under no circumstances, shall a crane or load come within 4 m of any 

energized overhead power line or other critical structure. 

 

5.9 Locking-out, Isolating, and Tagging of Equipment 

 

5.9.1 Equipment that could present a hazard to personnel if accidentally activated 

during the performance of installation, repair, alteration, cleaning, or inspection 

work shall be made inoperable and free of stored energy and/or material prior to 

the start of work.  Such equipment shall include circuit breakers, compressors, 

conveyors, elevators, machine tools, pipelines, pumps, valves, and similar 

equipment. 

 

5.9.2 Where equipment is subject to unexpected external physical movement such as 

rotating, turning, dropping, falling, rolling, sliding, etc., mechanical and/or 

structural constraints shall be applied to prevent such movement. 

 

5.9.3 Equipment which has been locked-out, immobilized, or taken out of service for 

repair or because of a potentially hazardous condition shall be appropriately 

tagged indicating the reason it has been isolated and/or taken out of service. 

 

5.9.4 Where safety locks are used for locking out or isolating equipment, the lock shall 

be specially identified and easily recognized as a safety lock. 

 

5.10 Installation of Temporary or Permanent Equipment 

 

5.10.1 During installation and testing the Contractor's specialist engineer shall be in 

attendance. 

 

5.10.2 All control mechanism panel and wiring diagrams shall be available and printed 

in both Arabic and either English or French. 

 

5.11 Laser Survey Instruments 

 

5.11.1 Details of the types and use of laser instruments shall be submitted and agreed 

with the Engineer. 
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5.12 Working in Confined Spaces 

 

5.12.1 Confined spaces, including tanks, vessels, containers, pits, bins, vaults, tunnels, 

shafts, trenches, ventilation ducts, or other enclosures where known or potential 

hazards may exist, shall not be entered without prior inspection by and 

authorization from the Site Safety Officer and the issuance of a Hazardous Work 

Permit. 

 

5.12.2 Prior to entering the confined space, the area shall be completely isolated to 

prevent the entry of any hazardous substances or materials which could cause an 

oxygen deficient atmosphere. All equipment that could become energized or 

mobilized shall be physically restrained and tagged.  All lines going into the 

confined space shall be isolated and/or blanked. 

 

5.12.3 Personnel working in a confined space where emergency escape or rescue could 

be difficult, shall wear a safety harness attached to a lifeline. 

5.12.4 A qualified attendant(s), trained and knowledgeable in job-related emergency 

procedures, shall be present at all times while persons are working within the 

confined space.  The attendant shall be capable of effecting a rescue, have 

necessary rescue equipment immediately available, and be equipped with at least 

the same protective equipment as the person making entry. 

 

5.12.5 All equipment to be used in a confined space shall be inspected to determine its 

acceptability for use.  Where a hazard from electricity may exist, equipment 

utilized shall be of low voltage type. 

 

5.12.6 The atmosphere within the confined space shall be tested to determine it is safe 

to enter.  Acceptable limits are: 

 

 - oxygen:  19.5% lower, 22% higher; 

 - flammable gas: not to exceed 10% of lower explosion limit; 

 - toxic contaminants: not to exceed the permissible exposure limit. 

 Subsequent testing shall be done after each interruption and before re-entering the 

confined space, as well as at intervals not exceeding 4 hours.  Continuous 

monitoring is preferable and may be necessary in certain situations. 

 

5.12.7 Adequate ventilation shall be provided to ensure the atmosphere is maintained 

within acceptable limits.  

 

5.13 Demolition 

 

5.13.1 A detailed Method Statement detailing the demolition procedures/techniques to 

be used shall be submitted to and approved by the Engineer prior to 

commencement of work on site. 

 

 The Method Statement must include full details of measures to be taken to ensure 

that there are no persons remaining in the building/structure and to distance 

members of the public and Contractor's personnel from the building/structure 

prior to demolition. 
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5.14 Use of Explosives 

 

5.14.1 The Contractor shall not use explosives without the written permission from the 

Engineer and relevant authorities (see Sub-Clause 2.5). 

 

5.14.2 The Contractor shall observe all regulations regarding proper purchasing, 

transportation, storage, handling and use of explosives. 

 

5.14.3 The Contractor shall ensure that explosives and detonators are stored in separate 

special buildings.  These secured buildings shall be constructed, located and 

clearly marked in Arabic and English: 

 

  "DANGER - EXPLOSIVES"  

 

 all as approved by the Engineer and relevant authorities (see Sub-Clause 2.5). 

 

5.14.4 The Contractor shall ensure that all possible precautions are taken against 

accidental fire or explosion, and ensure that explosives and detonators are kept in 

a proper and safe condition. 

 

5.14.5 The Contractor shall ensure that explosives and detonators are always transported 

in separate vehicles and kept apart until the last possible moment and that metallic 

tools are not used to open boxes of explosives or detonators. 

 

5.14.6 Blasting Procedure: the Contractor shall carry out blasting operations in a manner 

that will not endanger the safety of persons and property.  The Contractor shall, 

along with other necessary precautions: 

  

 (a) clear all persons from buildings and the area affected by the blasting.  All 

such persons shall be given adequate notice of the actual time and date of 

blasting, 

 

 (b) ensure that police and other local authorities are kept fully informed, in 

advance, of the blasting programme so that they may be present when 

blasting takes place if they so require, 

 

 (c) erect warning notices around the area affected that blasting operations are 

in progress, 

 

 (d) carry out a thorough search of buildings and the area affected prior to 

blasting, 

 

 (e) ensure that blasting is only carried out by experienced shot firers.  

Priming, charging, stemming and shot firing shall be carried out with 

greatest regard for safety and in strict accordance with the rules and 

regulations of the relevant authorities (see Sub-Clause 2.5). 
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 (f) ensure that explosive charges are not excessive, charged boreholes are 

properly protected and proper precautions are taken for the safety of 

persons and property, 

 

5.14.7 The Contractor shall maintain an up-to-date inventory of all explosives and 

explosive devices and shall submit a monthly report to the Engineer, detailing the 

use of all explosives by date and location. 

 

5.15 Excavation and Trenching 

 

5.15.1 An excavation permit signed by the Engineer must be issued before excavation 

proceeds in any work location.  The Contractor shall investigate and identify the 

location of existing services by study of the drawings, a visual/physical study of 

the site, sweeping by appropriate detection equipment and where necessary hand 

excavation of trial holes. 

 

 Following this investigation, the Contractor shall submit a written request for an 

excavation permit to the Engineer. 

 

 The Engineer will return the permit signed and dated to indicate: 

 
o services which are to be maintained. 

o services which are to be isolated. 

o any special precautions to be taken. 

 

 A sample Excavation Permit is given in Appendix 1. 

 

5.15.2 The issue of an Excavation Permit by the Engineer shall not relieve the Contractor 

of his responsibilities under the Contract. 

 

5.15.3 The side of all excavations and trenches exceeding 1.3 meters in depth which 

might expose personnel or facilities to danger resulting from shifting earth shall 

be protected by adequate temporary supports or sloped to the appropriate angle 

of repose. 

 

5.15.4 All excavations, slopes and temporary supports shall be inspected daily and after 

each rain, before allowing personnel to enter the excavation. 

 

5.15.5 Excavations 1.3 meters or more in depth and occupied by personnel shall be 

provided with ladders as a means for entrance and egress.  Ladders shall extend 

not less than 1 meter above the top of the excavation. 

 

5.15.6 The Contractor shall provide adequate barrier protection to all excavations.  

Barriers shall be readily visible by day or night. 

 

5.15.7 Excavated or other materials shall not be stored at least 0.65 meters from the side 

of excavations. 
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5.15.8 The Contractor shall: 
 

(a) ensure that stability and structural integrity of the Works are 

maintained during construction and shall provide temporary 

supports where necessary and shall not overload any part of the 

Works with materials, Plant or Contractor's Equipment.  

(b) provide and maintain during the execution of the Works all shoring, 

strutting, needling and other supports as may be necessary to 

preserve stability of buildings, whether new or existing, on the site 

or adjoining property that may be endangered or affected by the 

Works. 

(c) submit to the Engineer an outline of the methods proposed to be used 

for the support necessary to preserve stability of buildings or other 

structures, together with the relevant drawings, details, calculations, 

specifications and subsoil investigation, as necessary for approval.  

Such approval shall not pass to the Employer or the Engineer the 

responsibility for maintaining the stability of the buildings or relieve 

the Contractor from his responsibility. 

 

5.16 Concrete Reinforcement Starter Bars 

 

5.16.1 The Contractor shall ensure concrete reinforcement starter bars are not a danger 

to personnel.  Where permitted by the Engineer, starter bars shall be bent down.  

Alternatively, the starter bars shall be protected using either hooked starters, 

plastic caps, plywood covers or other methods agreed with the Engineer. 

 

 

6 Environmental and Health Requirements 

 

6.1 Protection of the Environment 

 

6.1.1 The Contractor shall be knowledgeable of and comply with all environmental 

laws, rules and regulations for materials, including hazardous substances or 

wastes under his control.  The Contractor shall not dump, release or otherwise 

discharge or dispose of any such material without the authorization of the 

Engineer. 

 

6.1.2 Any release of a hazardous substance to the environment, whether air, water or 

ground, must be reported to the Engineer immediately.  When releases resulting 

from Contractor action occur, the Contractor shall take proper precautionary 

measures to counter any known environmental or health hazards associated with 

such release.  These would include remedial procedures such as spill control and 

containment and notification of the proper authorities. 

 

6.2 Air Pollution 

 

6.2.1 The Contractor, depending on the type and quantity of materials being used, may 

be required to have an emergency episode plan for any releases to the atmosphere.  

The Contractor shall also be aware of local ordinances affecting air pollution. 
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6.2.2 The Contractor shall take all necessary measures to limit pollution from dust and 

any wind blown materials during the Works, including damping down with water 

on a regular basis during dry climatic conditions. 

 

6.2.3 The Contractor shall ensure that all trucks leaving the Site are properly covered 

to prevent discharge of dust, rocks, sand, etc. 

 

6.3 Water Pollution 

 

6.3.1 The Contractor shall not dispose of waste solvents, petroleum products, toxic 

chemicals or solutions in the city drainage system or watercourse, and shall not 

dump or bury garbage on the Site.  These types of waste shall be taken to an 

approved disposal facility regularly, and in accordance with requirements of 

relevant Authorities.  The Contractor shall also be responsible to control all run-

offs, erosion, etc. 
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6.4 Solid Waste 

 

6.4.1 General Housekeeping 

 

 (a) The Contractor shall maintain the site and any ancillary areas used and 

occupied for performance of the Works in a clean, tidy and rubbish-free 

condition at all times. 

 

 (b) Upon the issue of any Taking-Over Certificate, the Contractor shall clear 

away and remove from the Works and the Site to which the Taking-Over 

Certificate relates, all Contractor's Equipment, surplus material, rubbish 

and Temporary Works of every kind, and leave the said Works and Site 

in a clean condition to the satisfaction of the Engineer.  Provided that the 

Contractor shall be entitled to retain on Site, until the end of the Defects 

Liability Period, such materials, Contractor's Equipment and Temporary 

Works as are required by him for the purpose of fulfilling his obligations 

during the Defects Liability Period. 

 

6.4.2 Rubbish Removal and Disposal 

 

 (a) The Contractor shall comply with statutory and municipal regulations and 

requirements for the disposal of rubbish and waste. 

 

 (b) The Contractor shall provide suitable metal containers for the temporary 

storage of waste. 

 

 (c) The Contractor shall remove rubbish containers from site as soon as they 

are full.  Rubbish containers shall not be allowed to overflow. 

 

 (d) The Contractor shall provide hard standings for and clear vehicle access 

to rubbish containers. 

 

 (e) The Contractor shall provide enclosed chutes of wood or metal where 

materials are dropped more than 7 meters.  The area onto which the 

material is dropped shall be provided with suitable enclosed protection 

barriers and warning signs of the hazard of falling materials.  Waste 

materials shall not be removed from the lower area until handling of 

materials above has ceased. 

 

 (f) Domestic and biodegradable waste from offices, canteens and welfare 

facilities shall be removed daily from the site. 

 

 (g) Toxic and hazardous waste shall be collected separately and be disposed 

of in accordance with current regulations. 

 

 (h) No waste shall be burnt on Site unless approved by the Engineer. 
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6.4.3 Asbestos Handling and Removal 

 

 The Contractor shall comply with all local regulations regarding the handling of 

asbestos materials.  In the absence of local regulations, relevant International 

Standards shall apply. 

 

6.4.5 Pest Control 

 

 The Contractor shall be responsible for rodent and pest control on the Site.  If 

requested, the Contractor shall submit to the Engineer, for approval, a detailed 

programme of the measures to be taken for the control and eradication of rodents 

and pests. 

 

6.5 Noise Control 

 

6.5.1 The Contractor shall ensure that the work is conducted in a manner so as to 

comply with all restrictions of the Authorities having jurisdiction, as they relate 

to noise. 

 

6.5.2 The Contractor shall, in all cases, adopt the best practicable means of minimizing 

noise.  For any particular job, the quietest available plant/and or machinery shall 

be used.  All equipment shall be maintained in good mechanical order and fitted 

with the appropriate silencers, mufflers or acoustic covers where applicable.  

Stationary noise sources shall be sited as far away as possible from noise-sensitive 

areas, and where necessary acoustic barriers shall be used to shield them.  Such 

barriers may be proprietary types, or may consist of site materials such as bricks 

or earth mounds as appropriate. 

 

6.5.3 Compressors, percussion tools and vehicles shall be fitted with effective silencers 

of a type recommended by the manufacturers of the equipment.  Pneumatic drills 

and other noisy appliances shall not be used during days of rest or after normal 

working hours without the consent of the Engineer. 

 

6.5.4 Areas where noise levels exceed 90 decibels, even on a temporary basis, shall be 

posted as high noise level areas. 

 

 6.6  Protection of Archaeological and Historical Sites 

 

6.6.1 Excavation in sites of known archaeological interest should be avoided. Where 

this is unavoidable, prior discussions must be held with the Directorate of 

Antiquities in order to undertake pre-construction excavation or assign an 

archaeologist to log discoveries as construction proceeds. Where historical 

remains, antiquity or any other object of cultural or archaeological importance are 

unexpectedly discovered during construction in an area not previously known for 

its archaeological interest, the following procedures should be applied: 

a) Stop construction activities. 

b) Delineate the discovered site area. 
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c) Secure the site to prevent any damage or loss of removable objects. 

In case of removable antiquities or sensitive remains, a night guard 

should be present until the responsible authority takes over. 

d) Notify the responsible foreman/archaeologist. Who in turn should 

notify the responsible authorities, the General Directorate of 

Antiquities and local authorities (within less than 24 hours). 

e) Responsible authorities would be in charge of protecting and 

preserving the site before deciding on the proper procedures to be 

carried out. 

f) An evaluation of the finding will be performed by the General 

Directorate of Antiquities. The significance and importance of the 

findings will be assessed according to various criteria relevant to 

cultural heritage including aesthetic, historic, scientific or research, 

social and economic values. 

g) Decision on how to handle the finding will be reached based on the 

above assessment and could include changes in the project layout (in 

case of finding an irrevocable remain of cultural or archaeological 

importance), conservation, preservation, restoration or salvage. 

h) Implementation of the authority decision concerning the 

management of the finding. 

i) Construction work could resume only when permission is given from 

the General Directorate of Antiquities after the decision concerning 

the safeguard of the heritage is fully executed. 
 

6.6.2 In case of delay incurred in direct relation to Archeological findings not 

stipulated in the contract (and affecting the overall schedule of works), the 

contractor may apply for an extension of time. However, the contractor will 

not be entitled for any kind of compensation or claim other than what is 

directly related to the execution of the archeological findings works and 

protections. 

 

 

7 Additional Requirements for Work in Public Areas 

 

7.1 General 

 

7.1.1 These additional requirements shall apply to all works carried out in Public Areas. 

 

7.1.2 Public Areas are defined as areas still used by or accessible to the public.  These 

include public roads and pavements, occupied buildings and areas outside the 

Contractor's boundary fencing. 

 

7.1.3 All work in Public Areas shall be carried out to minimize disturbance and avoid 

dangers to the public. 

 

7.1.4 Before commencing work, the Contractor shall ensure that all necessary 

resources, including labour, plant and materials, will be available when required 

and that the works will proceed without delays and be completed in the shortest  
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possible time.  Periods of inactivity and slow progress or delays in meeting the 

agreed programme for the works, resulting from the Contractor's failure to 

provide necessary resources or other causes within the control of the Contractor, 

will not be accepted.  In the event of such inactivity, slow progress or delays, the 

Contractor shall take immediate action to rectify the situation, including all 

possible acceleration measures to complete the works within the agreed 

programme.  Details of the actions and acceleration measures shall be submitted 

to the Engineer.  If the Engineer is dissatisfied with the Contractor's proposals, 

the Contractor shall take such further actions or measures as required by the 

Engineer.  All costs incurred shall be the responsibility of the Contractor. 

 

7.2 Method Statement 

 

7.2.1 The Contractor shall submit to the Engineer a method statement for each separate 

area of work in Public Areas.  The Method Statement shall include: 

 

 (a) a general description of the Works and methodology of how it will be 

carried out. 

 

 (b) details of the measures and temporary works to minimize disturbance and 

safeguard the public.  These shall include temporary diversions, safety 

barriers, screens, signs, lighting, watchmen and arrangements for control 

of traffic and pedestrians and advance warning to be given to the public. 

 

 (c) details of temporary reinstatement and maintenance of same prior to final 

reinstatement. 

 

 (d) for works involving long lengths of trenches or works to be completed in 

sections, the lengths or sections of each activity (eg up to temporary 

reinstatement, temporary reinstatement, final reinstatement) to be carried 

out at any one time. 

 

 (e) details of the availability of necessary resources (labour, plant, materials, 

etc) to complete the work. 

 

 (f) a programme showing start and completion dates and periods for all 

activities of each length or section, including temporary works, and the 

works overall. 

 

 (g) such further information as necessary or required by the Engineer. 

 

7.2.2 The Contractor shall not commence work, including temporary works, until 

approval of the Contractor's Method Statement by the Engineer. 

 

7.2.3 Method Statements shall be updated based on actual progress or as and when 

required by the Engineer. 
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7.3 Closure of Roads, Etc 

 

7.3.1 The closure or partial closure of roads, pavements and other public areas will only 

be permitted if approved by the Engineer and Relevant Authorities.  The 

Contractor shall detail for each closure the extent of area to be closed, the reasons 

and duration of the closure and, where appropriate, proposed diversions. 

 

 A sample Street Closure Permit is given in Annex 2. 

 

7.3.2 Access to Properties Affected by the Works: 

 

The Contractor shall identify, protect and maintain accesses to all properties 

affected by the works.  

 

7.3.3 The Contractor shall ascertain and comply with any regulations concerning traffic 

and parking in addition to the obligations imposed by the Conditions of Contract 

and by law. 

 

7.3.4 The Contractor shall provide and maintain all necessary diversion, diversion 

signs, barricades, fencing, lighting, flagmen or slop/go Signs where the Works 

affect the safely of traffic and the public on existing roads or temporary diversion 

roads. 

 

7.4 Trench and Other Excavations 

 

7.4.1 The requirements covering trench and other excavations will depend on the 

location and type of the excavation and the potential risks to the public. 

 

7.4.2 The following guidelines apply particularly to trenches but shall also apply to 

other types of excavations: 

 

 (a) before commencing work the Contractor shall: 

 
o notify the Engineer on the location and duration of the work.  An 

excavation permit signed by the Engineer must be issued in accordance 

with Sub-Clause 5.15.1 before excavation proceeds in any work 

location.; 

o obtain permission from relevant authorities including the police when 

required.  The Contractor's attention is drawn to the requirements of 

Legislative Decree No 68 dated 9 September 1983, issued by the 

President of the Republic of Lebanon, and in particular to the 

provisions therein regarding prior notification by the Contractor to and 

the issue of excavation licenses by the Director of Roads or the Head 

of the Municipal Authority concerned, as applicable, before the 

commencement of excavations within the limits of streets, roads and 

other areas defined under the said Decree. 

o erect all temporary works such as barriers, warning signs, lighting, etc; 
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o have available adequate materials for temporary supports to sides of 

excavations and necessary labour, plant and materials to complete the 

work within the shortest possible time; 

 (b) in carrying out the works the Contractor shall, unless otherwise permitted 

or required by the Engineer: 

 
o not open more than one excavation within a radius of 250 metres; 

o limit the length of trench excavation open at one time to 150 metres; 

o maintain and alter or adapt all temporary works including supports to 

sides of excavations; 

o remove all surplus excavated material the same day it is excavated; 

o complete the works, including final reinstatement within ten days; 

o where final reinstatement is not achieved within the required time, to 

carry out temporary reinstatement; 

o ensure that any temporary reinstatement is maintained at the correct 

level until final reinstatement is achieved. 

7.4.3 The above guidelines shall not relieve the Contractor of his obligations and 

responsibilities. 

 

 

7.5 Safety Barriers 

 

7.5.1 Safety barriers shall be provided to the perimeter of work areas and to trench and 

other types of excavations and to existing openings such as manholes, draw pits 

and the like.  When exposed to the public, safety barriers shall be provided to both 

sides of trenches and around all sides of openings. 

 

7.5.2 The Contractor shall provide details of the type or types of safety barriers for each 

excavation for the approval of the Engineer prior to commencing work.  No work 

shall commence until the safety barriers are in place. 

 

7.5.3 The type of safety barrier used shall be appropriate to the particular location and 

the potential risks to the public.  Examples of different types of safety barriers are 

given below along with attached figures: 

 
o Type 1 - excavated material; 

 
o Type 2 - non-rigid barrier of rope or florescent tape strung between metal rods 

driven into the ground; 

o Type 3 – non-rigid barrier type K2, K5a, K5c and K8. 



Appendix I - CDR Safety, Health & Environmental Regs PI/30  

  
 
CDR Safety, Health & Environmental Regs  

 

o Type 4 - rigid concrete barrier.  Such barriers should be secured by means of 

dowels driven into the ground. 

7.5.4 The following are guidelines on the type of safety barriers that could be used in 

differing situations.  They apply particularly to trenches but also apply to other 

types of excavations, existing openings and to the perimeter of work areas: 

 
o areas not subject to vehicular traffic - Types 1 or 2; 

o roadways (low traffic speed) - Types 1 and 3 or Types 2 and 3; 

o roadways (high traffic speed) - Type 3 (short term 1 to 2 days) or Type 4 (long 

term more than 2 days). 

7.5.5 The above examples of the types of barriers and the guidelines on situations in 

which they could be used shall not relieve the Contractor of his obligations and 

responsibilities. 

 

8 Contractor's Site Check List 
 

8.1 A sample Contractor's Site Check List is included in Annex 3.  This is included 

to assist contractors should they wish to introduce such a system as part of their 

site management procedures.  The list is not exhaustive and further items will 

need to be added by the Contractor. 

8.2 The list is issued for guidance only, and does not, in any way, revise or limit the 

requirements covered elsewhere in these Regulations. 

 

9 Protection of Other Property and Services 

 
9.1 Roads and Footpaths: the Contractor shall protect public and private roads, 

footpaths and the like from damage by site traffic or other causes arising from the 

execution of the Works and shall repair any damage to the satisfaction of the 

relevant public authority or private owner. 
 

9.2 Trees, Hedges, Shrubs, Lawns: the Contractor shall protect and preserve, trees, 

hedges, shrubs, lawns etc., and shall replace to approval, or treat as instructed, 

any plants or areas damaged or removed without approval. 
 

9.3 Existing Features: the Contractor shall prevent damage to existing buildings, 

fences, gates, walls, roads, paved areas and other features on the Site or adjacent 

thereto which are to remain in position during the execution of the Works. 
 

9.4 Existing Services 

 

 The Contractor shall: 

 

(a) notify all service authorities and private owners before commencing 

any work which may affect or damage existing drains and services  
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and observe all service authorities' regulations and/or 

recommendations work adjacent to existing services. 

(b) ascertain the positions of all services not indicated in the Contract 

Documents and check the positions of those which are so indicated. 

(c) adequately protect, maintain and prevent damage to all services and 

shall not interfere with their operation without the consent of the 

service authority or owner. 

 

If any damage is caused to existing services as a result of execution of the 

Works, the Contractor shall notify the Project Manager Representative 

/Engineer's Representative and the service authority or private owner and make 

arrangements to repair the damage to the satisfaction of the service authority or 

private owner as appropriate. 
 

9.5 Adjoining Property 

  

The Contractor shall: 

 

o take all reasonable precautions to prevent damage to adjoining property and, if 

any damage is caused as a result of the execution of the Works, make good to the 

satisfaction of the owner. 

o obtain permission of the owners if it is necessary to erect Temporary Works or 

otherwise use adjoining property and pay all charges. 

o advise owners or occupiers of adjoining property of the dates on which work 

which may affect them is to be executed 

 

9.6 Existing Condition of roads, paths, features, services and adjoining property 

which is at risk from damage shall be recorded by photographs or surveys as 

appropriate. 

 

9.7 Occupied Premises 

 The Contractor shall: 
 

(a) where the works are to be carried out in or around occupied 

premises ascertain the times and nature of the occupation and use. 

Carry out the Works with minimum inconvenience, nuisance and 

danger to the occupants and users. 

 

(b) if the danger to the occupied premises is such as to involve the 

safety of persons advise the Employer to evacuate temporarily such 

persons until the danger is eliminated. The expense of evacuation, 

temporary accommodation and re-occupation of the premises and 

other expenses shall be borne by the Employer. 
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 Annex 1 

 

 Sample Excavation Permit 

 

 

To:  ...................................................... (Engineer) 

 

From:  .................................................... (Contractor) Date: ......................... 

 

CDR Contract No:  ................... 

Request for Excavation Permit No: .......... 

 

 

Please give approval for excavation to proceed in the following area: 

 

Work to start on: 

 

Existing services have been checked and identified by: 

 

 Drawings  # Physical Survey # 

 

 

 Catscan  # Trial Holes Excavation #  

 

 

 

Signed (Contractor): .............................................. 

  
 

Approval of Engineer 

 

The above excavation may proceed, subject to the following: 

 

 Services to be maintained: 

 

 

 Services to be isolated before work proceeds: 

 

 

 Other matters: 

 

 

Signed (Engineer): .............................................. 

 

Date: .................................... 
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 Annex 2 

 

 Sample Street Closure Permit 

 

 

To:  ...................................................... (Engineer) 

 

From:  .................................................... (Contractor) Date: ......................... 

 

CDR Contract No:  ................... 

Request for Street Closure Permit No: .......... 

 

 

Please give approval for the closure of the following street(s) from ............... to ............... 

(dates) 

 

Street(s): 

 

 

 

 

Reasons: 

 

 

 

 

Proposed diversions: 

 

 

 

 

Signed (Contractor): .............................................. 

  
 

Approval of the Engineer 

 

The above street(s) may be closed for the periods stated subject to the following 

conditions: 

 

 Approval has been given by relevant authorities and the police; 

 

 Other: 

 

Signed (Engineer): .............................................. 

 

Date: .................................... 
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 Annex 3 

 

 Sample Contractor's Site Check List 

 

 

Safe Access: 

 
o arrangements for visitors and new workers to the site 

o safe access to working locations 

o walkways free from obstructions 

o edge protection to walkways over 2m above ground 

o holes fenced or protected with fixed covers 

o tidy site and safe storage of materials 

o waste collection and disposal 

o chutes for waste disposal, where applicable 

o removal or hammering down of nails in timber 

o safe lighting for dark or poor light conditions 

o props or shores in place to secure structures, where applicable 

 

Ladders: 

 
o to be used only if appropriate 

o good condition and properly positioned 

o located on firm, level ground 

o secure near top. If not possible, to be secured near the bottom, weighted or footed to 

prevent slipping 

o top of ladder minimum 1 metre above landing place 

 

Scaffolding: 

 
o design calculations submitted 

o proper access to scaffold platform 

o properly founded uprights with base plates 

o secured to the building with strong ties to prevent collapse 

o braced for stability 

o loadbearing fittings, where required 

o uprights, ledgers, braces and struts not to be removed during use 

o fully boarded working platforms, free from defects and arranged to avoid tipping or 

tripping 

o securely fixed boards against strong winds 

o adequate guard rails and toe boards where scaffold 2m above ground 

o designed for loading with materials, where appropriate 

o evenly distributed materials 

o barriers or warning notices for incomplete scaffold (ie not fully boarded) 

o weekly inspections and after bad weather by competent person 

o record of inspections 

 

Excavation: 

 
o underground services to be located and marked and precautions taken to avoid them 

o adequate and suitable timber, trench sheets, props and other supporting materials 

available on site before excavation starts 
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o safe method for erecting/removal of timber supports 

o sloped or battered sides to prevent collapse 

o daily inspections after use of explosives or after unexpected falls of materials 

o safe access to excavations (eg sufficiently long ladder) 

o barriers to restrict personnel/plant 

o stability of neighbouring buildings risk of flooding 

o materials stacked, spoil and vehicles away from top of excavations to avoid collapse 

o secured stop blocks for vehicles tipping into excavations 

 

Roof work: 

 
o crawling ladders or boards on roofs more than 10 degrees 

o if applicable, roof battens to provide a safe handhold and foothold 

o barriers or other edge protection 

o crawling boards for working on fragile roof materials such as asbestos cement sheets 

or glass. Guard rails and notices to same 

o rooflights properly covered or provided with barriers 

o during sheeting operations, precautions to stop people falling from edge of sheet 

o precautions to stop debris falling onto others working under the roof work 

 

Transport and mobile plant: 

 
o in good repair (eg steering, handbrake, footbrake) 

o trained drivers and operators and safe use of plant 

o secured loads on vehicles 

o passengers prohibited from riding in dangerous positions 

o propping raised bodies of tipping lorries prior to inspections 

o control of on-site movements to avoid danger to pedestrians, etc 

o control of reversing vehicles by properly trained banksmen, following safe system of 

work 

 

Machinery and equipment: 

 
o adequate and secured guards in good repair to dangerous parts, eg exposed gears, chain 

drives, projecting engine shafts 

 

Cranes and lifting appliances: 

 
o weekly recorded inspections 

o regular inspections by a competent person 

o test certificates 

o competent and trained drivers over 18 years of age 

o clearly marked controls 

o checks by driver and banksman on weight of load before lifting 

o efficient automatic safe load indicator, inspected weekly, for jib cranes with a capacity 

of more than one tonne 

o firm level base for cranes 

o sufficient space for safe operation 

o trained banksman/slinger to give signals and to attach loads correctly, with knowledge 

of lifting limitations of crane 

o  
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o for cranes with varying operating radius, clearly marked safe working loads and 

corresponding radii 

o regularly maintenance 

o lifting gear in good condition and regularly examined 

 

Electricity: 

 
o measures to protect portable electric tools and equipment from mechanical damage and 

wet conditions 

o checks for damage to or interference with equipment, wires and cables 

o use of the correct plugs to connect to power points 

o proper connections to plugs; firm cable grips to prevent earth wire from pulling out 

o "permit-to-work" procedures, to ensure safety 

o disconnection of supplies to overhead lines or other precautions where cranes, tipper 

lorries, scaffolding, etc might touch lines or cause arcing 

 

Cartridge operated tools: 

 
o maker's instruction being followed 

o properly trained operators, awareness of dangers and ability to deal with misfires 

o safety goggles 

o regular cleaning of gun 

o secure place for gun and cartridges when not in use 

 

Falsework/formwork: 

 
o design calculations submitted 

o method statement dealing with preventing falls of workers 

o appointment of falsework coordinator 

o checks on design and the supports for shuttering and formwork 

o safe erection from steps or proper platforms 

o adequate bases and ground conditions for loads 

o plump props, on level bases and properly set out 

o correct pins used in the props 

o timberwork in good condition 

o inspection by competent person, against agreed design before pouring concrete 
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Risks to the Public: 

 
o identify all risks to members of the public on and off site, eg materials falling from 

scaffold etc., site plant and transport (access/egress) and implement precautions, eg 

scaffold fans/nets, banksmen, warning notices etc 

o barriers to protect/isolate persons and vehicles 

o adequate site perimeter fencing to keep out the public and particularly children. Secure 

the site during non-working periods 

o make safe specific dangers on site during non-working periods, eg excavations and 

openings covered or fenced, materials safely stacked, plant immobilised, ladders 

removed or boarded 

 

Fire - general: 

 
o sufficient number and types of fire extinguishers 

o adequate escape routes, kept clear 

o worker awareness of what to do in an emergency 

 

Fire - flammable liquids: 

 
o proper storage area 

o amount of flammable liquid on site kept to a minimum for the day's work 

o smoking prohibited; other ignition sources kept away from flammable liquids 

o proper safety containers 

 

Fire - compressed gases, e.g. oxygen, LPG, acetylene: 

 
o properly stored cylinders 

o valves fully closed on cylinders when not in use 

o adopt "hot work" procedures 

o site cylinders in use outside huts 

 

Fire - other combustible materials: 

 
o minimum amount kept on site 

o proper waste bins 

o regular removal of waste material 

 

Noise: 

 
o assessment of noise risks 

o noisy plant and machinery fitted with silencers/muffs 

o ear protection for workers if they work in very noisy surroundings 
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Health: 

 
o identify hazardous substances, eg asbestos, lead, solvents etc and assess the risks 

o use of safer substances where possible 

o control exposure by means other than by using protective equipment 

o safety information sheets available from the supplier 

o safety equipment and instructions for use 

o keep other workers who are not protected out of danger areas 

o testing of atmosphere in confined spaces; provision of fresh air supply if necessary. 

Emergency procedures for rescue from confined spaces 

 

Manual handling: 

 
o avoid where risk of injury 

o if unavoidable, assess and reduce risks 

 

Protective clothing: 

 
o suitable equipment to protect the head, eyes, hands and feet where appropriate 

o enforce wearing of protective equipment 

 

Welfare: 

 
o suitable toilets 

o clean wash basin, hot/warm water, soap and towel 

o room or area where clothes can be dried 

o wet weather gear for those working in wet conditions 

o heated site hut where workers can take shelter and have meals with the facility for 

boiling water 

o suitable first aid facilities 

 

Work in Public Areas 

 
o all risks to the public identified 

o method statement approved 

o road closures approved 

o temporary diversions in place 

o safety barriers erected/maintained 

o safety signs and lighting installed/maintained 

o labour, materials, plant and other resources sufficient to meet programme 

o temporary reinstatement completed and properly maintained 

o permanent reinstatement completed at earliest possible date 
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APPENDIX 2: VAT MANDATE - VALUE ADDED TAX 

Law # 379 dated 14/12/2001 amended by Law No. 64 dated 26/10/2017  

 

 
1- The Contractor/Consultant shall be registered in the Ministry of Finance – VAT 

Department to be able to invoice the VAT to the Council for Development and 

Reconstruction or obtain its refund from the Ministry of Finance, according to the 

financing source of the contract. 

 

2- The Contractor/Consultant shall submit its offer without calculating the VAT in its 

unit price. 

 

3- Method of invoicing the VAT for contracts totally financed by the Lebanese State: 

The Contractor/Consultant shall invoice the VAT to the CDR upon submittal of its 

statements by adding 11% VAT on the net value of the statement, separately from 

the value of the statement. 

 

4- Method of VAT invoicing/refund for contracts partially financed by foreign 

sources: 

For the section locally financed, the Contractor/Consultant shall invoice the VAT 

to the CDR in accordance with clause 3 above. 

For the section financed by foreign sources, the Contractor/Consultant shall obtain 

the VAT refund directly from the Ministry of Finance. 

 

5- Methods of VAT refund for contracts totally financed by foreign sources: 

The contracts totally financed by foreign sources shall be exempted from the VAT. 

In the event the Contractor/Consultant is bound to pay this tax, the latter shall obtain 

its refund directly from the Ministry of Finance and not from the Council for 

Development and Reconstruction. (Refer to Article 19 – clause 4 of Law # 379, and 

Article 3 (b) of implementation Decree # 7336 dated 31/01/2002.) 

 

This document was approved by virtue of decision # 147/2002 dated 07/03/2002, 

taken by the Board of Directors of the CDR; and amended as per Law No. 64 dated 

26/10/2017. 
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