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Specific Procurement Notice 
Template 

Request for Bids 
Small Works  

(One-Envelope Bidding Process) 
 
Country: Lebanon 
Name of Project: Roads and Employment Project 
Contract Title: Roads Routine Maintenance for Lots 13 and 14 
Loan No./Credit No./ Grant No.: 8705-LB /TF0A4481  
RFB Reference No.: RM013 and RM014 
 
1. The Republic of Lebanon (hereinafter called “Borrower”) has received financing from 

the World Bank toward the cost of the Roads and Employment Project, and intends to 
apply part of the proceeds toward payments under the contract “for Roads Routine 
Maintenance - Lots 13 and 14”.  For these four contracts, the Borrower shall process 
the payments using the Direct Payment disbursement method, as defined in the World 
Bank’s Disbursement Guidelines for Investment Project Financing. The Borrower will 
pay the Contractor the certified amounts related to the submitted monthly statements, 
covering only the periods ending on the Loan Closing Date. 
 
The project includes Roads Routine Maintenance Lots distributed over 3 Cazas.  The 
bidding of the 2 Lots is expected to occur during the Third Quarter of 2023 as follows: 
 

Request for Bid (RFB) 
Designation 

Lot Caza's 

RM013 13 Akkar 

RM014 14 Nabatiye 
Marjayoun (bis) 

 

• Not awarded Lots within the REP will be subject to re-bidding.  

Conditions  

 
2. The Council for Development and Reconstruction (CDR) now invites sealed Bids from 

eligible Bidders for the Roads Routine Maintenance - Lots 13 and 14 Projects, 
consisting of providing road maintenance and repair work activities to include Periodic 
Pavement repairs that should be performed as needed to preserve the structural integrity 
of the road. Roadway repair work can be grouped three categories that include Incidental 
repair works, Road Routine Maintenance Works & Upgrade of Traffic Road Safety & 
Control Devices Works. The estimated Routine and Periodic Maintenance period is five 
(5) months for each lot. 
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The Routine and Periodic Maintenance activities for Primary roads (including 
International Roads/Highways) as priority and for Secondary roads where funds are 
available, will include the repair and maintenance of the following items: 
 

1. Repair and maintain roadway pavement by shallow pothole patching, crack 
sealing. 

2. Repair and maintain by milling and overlay of localized pavement depressions 
such as failed pavement applied over utility trenches/ depressions. 

3. Repair and maintain of damaged reinforced concrete retaining walls/Footwalls/ 
Masonry Walls.  

4. Repair and maintain Sidewalk including tiles, curbstones  
5. Repair and maintain Safety barriers: New Jersey/ Texas barrier and steel guard 

rail. 
6. Repair and maintain Storm water drainage network.  
7. Repair and maintain Lighting Networks and all related electrical and civil works.  
8. Renew, repair, Implement and maintain Road marking & signing. 
9. Other ancillary associated works including traffic management during the 

contract.  

 
The Employer shall have the right to modify the scope of work by eliminating or adding 
any part of it to suit his budget and interests. In this respect, the Employer shall have the 
right to modify, reduce/eliminate and/or add the quantity of any item in the Bill of 
Quantities. The new contract amount shall be calculated accordingly. The Contractor 
shall take this into consideration when filling the rates in the Bill of Quantities and 
therefore shall have no right to claim against these changes. 

 
3. The Employer reserves his rights to reduce unconditionally, partially or fully (up to the 

full amount) the awarded Contract value and accordingly the relevant scope of works, 
depending on the availability of funds. 

 
4. Bidding will be conducted through National competitive procurement using a Request for 

Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF 
Borrowers- Procurement in Investment Projects Financing” July 2016 (“Procurement 
Regulations”), and is open to all Bidders as defined in the Procurement Regulations. The 
contract related to each lot will be awarded to the Bidder offering the lowest evaluated cost 
to the Employer, subject that the selected Bidder meets the required qualification criteria 
and the aggregate minimum requirements for respective lots as specified under paragraph 5 
below. 

 
5. Bidders have the option to submit a Bid for one or more of the lots listed in the table 

above.  Bidders submitting their bids for more than one lot, must ensure that the 
following criteria are met for the combined requirements of the lots included in their bid: 

 
• Construction cash flow requirements stipulated in Section III - Evaluation and 

Qualification Criteria - Eligibility and Qualification Criteria Paragraph 3.1 

http://www.worldbank.org/html/opr/procure/guidelin.html�
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• Construction Average Annual Construction Turnover requirements stipulated in 
Section III - Evaluation and Qualification Criteria - Eligibility and Qualification 
Criteria Paragraph 3.2 
 

A bidder (including all members of a joint venture) will be disqualified for the submitted 
bid related to any one or more lots, in the event that the two requirements above are not 
met, as such to achieve the lowest bid price while meeting the two requirements. 
 

6. Interested eligible Bidders may obtain further information from the Council for 
Development and Reconstruction, and inspect the bidding documents at the address 
given below from 9:00 to 15:00 hours (Beirut local time) from Monday till Friday. 

 
7. Interested eligible Bidders may purchase the bidding documents for any one or more lots.  

The bidding document in English may be purchased by interested eligible Bidders upon 
the submission of a written application to the address below and upon payment of a 
nonrefundable fee of Two Hundred United States Dollars (USD 200) (FRESH dollars) 
for each selected lot. The method of payment will be certified check in favor of Council 
for Development and Reconstruction. The document is to be picked up by a person 
duly authorized by the applicant.
 

  

8. Bids must be delivered to the address below at or before 12:00 noon Beirut Local Time on -
-------------------------------------.  Electronic Bidding will not be permitted.  Late Bids will 
be rejected. Bids will be publicly opened in the presence of the Bidders’ designated 
representatives and anyone who chooses to attend at the address below at 12:00 noon 
Beirut Local Time on -------------------------------------.  

 
9. All Bids must be accompanied by a Bid Security of Fifty Thousand US Dollars 

(US$50,000) for each selected lot. However, a certified Bank check in favor of Council 
for Development and Reconstruction in a sum equal to US$50,000 or Euro 45,000 for 
each selected lot may be accepted as a Form of Bid Security. 
 

10. All Bids must be accompanied by a Sexual Exploitation and Abuse (SEA) and/or Sexual 
Harassment (SH) Declaration. 

 
11. Attention is drawn to the Procurement Regulations requiring the Borrower to disclose 

information on the successful bidder’s beneficial ownership, as part of the Contract Award 
Notice, using the Beneficial Ownership Disclosure Form as included in the bidding 
document. 
 

12. The address referred to above is:  
Council for Development and Reconstruction (CDR) 
Tenders Department 
Tallet El-Serail, Room No. 1166 
Beirut - Lebanon 
Telephone: +961 1 981431/2 - Facsimile: +961 1 981255 
Web site address: www.cdr.gov.lb 
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Request for Bids 
Small Works 

(One-Envelope Bidding Process)  
 
 
 
 

 
Procurement of: 

Roads Routine Maintenance 
for Lots 13 and 14 

 
RFB No: RM013/14 
Project: Roads and Employment Project  
Employer: The Council for Development and Reconstruction (CDR) 
Country: Lebanon 
Issued on: September 2023 
 
This document has been prepared by CDR and is based on the Standard Procurement 
Document (SPD), Request for Bids (RFBs), Small Works, (One-Envelope Bidding Process), 
For Projects with Project Concept Notes (PCN) Decision Notes dated after October 1, 2018, 
that has been prepared by the World Bank, March, 2021.
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 
 

1.1 In connection with the Specific Procurement Notice - Request for 
Bids (RFB), specified in the Bid Data Sheet (BDS), the Employer, 
as specified in the BDS, issues this bidding document for the 
provision of Works as specified in Section VII, Works’ 
Requirements. The name, identification and number of lots 
(contracts) of this RFB are specified in the BDS. 

 1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form 
(e.g. by mail, e-mail, and fax, including if specified in the 
BDS, distributed or received through the electronic-
procurement system used by the Employer) with proof of 
receipt;  

(b) if the context so requires, “singular” means “plural” and 
vice versa;  

(c) “Day” means calendar day, unless otherwise specified as 
“Business Day”. A Business Day is any day that is an official 
working day of the Borrower. It excludes the Borrower’s 
official public holidays;  

(d) “ES” means environmental and social (including Sexual 
Exploitation and Abuse (SEA), and Sexual Harassment (SH)); 

(e) “Sexual Exploitation and Abuse” “(SEA)” means the 
following: 

“Sexual Exploitation” is defined as any actual or attempted 
abuse of position of vulnerability, differential power or 
trust, for sexual purposes, including, but not limited to, 
profiting monetarily, socially or politically from the sexual 
exploitation of another; 

“Sexual Abuse” is defined as the actual or threatened 
physical intrusion of a sexual nature, whether by force or 
under unequal or coercive conditions;   

(f) “Sexual Harassment” “(SH)” is defined as unwelcome 
sexual advances, requests for sexual favors, and other verbal 
or physical conduct of a sexual nature by the Contractor’s 
Personnel with other Contractor’s or Employer’s Personnel;  

(g) “Contractor’s Personnel” is as defined in Sub- Clause 1 (ii) 
of the General Conditions of Contract; and  
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(h) “Employer’s personnel” is as defined in GCC Sub-Clause 1 
(nn) of the General Conditions of Contract. 

A non-exhaustive list of (i) behaviors which constitute SEA and 
(ii) behaviors which constitute SH is attached to the Code of 
Conduct form in Section IV. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) 
specified in the BDS has received or has applied for financing 
(hereinafter called “funds”) from the International Bank for 
Reconstruction and Development or the International Development 
Association (hereinafter called “the Bank”) in an amount specified 
in the BDS, toward the project named in the BDS. The Borrower 
intends to apply a portion of the funds to eligible payments under 
the contract(s) for which this bidding document is issued.  

 2.2 Payment by the Bank will be made only at the request of the 
Borrower and upon approval by the Bank, and will be subject, in 
all respects, to the terms and conditions of the Loan (or other 
financing) Agreement. The Loan (or other financing) Agreement 
prohibits a withdrawal from the loan account for the purpose of 
any payment to persons or entities, or for any import of goods, 
equipment, plant, or materials, if such payment or import is 
prohibited by a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations. No 
party other than the Borrower shall derive any rights from the Loan 
(or other financing) Agreement or have any claim to the proceeds 
of the Loan (or other financing).  

3. Fraud and 
Corruption 

3.1 The Bank requires compliance with the Bank’s Anti-Corruption 
Guidelines and its prevailing sanctions policies and procedures as 
set forth in the WBG’s Sanctions Framework, as set forth in 
Section VI.  

3.2 In further pursuance of this policy, bidders shall permit and shall 
cause their agents (where declared or not), subcontractors, 
subconsultants, service providers, suppliers, and personnel, to 
permit the Bank to inspect all accounts, records and other 
documents relating to any initial selection process, prequalification 
process, bid submission, proposal submission, and contract 
performance (in the case of award), and to have them audited by 
auditors appointed by the Bank. 

4. Eligible Bidders 
 
 

4.1 A Bidder may be a firm that is a private entity, or a state-owned 
enterprise or institution, subject to ITB 4.6, or any combination of 
them in the form of a bid b (JV), under an existing agreement, or 
with the intent to enter into such an agreement supported by a 
letter of intent. In the case of a joint venture, all members shall be 



Section I - Instructions to Bidders (ITB) 6 

jointly and severally liable for the execution of the entire Contract 
in accordance with the Contract terms. The JV shall nominate a 
Representative who shall have the authority to conduct all business 
for and on behalf of any and all the members of the JV during the 
Bidding process and, in the event the JV is awarded the Contract, 
during contract execution. Unless specified in the BDS, there is no 
limit on the number of members in a JV.  

 4.2 A Bidder shall not have a conflict of interest.  All Bidders found to 
have a conflict of interest shall be disqualified.  A Bidder may be 
considered to have a conflict of interest for the purpose of this 
Bidding process, if the Bidder:  
(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 
another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 
common third parties, that puts it in a position to influence 
the Bid of another Bidder, or influence the decisions of the 
Employer regarding this bidding process; or 

(e) or any of its affiliates participated as a consultant in the 
preparation of the design or technical specifications of the 
works that are the subject of the Bid; or 

(f) or any of its affiliates has been hired (or is proposed to be 
hired) by the Employer or Borrower as Project Manager for 
the Contract implementation; 

(g) would be providing goods, works, or non-consulting services 
resulting from or directly related to consulting services for 
the preparation or implementation of the project specified in 
the BDS ITB 2.1 that it provided or were provided by any 
affiliate that directly or indirectly controls, is controlled by, 
or is under common control with that firm; 

(h) has a close business or family relationship with a 
professional staff of the Borrower (or of the project 
implementing agency, or of a recipient of a part of the loan) 
who: (i) are directly or indirectly involved in the preparation 
of the bidding document or specifications of the contract, 
and/or the Bid evaluation process of such contract; or (ii) 
would be involved in the implementation or supervision of 
such contract unless the conflict stemming from such 
relationship has been resolved in a manner acceptable to the 
Bank throughout the procurement process and execution of 
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the contract. 

 4.3 A firm that is a Bidder (either individually or as a JV member) 
shall not participate in more than one Bid, except for permitted 
alternative Bids. This includes participation as a Subcontractor in 
other Bids. Such participation shall result in the disqualification of 
all Bids in which the firm is involved. A firm that is not a Bidder 
or a JV member may participate as a subcontractor in more than 
one Bid. 

 4.4 A Bidder may have the nationality of any country, subject to the 
restrictions pursuant to ITB 4.8. A Bidder shall be deemed to have 
the nationality of a country if the Bidder is constituted, 
incorporated or registered in and operates in conformity with the 
provisions of the laws of that country, as evidenced by its articles 
of incorporation (or equivalent documents of constitution or 
association) and its registration documents, as the case may be.  
This criterion also shall apply to the determination of the 
nationality of proposed subcontractors or subconsultants for any 
part of the Contract including related Services.  

 4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 
Bank’s Anti-Corruption Guidelines, in accordance with its 
prevailing sanctions policies and procedures as set forth in the 
WBG’s Sanctions Framework as described in Section VI 
paragraph 2.2 d., shall be ineligible to be prequalified for, initially 
selected for, bid for, propose for, or be awarded a Bank-financed 
contract or benefit from a Bank-financed contract, financially or 
otherwise, during such period of time as the Bank shall have 
determined. The list of debarred firms and individuals is available 
at the electronic address specified in the BDS. 

 4.6 Bidders that are state-owned enterprises or institutions in the 
Employer’s Country may be eligible to compete and be awarded a 
Contract(s) only if they can establish, in a manner acceptable to the 
Bank, that they (i) are legally and financially autonomous (ii) 
operate under commercial law, and (iii) are not under supervision 
of the Employer.  

 4.7 A Bidder shall not be under suspension from Bidding by the 
Employer as the result of the operation of a Bid–Securing or 
Proposal-Securing Declaration. 

 4.8 Firms and individuals may be ineligible if so indicated in Section 
V and (a) as a matter of law or official regulations, the Borrower’s 
country prohibits commercial relations with that country, provided 
that the Bank is satisfied that such exclusion does not preclude 
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effective competition for the supply of goods or the contracting of 
works or services required; or (b) by an act of compliance with a 
decision of the United Nations Security Council taken under 
Chapter VII of the Charter of the United Nations, the Borrower’s 
country prohibits any import of goods or contracting of works or 
services from that country, or any payments to any country, 
person, or entity in that country. When the Works are implemented 
across jurisdictional boundaries (and more than one country is a 
Borrower, and is involved in the procurement), then exclusion of a 
firm or individual on the basis of ITB 4.8 (a) above by any country 
may be applied to that procurement across other countries 
involved, if the Bank and the Borrowers involved in the 
procurement agree. 

4.9 A Bidder shall provide such documentary evidence of eligibility 
satisfactory to the Employer, as the Employer shall reasonably 
request.  

4.10 A firm that is under a sanction of debarment by the Borrower from 
being awarded a contract is eligible to participate in this 
procurement, unless the Bank, at the Borrower’s request, is 
satisfied that the debarment;  

(a) relates to fraud or corruption, and  

(b) followed a judicial or administrative proceeding that 
afforded the firm adequate due process. 

5. Eligible 
Materials, 
Equipment and 
Services 

5.1 The materials, equipment and services to be supplied under the 
Contract and financed by the Bank may have their origin in any 
country subject to the restrictions specified in Section V, Eligible 
Countries, and all expenditures under the Contract will not 
contravene such restrictions. At the Employer’s request, Bidders 
may be required to provide evidence of the origin of materials, 
equipment and services.  

B. Contents of Bidding Document 

6. Sections of 
Bidding 
Document 

6.1 The bidding document consists of Parts 1, 2, and 3

PART 1 Bidding Procedures 

, which include 
all the sections specified below, and which should be read in 
conjunction with any Addenda issued in accordance with ITB 8. 

• Section I - Instructions to Bidders (ITB) 

• Section II - Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria  

• Section IV - Bidding Forms  
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• Section V - Eligible Countries  

• Section VI - Fraud and Corruption 

PART 2 Works’ Requirements 

• Section VII - Works’ Requirements  

PART 3 Conditions of Contract and Contract Forms 

• Section VIII - General Conditions of Contract (GCC) 

• Section IX - Particular Conditions of Contract (PCC) 

• Section X - Contract Forms  

 6.2 The Specific Procurement Notice - Request for Bids (RFB) issued 
by the Employer is not part of this bidding document. 

 6.3 Unless obtained directly from the Employer, the Employer is not 
responsible for the completeness of the bidding document, 
responses to requests for clarification, the minutes of the pre-Bid 
meeting (if any), or Addenda to the bidding document in 
accordance with ITB 8. In case of any contradiction, documents 
obtained directly from the Employer shall prevail. 

 6.4 The Bidder is expected to examine all instructions, forms, terms, 
and specifications in the bidding document and to furnish with its 
Bid all information and documentation as is required by the 
bidding document. 

7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 A Bidder requiring any clarification of the bidding document shall 
contact the Employer in writing at the Employer’s address 
specified in the BDS or raise its inquiries during the pre-Bid 
meeting if provided for in accordance with ITB 7.4. The Employer 
will respond in writing to any request for clarification, provided 
that such request is received prior to the deadline for submission of 
Bids within a period specified in the BDS. The Employer

 

 shall 
forward copies of its response to all Bidders who have acquired the 
bidding document in accordance with ITB 6.3, including a 
description of the inquiry but without identifying its source. If so 
specified in the BDS, the Employer shall also promptly publish its 
response at the web page identified in the BDS. Should the 
clarification result in changes to the essential elements of the 
bidding document, the Employer shall amend the bidding 
document following the procedure under ITB 8 and ITB 22.2. 

7.2 The Bidder is advised to visit and examine the Site of Works and 
its surroundings and obtain for itself on its own responsibility all 
information that may be necessary for preparing the bid and 
entering into a contract for construction of the Works. The costs of 
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visiting the Site shall be at the Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted 
permission by the Employer to enter upon its premises and lands 
for the purpose of such visit, but only upon the express condition 
that the Bidder, its personnel, and agents will release and 
indemnify the Employer

  

 and its personnel and agents from and 
against all liability in respect thereof, and will be responsible for 
death or personal injury, loss of or damage to property, and any 
other loss, damage, costs, and expenses incurred as a result of the 
inspection. 

7.4 If so specified in the BDS, the Bidder’s designated representative 
is invited to attend a pre-Bid meeting and/or a Site of Works visit. 
The purpose of the meeting will be to clarify issues and to answer 
questions on any matter that may be raised at that stage. 

 7.5 The Bidder is requested, to submit any questions in writing, to 
reach the Employer

 

 not later than one week before the meeting. 

7.6 Minutes of the pre-Bid meeting, if applicable, including the text of 
the questions asked by Bidders, without identifying the source, and 
the responses given, together with any responses prepared after the 
meeting, will be transmitted promptly to all Bidders who have 
acquired the bidding document in accordance with ITB 6.3 Any 
modification to the bidding document that may become necessary 
as a result of the pre-Bid meeting shall be made by the Employer

8. Amendment of 
Bidding 
Document 

 
exclusively through the issue of an addendum pursuant to ITB 8 
and not through the minutes of the pre-Bid meeting. 
Nonattendance at the pre-Bid meeting will not be a cause for 
disqualification of a Bidder. 

8.1 At any time prior to the deadline for submission of bids, the 
Employer

 

 may amend the bidding document by issuing addenda.  

8.2 Any addendum issued shall be part of the bidding document and 
shall be communicated in writing to all who have obtained the 
bidding document from the Employer in accordance with ITB 6. 
The Employer shall also promptly publish the addendum on the 
Employer’s web page in accordance with ITB 7.1. 
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 8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their Bids, the Employer

C. Preparation of Bids 

 may, 
at its discretion, extend the deadline for the submission of Bids, 
pursuant to ITB 22.2. 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer

10. Language of Bid 

 shall in no case be 
responsible or liable for those costs, regardless of the conduct or 
outcome of the Bidding process. 

10.1 The Bid, as well as all correspondence and documents relating to 
the Bid exchanged by the Bidder and the Employer

11. Documents 
Comprising the 
Bid 

, shall be 
written in the language specified in the BDS. Supporting 
documents and printed literature that are part of the Bid may be in 
another language provided they are accompanied by an accurate 
translation of the relevant passages in the language specified in the 
BDS, in which case, for purposes of interpretation of the Bid, such 
translation shall govern. 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid prepared in accordance with ITB 12; 

(b) Bill of Quantities or Activity Schedule: completed in 
accordance with ITB 12 and ITB 14, as specified in the 
BDS; 

(c) Bid Security or Bid-Securing Declaration, in accordance 
with ITB 19.1; 

(d) Alternative Bid, if permissible, in accordance with ITB 13; 

(e) Authorization: written confirmation authorizing the 
signatory of the Bid to commit the Bidder, in accordance 
with ITB 20.3; 

(f) Bidder’s Eligibility: documentary evidence in accordance 
with ITB 17 establishing the Bidder’s eligibility to Bid; 

(g) Qualifications: documentary evidence in accordance with 
ITB 17 establishing the Bidder’s qualifications to perform 
the contract if its Bid is accepted; 

(h) Conformity: a technical proposal in accordance with ITB 
16; 

(i) any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, Bids submitted by 
a JV shall include a copy of the Joint Venture Agreement entered 



Section I - Instructions to Bidders (ITB) 12 

into by all members.  Alternatively, a letter of intent to execute a 
Joint Venture Agreement in the event of a successful bid shall be 
signed by all members and submitted with the Bid, together with a 
copy of the proposed Agreement. 

11.3 The Bidder shall furnish in the Letter of Bid information on 
commissions and gratuities, if any, paid or to be paid to agents or 
any other party relating to this Bid. 

12. Letter of Bid and 
Schedules 

12.1 The Letter of Bid and Schedules shall be prepared using the 
relevant forms furnished in Section IV, Bidding Forms. The forms 
must be completed without any alterations to the text, and no 
substitutes shall be accepted except as provided under ITB 20.3. 
All blank spaces shall be filled in with the information requested. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall not 
be considered.  

 13.2 When alternative times for completion are explicitly invited, a 
statement to that effect will be included in the BDS and the 
method of evaluating different alternative times for completion 
will be described in Section III, Evaluation and Qualification 
Criteria. 

 13.3 Except as provided under ITB 13.4 below, Bidders wishing to 
offer technical alternatives to the requirements of the bidding 
document must first price the Employer’s design as described in 
the bidding document and shall further provide all information 
necessary for a complete evaluation of the alternative by the 
Employer, including drawings, design calculations, technical 
specifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical 
alternatives, if any, of the Bidder with the Most Advantageous Bid 
conforming to the basic technical requirements shall be considered 
by the Employer

 

. 

13.4 When specified in the BDS, Bidders are permitted to submit 
alternative technical solutions for specified parts of the Works. 
Such parts will be identified in the BDS and described in Section 
VII, Works’ Requirements. The method for their evaluation will be 
stipulated in Section III,

14. Bid Prices and 
Discounts 

 Evaluation and Qualification Criteria. 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid 
and in the Activity Schedule or Bill of Quantities shall conform to 
the requirements specified below. 

 14.2  The Bidder shall submit a Bid for the whole of the Works 
described in ITB 1.1 by filling in prices for all items of the Works, 
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as identified in Section IV. Bidding Forms. In case of 
admeasurement contracts, the Bidder shall fill in rates and prices 
for all items of the Works described in the Bill of Quantities.  
Items against which no rate or price is entered by the Bidder will 
not be paid for by the Employer when executed and shall be 
deemed covered by the rates for other items and prices in the Bill 
of Quantities. 

 14.3 The price to be quoted in the Letter of Bid, in accordance with ITB 
12.1, shall be the total price of the Bid, excluding any discounts 
offered.  

 14.4 The Bidder shall quote any discounts and indicate the methodology 
for their application in the Letter of Bid in accordance with ITB 
12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 
Contract, the prices quoted by the Bidder shall be fixed. If the 
prices quoted by the Bidder are subject to adjustment during the 
performance of the Contract in accordance with the provisions of 
the Conditions of Contract, the Bidder shall furnish the indices and 
weightings for the price adjustment formulae in the Schedule of 
Adjustment Data in Section IV- Bidding Forms and the Employer 
may require the Bidder to justify its proposed indices and 
weightings. 

14.6 If so specified in ITB 1.1, Bids are invited for individual lots 
(contracts) or for any combination of lots (packages). Bidders 
wishing to offer discounts for the award of more than one Contract 
shall specify in their Bid the price reductions applicable to each 
package, or alternatively, to individual Contracts within the 
package. Discounts shall be submitted in accordance with ITB 
14.4, provided the Bids for all lots (contracts) are opened at the 
same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under 
the Contract, or for any other cause, as of the date 28 days prior to 
the deadline for submission of Bids, shall be included in the rates 
and prices1

15. Currencies of Bid 
and Payment 

 and the total Bid price submitted by the Bidder. 

15.1 The currency(ies) of the Bid and the currency(ies) of payments 
shall be the same and shall be as specified in the BDS. 

 15.2 Bidders may be required by the Employer to justify, to the 
Employer’s satisfaction, their local and foreign currency 

                                                 
1  In lump sum contracts, delete “rates and prices and the.” 
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requirements, and to substantiate that the amounts included in the 
unit rates and prices and shown in the Schedule of Adjustment 
Data are reasonable2

16. Documents 
Comprising the 
Technical 
Proposal 

, in which case a detailed breakdown of the 
foreign currency requirements shall be provided by Bidders. 

16.1 The Bidder shall furnish a technical proposal including a statement 
of work methods, equipment, personnel, schedule and any other 
information as stipulated in Section IV, Bidding Forms, in 
sufficient detail to demonstrate the adequacy of the Bidders’ 
proposal to meet the work’s requirements and the completion time.  

17. Documents 
Establishing the 
Eligibility and 
Qualifications of 
the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, Bidders 
shall complete the Letter of Bid, included in Section IV, Bidding 
Forms.  

17.2 In accordance with Section III, Evaluation and Qualification 
Criteria, to establish its qualifications to perform the Contract, the 
Bidder shall provide the information requested in the 
corresponding information sheets included in Section IV,

 

 Bidding 
Forms. 

17.3 If a margin of preference applies as specified in accordance with 
ITB 33.1, domestic Bidders, individually or in joint ventures, 
applying for eligibility for domestic preference shall supply all 
information required to satisfy the criteria for eligibility specified 
in accordance with ITB 33.1. 

18. Period of 
Validity of Bids 

18.1 Bids shall remain valid until the date specified in the BDS or any 
extended date if amended by the Employer in accordance with 
ITB 8. A Bid that is not valid until the date specified in the BDS, 
or any extended date if amended by the Employer in accordance 
with ITB 8, shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the date of expiration of the 
Bid validity, the Employer may request Bidders to extend the 
period of validity of their Bids. The request and the responses shall 
be made in writing. If a Bid Security is requested in accordance 
with ITB 19, it shall also be extended for twenty-eight (28) days 
beyond the extended date for Bid validity. A Bidder may refuse 
the request without forfeiting its Bid Security. A Bidder granting 
the request shall not be required or permitted to modify its Bid, 
except as provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 

                                                 
2  For lump sum contracts, delete “unit rates and prices and shown in the Schedule of Adjustment Data are 

reasonable” and replace with “Lump Sum.” 
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beyond the date of expiry of the Bid validity specified in 
accordance with ITB 18.1, the Contract price shall be determined 
as follows: 

 (a) in the case of fixed price contracts, the Contract price shall 
be the Bid price adjusted by the factor specified in the 
BDS;  

(a) in the case of adjustable price contracts, no adjustment 
shall be made; or 

(b) in any case, Bid evaluation shall be based on the Bid price 
without taking into consideration the applicable correction 
from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of its Bid, either a Bid-Securing 
Declaration or a Bid Security as specified in the BDS, in original 
form and, in the case of a Bid Security, in the amount and currency 
specified in the BDS. 

 19.2 A Bid Securing Declaration shall use the form included in Section 
IV, Bidding Forms. 

 19.3 If a Bid Security is specified pursuant to ITB 19.1

(a) an unconditional guarantee issued by a bank or non-bank 
financial institution (such as an insurance, bonding or surety 
company);  

, the Bid 
Security shall be a demand guarantee in any of the following forms 
at the Bidder’s option: 

(b) an irrevocable letter of credit;  

(c) a cashier’s or certified check; or 

(d) another security specified in the BDS, 

 from a reputable source from an eligible country. If an 
unconditional guarantee is issued by a non-bank financial 
institution located outside the Employer’s Country, the issuing 
non-bank financial institution shall have a correspondent financial 
institution located in the Employer’s Country to make it 
enforceable, unless the Employer has agreed in writing, prior to 
Bid submission, that a correspondent financial institution is not 
required.  In the case of a bank guarantee, the Bid Security shall 
be submitted either using the Bid Security Form included in 
Section IV, Bidding Forms, or in another substantially similar 
format approved by the Employer prior to Bid submission. The 
Bid Security shall be valid for twenty-eight (28) days beyond the 
original date of expiry of the Bid validity, or beyond any extended 
date if requested under ITB 18.2. 
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 19.4 If a Bid Security or Bid Securing Declaration is specified pursuant 
to ITB 19.1, any Bid not accompanied by a substantially 
responsive

 

 Bid Security or Bid-Securing Declaration shall be 
rejected by the Employer as non-responsive.  

19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid 
Security of unsuccessful Bidders shall be returned as promptly as 
possible upon the successful Bidder’s signing the Contract and 
furnishing the Performance Security and if required in the BDS, 
the Environmental and Social (ES) Performance Security pursuant 
to ITB 48. 

 19.6 The Bid Security of the successful Bidder shall be returned as 
promptly as possible once the successful Bidder has signed the 
Contract and furnished the required Performance Security. and if 
required in the BDS, the Environmental and Social (ES) 
Performance Security. 

 19.7 The Bid Security may be forfeited: 

(a) if a Bidder withdraws its Bid prior to the expiry date of the 
Bid validity specified by the Bidder on the Letter of Bid, or 
any extension thereto provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 47; or 

(ii) furnish a Performance Security and if required in the 
BDS, the Environmental and Social (ES) Performance 
Security in accordance with ITB 48. 

 19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be 
in the name of the JV that submits the Bid. If the JV

 

 has not been 
constituted into a legally enforceable JV, at the time of Bidding, 
the Bid Security or the Bid-Securing Declaration shall be in the 
names of all future members as named in the letter of intent 
mentioned in ITB 4.1 and ITB 11.2.  

19.9 If a Bid Security is not required in the BDS, pursuant to ITB 19.1, 
and; 

(a) if a Bidder withdraws its Bid prior to the expiry date of the 
Bid validity specified by the Bidder on the Letter of Bid or 
any extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 47; or 

(ii) furnish a Performance Security and if required in the 
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BDS, the Environmental and Social (ES) Performance 
Security in accordance with ITB 48,  

the Borrower may, if provided for in the BDS, declare the Bidder 
ineligible to be awarded a contract by the Employer for a period 
of time stated in the BDS. 

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original of the documents comprising 
the Bid as described in ITB 11 and clearly mark it “ORIGINAL”. 
Alternative Bids, if permitted in accordance with ITB 13, shall be 
clearly marked “ALTERNATIVE”. In addition, the Bidder shall 
submit copies of the Bid in the number specified in the BDS, and 
clearly mark each of them “COPY.” In the event of any discrepancy 
between the original and the copies, the original shall prevail.  

 20.2 Bidders shall mark as “CONFIDENTIAL” information in their 
Bids which is confidential to their business. This may include 
proprietary information, trade secrets, or commercial or 
financially sensitive information. 

 20.3 The original and all copies of the Bid shall be typed or written in 
indelible ink and shall be signed by a person duly authorized to 
sign on behalf of the Bidder. This authorization shall consist of a 
written confirmation as specified in the BDS and shall be attached 
to the Bid. The name and position held by each person signing the 
authorization must be typed or printed below the signature. All 
pages of the Bid where entries or amendments have been made 
shall be signed or initialed by the person signing the Bid. 

 20.4 In case the Bidder is a JV, the Bid shall be signed by an authorized 
representative of the JV on behalf of the JV, and so as to be legally 
binding on all the members as evidenced by a power of attorney 
signed by their legally authorized representatives. 

20.5 Any interlineations, erasures, or overwriting shall be valid only if 
they are signed or initialed by the person signing the Bid. 

D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 The Bidder shall deliver the Bid in a single, sealed envelope (one-
envelope Bidding process). Within the single envelope the Bidder 
shall place the following separate, sealed envelopes: 

(a) in an envelope marked “ORIGINAL”, all documents 
comprising the Bid, as described in ITB 11; and  

(b) in an envelope marked “COPIES”, all required copies of the 
Bid; and  

(c) if alternative Bids are permitted in accordance with ITB 13, 
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and if relevant: 

(i) in an envelope marked “ORIGINAL - ALTERNATIVE BID”, 
the alternative Bid; and 

(ii) in the enveloped marked “COPIES – ALTERNATIVE BID” 
all required copies of the alternative Bid. 

 21.2 The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 22.1; 

(c) bear the specific identification of this Bidding process 
specified in accordance with BDS 1.1; and 

(d) bear a warning not to open before the time and date for Bid 
opening. 

 21.3 If all envelopes are not sealed and marked as required, the 
Employer will assume no responsibility for the misplacement or 
premature opening of the Bid. 

22. Deadline for 
Submission of 
Bids 

22.1 Bids must be received by the Employer

 

 at the address and no later 
than the date and time specified in the BDS. When so specified in 
the BDS, Bidders shall have the option of submitting their Bids 
electronically. Bidders submitting Bids electronically shall follow 
the electronic bid submission procedures specified in the BDS. 

22.2 The Employer may, at its discretion, extend the deadline for the 
submission of Bids by amending the bidding document in 
accordance with ITB 8, in which case all rights and obligations of 
the Employer

23. Late Bids 

 and Bidders previously subject to the deadline shall 
thereafter be subject to the deadline as extended. 

23.1 The Employer shall not consider any Bid that arrives after the 
deadline for submission of Bids, in accordance with ITB 22. Any 
Bid received by the Employer

24. Withdrawal, 
Substitution, and 
Modification of 
Bids  

 after the deadline for submission of 
Bids shall be declared late, rejected, and returned unopened to the 
Bidder. 

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has 
been submitted by sending a written notice, duly signed by an 
authorized representative, and shall include a copy of the 
authorization in accordance with ITB 20.3, (except that withdrawal 
notices do not require copies). The corresponding substitution or 
modification of the Bid must accompany the respective written 
notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 
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(except that withdrawal notices do not require copies), and in 
addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION”; and 

(b) received by the Employer prior to the deadline prescribed 
for submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall 
be returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 
between the deadline for submission of Bids and the date of expiry 
of the Bid validity specified by the Bidder on the Letter of Bid or 
any extended date thereof.   

25. Bid Opening 25.1 Except in the cases specified in ITB 23 and ITB 24.2, the 
Employer shall publicly open and read out in accordance with this 
ITB, all Bids received by the deadline, at the date, time and place 
specified in the BDS, in the presence of Bidders’ designated 
representatives and anyone who chooses to attend. All Bidders, or 
their representatives and any interested party may attend a public 
opening. Any specific electronic Bid opening procedures required 
if electronic bidding is permitted in accordance with ITB 22.1, 
shall be as specified in the BDS. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read 
out and the envelope with the corresponding Bid shall not be 
opened, but returned to the Bidder. No Bid withdrawal shall be 
permitted unless the corresponding withdrawal notice contains a 
valid authorization to request the withdrawal and is read out at Bid 
opening.  

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read 
out and exchanged with the corresponding Bid being substituted, 
and the substituted Bid shall not be opened, but returned to the 
Bidder. No Bid substitution shall be permitted unless the 
corresponding substitution notice contains a valid authorization to 
request the substitution and is read out at Bid opening.  

25.4 Next, envelopes marked “MODIFICATION” shall be opened and 
read out with the corresponding Bid. No Bid modification shall 
be permitted unless the corresponding modification notice contains 
a valid authorization to request the modification and is read out at 
bid opening.  

 25.5 Next, all remaining envelopes shall be opened one at a time, 
reading out: the name of the Bidder and whether there is a 
modification; the total Bid Price, per lot (contract) if applicable, 
including any discounts and alternative Bids; the presence or 
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absence of a Bid Security, or Bid Securing Declaration, if 
required; and any other details as the Employer may consider 
appropriate.  

25.6 Only Bids, alternative Bids and discounts that are opened and read 
out at Bid opening shall be considered further for evaluation. The 
Letter of Bid and the priced Schedules are to be initialed by 
representatives of the Employer attending Bid opening in the 
manner specified in the BDS. 

25.7 The Employer shall neither discuss the merits of any Bid nor reject 
any Bid (except for late Bids, in accordance with ITB 23.1). 

 25.8 The Employer

(a) the name of the Bidder and whether there is a withdrawal, 
substitution, or modification;  

 shall prepare a record of the Bid opening that shall 
include, as a minimum:  

(b) the Bid Price, per lot (contract) if applicable, including any 
discounts;  

(c) the presence or absence of a Bid Security or Bid-Securing 
Declaration, if one was required; and 

(d) any alternative Bids. 

25.9 The Bidders’ representatives who are present shall be requested 
to sign the record. The omission of a Bidder’s signature on the 
record shall not invalidate the contents and effect of the record. A 
copy of the record shall be distributed to all Bidders. 

E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and recommendation 
of contract award, shall not be disclosed to Bidders or any other 
persons not officially concerned with the Bidding process until 
information on Intention to Award the Contract is transmitted to 
all Bidders in accordance with ITB 43. 

 26.2 Any effort by a Bidder to influence the Employer in the evaluation 
of the Bids or Contract award decisions may result in the rejection 
of its Bid.   

 26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the 
time of Contract award, if a Bidder wishes to contact the Employer

27. Clarification of 
Bids 

 
on any matter related to the Bidding process, it shall do so in 
writing. 

27.1 To assist in the examination, evaluation, and comparison of the 
Bids, and qualification of the Bidders, the Employer may, at its 
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 discretion, ask any Bidder for a clarification of its Bid given a 
reasonable time for a response. Any clarification submitted by a 
Bidder that is not in response to a request by the Employer shall 
not be considered. The Employer’s request for clarification and the 
response shall be in writing. No change, including any voluntary 
increase or decrease in the prices or substance of the Bid shall be 
sought, offered, or permitted, except to confirm the correction of 
arithmetic errors discovered by the Employer

 

 in the evaluation of 
the Bids, in accordance with ITB 31. 

27.2 If a Bidder does not provide clarifications of its Bid by the date 
and time set in the Employer

28. Deviations, 
Reservations, 
and Omissions 

’s request for clarification, its Bid 
may be rejected. 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 
in the bidding document; 

(b) “Reservation” is the setting of limiting conditions or 
withholding from complete acceptance of the requirements 
specified in the bidding document; and 

(c) “Omission” is the failure to submit part or all of the 
information or documentation required in the bidding 
document. 

29. Determination of 
Responsiveness  

29.1 The Employer

 

’s determination of a Bid’s responsiveness is to be 
based on the contents of the Bid itself, as defined in ITB 11. 

29.2 A substantially responsive Bid is one that meets the requirements 
of the bidding document without material deviation, reservation, 
or omission. A material deviation, reservation, or omission is one 
that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the 
bidding document, the Employer’s rights or the Bidder’s 
obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 
other Bidders presenting substantially responsive Bids. 

 29.3 The Employer shall examine the technical aspects of the Bid 
submitted in accordance with ITB 16, in particular, to confirm that 
all requirements of Section VII, Works’ Requirements have been 
met without any material deviation, reservation or omission. 
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 29.4 If a Bid is not substantially responsive to the requirements of the 
bidding document, it shall be rejected by the Employer

30. Nonmaterial 
Nonconformities 

 and may 
not subsequently be made responsive by correction of the material 
deviation, reservation, or omission. 

30.1 Provided that a Bid is substantially responsive, the Employer

 

 may 
waive any nonconformities in the Bid. 

30.2 Provided that a Bid is substantially responsive, the Employer

 

 may 
request that the Bidder submit the necessary information or 
documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities in the Bid related to documentation 
requirements. Requesting information or documentation on such 
nonconformities shall not be related to any aspect of the price of 
the Bid. Failure of the Bidder to comply with the request may 
result in the rejection of its Bid. 

30.3 Provided that a Bid is substantially responsive, the Employer

31. Correction of 
Arithmetical 
Errors 

 shall 
rectify quantifiable nonmaterial nonconformities related to the Bid 
Price. To this effect, the Bid Price shall be adjusted, for 
comparison purposes only to reflect the price of a missing or non-
conforming item or component, by adding the average price of the 
item or component quoted by substantially responsive Bidders. If 
the price of the item or component cannot be derived from the 
price of other substantially responsive Bids, the Employer shall 
use its best estimate. 

31.1 Provided that the Bid is substantially responsive, the Employer

(a) only for admeasurement contracts, if there is a discrepancy 
between the unit price and the total price that is obtained by 
multiplying the unit price and quantity, the unit price shall 
prevail and the total price shall be corrected, unless in the 
opinion of the Employer there is an obvious misplacement 
of the decimal point in the unit price, in which case the total 
price as quoted shall govern and the unit price shall be 
corrected; 

 
shall correct arithmetical errors on the following basis: 

(b) if there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the 
total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 
amount in words shall prevail, unless the amount expressed 
in words is related to an arithmetic error, in which case the 
amount in figures shall prevail subject to (a) and (b) above. 
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 31.2 Bidders shall be requested to accept correction of arithmetical 
errors. Failure to accept the correction in accordance with ITB 
31.1, shall result in the rejection of the Bid. 

32. Conversion to 
Single Currency  

32.1 For evaluation and comparison purposes, the currency(ies) of the 
Bid shall be converted into a single currency as specified in the 
BDS.  

33. Margin of 
Preference 

33.1 Unless otherwise specified in the BDS, a margin of preference for 
domestic Bidders3

34. Subcontractors 

 shall not apply. 

34.1 Unless otherwise stated in the BDS, the Employer does not intend 
to execute any specific elements of the Works by subcontractors 
selected in advance by the Employer, Financial Parts 

34.2 The subcontractor’s qualifications shall not be used by the Bidder to 
qualify for the Works unless their specialized parts of the Works 
were previously designated by the Employer in the BDS as can be 
met by subcontractors referred to hereafter as ‘Specialized 
Subcontractors’, in which case, the qualifications of the Specialized 
Subcontractors proposed by the Bidder may be added to the 
qualifications.  

34.3 Bidders may propose subcontracting up to the percentage of total 
value of contracts or the volume of works as specified in the BDS. 
Subcontractors proposed by the Bidder shall be fully qualified for 
their parts of the Works. 

35. Evaluation of 
Bids 

35.1 The Employer shall use the criteria and methodologies listed in 
this ITB and Section III, Evaluation and Qualification criteria. No 
other evaluation criteria or methodologies shall be permitted. By 
applying the criteria and methodologies the Employer shall 
determine the Most Advantageous Bid. This is the Bid of the 
Bidder that meets the Qualification Criteria and whose Bid has 
been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

                                                 
3     An individual firm is considered a domestic Bidder for purposes of the margin of preference if it is 

registered in the country of the Employer, has more than 50 percent ownership by nationals of the country 
of the Employer, and if it does not subcontract more than 10 percent of the contract price, excluding 
provisional sums, to foreign contractors. JVs are considered as domestic Bidders and eligible for domestic 
preference only if the individual member firms are registered in the country of the Employer or have more 
than 50 percent ownership by nationals of the country of the Employer, and the JV shall be registered in the 
country of the Borrower. The JV shall not subcontract more than 10 percent of the contract price, excluding 
provisional sums, to foreign firms. JVs between foreign and national firms will not be eligible for domestic 
preference. 
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 35.2 To evaluate a Bid, the Employer shall consider the following: 

(a) the Bid price, excluding Provisional Sums and the 
provision, if any, for contingencies in the Summary Bill of 
Quantities4 for admeasurement contracts, but including 
Daywork5

(b) price adjustment for correction of arithmetic errors in 
accordance with ITB 31.1; 

 items, where priced competitively; 

(c) price adjustment due to discounts offered in accordance 
with ITB 14.4; 

(d) converting the amount resulting from applying (a) to (c) 
above, if relevant, to a single currency in accordance with 
ITB 32;  

(e) price adjustment for nonconformities in accordance with 
ITB 30.3; and 

(f) the additional evaluation factors are specified in Section III, 
Evaluation and Qualification Criteria. 

 35.3 The estimated effect of the price adjustment provisions of the 
Conditions of Contract, applied over the period of execution of the 
Contract, shall not be taken into account in Bid evaluation. 

 35.4 If this bidding document allows Bidders to quote separate prices 
for different lots (contracts), the methodology to determine the 
lowest evaluated cost of the contract combinations, including any 
discounts offered in the Letter of Bid, is specified in Section III, 
Evaluation and Qualification Criteria. 

36. Comparison of 
Bids 

The Employer

37. Abnormally Low 
Bids 

 shall compare the evaluated costs of all substantially 
responsive Bids established in accordance with ITB 35.2 to 
determine the Bid that has the lowest evaluated cost. 

37.1 An Abnormally Low Bid is one where the Bid price, in 
combination with other constituent elements of the Bid, appears 
unreasonably low to the extent that the Bid price raises material 
concerns as to the capability of the Bidder to perform the Contract 
for the offered Bid price. 

                                                 
4  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
5  Daywork is work carried out following instructions of the Project Manager and paid for on the basis of time 

spent by workers, and the use of materials and the Contractor’s equipment, at the rates quoted in the Bid.  
For Daywork to be priced competitively for Bid evaluation purposes, the Employer must list tentative 
quantities for individual items to be costed against Daywork (e.g., a specific number of tractor driver staff-
days, or a specific tonnage of Portland cement), to be multiplied by the Bidders’ quoted rates and included 
in the total Bid price. 
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37.2 In the event of identification of a potentially Abnormally Low Bid, 
the Employer shall seek written clarifications from the Bidder, 
including detailed price analyses of its Bid price in relation to the 
subject matter of the contract, scope, proposed methodology, 
schedule, allocation of risks and responsibilities and any other 
requirements of the bidding document. 

37.3 After evaluation of the price analyses, in the event that the Employer 
determines that the Bidder has failed to demonstrate its capability to 
perform the Contract for the offered Bid Price, the Employer shall 
reject the Bid.  

38. Unbalanced or 
Front-Loaded 
Bids 

38.1 If the Bid for an admeasurement contract, which results in the 
lowest evaluated cost is, in the Employer’s opinion, seriously 
unbalanced or, front loaded, the Employer may require the Bidder 
to provide written clarifications. Clarifications may include 
detailed price analyses to demonstrate the consistency of the Bid 
priceas 

38.2 After the evaluation of the information and detailed price analyses 
presented by the Bidder, the Employer may as appropriate: 

with the scope of works, proposed methodology, schedule 
and any other requirements of the bidding document. 

(a) accept the Bid; or 

(b) require that the amount of the Performance Security be 
increased at the expense of the Bidder to a level not 
exceeding 20% of the Contract Price; or 

(c) reject the Bid.  

39. Qualification of 
the Bidder 

39.1 The Employer

 

 shall determine to its satisfaction whether the 
eligible Bidder that is selected as having submitted the lowest 
evaluated cost and substantially responsive Bid meets the 
qualifying criteria specified in Section III, Evaluation and 
Qualification Criteria. 

39.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications submitted by 
the Bidder, pursuant to ITB 17. The determination shall not take 
into consideration the qualifications of other firms such as the 
Bidder’s subsidiaries, parent entities, affiliates, subcontractors 
(other than Specialized Subcontractors if permitted in the bidding 
document), or any other firm(s) different from the Bidder.  

39.3 Prior to Contract award, the Employer will verify that the 
successful Bidder (including each member of a JV) is not 
disqualified by the Bank due to noncompliance with contractual 
SEA/SH prevention and response obligations. The Employer will 
conduct the same verification for each subcontractor proposed by 
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the successful Bidder. If any proposed subcontractor does not meet 
the requirement, the Employer will require the Bidder to propose a 
replacement subcontractor. 

 39.4 An affirmative determination of qualification shall be a 
prerequisite for award of the Contract to the Bidder. A negative 
determination shall result in disqualification of the Bid, in which 
event the Employer

40. Most 
Advantageous 
Bid 

 shall proceed to the substantially responsive 
Bid which offers the next lowest evaluated cost to make a similar 
determination of that Bidder’s qualifications to perform 
satisfactorily. 

40.1 Having compared the evaluated costs of Bids, the Employer shall 
determine the Most Advantageous Bid. The Most Advantageous 
Bid is the Bid of the Bidder that meets the Qualification Criteria 
and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

41. Employer’s 
Right to Accept 
Any Bid, and to 
Reject Any or All 
Bids 

41.1 The Employer

42. Standstill Period 

 reserves the right to accept or reject any Bid, and to 
annul the Bidding process and reject all Bids at any time prior to 
Contract Award, without thereby incurring any liability to Bidders. 
In case of annulment, all Bids submitted and specifically, Bid 
securities, shall be promptly returned to the Bidders. 

42.1 The Contract shall not be awarded earlier than the expiry of the 
Standstill Period. The Standstill Period shall be ten (10) Business 
Days unless extended in accordance with ITB 46. The Standstill 
Period commences the day after the date the Employer has 
transmitted to each Bidder the Notification of Intention to Award 
the Contract. Where only one Bid is submitted, or if this contract is 
in response to an emergency situation recognized by the Bank, the 
Standstill Period shall not apply. 

43. Notification of 
Intention to 
Award  

43.1 The Employer shall send to each Bidder the Notification of 
Intention to Award the Contract to the successful Bidder.  The 
Notification of Intention to Award shall contain, at a minimum, the 
following information: 

(a) the name and address of the Bidder submitting the 
successful Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their Bid 
prices as readout, and as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful 
Bidder to whom the notification is addressed) was 
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unsuccessful, unless the price information in c) above 
already reveals the reason; 

(e) the expiry date of the Standstill Period; 

(f) instructions on how to request a debriefing and/or submit a 
complaint during the standstill period. 

F. Award of Contract 

44. Award Criteria 44.1 Subject to ITB 41, the Employer shall award the Contract to the 
successful Bidder. This is the Bidder whose Bid has been 
determined to be the Most Advantageous Bid as specified in ITB 
40. 

45. Notification of 
Award 

45.1 Prior to the expiration of the Bid validity, and upon expiry of the 
Standstill Period specified in ITB 42.1 or any extension thereof, 
and, upon satisfactorily addressing any complaint that has been 
filed within the Standstill Period, the Employer shall notify the 
successful Bidder, in writing, that its Bid has been accepted. The 
notification of award (hereinafter and in the Conditions of Contract 
and Contract Forms called the “Letter of Acceptance”) shall 
specify the sum that the Employer will pay the Contractor in 
consideration of the execution of the contract (hereinafter and in 
the Conditions of Contract and Contract Forms called “the 
Contract Price”). 

45.2 Within ten (10) Business Days after the date of transmission of the 
Letter of Acceptance, the Employer shall publish the Contract 
Award Notice which shall contain, at a minimum, the following 
information:  
(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 
and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 
prices as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 
nonresponsive or as not meeting qualification criteria, or 
were not evaluated, with the reasons therefor; 

(e) the name of the successful Bidder, the final total contract 
price, the contract duration and a summary of its scope; and 

(f) successful Bidder’s Beneficial Ownership Disclosure Form, 
if specified in BDS ITB 47.1. 
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 45.3 The Contract Award Notice shall be published on the Employer’s 
website with free access if available, or in at least one newspaper 
of national circulation in the Employer’s Country, or in the official 
gazette. The Employer shall also publish the contract award notice 
in UNDB online. 

 45.4 Until a formal contract is prepared and executed, the Letter of 
Acceptance shall constitute a binding Contract. 

46. Debriefing by the 
Employer 

46.1 On receipt of the Employer’s Notification of Intention to Award 
referred to in ITB 43.1, an unsuccessful Bidder has three (3) 
Business Days to make a written request to the Employer for a 
debriefing. The Employer shall provide a debriefing to all 
unsuccessful Bidders whose request is received within this 
deadline. 

 46.2 Where a request for debriefing is received within the deadline, the 
Employer shall provide a debriefing within five (5) Business Days, 
unless the Employer decides, for justifiable reasons, to provide the 
debriefing outside this timeframe. In that case, the standstill period 
shall automatically be extended until five (5) Business Days after 
such debriefing is provided.  If more than one debriefing is so 
delayed, the standstill period shall not end earlier than five (5) 
Business Days after the last debriefing takes place. The Employer 
shall promptly inform, by the quickest means available, all Bidders 
of the extended standstill period 

 46.3 Where a request for debriefing is received by the Employer later 
than the three (3)-Business Day deadline, the Employer should 
provide the debriefing as soon as practicable, and normally no later 
than fifteen (15) Business Days from the date of publication of 
Public Notice of Award of contract. Requests for debriefing 
received outside the three (3)-day deadline shall not lead to 
extension of the standstill period.   

 46.4 Debriefings of unsuccessful Bidders may be done in writing or 
verbally. The Bidder shall bear their own costs of attending such a 
debriefing meeting.  

47. Signing of 
Contract 

47.1 The Employer shall send to the successful Bidder the Letter of 
Acceptance including the Contract Agreement, and, if specified in 
the BDS, a request to submit the Beneficial Ownership Disclosure 
Form providing additional information on its beneficial ownership. 
The Beneficial Ownership Disclosure Form, if so requested, shall 
be submitted within eight (8) Business Days of receiving this 
request.   
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 47.2 The successful Bidder shall sign, date and return to the Employer, 
the Contract Agreement within twenty-eight (28) days of its 
receipt. 

48. Performance 
Security 

48.1 Within twenty-eight (28) days of the receipt of the Letter of 
Acceptance from the Employer, the successful Bidder shall furnish 
the Performance Security and, if required in the BDS, the 
Environmental and Social (ES) Performance Security in 
accordance with the General Conditions of Contract, subject to 
ITB 38.2 (b), using for that purpose the Performance Security and 
ES Performance Security Forms included in Section X, Contract 
Forms, or another form acceptable to the Employer. If the 
Performance Security furnished by the successful Bidder is in the 
form of a bond, it shall be issued by a bonding or insurance 
company that has been determined by the successful Bidder to be 
acceptable to the Employer. A foreign institution providing a bond 
shall have a correspondent financial institution located in the 
Employer’s Country, 

 

unless the Employer has agreed in writing 
that a correspondent financial institution is not required. 

48.2 Failure of the successful Bidder to submit the above-mentioned 
Performance Security and, if required in the BDS, the 
Environmental and Social (ES) Performance Security, or to sign 
the Contract Agreement shall constitute sufficient grounds for the 
annulment of the award and forfeiture of the Bid Security. In that 
event the Employer may award the Contract to the Bidder offering 
the next Most Advantageous Bid. 

49. Adjudicator 49.1 The Employer proposes the person named in the BDS to be 
appointed as Adjudicator under the Contract, at the hourly fee 
specified in the BDS, plus reimbursable expenses. If the Bidder 
disagrees with this proposal, the Bidder should so state in his Bid. 
If, in the Letter of Acceptance, the Employer does not agree on the 
appointment of the Adjudicator, the Employer will request the 
Appointing Authority designated in the Particular Conditions of 
Contract (PCC) pursuant to Clause 23.1 of the General Conditions 
of Contract (GCC), to appoint the Adjudicator. 

50. Procurement 
Related 
Complaint 

50.1 The procedures for making a Procurement-related Complaint are 
as specified in the BDS. 
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Section II - Bid Data Sheet (BDS) 
The following specific data for the Works to be procured shall complement, supplement, or 
amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 
provisions herein shall prevail over those in ITB. 
 

 

ITB 
Reference  A.  General 

ITB 1.1 The number of the Invitation for Bids is: RM013-14 
The Employer is: Council for Development and Reconstruction 
The reference number of the Request for Bids (RFB) is: RM013-RM014 
The name of the RFB is: Roads Routine Maintenance for Lots 13 and 
14.  
The number and identification of lots (contracts) comprising this RFB is 2 
Lots as listed in the Specific Procurement Notice. 

ITB 1.2 (a) Email is Not Applicable. 

ITB 2.1 The Borrower is: The Republic of Lebanon represented by the Council 
for Development and Reconstruction. 
Loan or Financing Agreement amount: 200MUSD 
The name of the Project is: Roads and Employment Project 

Add ITB 3.3 The Bidder should submit in Envelope No. 1 (Administrative and 
Technical Offer) of his offer a signed and stamped declaration, in which, as 
stipulated in article (5) of the banking secrecy law dated 3/9/1956 and as 
stipulated in the resolution of the Council of Ministries no.4 dated 
28/4/2020, he agrees to lift banking secrecy over the bank account used to 
deposit or transfer public funds related to this Contract. 

ITB 4.1 Joint Venture (JV) is not applicable. 

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 
website: http://www.worldbank.org/debarr. 

Add ITB 4.12 As stipulated in Clause No.1 of Article 7 – “Conditions of bidders’ 
participation” of the Public Procurement Law 244 dated July 19, 2021, the 
Bidders shall meet the following conditions, in addition to any other 
criteria deemed appropriate by the CDR and relevant to the procurement 
subject matter: 
a. That there is no proven violation, by the bidders, of professional ethics 
generally accepted and stipulated in the relevant provisions, if any; 
b. That they have the legal capacity to enter into the procurement contract; 
c. That they have not been convicted, neither their directors nor employees 
involved with the procurement process, by a court decision of any criminal 
offence - even if the verdict can still be appealed - related to their 

http://www.worldbank.org/debarr.�
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professional conduct or the making of false statements or 
misrepresentations as to their qualifications to enter into a procurement 
contract, or corrupting a public procurement or a contract awarding 
process, or have not been otherwise disqualified pursuant to administrative 
suspension or debarment proceedings, or have been in a situation of 
exclusion from participation in public procurements; 
d. That they are not the subject of legal proceedings for insolvency or 
bankruptcy, or were declared bankrupt by a court of law; 
e. That they have not been convicted by a court decision - even if the 
verdict can still be appealed - of usury or money laundering; 
f. That they have not participated in the decision-making process of the 
contracting authority or have any conflict of interest, or any material 
interest linking them to any of the decision makers; 
g. Any other conditions set forth by the contracting authority in the tender 
documents that are commensurate with the required works. 
h. Rehabilitation or proven cease of the legal impediment shall reinstate the 
right of the bidder to participate in the procurement proceedings. 

B.  Contents of Bidding Document 

ITB 7.1  For Clarification of Bid purposes
Attention: President of CDR 

 only, the Employer’s address is: 

Address: Council for Development and Reconstruction (CDR) 

               Tallet Al Serail, Beirut Central District (BCD) 
               Legal Affairs Division 

               Tenders Department  
Floor/ Room number: Not Applicable  
City: Beirut 
ZIP Code: Not Applicable 
Country: Lebanon 
Telephone: +961-1-980096 
Facsimile number: +961-1-981255 
Electronic mail address: Not Applicable  
Web page: https://www.cdr.gov.lb 

ITB 7.1 and 
ITB 7.5 

Requests for clarification should be received by the Employer no later 
than: 10 days prior to the deadline for submission of Bids.  The CDR shall 
respond within (6) six days prior to the deadline for submission of bids. 

ITB 7.1  Web page : 
Also, it will be published on the electronic central platform of the Public 
Procurement Authority. 

www.cdr.gov.lb 

 

https://www.cdr.gov.lb/�
http://www.cdr.gov.lb/�
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ITB 7.4 No pre-bid meeting will be conducted. 
A site visit conducted by the Employer “shall not be” organized. 

C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English. 
All correspondence exchange shall be in English  
Language for translation of supporting documents and printed literature is 
English. 
Supporting documents and printed literature furnished by the tenderer may be 
in Arabic, French or English.  Else it should be accompanied by a certified 
translation into the language of the bid. 

ITB 11.1 (b) The following schedules shall be submitted with the Bid:  
Bill of Quantities 
Schedule of Payment Currencies 
Mobilization Schedule 
Construction Schedule 

ITB 11.1 (i) The Bidder shall submit with its bid the following additional documents. 
Bids non-conforming to these requirements bids may be disqualified: 

- Legally certified copies of original documents defining the constitution 
or legal status, place of registration and principal place of business; 

- Firms wishing to benefit from other firm qualifications shall be either a 
branch of that firm or the mother company of that firm. Legally certified 
copies of original documents defining the constitution or legal status 
and the relation between firms shall be submitted. 

- Receipt for purchase of the bid documents; 

- (Lebanese Contractors only) Certificate of quittance issued by the 
National Social Security Fund. Its validity extending beyond the bid 
opening date; 

- (Lebanese Contractors only) Certificate of quittance from the Lebanese 
Order of Public Works and Buildings Contractors. Its validity extending 
beyond the bid opening date; 

-  (Lebanese Contractors only) Certificate from the Order of Engineers: 
every Engineer, whether he is a Contractor or an Engineer employed by 
a company or establishment classified on the basis of his employment 
thereby, shall enclose in his Bid a certificate confirming his membership 
to any one of the two Orders of Engineers in Lebanon for the year in 
which the Bid is submitted; 

- (Lebanese Contractors only) Certificate of Registration of the Company 
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issued by the Ministry of Finance; 

- Information regarding any current litigation on which the bidder is 
involved. 

- Proposals for subcontracting components of the Works amounting to 
more than 10 percent of the Contract Price; 

- Analysis of Prices pursuant to ITB 14.8; 

- Certificate indicating the permanent address of the Bidder; 

- The Bidding Documents signed and stamped by the bidder; 

- Any addenda issued pursuant to ITB 8 of the Instructions to Bidders 
and/or any minutes of Pre-bid meeting issued pursuant to ITB 7.4, 
signed and stamped by the bidder. 

- Signed and stamped declaration, in which, as stipulated in article (5) of 
the banking secrecy law dated 3/9/1956 and as stipulated in the 
resolution of the Council of Ministries no.4 dated 28/4/2020, the bidder 
agrees to lift banking secrecy over the bank account used to deposit or 
transfer public funds related to this Contract 

- Code of Conduct for Contractor’s Personnel (ES): The Bidder shall 
submit its Code of Conduct that will apply to Contractor’s Personnel (as 
defined in Sub-Clause 1.1.17 of the General Conditions of Contract), to 
ensure compliance with the Contractor’s Environmental and Social (ES) 
obligations under the Contract. The Bidder shall use for this purpose the 
Code of Conduct form provided in Section IV.  No substantial 
modifications shall be made to this form, except that the Bidder may 
introduce additional requirements, including as necessary to take into 
account specific Contract issues/risks.   

- Management Strategies and Implementation Plans (MSIP) to 
manage the (ES) risks: The Bidder shall submit Management 
Strategies and Implementation Plans (MSIPs) to manage the following 
key Environmental and Social (ES) risks:  

• Traffic Management Plan to ensure safety of local communities 
from construction traffic; 

• Water Resource Protection Plan to prevent contamination of 
drinking water; 

• Boundary Marking and Protection Strategy for mobilization and 
construction to prevent offsite adverse impacts; 

• Strategy for obtaining Consents/Permits prior to the start of relevant 
works such as EIA/ESMP for asphalt plant, opening a quarry or 
borrow pit; 
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• Prevention of Gender based violence (GBV) more specifically and 
sexual exploitation and abuse (SEA) induced by labor influx and 
relevant mitigation measures.  

• Occupational Health & Safety manuals. 
The Contractor shall be required to submit for approval, and subsequently 
implement, the Contractor’s Environment and Social Management Plan 
(ESMP), in accordance with the Particular Conditions of Contract Sub-
Clause 4.1, that includes the agreed Management Strategies and 
Implementation Plans described here. 

• The ESMP for the project is part of the contractor scope of work as 
detailed under section VII – Works requirements. The key risks to be 
addressed by the Bidder should be identified by Environmental/Social 
specialist/s, for example, from the Environmental and Social Impact 
Assessment (ESIA), Environmental and Social Management Plan 
(ESMP), and/or Consent Conditions (regulatory authority 
conditions attached to any permits or approvals for the project. The 
risks may arise during mobilization or construction phases, and 
may include construction traffic impacts on the community, 
pollution of drinking water, depositing on private land and impacts 
on rare species, nuisances to surrounding communities, etc. The 
management strategies and/or implementation plans to address 
these could include, as appropriate: mobilization strategy, strategy 
for obtaining consents/permits, traffic management plan, water 
resource protection plan, bio-diversity protection plan, robust 
grievance redress mechanism (GRM) and a strategy for marking 
and respecting work site boundaries etc. 

ADD ITB 
11.1 (i) 

The Bidder should submit in Envelope No. 1 (Administrative and 
Technical Offer) of his offer a signed and stamped declaration, in which, as 
stipulated in article (5) of the banking secrecy law dated 3/9/1956 and as 
stipulated in the resolution of the Council of Ministries no.4 dated 
28/4/2020, he agrees to lift banking secrecy over the bank account used to 
deposit or transfer public funds related to this Contract. 

ADD ITB 
12.2 

Add the following ITB 12.2: 
The Letter of Bid should be completed, filled, stamped (Stamp 50,000 
Lebanese Pounds) and signed. 

ITB 13.1 Alternative Bids shall not be considered. 
 

ITB 13.2 Alternative times for completion shall not be permitted. 
 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of 
the Works: Not Applicable.  

ITB 14.5 The prices quoted by the Bidder “shall not be” subject to adjustment 
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during the performance of the Contract.   

ITB 14.6 Bidders have the option to submit a Bid for one or more of the lots listed in 
ITB 1.1 and in the table included in the Specific Procurement Notice. Bids 
are invited for individual lots (contracts) and not for any combination of 
lots. 

ADD ITB 
14.8 

Add the following ITB 14.8:  
The Bidder shall provide with his tender an analysis of all prices contained 
in the Bills of Quantities including: 

a) a breakdown of all unit rates and prices contained in the priced 
Bill of Quantities showing the cost of labour, materials, plant, 
overhead, profit and other charges. 

b) a breakdown of lump sums items. 
c) a breakdown of unit rates of the dayworks schedules. 

The Employer shall have the right to request, and the Contractor shall 
provide a further breakdown of all unit rates and prices including a detailed 
breakdown of “other charges”. 

ADD ITB 
14.9 

Add the following ITB 14.9:  
According to the law 379 dated 14/12/2001 amended by Law No. 64 dated 
26/10/2017 and CDR’s requirements (refer to Appendix 2 of the 
Conditions of Contract), and since the Contract is 100% foreign funded, 
the Contract Price shall not include VAT. The VAT shall not be applicable 
under this Contract. 

ITB 15.1 The Bid may be stated in one or more of any foreign currency being 
considered Hard or Strong currency (globally traded currency that serves 
as a reliable and stable store of value), in addition to the Client’s country 
currency (local currency) . 
The Bid may state local costs in the Client’s country currency (local 
currency).  However, the Bidder is not required to quote in the currency 
of the Purchaser’s Country the portion of the Bid price that corresponds to 
expenditures incurred in that currency. It is noted that the United States 
Dollars (USD) is considered as a local currency in the Republic of 
Lebanon. 
A Bidder expecting to incur expenditures in other currencies for inputs to 
the Works supplied from outside the Employer’s Country (referred to as 
the “foreign currency requirements”) and wishing to be paid accordingly, 
shall indicate up to three foreign currencies of their choice expressed as a 
percentage of the Bid price, together with the exchange rates used in the 
calculations in the appropriate form(s) included in Section IV, Bidding 
Forms. 

ITB 17.3 Add the following ITB 17.3:  
Qualification documents submitted for evaluation shall be in the name of 
the firm submitting the bid. Firms wishing to benefit from other firm 
qualifications shall be either a branch of that firm or the mother company 

https://en.wikipedia.org/wiki/Foreign_exchange_market�
https://en.wikipedia.org/wiki/Currency�
https://en.wikipedia.org/wiki/Store_of_value�
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of that firm. 

ITB 18.1 The Bid validity period shall be 126 days after deadline for Bid 
submission. 

ITB 18.2 As stipulated in Article 22 – “Validity of the Proposal/Bids” of the Public 
Procurement Law 244 dated July 19, 2021, the validity of the offer shall be 
extended in the event that the Complaints Authority orders a prohibition 
period of procedures in accordance with the provisions of Chapter 7 of this 
Law, for a period of time equivalent to the prohibition period. The bidder 
shall extend his bid security period accordingly.   
The provisions of this clause are applicable only after the Complaints 
Authority stipulated for in the Public Procurement Law 244 dated July 19, 
2021 has been created.  

ITB 18.3 (a) The Bid price shall be adjusted by the following factor: 1 
 

ITB 19.1 
 

A Bid Security “shall be” required for each lot separately.  
A Bid-Securing Declaration “shall not be” required. 
The amount and currency of the Bid Security shall be Fifty Thousand US 
Dollars (US$50,000) for each selected lot or equivalent amounts in a freely 
convertible currency.   
The Bid Security shall be an unconditional Bank Guarantee issued from a 
Lebanese bank or a foreign bank through its correspondent in Lebanon. 
The Bid Security shall be in strict conformance with the form included in 
Section IV – Bidding Forms of this Tender Document. Any alternate 
form/text would result in the rejection of the bid. 
Bidders do not have the option of submitting one bid security with 
combined total amount for several lots. 

ITB 19.3 (d) Other types of acceptable securities:  
a certified Bank check in favor of Council for Development and 
Reconstruction in a sum equal to US$50,000 or Euro 45,000 for each 
selected lot may be accepted as a Form of Bid Security. 
The certified checks of all unsuccessful bidders shall be, by the CDR, 
immediately returned to the respective bidders thereof following the 
issuance of CDR Board decision related to the acceptance of the bid of the 
lowest responsive bidder or the rejection of all of the bids presented. 

ITB 19.9 N/A. 
ITB 20.1 In addition to the original of the Bid, the number of copies is: One hard 

copy. 

ITB 20.3 The original Price Schedule(s) of the Bid shall be filled in, only, in hand 
writing, otherwise the Bid will be rejected. 

The written confirmation of authorization to sign on behalf of the Bidder 
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shall consist of: a power of attorney signed by the legally authorized 
representative/owner acting on behalf of the bidder. 
Power of Attorney for Firm’s Representative: The representative of the 
moral person that will be declared successful bidder has the necessary 
prerogatives to carry out any legal proceeding or measure in connection 
with the tender, and that said representative should submit for this purpose 
an official document proving that he is the holder of such prerogatives, 
namely when the act is of disposal nature such as to waive, to release, to 
cash, to disclaim and to acknowledge, provided that said document is not 
older than three months from the date of the tender submission. 

ITB 21.2 The outer envelope shall not bear the bidder’s name and address, but only 
the name of the project and shall be marked “Do Not Open before the 
Tender Opening Session”. 
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D. Submission and Opening of Bids 

ITB 22.1  
 
 

For Bid submission purposes 

Attention: President of CDR 
only, the Employer’s address is:  

Address: Council for Development and Reconstruction (CDR) 
                Tallet El Serail, Beirut Central District 
                Legal Affairs Division 
                Tenders Department 
Floor: Ground Floor  
City: Beirut  

ZIP/Postal Code: Not Applicable  

Country: Lebanon 

The deadline for Bid submission is: 
Date: As stated in the Specific Procurement Notice unless extended 
pursuant to ITB 8.3. 
Time: 12 o’clock noon Beirut local Time 
Bidders shall not have the option of submitting their Bids electronically. 

 

ITB 25.1 The Bid opening shall take place at:  
Address: Council for Development and Reconstruction (CDR) 
                Tallet El Serail, Beirut Central District     
                Legal Affairs Division 
                Tenders Department 
Floor: Ground Floor  
City: Beirut  
ZIP/Postal Code: Not Applicable  
Country: Lebanon 

Date: As stated in the Specific Procurement Notice unless extended 
pursuant to ITB 8.3. 
Time: 12 o’clock noon Beirut local Time 

ITB 25.6 The Letter of Bid and Price Schedules of each bid shall be initialed by all 
representatives of the Purchaser conducting Bid opening and shall be 
numbered.  

E. Evaluation and Comparison of Bids 

ITB 30.3 
 

The adjustment shall be based on the “average” price of the item or 
component as quoted in other substantially responsive Bids. If the price of 
the item or component cannot be derived from the price of other 
substantially responsive Bids, the Employer shall use its best estimate.  
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ITB 32.1 
 

The currency that shall be used for Bid evaluation and comparison 
purposes to convert at the selling exchange rate all Bid prices expressed in 
various currencies into a single currency is: U.S Dollars  

The source of exchange rate shall be the Central Bank of Lebanon 
The date for the exchange rate shall be 28 days before the bid submission 
date. 

ITB 33.1 A margin of domestic preference shall not apply. 

ITB 34.1 At this time the Employer does not intend to execute certain specific parts 
of the Works by subcontractors selected in advance. 

ITB 34.2 Contractor’s proposed subcontracting: Maximum percentage of total 
subcontracting works permitted is: 30% of the total contract amount.  
Bidders planning to subcontract more than 10% of total volume of work shall 
specify, in the Letter of Bid, the activity (ies) or parts of the works to be 
subcontracted along with complete details of the sub-contractors and their 
qualification and experience.  

Sub-contractors’ qualification and experience will not be considered for 
evaluation of the Bidder. The Bidder on its own (without taking into account 
the qualification and experience of the sub-contractor) should meet the 
qualification criteria. 

ITB 34.3 N/A 

Add ITB 39.4 Provisions of Clause No.1 of Article 7 of the Public Procurement Law 244 
dated July 19, 2021shall apply to the subcontractors as follows: 
 
The subcontractors shall meet the following conditions, in addition to any 
other criteria deemed appropriate by the CDR and relevant to the 
procurement subject matter: 
a. That there is no proven violation, by the subcontractors, of professional 
ethics generally accepted and stipulated in the relevant provisions, if any; 
b. That they have the legal capacity to enter into the procurement contract; 
d. That they have not been convicted, neither their directors nor employees 
involved with the procurement process, by a court decision of any criminal 
offence - even if the verdict can still be appealed - related to their 
professional conduct or the making of false statements or 
misrepresentations as to their qualifications to enter into a procurement 
contract, or corrupting a public procurement or a contract awarding 
process, or have not been otherwise disqualified pursuant to administrative 
suspension or debarment proceedings, or have been in a situation of 
exclusion from participation in public procurements; 
e. That they are not the subject of legal proceedings for insolvency or 
bankruptcy, or were declared bankrupt by a court of law; 
f. That they have not been convicted by a court decision - even if the 
verdict can still be appealed - of usury or money laundering; 
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g. That they have not participated in the decision-making process of the 
contracting authority or have any conflict of interest, or any material 
interest linking them to any of the decision makers; 
h. Any other conditions set forth by the contracting authority in the tender 
documents that are commensurate with the required works. 
2. Rehabilitation or proven cease of the legal impediment shall reinstate the 
right of the bidder to participate in the procurement proceedings. 
 

F. Award of Contract 

ITB 47.1 The successful Bidder shall submit the Beneficial Ownership Disclosure 
Form. 

ADD ITB 
47.3 

The Bidder shall submit an official document issued by the Lebanese 
Ministry of Economy and Trade proving that foreign companies: 
“Partnership Limited by Shares (Société en Commandite par action)” ( شركة
) ”or “Stock Companies (توصية مساهمة فلةشركة مغ ) or their branches in 
Lebanon, are registered in the Ministry of Economy and Trade. This 
document should be submitted before signing the Contract by the awarded 
Bidder, if applicable. 

ITB 48.1 and 
48.2 

 

Amend ITB 48.1 to read as follows: 
Within ten (10) days of the Contract notification, the successful Bidder 
shall furnish to the Employer a Performance Security. The Standard Form 
of Performance Security acceptable to the Employer shall be unconditional 
“Bank Guarantee” issued by a bank located in Lebanon or a foreign bank 
through a corresponding bank in Lebanon in the form and wording of the 
Performance Security in Section X. Refer to Section IX – Particular 
Conditions of Contract, GCC 54.1, for the required amount of the 
Performance Security. 

ITB 49 N/A 

ITB 50.1 A-The provisions of this clause are applicable only after the creation of the 
Complaints Authority. 

The procedures for making a Procurement-related Complaint are detailed 
in the “19TUProcurement Regulations for IPF Borrowers U19T (Annex III).” If a 
Bidder wishes to make a Procurement-related Complaint, the Bidder shall 
submit its complaint following these procedures, In Writing (by the 
quickest means available, such as by email or fax), to «The Administrative 
Complaints Authority» 

In summary, a Procurement-related Complaint may challenge any of the 
following: 

1. the terms of the Bidding Documents; and 

http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework�
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2. the Employer’s decision to award the contract. 

 

According to Article 89 of the Public Procurement Law (Law 244 dated 
July 19, 2021), an independent authority called «The Administrative 
Complaints Authority» created to handle challenges and complaints with 
relation to all explicit or implicit procedures or decisions issued by or 
against the procuring entity or any of the stakeholders in the procurement 
process, including the bidding documents.  Contrary to any other provision, 
the Complaints Authority shall be the sole and exclusive adjudicator of any 
administrative challenge or complaint with relation to the explicit or 
implicit decisions on pre-contractual procurement proceedings. 
 
According to Article 106 (Filing a complaint before the Complaints 
Authority) of the Public Procurement Law (Law 244 dated July 19, 2021) 
1. Contrary to any other provision, complaints shall be exclusively filed 
before the Complaints Authority with regard to any decision or action 
taken by the procuring entity or any other procurement stakeholder in the 
procurement proceedings, or to the abstention of the procuring entity from 
taking a decision under Article 105 of this Law within the time limits 
prescribed in that Article, with the legal and factual reasons upon which 
such complaints are based. 
2. Complaints shall be filed in writing within the following time periods: 
a. prior to the deadline for submission of tenders if the applications for 
reconsideration are related to the terms of solicitation, pre-qualification or 
decisions or actions taken by the procuring entity in this context; 
b. within the ten (10) days standstill period, starting from the date of 
dispatch to the winning bidder of the notice of award pursuant to paragraph 
2 of Article 24 of this Law, if the standstill period is related to other 
decisions or actions taken by the procuring entity in the procurement 
decisions. If no standstill period has been applied, at any time prior to the 
entry into force of the procurement contract or the framework agreement. 
c. Complaints with regard to the abstention of the procuring entity from 
taking a decision under article 105 of this Law within the time limits 
prescribed in that Article shall be submitted within five (5) working days 
after the decision of the procuring entity should have been communicated 
to the applicant for reconsideration in accordance with the provisions of 
Article 105 of this Law. 
 
3. Following receipt of the complaint, the Complaints Authority shall 
promptly: 
a. Order the suspension of the procurement proceedings, if it deems that 
such suspension is necessary to protect the interests of the complainant, 
and if the complaint was valid and based on substantial grounds. In such 
case the suspension period shall be of ten (10) working days, if the 
complaint was received prior to the deadline of the submission of tenders; 
The Complaints Authority may also order that any suspension applied be 
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extended or lifted, under the provisions stipulated in this Article; 
b. Notify the procuring entity and all identified participants in the 
procurement proceedings related to the complaint, of the substance thereof; 
c. Where the Complaints Authority decides to suspend the procurement 
proceedings it shall specify the period of suspension and notify all 
identified participants in the procurement proceedings of the decision 
thereof; 
d. Publish a notice with a summary of the complaint and the reasons 
thereof on the central electronic platform of the Public Procurement 
Authority. 
4. The Complaints Authority may dismiss the complaint where it decides 
that the complaint is without any legal grounds. The Complaints Authority 
shall notify the complainant, the procuring entity and all other participants 
in the procurement proceedings of the dismissal and the reasons therefor. 
Such a dismissal constitutes a decision on the complaint. 
5. The notices shall be dispatched to the complainant, the procuring entity 
and other participants in the procurement proceedings under paragraphs 3 
and 4 of this article shall be given no later than three (3) working days after 
the relevant decisions have been taken. 
6. Promptly upon receipt of a notice under paragraph 3 (b) of this article, 
the procuring entity shall provide the Complaints Authority with effective 
access to all documents relating to the procurement proceedings in its 
possession. 
7. The Complaints Authority shall take one or more of the following 
actions, as appropriate: 
a. Prohibit the procuring entity and other public stakeholders from acting 
or following a procedure that is not in compliance with the provisions of 
this Law; 
b. Overturn in whole or in part any act or a decision of the procuring entity 
that is not in compliance with the provisions of this Law in the pre-
contractual framework; 
c. Require the procuring entity that has acted or proceeded in a manner that 
is not in compliance with the provisions of this Law to act to correct such 
actions, and correct any decision thereof that is not in compliance with the 
provisions of this Law in the pre-contractual framework; 
d. Confirm any decision taken by the procuring entity; 
e. Dismiss the complaint; 
f. Take such alternative action as is appropriate in the circumstances. 
8. The Complaints Authority shall inform the Court of Audit and the public 
prosecutor thereof, the Public Procurement Authority, and the Central 
Inspection of the violations found at the time of ruling on the complaint, in 
order to take the necessary measures. 
9. The decision of the Complaints Authority under paragraph 7 of this 
Article shall be rendered within (20) twenty working days after receipt of 
the complaint. The Complaints Authority shall immediately thereafter 
communicate the decision to the procuring entity, to the complainant, and 
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to all other participants in the challenge proceedings and the procurement 
proceedings. After the decision has been taken, any suspension of 
procurement procedures decided by the Complaints Authority shall be 
rendered void. 
10. All decisions of the Complaints Authority under this Article, except for 
the implicit rejection decisions, shall be in writing and reasoned, and state 
the actions taken and the reasons therefor. The procuring entity shall 
include in the record of procurement proceedings stipulated in Article 9 of 
this Law: 
a. The complaint filed before the Complaints Authority under this Article; 
b. The decisions taken by the Complaints Authority; 
11. Decisions of the Complaints Authority shall be subject to review by the 
State Council with seven (7) working days from the date of notification 
thereof. The expiry of the time limit specified in paragraph 9 of this Article 
and the silence of the Complaints Authority with regard to the application 
submitted thereto or the abstention of the Complaints Authority from 
communicating the decision thereof in accordance with the provisions of 
this Law, shall be considered as an implicit decision of rejection which in 
turn shall be subject to review by the Council of State. 
12. Filing the complaint shall bring to standstill any oversight measures, if 
any, until the complaint is settled and a decision with relation thereto is 
rendered. 
13. When the decision of the Complaints Authority is overruled by any 
other oversight entity, such entity shall justify its decision and publish it on 
the central electronic platform in order to be effective. 
 

B- Until the Complaints Authority stipulated for in this Law has been 
created the provisions of this clause are applicable as follows: 

The procedures for making a Procurement-related Complaint are detailed 
in the “Procurement Regulations for IPF Borrowers (Annex III).” If a 
Bidder wishes to make a Procurement-related Complaint, the Bidder shall 
submit its complaint following these procedures, In Writing (by the 
quickest means available, such as by email or fax), to: 

For the attention: Mr. Nabil EL Jisr 

Title/position: President of CDR 

Purchaser: Council for Development and Reconstruction 
Email address: Not Applicable 

      Fax number: +961-1-981252  

In summary, a Procurement-related Complaint may challenge any of the 
following: 

1. the terms of the Bidding Documents; and 

2. the Employer’s decision to award the contract.  

http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework�
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Additional 
Clause 

According to Article 103 (Right to challenge and appeal) of the Public 
Procurement Law (Law 244 dated July 19, 2021): 

Until the Authority stipulated for in this Law has been created, the 
challenge and appeal process in force at the State Council shall be 
followed. 
1. Any stakeholder having a standing legal capacity, including the Public 
Procurement Authority, has the right to challenge any explicit or implicit 
decision or action taken, adopted or applied by any of the entities involved 
with the procurement, prior to the entry in force of the contract, that is not 
in compliance with the provisions of this Law and the general principles of 
the public procurement. 
2. The challenge shall relate to the previously determined decisions, and 
anyone who meets the requirements mentioned in the first paragraph of this 
Article shall have the right to challenge such decisions according to the 
following mandatory process: 
a. An application for reconsideration pursuant to article 105 of this Law, 
or 
b. A complaint pursuant to article 106 of this Law, or 
c. A review of the decisions of the Complaints Authority before the State 
Council. 
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Section III - Evaluation and Qualification Criteria 
This section contains all the criteria that the Employer shall use to evaluate Bids and qualify 
Bidders. No other factors, methods or criteria shall be used other than specified in this 
Bidding document. The Bidder shall provide all the information requested in the forms 
included in Section IV, Bidding Forms. 
 
Wherever a Bidder is required to state a monetary amount, Bidders should indicate the USD 
equivalent using the rate of exchange determined as follows: 

• for construction turnover or financial data required for each year - Exchange rate 
prevailing on the last day of the respective calendar year (in which the amounts for that 
year is to be converted) was originally established; or 

• value of single contract - Exchange rate prevailing on the date of the contract. 
Exchange rates shall be taken from the publicly available source identified in the ITB 32.1. 
Any error in determining the exchange rates in the Bid may be corrected by the Employer 
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1. Margin of Preference (Not Applicable)  
 
If BDS so specifies, the Employer will grant a margin of preference of 7.5% (seven and one-
half percent) to domestic contractors, in accordance with, and subject to, the following 
provisions: 

(a) Contractors applying for such preference shall be asked to provide, as part of the data 
for qualification, such information, including details of ownership, as shall be required 
to determine whether, according to the classification established by the Borrower and 
accepted by the Bank, a particular contractor or group of contractors qualifies for a 
domestic preference. The bidding document shall clearly indicate the preference and 
the method that will be followed in the evaluation and comparison of Bids to give effect 
to such preference. 

(b) After Bids have been received and reviewed by the Employer, responsive Bids shall be 
classified into the following groups: 

(i) Group A: Bids offered by domestic contractors eligible for the preference. 

(ii) Group B: Bids offered by other contractors. 
All evaluated Bids in each group shall, as a first evaluation step, be compared to determine 
the Bid with lowest evaluated cost, and the Bid with the lowest evaluated cost in each group 
shall be further compared with each other. If a result of this comparison, a Bid from Group A 
is the lowest, it shall be selected for the award as the Most Advantageous Bid, if the Bidder is 
qualified. If a Bid from Group B is the lowest, as a second evaluation step, all Bids from 
Group B shall then be further compared with the lowest evaluated cost from Group A. For 
the purpose of this further comparison only, an amount equal to 7.5% (seven and one-half 
percent) of the respective Bid price corrected for arithmetical errors, including unconditional 
discounts but excluding provisional sums and the cost of dayworks, if any, shall be added to 
the evaluated cost offered in each Bid from Group B. If the Bid from Group A is the lowest, 
it shall be selected for award. If not, the lowest evaluated cost from Group B based on the 
first evaluation step shall be selected. 
 

The Employer shall use the criteria and methodologies listed in this Section to evaluate Bids. 
By applying these criteria and methodologies, the Employer shall determine the Most 
Advantageous Bid. This is the Bid that has been determined to be: 

(a)  substantially responsive to the bidding document, and 

(b)  the lowest evaluated cost.  
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2. Evaluation 
In addition to the criteria listed in ITB 35.2 (a) – (e) the following criteria shall apply: 

2.1 Adequacy of Technical Proposal 
 
Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 
technical capacity to mobilize key equipment and personnel for the contract consistent 
with its proposal regarding work methods, scheduling, and material sourcing in sufficient 
detail and fully in accordance with the requirements stipulated in Section VII, Works’ 
Requirements. 

2.2 Multiple Contracts  
 
Pursuant to ITB 35.4 of the Instructions to Bidders, if Works are grouped in multiple 
contracts, evaluation will be as follows: 

(a) Award Criteria for Multiple Contracts [ITB 35.4]: 

Lots 

Bidding will be conducted through National competitive procurement using a Request for 
Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF 
Borrowers- Procurement in Investment Projects Financing” July 2016 (“Procurement 
Regulations”), and is open to all Bidders as defined in the Procurement Regulations.  

Bidders have the option to submit a Bid for one or more of the lots listed in the table 
shown in the paragraph 1 of the Specific Procurement Notice.  Bidders submitting their 
bids for more than one lot, must ensure that the following criteria are met for the 
combined requirements of the lots included in their bid: 

 
(b) Qualification Criteria for Multiple Contracts: 

• Financial capabilities requirements stipulated in Section III - Evaluation and 
Qualification Criteria - Eligibility and Qualification Criteria Paragraph 3.1 

• Average Annual Construction Turnover requirements stipulated in Section III - 
Evaluation and Qualification Criteria - Eligibility and Qualification Criteria 
Paragraph 3.2 

 

http://www.worldbank.org/html/opr/procure/guidelin.html�
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A bidder (including all members of a joint venture) will be disqualified for the submitted 
bid related to any one or more lots, in the event that the two requirements above are not 
met, as such to achieve the lowest bid price while meeting the two requirements. 

The contract related to each lot will be awarded to the Bidder offering the lowest 
evaluated cost to the Employer, provided that the selected Bidder meets the required 
qualification criteria and the aggregate minimum requirements for respective lots as 
specified in the paragraph 5 of the Specific Procurement Notice. 

2.3 Alternative Completion Times (Not Applicable) 
An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as 
follows: 

…………………………………………………………………………………………………
…………………………………………………………………………………………………
………………………………………………………………………… 

2.4 Sustainable procurement (Not Applicable) 
[If specific sustainable procurement technical requirements have been specified in Section 
VII- Specification, either state that (i) those requirements will be evaluated on a pass/fail 
(compliance basis) or otherwise (ii) in addition to evaluating those requirements on a 
pass/fail (compliance basis), if applicable, specify the monetary adjustments  to be applied to 
Bid prices for comparison purposes on account of Bids that exceed the specified 
minimum sustainable procurement technical 

…………………………………………………………………………………………………
…………………………………………………………………………………………………
………………………………………………………………………… 

requirements.] 

2.5 Alternative Technical Solutions for specified parts of Works (Not 
Applicable) 

The acceptability of alternative technical solutions of parts of the Works, if permitted under 
ITB 13.4, will be determined as follows:  
…………………………………………………………………………………………………
…………………………………………………………………………………………………
………………………………………………………………………… 
 
2.6 Specialized Subcontractors (Not Applicable) 
 
If permitted under ITB 34, only the specific experience of Subcontractors for specialized 
works permitted by the Employer will be considered. The general experience and financial 
resources of the Specialized Subcontractors shall not be added to those of the Bidder for 
purposes of qualification of the Bidder.  

…………………………………………………………………………………………………
………………………………………………………………………………………………… 
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3. Qualification 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 
All members 

Combined 
Each Member At least one 

Member 
1. Eligibility 
1.1 Nationality Nationality in 

accordance with ITB  
4.4 

Must meet 
requirement 

N/A N/A N/A Forms ELI – 1.1 and 1.2, 
with attachments 

1.2 Conflict of 
Interest 

No conflicts of interest 
in accordance with 
ITB  4.2 

Must meet 
requirement 

N/A N/A N/A Letter of Bid 

1.3 Bank Eligibility Not having been 
declared ineligible by 
the Bank, as described 
in ITB 4.5. 

Must meet 
requirement 

N/A N/A N/A 
 

Letter of Bid 

1.4  State-owned 
enterprise or 
institution of the 
Borrower 
country 

Meets conditions of 
ITB  4.6 

Must meet 
requirement 

N/A N/A N/A 
 

Forms ELI – 1.1 and 1.2, 
with attachments 

1.5 United Nations 
resolution or 
Borrower’s 
country law 

Not having been 
excluded as a result of 
prohibition in the 
Borrower’s country 
laws or official 
regulations against 
commercial relations 
with the Bidder’s 
country, or by an act 
of compliance with 
UN Security Council 
resolution, both in 
accordance with ITB 
4.8 and Section V. 
 
 

Must meet 
requirement 

N/A N/A N/A 
 

Forms ELI – 1.1 and 1.2, 
with attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 
All members 

Combined 
Each Member At least one 

Member 
2. Historical Contract Non-Performance 
2.1 History of Non-

Performing 
Contracts 

Non-performance of a 
contract1 did not occur 
as a result of 
contractor default 
since 1st

Must meet 
requirement

 January 2013.  

1 & 2
N/A 

   
N/A N/A Form CON – 2 

2.2 Suspension 
Based on 
Execution of Bid 
/Proposal 
Securing 
Declaration by 
the Employer  

Not under suspension 
based on execution of 
a Bid/Proposal 
Securing Declaration 
pursuant to ITB 4.7 
and ITB 19.9.  

Must meet 
requirement  

N/A N/A N/A Letter of Bid 

2.3 Pending 
Litigation 

Bidder’s financial 
position and 
prospective long-term 
profitability sound 
according to criteria 
established in 3.1 
below and assuming 
that all pending 
litigation will be 
resolved against the 
Bidder 
 
 
 

Must meet 
requirement  

N/A N/A N/A Form CON – 2 
 

                                                 
1 Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including 

through referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the 
contractor. Nonperformance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Nonperformance 
must be based on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute 
resolution mechanism under the respective contract and where all appeal instances available to the Bidder have been exhausted. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 
All members 

Combined 
Each Member At least one 

Member 
2.4 Litigation 

History 
No consistent history 
of court/arbitral award 
decisions against the 
Bidder2 since 1st

Must meet 
requirement  

 
January 2013 

N/A N/A N/A Form CON – 2  

2.5 Declaration: 
Environmental 
and Social (ES) 
past 
performance 

Declare any civil work 
contracts that have 
been suspended or 
terminated and/or 
performance security 
called by an employer 
for breach of 
environmental or 
social (including 
Sexual Exploitation 
and Abuse) contractual 
obligations in the past 
five years.3

Must make the 
declaration. 
Where there are 
Specialized 
Sub-
contractor/s, the 
Specialized 
Sub-
contractor/s 
must also make 
the declaration. 

  

N/A N/A 

N/A Form CON-3 ES 
Performance Declaration 

2.6 Bank’s SEA 
and/or SH 
Disqualification 

At the time of Contract 
Award, not subject to 
disqualification by the 
Bank for non-
compliance with SEA/ 
SH obligations 
 
 

Must meet 
requirement 
(including each 
subcontractor 
proposed by the 
Bidder) 

N/A N/A N/A Letter of Bid, Form CON-
4 

  If the Bidder had been 
subject to 

Must meet 
requirement 

N/A N/A 
N/A Letter of Bid, Form CON-4 

                                                 
2 The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under 
its execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in 
disqualifying the Bidder. 

3 The Employer may use this information to seek further information or clarifications in carrying out its due diligence.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 
All members 

Combined 
Each Member At least one 

Member 
disqualification by the 
Bank for non-
compliance with SEA/ 
SH obligations, the 
Bidder shall either 
(i) provide evidence of 
an arbitral award on 
the disqualification 
made in its favour;  
or (ii) demonstrate that 
it has adequate 
capacity and 
commitment to 
comply with SEA/SH 
prevention and 
response obligations; 
or (iii) provide 
evidence that it has 
already demonstrated 
such capacity and 
commitment on 
another Bank financed 
works contract. 

(including each 
subcontractor 

proposed by the 
Bidder) 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All members 
Combined 

Each Member At least one 
Member 

3. Financial Situation and Performance 
3.1 Financial 

Capabilities 
(i) The Bidder shall 

demonstrate that it 
has access to, or 
has available, 
liquid assets, 
unencumbered real 
assets, lines of 
credit, and other 
financial means 
(independent of any 
contractual advance 
payment) sufficient 
to meet the 
construction cash 
flow requirements 
estimated for 
different lots as 
follows: 
 

Lot 13:0.60MUS $  
Lot 14:0.60MUS $ 
 
for a period of three 
(3) months starting 
from the contract 
notification date for 
the subject contract(s) 
net of the Bidder’s 
other commitments. 

Must meet 
requirement 
 
 
 
 
 
 

N/A N/A N/A 
 
 
 

Form FIN – 3.1, with 
attachments 

 
 

 (ii) The Bidders shall 
also demonstrate, 
to the satisfaction 
of the Employer, 

Must meet 
requirement 

N/A N/A N/A  
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All members 
Combined 

Each Member At least one 
Member 

that it has 
adequate sources 
of finance to meet 
the cash flow 
requirements on 
works currently in 
progress and for 
future contract 
commitments.  

 
  (iii) The audited 

balance sheets or, 
if not required by 
the laws of the 
Bidder’s country, 
other financial 
statements 
acceptable to the 
Employer, for the 
last Ten years 
shall be submitted 
and must 
demonstrate the 
current soundness 
of the Bidder’s 
financial position 
and indicate its 
prospective long-
term profitability. 

 

Must meet 
requirement 

N/A N/A N/A  

3.2 Average Annual 
Construction 
Turnover 

Minimum average 
annual construction 
turnover of: 
 

Must meet 
requirement 

N/A N/A N/A Form FIN – 3.2 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All members 
Combined 

Each Member At least one 
Member 

Lot 13: 1.0 MUS $ 
Lot 14: 1.0 MUS $ 
 
calculated as total 
certified payments 
received for contracts 
in progress and/or 
completed within the 
last 10 years since 1st 
January 2013, 
calculated for any best 
5 performing years out 
of the last 10 years 
since 1st January 2013 
divided by 5 years 

4. Experience 
4.1 
(a) 

General 
Construction 
Experience 

Experience under 
construction contracts 
in the role of prime 
contractor, JV member, 
subcontractor, or 
management contractor 
for Road works 
and/or civil works 
(Infrastructure 
Works) for at least the 
last 10 years, starting 
1st

Must meet 
requirement 

 January 2013. 

N/A N/A N/A Form EXP – 4.1 
 

4.2 
(a) 

Specific 
Construction & 
Contract 

A minimum number of 
similar contracts 
specified below that 

 
 
 

N/A N/A  
 
 

Form EXP 4.2(a) 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All members 
Combined 

Each Member At least one 
Member 

Management 
Experience 

have been satisfactorily 
and substantially4 

completed as a prime 
contractor, joint 
venture member5

(i) One (1) road works 
contract within the last 
ten (10) years since 1

, 
management contractor 
or sub-contractor 
between 1st January 
2013 and bid 
submission deadline:  

st

Or 

 
January 2013, with a 
value of at least Two 
(2) MUS $ that has 
been successfully and 
substantially 
completed and that is 
similar to the proposed 
Works (This Condition 
is Not applicable for 
Joint Venture.  
However, it could be 
applicable for Single 
Entity) 

(ii) Two Road works 
and/or civil works 

 
 
 
 
 
 
 
 
 
Must meet 
requirement (i) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
N/A  
 
 
 
 
 
 
 

                                                 
4 Substantial completion shall be based on 80% or more works completed under the contract. 
5 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to 

meet this requirement. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All members 
Combined 

Each Member At least one 
Member 

(Infrastructure Works) 
Contract within the last 
ten years (10) since 1st

The similarity of the 
contracts shall be based 
on the following: 
Based on Section VII, 
Scope of Works, 
specify the minimum 
key requirements in 
terms of physical size, 
complexity, 
construction method, 
technology  

 
of January 2013, with a 
combined value of at 
least (2) MUS$, that 
has been successfully 
and substantially 
completed and that is 
or are similar to the 
proposed Works (This 
Condition could be 
applicable for Single 
Entity.  However, this 
condition is necessary 
applicable for Joint 
Venture). 

 
or 
 
 
Must Meet 
requirement 
(ii) 
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4. Key Personnel 
The Bidder must demonstrate that it will have suitably qualified (and in adequate numbers) 
Key Personnel, as described in the table below.  

The Bidder shall provide details of the Key Personnel and such other Key Personnel that the 
Bidder considers appropriate to perform the Contract, together with their academic 
qualifications and work experience. The Bidder shall complete the relevant Forms in Section 
IV, Bidding Forms. 

Contractor’s Representative and Key Personnel (should be submitted for each selected 
Lot) 

Item 
No. Position/specialization 

Relevant General 
Experience 

qualifications 

Minimum 
years of 

relevant work 
experience 

1 
Civil Engineer Project Manager 
(Excellent English literacy is a must) – 
Road construction experience 

15 10 

2 Civil Engineer (Excellent English literacy 
is a must) – Road construction experience  

10 5 

Suitable experts in the following specializations 
3 Environmental / Occupational Health and 

safety Expert 
7 

in relevant 
environmental subject 

5 
working on 

road projects in 
similar work 
environments 

4 Road Safety expert (Civil engineer 
certified from an approved international 
agency as Road Safety Specialist) 

7  
in Road Safety  

5 
working on 

road projects in 
similar works 

conditions 
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5. Equipment 
The Bidder must demonstrate for each selected Lot that it will have access to the key 
Contractor’s equipment listed hereafter: 

 
 No. Equipment Type and 

Characteristics 
Minimum 
Number 
required 

1 Asphalt Pavers with laser sensors 
(for laying asphalt concrete) 
paving width: min 3.0m 

1 

2 Pneumatic tire rollers 5 ton 
minimum 

1 

3 Wheel Loaders - Min 1 m3 1  Bucket 
4 Pickup truck 2 Tons 1 
5 Compact Wheel Loader (Bobcat) 1 

 
The Bidder shall provide further details of proposed items of equipment using the relevant 
Form in Section IV (owned/leased). 
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Letter of Bid 

(SHALL BE SUBMITTED FOR EACH LOT SEPARATELY) 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 
DOCUMENT 
 
The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the 
Bidder’s complete name and business address. 
 
Note: All italicized text is to help Bidders in preparing this form.  
 
 
Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 
RFB No.: [insert number of RFB process] 
Alternative No.: [insert identification No. if this is a Bid for an alternative] 
 
To: [insert complete name of Employer] 
 
(a) No reservations: We have examined and have no reservations to the bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in 
accordance with ITB 4; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the 
Employer based on execution of a Bid-Securing Declaration or Proposal-Securing 
Declaration in the Employer’s Country in accordance with ITB 4.7; 

(d) Exploitation and Abuse (SEA) and/or Sexual Harassment (SH): [select the 
appropriate option from (i) to (v) below and delete the others]. 

We [where JV, insert: “including any of our JV members”], and any of our 
subcontractors: 

i. [have not been subject to disqualification by the Bank for non-compliance with 
SEA/ SH obligations.]  

ii. [are subject to disqualification by the Bank for non-compliance with SEA/ SH 
obligations.]  

iii. [had been subject to disqualification by the Bank for non-compliance with SEA/ 
SH obligations. An arbitral award on the disqualification case has been made in 
our favor.] 

iv. [had been subject to disqualification by the Bank for non-compliance with SEA/ 
SH obligations for a period of two years. We have subsequently provided and 
demonstrated that we have adequate capacity and commitment to comply with 
SEA and SH prevention and response obligations.]  
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v. [had been subject to disqualification by the Bank for non-compliance with SEA/ 
SH obligations for a period of two years. We have attached documents 
demonstrating that we have adequate capacity and commitment to comply with 
SEA and SH prevention and response obligations.] 

(e) Conformity: We offer to execute in conformity with the bidding document the 
following Works: 

(f) Bid Price: The total price of our Bid, excluding any discounts offered in item (f) below 
is: [Insert one of the options below as appropriate] 

[insert a brief description of the 
Works]________________________________  

[Option 1, in case of one lot:]  Total price is: 

Or  

[insert the total price of the Bid in 
words and figures, indicating the various amounts and the respective currencies]; 

[Option 2, in case of multiple lots:] (a) Total price of each lot [insert the total price of 
each lot in words and figures, indicating the various amounts and the respective 
currencies]; and (b) Total price of all lots (sum of all lots) [insert the total price of all 
lots in words and figures, indicating the various amounts and the respective 
currencies]; 

(g) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The exact method of calculations to determine the net price after application of 
discounts is shown below: [Specify in detail the method that shall be used to apply 
the discounts]; 

(h) Bid Validity: Our Bid shall be valid until [insert day, month and year in accordance 
with ITB 18.1], and it shall remain binding upon us and may be accepted at any time on 
or before this date; 

(i) Performance Security: If our Bid is accepted, we commit to obtain a performance 
security [and an Environmental and Social (ES) Performance Security, Delete if not 
applicable] in accordance with the bidding document; 

(j) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or 
as a subcontractor, and we are not participating in any other Bid(s) as a Joint Venture 
member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in 
accordance with ITB 13; 

(k) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 
consultants, manufacturers, or service providers for any part of the contract, are not 
subject to, and not controlled by any entity or individual that is subject to, a temporary 
suspension or a debarment imposed by the World Bank Group or a debarment imposed 
by the World Bank Group in accordance with the Agreement for Mutual Enforcement of 
Debarment Decisions between the World Bank and other development banks. Further, 
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we are not ineligible under the Employer’s Country laws or official regulations or 
pursuant to a decision of the United Nations Security Council; 

(l) State-owned enterprise or institution: [select the appropriate option and delete the 
other] [We are not a state-owned enterprise or institution] / [We are a state-owned 
enterprise or institution but meet the requirements of ITB 4.6]; 

(m) Commissions, gratuities and fees: We have paid, or will pay the following 
commissions, gratuities, or fees with respect to the Bidding process or execution of the 
Contract: [insert complete name of each Recipient, its full address, the reason for which 
each commission or gratuity was paid and the amount and currency of each such 
commission or gratuity] 

 
Name of Recipient Address Reason Amount 
    
    
    
    
 
(If none has been paid or is to be paid, indicate “none.”) 

 
(n) Binding Contract: We understand that this Bid, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract 
between us, until a formal contract is prepared and executed;  

(o) Not Bound to Accept: We understand that you are not bound to accept the lowest 
evaluated cost Bid, the Most Advantageous Bid or any other Bid that you may receive;  

(p) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no 
person acting for us or on our behalf engages in any type of Fraud and Corruption; and 

(q) Adjudicator: We accept the appointment of [insert name proposed in Bid Data Sheet] 
as the Adjudicator. 

 
[or] 
 
We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the 
Adjudicator, and propose instead that [insert name] be appointed as Adjudicator, whose daily 
fees and biographical data are attached. 

 

Name of the Bidder: *[insert complete name of the Bidder] 
 
Name of the person duly authorized to sign the Bid on behalf of the Bidder:**[insert 
complete name of person duly authorized to sign the Bid] 
 
Title of the person signing the Bid: [insert complete title of the person signing the Bid] 
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Signature of the person named above: [insert signature of person whose name and 
capacity are shown above] 
 
Date signed [insert date of signing] day of [insert month], [insert year] 
 
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 
**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with 
the Bid 
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Schedules 
Bill of Quantities  

Attached separately Bound (Volume 3) 

(SHALL BE SUBMITTED FOR EACH LOT SEPARATELY) 

For Bill of Quantities refer to VOLUME 3 BILL OF QUANTIITES issued under a 
separate cover. 
 
1. THE CONTRACTOR shall, unless otherwise stated, allow in his unit rates and prices in 

the Bills of Quantities (Volume 3) for the obligations, liabilities and services described in: 
 
Volume One: Conditions of Contract and Contract Data 

Appendix 1: CDR Safety, Health & Environment Regs. 
Appendix 2: VAT Mandate. 

 
Volume Two: Specifications 
 
Volume Four: Drawings 
 
Environmental and Social Management Plan (ESMP) 
 

2. The Quantities set out in the Bill of Quantities are the estimated quantities for the Works, 
and they are not to be taken as the actual and correct quantities of the Works to be 
executed by the Contractor in fulfillment of his obligations under the Contract. 

 
3. METHOD OF MEASUREMENT 

 
The Works shall be measured in accordance with the Method of Measurement included 
with the Specification and in accordance with the descriptions of items and preambles 
stated in the Specification. 

 

Objectives 

The objectives of the Bill of Quantities are: 

(a) to provide sufficient information on the quantities of Works to be performed to 
enable bids to be prepared efficiently and accurately; and 

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for 
use in the periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 
sufficient detail to distinguish between the different classes of Works, or between Works of 
the same nature carried out in different locations or in other circumstances which may give 
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rise to different considerations of cost.  Consistent with these requirements, the layout and 
contents of the Bill of Quantities should be as simple and brief as possible. 

Daywork Schedule 

A Daywork Schedule should be included only if the probability of unforeseen work, outside 
the items included in the Bill of Quantities, is high.  To facilitate checking by the Employer of 
the realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise 
the following: 

(a) A list of the various classes of labor, materials, and Constructional Plant for 
which basic daywork rates or prices are to be inserted by the Bidder, together 
with a statement of the conditions under which the Contractor shall be paid for 
work executed on a daywork basis. 

(b) Nominal quantities for each item of daywork, to be priced by each Bidder at 
daywork rates as Bid.  The rate to be entered by the Bidder against each basic 
daywork item should include the Contractor’s profit, overheads, supervision, and 
other charges. 

Provisional Sums 

A general provision for physical contingencies (quantity overruns) may be made by including 
a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for 
possible price increases should be provided as a provisional sum in the Summary priced Bill 
of Quantities.  The inclusion of such provisional sums often facilitates budgetary approval by 
avoiding the need to request periodic supplementary approvals as the future need arises.  
Where such provisional sums or contingency allowances are used, the Special Conditions of 
Contract should state the manner in which they shall be used, and under whose authority 
(usually the Project Manager’s). 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, 
by other contractors should be indicated in the relevant part of the Bill of Quantities as a 
particular provisional sum with an appropriate brief description.  A separate procurement 
procedure is normally carried out by the Employer to select such specialized contractors.  To 
provide an element of competition among the Bidders in respect of any facilities, amenities, 
attendance, etc., to be provided by the successful Bidder as prime Contractor for the use and 
convenience of the specialist contractors, each related provisional sum should be followed by 
an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, 
facilities, attendance, etc. 

These Notes for Preparing a Bill of Quantities are intended only as information for the 
Employer or the person drafting the bidding document.  They should not be included in the 
final bidding document. 
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1. Sample Bill of Quantities1

(Local Currency and Foreign Currency) 

  

 
Item no. Description Unit Quantity Rate Amount 
      
      
      
      
      
      
      
      
      
      
       
      
      
      

Total  
 

  

 
  

                                                 
1 In case of Lump-sum Contract, use Sample Activity Schedule. 
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Activity Schedule 

 
Item no. Description Unit Amount 
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2. Schedule of Payment Currencies  

SHALL BE SUBMITTED FOR EACH LOT SEPARATELY 
For____ Lot 13 / 14_______________ [insert name of Section of the Works]   
 
Separate tables may be required if the various sections of the Works (or of the Bill of 
Quantities) will have substantially different foreign and local currency requirements.  The 
Employer should insert the names of each section of the Works. 
 
 

 A B C D 

Name of Payment 
Currency 

Amount of 
Currency 

Rate of 
Exchange 
to Local 
Currency 

Local Currency 
Equivalent 
C = A x B 

Percentage of 
 Total Bid Price 
(TBP) 
 100xC
TBP 

  

Local currency 
  
 

 
1.00 

  

Foreign Currency #1 
  
 

    

Foreign Currency #2 
  
 

    

Foreign Currency #3 
  
 

    

Total Bid Price     
 100.00 

Provisional Sums 
Expressed in Local 
Currency 
 
Lot 13 - Akkar 
 

 
 
 
100,000 USD 

1.00  

 

TOTAL BID PRICE 
(Including 
provisional sum) 
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3. Schedule(s) of Adjustment Data 

(NOT APPLICABLE) 
 
Table A - Local Currency 
Index 
Code 

Index 
Description 

Source of 
Index  

Base Value 
and Date 

Bidder’s 
Local Currency 
Amount 

Bidder’s 
Proposed 
Weighting 

 Nonadjustable — — — A:   
B:   

* 

C:   
* 

D:   
* 

E:   
* 
* 

   Total  1.00 
 
[*To be entered by the Employer. Whereas “A” should a fixed percentage, B, C, D and E 
should specify a range of values and the Bidder will be required to specify a value within the 
range such that the total weighting = 1.00] 
 
 
Table B - Foreign Currency 
Name of Currency: _______________ 
 
If the Bidder wishes to quote in more than one foreign currency, this table should be repeated 
for each foreign currency. 
 
Index 
Code 

Index 
Description 

Source of 
Index 

Base Value 
and Date 

Bidder’s 
Currency in 
Type/Amount 

Equivalent in 
FC1 

Bidder’s 
Proposed 
Weighting 

 Nonadjustable — — —  A:   
B:   

* 

C:   
* 

D:   
* 

E:   
* 
* 

    Total  1.00 
 
[* To be entered by the Employer. Whereas “A” should a fixed percentage, B, C, D and E 
should specify a range of values and the Bidder will be required to specify a value within the 
range such that the total weighting = 1.00] 
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Forms of Bid Security 
Form of Bid Security - Bank Guarantee 

(SHALL BE SUBMITTED FOR EACH LOT SEPARATELY) 

 [Guarantor letterhead or SWIFT identifier code]  

Beneficiary:   

[Insert name and address of the Employer]   

Request for Bids No: [Insert reference number for the Request for Bids]  

Date: [Insert date of issue]  

BID GUARANTEE No.: [Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that [insert name of the Bidder, which in the case of a joint venture 
shall be the name of the joint venture (whether legally constituted or prospective) or the 
names of all members thereof] (hereinafter called "the Applicant") has submitted or will 
submit to the Beneficiary its Bid (hereinafter called "the Bid") for the execution of [insert 
description of contract] under Request for Bids No. [insert number] (“the RFB”).  

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be 
supported by a Bid guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in letters] 
(insert amount in numbers) upon receipt by us of the Beneficiary’s complying supported by 
the Beneficiary’s statement, whether in the demand itself or a separate signed document 
accompanying or identifying the demand, stating either that the Applicant: 

(a)  has withdrawn its Bid prior to the Bid validity expiry date specified by the Applicant in 
the Letter of Bid, or any extended date provided by the Applicant; or 

(b)  having been notified of the acceptance of its Bid by the Beneficiary prior to the expiry 
date of the Bid validity or any extension thereto provided by the Applicant, (i) fails to 
execute the contract agreement or (ii) fails to furnish the performance security and, if 
required, the Environmental and Social (ES) Performance Security, in accordance with 
the Instructions to Bidders (“ITB”) of the Beneficiary’s bidding document. 

This guarantee will expire: (a) if the Applicant is the successful Bidder, upon our receipt of 
copies of the contract agreement signed by the Applicant and the performance security and, if 
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required, the Environmental and Social (ES)  Performance Security, issued to the Beneficiary 
in relation to such contract agreement; and (b) if the Applicant is not the successful Bidder, 
upon the earlier of (i) our receipt of a copy of the Beneficiary’s notification to the Applicant 
of the results of the Bidding process; or (ii) twenty-eight days after the expiry date of the Bid 
validity.  

Consequently, any demand for payment under this guarantee must be received by us at the 
office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 
Revision, ICC Publication No. 758. 

 

 

_____________________________ 

[signature(s)] 
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Form of Bid Security – Bid Bond (Not Applicable) 
[The Surety shall fill in this Bid Bond Form in accordance with the instructions indicated.] 
 

BOND NO. ______________________ 

BY THIS BOND [name of Bidder] as Principal (hereinafter called “the Principal”), and 
[name, legal title, and address of surety], authorized to transact business in [name of country 
of Employer], as Surety (hereinafter called “the Surety”), are held and firmly bound unto 
[name of Employer] as Obligee (hereinafter called “the Employer”) in the sum of [amount of 
Bond]2

WHEREAS the Principal has submitted a written Bid to the Employer dated the ___ day of 
______, 20__, for the execution of [name of Contract] (hereinafter called the “Bid”). 

 [amount in words], for the payment of which sum, well and truly to be made, we, the 
said Principal and Surety, bind ourselves, our successors and assigns, jointly and severally, 
firmly by these presents. 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the 
Principal: 

(a) has withdrawn its Bid prior to the Bid validity expiry date set forth in the Principal’s 
Letter of Bid, or any extended date provided by the Principal; or 

(b) having been notified of the acceptance of its Bid by the Employer prior to the expiry 
date of the Bid validity or any extension thereto provided by the Principal: (i) failed to 
execute the contract agreement; or (ii) has failed to furnish the Performance Security 
and, if required, the Environmental and Social (ES) Performance Security, in 
accordance with the Instructions to Bidders (“ITB”) of the Employer’s bidding 
document. 

then the Surety undertakes to immediately pay to the Employer up to the above amount upon 
receipt of the Employer’s first written demand, without the Employer having to substantiate 
its demand, provided that in its demand the Employer shall state that the demand arises from 
the occurrence of any of the above events, specifying which event(s) has occurred.  

The Surety hereby agrees that its obligation will remain in full force and effect up to and 
including the date 28 days after the date of expiration Bid validity set forth in the Principal’s 
Letter of Bid or any extension thereto provided by the Principal. 

IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be 
executed in their respective names this ____ day of ____________ 20__. 

                                                 
2  The amount of the Bond shall be denominated in the currency of the Employer’s country or the equivalent 

amount in a freely convertible currency. 



Section IV - Bidding Forms 76 

 

Principal: _______________________ Surety: _____________________________ 
 Corporate Seal (where appropriate) 

_______________________________ ____________________________________ 
(Signature) (Signature) 
(Printed name and title) (Printed name and title) 
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Form of Bid-Securing Declaration (Not Applicable) 
 

Date: [insert date (as day, month and year)] 
RFB No.: [insert number of Bidding process] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 
 

 
To: [insert complete name of Employer] 

We, the undersigned, declare that:     

We understand that, according to your conditions, bids must be supported by a Bid-Securing 
Declaration. 

We accept that we will automatically be suspended from being eligible for bidding or 
submitting proposals in any contract with the Employer for the period of time specified in 
Section II – Bid Data Sheet if we are in breach of our obligation(s) under the bid conditions, 
because we: 

(a)  have withdrawn our Bid prior to the expiry date of the Bid validity specified in the 
Letter of Bid or any extended date provided by us; or 

(b)  having been notified of the acceptance of our Bid by the Employer prior to the expiry 
date of the Bid validity in the Letter of Bid or any extended date provided by us, (i) fail 
or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the 
Performance Security and, if required, the Environmental and Social (ES)  Performance 
Security, in accordance with the ITB. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, 
upon the earlier of (i) our receipt of your notification to us of the name of the successful 
Bidder; or (ii) twenty-eight days after the expiry date of the Bid validity. 

Name of the Bidder* 

Name of the person duly authorized to sign the Bid on behalf of the Bidder** 

[insert complete name the 
Bidder] 

Title of the person signing the Bid 

[insert 
complete name of person duly authorized to sign the Bid] 

Signature of the person named above 

[insert complete title of the person signing the Bid] 

Date signed _[insert date of signing] day of [insert month], [insert year] 

 [insert signature of person 
whose name and capacity are shown above] 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as 
Bidder 
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**: Person signing the Bid shall have the power of attorney given by the Bidder to be 
attached with the Bid [Note: In case of a Joint Venture, the Bid-Securing Declaration must 
be in the name of all members to the Joint Venture that submits the Bid.] 
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Technical Proposal 
Technical Proposal Forms 

 

- Key Personnel Schedule  
 

- Equipment 
 

- Site Organization 
 
- Method Statement 
 

- Mobilization Schedule 
 
- Construction Schedule 

 
- ES Management Strategies and Implementation Plans 

 
- Code of Conduct (ES) 
 

- Others 
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FORM PER -1 
Key Personnel  

Schedule  
SHALL BE SUBMITTED FOR EACH LOT SEPARATELY 

 
Bidders should provide the names and details of the suitably qualified Key Personnel to 
perform the Contract. The data on their experience should be supplied using the Form PER-2 
below for each candidate.  
 
Key Personnel  

1. Title of position: Civil Engineer Project Manager 

 Name of candidate:  

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position will be 
engaged] 

 Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been scheduled for this 
position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 
chart] 

2. Title of position: Civil Engineer 

 Name of candidate: 

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position will be 
engaged] 

 Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been scheduled for this 
position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 
chart] 

3. Title of position: Environmental / Occupational Health and safety Expert 

 Name of candidate: 

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position will be 
engaged] 

 Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been scheduled for this 
position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 
chart] 
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4. Title of position: Road Safety expert (certified) 

 Name of candidate:   

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position will be 
engaged] 

 Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been scheduled for this 
position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 
chart] 
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Form PER-2: 

Resume and Declaration 

 Key Personnel 

 
Name of Bidder 

 

 
Position [#1]: [title of position from Form PER-1] 

Personnel 
information  

Name:  Date of birth: 

 
 
Address: E-mail: 

   

 
 
Professional qualifications: 

 
 
Academic qualifications: 

 
 
Language proficiency: [language and levels of speaking, reading and writing skills]  

 details 

 
 
Address of employer: 

 
 
Telephone: Contact (manager / personnel officer): 

 
 
Fax:  

 
 
Job title: Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project. 

Project  Role Duration of 
involvement Relevant experience 

[main 
project 
details] 

[role and responsibilities 
on the project] [time in role] [describe the experience relevant to this position]  
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Declaration  
 
I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 
information contained in this Form PER-2 correctly describes myself, my qualifications and 
my experience. 

I confirm that I am available as certified in the following table and throughout the expected 
time schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 
available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 
will be engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) my disqualification from participating in the Bid; 

(c) my dismissal from the contract. 

 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 
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Equipment 

 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability 
to meet the requirements for the key equipment listed in Section III (Evaluation and 
Qualification Criteria). A separate Form shall be prepared for each item of equipment listed, or 
for alternative equipment proposed by the Bidder. The Bidder shall provide all the information 
requested below, to the extent possible. Fields with asterisk (*) shall be used for evaluation. 

 
Type of Equipment* 

Equipment 
Information  

Name of manufacturer,  

 
 

Model and power rating 

 
 
Capacity* 

 

Year of manufacture* 

Current 
Status  

Current location 

 
 

 
Details of current commitments 

  
Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 
 
 

 
The following information shall be provided only for equipment not owned by the Bidder. 

Owner 
 
Name of owner 

 
 
Address of owner 

  
 

 
Telephone Contact name and title 

 
 
Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Site Organization 

SHALL BE SUBMITTED FOR EACH LOT SEPARATELY 
Give details (in graphic form) of the organization chart of your site office for this contract, 
showing the key personnel and their responsibilities and functions. Explain clearly the links 
between the site office and the Company’s head office organization and in particular show 
the involvement of any directors, area managers or visiting staff in this particular contract. In 
the case of a joint venture the bidder must indicate the inter-relationships between the JVA 
partners. 

Failure to provide detailed and acceptable technical information in accordance with the above 
requirements may lead to the rejection of the bid. 
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Method Statement 

SHALL BE SUBMITTED FOR EACH LOT SEPARATELY 
The Bidder shall provide a comprehensive work method statement in which to demonstrate a 
clear understanding of the Works by providing written descriptions, with drawings where 
applicable, of the methods proposed by the Bidder for carrying out the Works. In particular 
the Bidder shall indicate the number, type and capacity of all plant, equipment and labor 
proposed to be involved in the major activities of work; the sources of all quarries, borrow 
pits, spoil areas, materials suppliers and the proposed means of haulage; the sequence of 
work and numbers of concurrent work fronts proposed; the location of the Bidder’s site 
offices and Engineer’s offices, plant, fabrication yards, laboratory etc.; the Bidder’s proposed 
health and safety plan; the activities of subcontractors and the Bidder’s proposals for 
management of them; the activities of joint-venture partners; a detailed description of the 
procurement of utility works. 

Failure to provide detailed and acceptable technical information in accordance with the above 
requirements may lead to the rejection of the bid. 
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Mobilization Schedule 

SHALL BE SUBMITTED FOR EACH LOT SEPARATELY 
Bidder shall provide a mobilization schedule showing all required facilities, offices, 
laboratories, construction equipment, site cars, traffic safety (Detours) and occupational and 
health safety manuals and procedures, environmental impact assessment, Environmental, 
Social, Health and Safety Management Strategies and Implementation Plans and any other 
pertinent requirements related to the proper commencement of the construction activities.  

Failure to provide detailed and acceptable technical information in accordance with the above 
requirements may lead to the rejection of the bid. 
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Construction Schedule 

SHALL BE SUBMITTED FOR EACH LOT SEPARATELY 
Bidder shall provide a provisional programme of works showing the order of procedure and 
timing in which the Bidder proposes to carry out the Works. The programme shall show, 
inter alia: all dates and times specified in the Contract; the order and timing of the temporary 
and permanent work; the quantities of temporary and permanent work expected to be 
constructed each month; the resources (plant, equipment, labour, etc) required each month to 
produce these quantities of work; all utilities work; the intermediate milestones; the 
relationship between activities; the critical path; the date by which the Contractor requires 
any information or anything else the Employer is required to provide to the Contractor 
including possession of site. In preparing the programme of work the Bidder shall take note 
of prevailing climatic conditions and the requirement to obtain permits and authorizations 
prior to construction. 

Failure to provide detailed and acceptable technical information in accordance with the above 
requirements may lead to the rejection of the bid. 
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ES Management Strategies and Implementation Plans  

 
(ES-MSIP) 

SHALL BE SUBMITTED FOR EACH LOT SEPARATELY 
 

The Bidder shall submit comprehensive and concise Environmental and Social Management 
Strategies and Implementation Plans (ES-MSIP) as required by ITB 11.1 (i) of the Bid Data 
Sheet. These strategies and plans shall describe in detail the actions, materials, equipment, 
management processes etc. that will be implemented by the Contractor, and its 
subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ES provisions of 
the contract including those as may be more fully described in the Works Requirements in 
Section VII. 
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Code of Conduct for Contractor’s Personnel (ES) Form 

SHALL BE SUBMITTED FOR EACH LOT SEPARATELY 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter 
name of Employer] for [enter description of the Works]. These Works will be carried out at 
[enter the Site and other locations where the Works will be carried out]. Our contract 
requires us to implement measures to address environmental and social risks related to the 
Works, including the risks of sexual exploitation, sexual abuse and sexual harassment.   

This Code of Conduct is part of our measures to deal with environmental and social risks 
related to the Works.  It applies to all our staff, laborers and other employees at the Works 
Site or other places where the Works are being carried out.  It also applies to the personnel of 
each subcontractor and any other personnel assisting us in the execution of the Works.  All 
such persons are referred to as “Contractor’s Personnel” and are subject to this Code of 
Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will 
not be tolerated and where all persons should feel comfortable raising issues or concerns 
without fear of retaliation. 

 

Note to the Employer:  
The following minimum requirements shall not be modified. The Employer may add 
additional requirements to address identified issues, informed by relevant environmental 
and social assessment. 
The types of issues identified could include risks associated with: labor influx, spread of 
communicable diseases, and Sexual Exploitation and Abuse (SEA), Sexual Harassment (SH) 
etc.  

Delete this Box prior to issuance of the bidding documents. 
 

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall 
not be substantially modified. However, the Bidder may add requirements as appropriate, 
including to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 
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REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other 
requirements, including requirements to protect the health, safety and well-being of 
other Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each 
person’s control are safe and without risk to health;  

b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological 
substances and agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 
himself/herself from a work situation which he/she reasonably believes presents an 
imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 
women, people with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests 
for sexual favors, and other verbal or physical conduct of a sexual nature with other 
Contractor’s or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of 
position of vulnerability, differential power or trust, for sexual purposes, including, 
but not limited to, profiting monetarily, socially or politically from the sexual 
exploitation of another; 

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion 
of a sexual nature, whether by force or under unequal or coercive conditions;  

9. not engage in any form of sexual activity with individuals under the age of 18, except 
in case of pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental 
and social aspects of the Contract, including on health and safety matters, and Sexual 
Exploitation and Abuse (SEA), and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, 
whether to us or the Employer, or who makes use of the grievance mechanism for 
Contractor’s Personnel or the project’s Grievance Redress Mechanism.   
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RAISING CONCERNS  
If any person observes behavior that he/she believes may represent a violation of this Code of 
Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can 
be done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in 
handling gender-based violence, or if such person is not required under the Contract, 
another individual designated by the Contractor to handle these matters] in writing at 
this address [   ] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 

 
The person’s identity will be kept confidential, unless reporting of allegations is mandated by 
the country law. Anonymous complaints or allegations may also be submitted and will be 
given all due and appropriate consideration. We take seriously all reports of possible 
misconduct and will investigate and take appropriate action. We will provide warm referrals 
to service providers that may help support the person who experienced the alleged incident, 
as appropriate.  
There will be no retaliation against any person who raises a concern in good faith about any 
behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this 
Code of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 
Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 
consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 
understand that if I have any questions about this Code of Conduct, I can contact [enter name 
of Contractor’s contact person with relevant experience] requesting an explanation.   

 
Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 
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ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and 
behaviors constituting Sexual Harassment (SH) 
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND 
BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors: 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

• A Contractor’s Personnel tells a member of the community that he/she can get them jobs 
related to the work site (e.g. cooking and cleaning) in exchange for sex. 

• A Contractor’s Personnel that is connecting electricity input to households says that he can 
connect women headed households to the grid in exchange for sex. 

• A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

• A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual 
favor.   

• A Contractor’s Personnel tells a person applying for employment under the Contract that 
he/she will only hire him/her if he/she has sex with him/her.  

(2) Examples of sexual harassment in a work context  

• Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either 
positive or negative) and sexual desirability.  

• When a Contractor’s Personnel complains about comments made by another Contractor’s 
Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is 
“asking for it” because of how he/she dresses. 

• Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 
Personnel.  

• A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a 
salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 
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Others  
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Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III 
(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 
the corresponding Information Sheets included hereunder 
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Form ELI -1.1: Bidder Information Form 
Date: _________________ 

RFB No. and title: _________________ 
Page __________of _______________pages 

 
Bidder's name 
 

In case of Joint Venture (JV), name of each member: 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 
 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 
Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 
documents of registration of the legal entity named above, in accordance with ITB 4.4. 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 
establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Bidder is not under the supervision of  the Employer 
2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. [If required under BDS ITB 47.1, the successful Bidder shall provide additional 
information on beneficial ownership, using the Beneficial Ownership Disclosure Form.] 
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Form ELI -1.2: Information Form for JV Bidders  
(to be completed for each member of Joint Venture) 

Date: _______________ 
RFB No. and title: __________________ 

Page _______________ of ____________ pages 
 

Bidder’s Joint Venture name: 

 

 JV member’s name: 

 

 JV member’s country of registration: 

 

 JV member’s year of constitution: 

 

 JV member’s legal address in country of constitution: 

 

 JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 
registration documents of the legal entity named above, in accordance with ITB 4.4. 

  In case of a state-owned enterprise or institution, documents establishing legal and financial 
autonomy, operation in accordance with commercial law, and is not under the supervision of the 
Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. [If 
required under BDS ITB 47.1, the successful Bidder shall provide additional information on 
beneficial ownership for each JV member using the Beneficial Ownership Disclosure Form.] 
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Form CON – 2: 
 Historical Contract Non-Performance, Pending Litigation and 

Litigation History 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st

 Contract(s) not performed since 1
 January [insert year]  

st January [insert year]  

Year Non- 
performed 
portion of 
contract 

Contract Identification 
 

Total Contract 
Amount (current 
value, currency, 
exchange rate 

and US$ 
equivalent) 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert street/city/country] 
Reason(s) for nonperformance: [indicate main 
reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation  

  Pending litigation. 
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Year of 
dispute 

Amount in 
dispute 

(currency) 

Contract Identification Total 
Contract 
Amount 

(currency), 
USD 

Equivalent 
(exchange 

rate) 

  Contract Identification: _________ 
Name of Employer: ____________ 
Address of Employer: __________ 
Matter in dispute: ______________ 
Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  
Name of Employer:  
Address of Employer:  
Matter in dispute:  
Party who initiated the dispute:  
Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 
  No Litigation History  
  Litigation History  

Year of 
award 

Outcome as 
percentage of Net 

Worth  

Contract Identification Total Contract 
Amount 

(currency), 
USD 

Equivalent 
(exchange rate) 

[insert 
year] 

[insert 
percentage] 

Contract Identification: [indicate 
complete contract name, number, and 
any other identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert 
street/city/country] 
Matter in dispute: [indicate main issues 
in dispute] 
Party who initiated the dispute: [indicate 
“Employer” or “Contractor”] 
Reason(s) for Litigation and award 
decision [indicate main reason(s)] 

[insert 
amount] 
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Form CON – 3 
Environmental and Social Performance Declaration  

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

 
Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 
Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name] 

RFB No. and title: [insert RFB number and title] 
Page [insert page number] of [insert total number] pages 

Environmental and Social Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 
contract and/or called the performance security for a contract for reasons related to 
Environmental, or Social (ES) performance since the date specified in Section III, Evaluation 
and Qualification Criteria, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have 
been suspended or terminated and/or Performance Security called by an employer(s) for reasons 
related to Environmental, or Social (ES)performance since the date specified in Section III, 
Evaluation and Qualification Criteria, Sub-Factor 2.5. Details are described below: 

Year Suspended or 
terminated 
portion of 
contract 

Contract Identification 
 

Total Contract 
Amount (current 
value, currency, 
exchange rate 

and US$ 
equivalent) 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert street/city/country] 
Reason(s) for suspension or termination: [indicate 
main reason(s) e.g. for gender-based violence; sexual 
exploitation or sexual abuse breaches] 

[insert amount] 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert street/city/country] 
Reason(s) for suspension or termination: [indicate 

[insert amount] 
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main reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification 
 

Total Contract 
Amount (current 
value, currency, 
exchange rate and 
US$ equivalent) 

[insert 
year] 

Contract Identification: [indicate complete contract name/ number, and 
any other identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert street/city/country] 
Reason(s) for calling of performance security: [indicate main reason(s) 
e.g. for gender-based violence; sexual exploitation, or sexual abuse 
breaches] 

[insert amount] 
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Form CON – 4 
Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment 

Performance Declaration  
[The following table shall be filled in by the Bidder, each member of a Joint Venture and each 

subcontractor proposed by the Bidder] 

Bidder’s Name: [insert full name] 
Date: [insert day, month, year] 

Joint Venture Member’s or Subcontractor’s Name: [insert full name] 
RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

SEA and/or SH Declaration  

in accordance with Section III, Evaluation and Qualification Criteria 

We: 

  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An 
arbitral award on the disqualification case has been made in our favor. 

  (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 
a period of two years. We have subsequently demonstrated that we have adequate capacity and 
commitment to comply with SEA/ SH obligations. 

  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 
a period of two years. We have attached evidence demonstrating that we have adequate capacity 
and commitment to comply with SEA/ SH obligations.  

 

[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues 
underlying the disqualification.] 

[If (d) or (e) above are applicable, provide the following information:] 

Period of disqualification: From: _______________ To: ________________ 

If previously provided on another Bank financed works contract, details of evidence that demonstrated 
adequate capacity and commitment to comply with SEA/ SH obligations (as per (d) above) 

Name of Employer: ___________________________________________ 

Name of Project: _____________________________________ 

Contract description: _____________________________________________________  

Brief summary of evidence provided: ________________________________________ 

______________________________________________________________________ 
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Contact Information: (Tel, email, name of contact person): _______________________ 

______________________________________________________________________ 

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and 
commitment to comply with SEA/ SH obligations (as per (e) above) [attach details as appropriate].  
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Form CCC: Current Contract Commitments / Works in Progress 
 

 

Bidders and each member of a JV should provide information on their current commitments on 
all contracts that have been awarded, or for which a letter of intent or acceptance has been 
received, or for contracts approaching completion, but for which an unqualified, full 
completion certificate has yet to be issued. 

 
Name of contract Employer, 

contact 
address/tel/fax 

Value of 
outstanding work 
(current US$ 
equivalent) 

Estimated 
completion date 

Average monthly 
invoicing over 
last six months 
(US$/month) 

 
1.     

 
2.     

 
3.     

 
4.     

 
5.     

 
etc.     
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Form FIN – 3.1: Financial Situation and Performance 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 
in 

(currency) 

Historic information for previous _________years, 
______________ 

(amount in currency, currency, exchange rate, USD 
equivalent) 

 Year 1 Year 2 Year 3 Year4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 
Activities 
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2. Sources of Finance 
 
Specify sources of finance to meet the cash flow requirements on works currently in 
progress and for future contract commitments. 
 

No. Source of finance Amount (US$ equivalent) 

 
1  

 

 
2  

 

 
3  

 

 
 
 

 

 
3. Financial documents 
 
The Bidder and its parties shall provide copies of financial statements for _________

 

 years 
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial 
statements shall: 

(a)  reflect the financial situation of the Bidder or in case of JV member , and not an 
affiliated entity  (such as parent company or group member). 
 

(b) be independently audited or certified in accordance with local legislation. 
 

(c) be complete, including all notes to the financial statements. 
 

(d) correspond to accounting periods already completed and audited. 
 
 Attached are copies of financial statements3

 

  for the ____________years required above; and 
complying with the requirements 

 
 

  

                                                 
3  If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the 

reason for this should be justified. 
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Form FIN - 3.2: Average Annual Construction Turnover 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 
 Annual turnover data (construction only) 

Year Amount  
Currency 

Exchange rate USD equivalent 

[indicate 
year] 

[insert amount and indicate 
currency] 

  

    

    

    

    

Average 
Annual 
Construction 
Turnover * 

   

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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Form FIN - 3.3: Financial Resources 
 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 
credit, and other financial means, net of current commitments, available to meet the total 
construction cash flow demands of the subject contract or contracts as specified in Section III, 
Evaluation and Qualification Criteria. 

Source of financing Amount (US$ equivalent) 

 
1.  

 
2.  

 
3.  

 
4.  
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Form EXP - 4.1: General Construction Experience 
 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Starting 
 

Year 

Ending 
Year 

Contract Identification Role of 
Bidder 

  Contract name: ____________________ 
Brief Description of the Works performed by the 
Bidder: _____________________________ 
Amount of contract: ___________________ 
Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 
Brief Description of the Works performed by the 
Bidder: _____________________________ 
Amount of contract: ___________________ 
Name of Employer: ___________________ 

 Address: _________________________ 

 

  Contract name: ________________________ 
Brief Description of the Works performed by the 
Bidder: __________________________ 
Amount of contract: ___________________ 
Name of Employer: ___________________ 

 Address: _________________________ 
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Form EXP - 4.2(a): Specific Construction and Contract 
Management Experience 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Similar Contract No. 
 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 Prime 

Contractor  
Member in JV  
 

Management 
Contractor 
 

Sub-
contractor 
 

Total Contract Amount  US$ * 

If member in a JV or subcontractor, 
specify participation in total Contract 
amount 

  * 

Employer's Name:  
Address: 

Telephone/fax number 

E-mail: 
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Form EXP - 4.2(a) (cont.) 
Specific Construction and Contract Management Experience 

(cont.) 
 

Similar Contract No. 
 

Information 

Description of the similarity in 
accordance with Sub-Factor 4.2(a) 

of Section III: 

 

1. Amount  

2. Physical size of required works 
items 

 

3. Complexity  

4. Methods/Technology  

5. Construction rate for key 
activities 

 

6. Other Characteristics  
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Form EXP - 4.2(b): Construction Experience in Key Activities 
(Not Applicable) 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
Subcontractor's Name4

RFB No. and title: ___________________________ 
Page _______________of ______________pages 

 (as per ITB 34.2 and 34.3): ________________ 

Subcontractor's Name (as per ITB 34.2 and 34.3): ________________ 
All subcontractors for key activities must complete the information in this form as per ITB 
34.2 and 34.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 
 
1. Key Activity No One: ________________________ 
 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 

Prime 
Contractor 
 

Member in  
JV 
 

Management 
Contractor 
 

Sub-
contractor 
 

Total Contract Amount  US$  

Quantity (Volume, number or rate of 
production, as applicable) performed 
under the contract per year or part of 
the year 
 

Total quantity in 
the contract 

(i) 

Percentage  
participation 

(ii) 

Actual 
Quantity 

Performed  
(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

                                                 
4  If applicable. 
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Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 
 
 

Information 

Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

2. Activity No. Two  

3. ………………… 

  

 
Information 

Description of the key activities in 
accordance with Sub-Factor 4.2(b) of 
Section III: 
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Form EXP - 4.2(c): Specific Experience in Managing ES aspects  

[The following table shall be filled in for contracts performed by the Bidder, and 
each member of a Joint Venture] 

(Not Applicable) 

Bidder's Name: ________________ 
Date: ___________________ 

Bidder's JV Member Name: __________________ 
RFB No. and title: _____________________ 

Page __________________of ________________pages 

  
1. Key Requirement no 1 in accordance with 4.2 (c): ______________________ 

 
Contract Identification  

Award date  

Completion date  

Role in Contract 
 

Prime 
Contractor 
 

Member in  
JV  

 

Management 
Contractor 
 

Subcontractor  
 

Total Contract Amount 
 US$  

Details of relevant experience 
 

2. Key Requirement no 2 in accordance with 4.2 (c): ______________________ 
3. Key Requirement no 3 in accordance with 4.2 (c): ______________________ 
4. … 
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Form of Joint Venture Agreement 
 

 
This agreement is made the ___day of  ______ 202_, by and between: 
 
_____________________________ (hereinafter called ______), a company organized under 
the laws of  _________, with its principal office at ________, and its address at ______, 
hereinafter called ______________of the first part, 
 
and 
 
_____________________________ (hereinafter called ______), a company organized under 
the laws of  _________, with its principal office at ________, and its address at ______, 
hereinafter called ______________of the second part, 
The first and the second party together are hereinafter referred to as “the Parties’. 
 
WHEREAS the Council for Development and Reconstruction, representing the Government 
of Lebanon, hereinafter called “the CDR” has invited the Parties to submit a proposal for the 
execution of the following project: 
___________________________________________________________________________
____________________________________ (hereinafter called “the Project”) 
 
WHEREAS the Parties wish to enter into a Joint Venture Agreement in order to be 
prequalified by the CDR to tender for the Project and, if successful, to execute the Project 
under a Contract to be awarded by the CDR, hereinafter called “the Contract”; 
 
THE PARTIES HERETO AGREE TO FORM A JOINT VENTURE UNDER THE 
FOLLOWING TERMS AND CONDITIONS: 
 
 
1 ESTABLISHMENT OF THE JOINT VENTURE 
 
 The Parties hereby agree to constitute themselves as a Joint Venture under the name 
of ______________________________________________, hereinafter called “the Joint 
Venture”. 
The Joint Venture shall have its offices at the following address: 
 
_____________________________ 
 
_____________________________ 
 
_____________________________ 
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The objective of the Joint Venture shall be to execute the Project in accordance with all terms 
and conditions of a Contract to be signed with the CDR. The Joint Venture shall be 
complying with all laws and regulations relevant to the establishment and operation of joint 
ventures in Lebanon and shall be certified by the relevant public notary. 
 
2 LIABILITY 
 
2.1 Notwithstanding any other conditions contained in this joint venture agreement or in 
any other agreement between the Parties, each of the Parties hereby commits itself to be 
jointly and severally liable towards the CDR as well as towards any and all CO-contractors 
and/or subcontractors for the proper execution of all obligations of the Joint Venture in 
relation to the Contract to be signed with the CDR for the execution of the Project. 
 
2.2 The Parties shall keep each other, both during and after the term of this joint venture 
agreement, fully indemnified against all losses and damages resulting from gross negligence 
or breach of contract of one party or their personnel or agents in relation to this agreement as 
well as to all contracts to be executed by the Joint Venture.  
 
3 REPRESENTATION 
 
 For the purpose of this joint venture agreement, the Joint Venture shall be represented 
by the first party hereto ___________________ who is hereby authorized by the second 
party to act on behalf of the Parties of this Joint Venture in all matters related to the 
submission of the Tender, the negotiation and signing of the Contract with the CDR, the 
execution of the Project, including but not limited to the invoicing and receipt of payments, 
the execution of subcontracts, the incurring of liabilities and receipt of instructions on behalf 
of all partners of the Joint Venture in relation to the Contract with CDR during the entire 
execution period of the said Contract. 
 
[Note: the level of authority delegated to the leading party must be determined by the JV 
Partners. If restrictions apply, supplementary “powers of attorney” must be provided to the 
leading partner prior to signing of the Contract.] 
  
The Parties shall keep the CDR informed at all times of all details concerning the Joint 
Venture and its authorized representatives. 
 
4 REVENUE DISTRIBUTION 
 
The total payments to the joint venture shall be distributed between the Parties according to 
the following proportions: 
  

First Party  ______ % 
 Second Party  ______ % 
 ------------  ______ % 
The local taxes calculation shall be based on the above-mentioned percentages. 
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5 EXCLUSIVITY 
 
 The Parties shall exclusively work together in connection with the Project. Each party 
hereto agrees that it has no interest whatsoever directly or indirectly, in any other proposal 
which may be submitted to the CDR with respect to the execution of the Project. 
 
6 OBLIGATION TO TENDER 
 
The Parties shall fill in and submit to the CDR their relevant prequalification file documents, 
and if jointly qualified, they shall tender for the Project as a Joint Venture. If the Contract for 
the execution of the Project is awarded to the Joint Venture, they shall jointly execute the 
Project under their joint and several responsibilities in accordance with the applicable terms 
and conditions of contract. 
 
7 DURATION 
 
7.1 This joint venture agreement shall enter in to force and effect as of the date first 
written above. 
 
7.2 This joint venture agreement shall expire if the Joint Venture’s tender is rejected or in 
case the Contract is awarded to another bidder. 
 
7.3 In case the Contract is awarded to the Joint Venture, this joint venture agreement 
shall remain in force until all obligations of the Parties under the Contract have been fulfilled 
and each of the Parties have honored its obligations towards the other. 
 
8 RIGHTS OF CDR 
 
 All rights stipulated in this joint venture agreement in favor of the CDR shall be 
honored by the Parties as if the CDR were a direct beneficiary of this agreement. 
Consequently, the Parties hereto acknowledge the right of the CDR to act directly on the 
basis of this agreement against all or any of the Parties hereof. 
 
9 SETTLEMENT OF DISPUTES 
 
The parties shall use their best efforts to settle amicably all disputes arising out of or in 
connection with this joint venture agreement or the interpretation thereof. 
 
[For the settlement of disputes, the bidders are required to adopt only one of the following 
alternatives] 
 
Alternative 1: “Any dispute between the Parties as to the matters arising pursuant to this 
agreement which cannot be settled amicably within thirty (30) days after receipt by one party 
of the other party’s request for such amicable settlement may be submitted by either party to 
the competent Court in the Republic of Lebanon. Lebanese law shall apply to the 
interpretation of this agreement and to any jurisdiction which may be invoked thereunder.” 



Section IV - Bidding Forms 119 

 

 
Alternative 2: “Any dispute between the Parties as to the matters arising pursuant to this 
agreement which cannot be settled amicably within thirty (30) days after receipt by one party 
of the other party’s request for such amicable settlement may be submitted by either party to 
arbitration for final settlement in accordance with the procedures applicable under the Laws 
of the Republic of Lebanon.”   
 
Alternative 3: “All disputes arising in connection with the present agreement shall be finally 
settled under the Rules of Conciliation and Arbitration of the International Chamber of 
Commerce by one or more arbitrators appointed in accordance with the said Rules” 
 
Alternative 4: “Any other Option of JV Partners”  
 
The Parties hereto have caused this agreement to be executed in three copies, one for each 
party and one fore the CDR, by their duly authorized officers on the date first above written 
 
 
 
FOR AND ON BEHALF OF    FOR AND ON BEHALF OF  
 
 
FIRST PARTY     SECOND PARTY 
 
 
NAME:      NAME: 
 
 
TITLE:      TITLE: 
 
 
SIGNATURE:     SIGNATURE: 
 
 
STAMP:      STAMP: 
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  Section V - Eligible Countries 
 

Eligibility for the Provision of Goods, Works and Services in Bank-
Financed Procurement 

 
 

  
In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time firms, 
goods and services from the following countries are excluded from this Bidding process: 

 
Under ITB 4.8 (a) and 5.1 : Israel  
Under ITB 4.8 (b) and 5.1  “none” 
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Section VI - Fraud and Corruption 
(Section VI shall not be modified) 

 
1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 
under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-
consultants, service providers or suppliers; any agents (whether declared or not); and any 
of their personnel, observe the highest standard of ethics during the procurement process, 
selection and contract execution of Bank-financed contracts, and refrain from Fraud and 
Corruption. 
 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of another 
party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 
knowingly or recklessly misleads, or attempts to mislead, a party to obtain 
financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to 
achieve an improper purpose, including to influence improperly the actions of 
another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence 
improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 
material to the investigation or making false statements to investigators 
in order to materially impede a Bank investigation into allegations of a 
corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 
harassing, or intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 
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(b) acts intended to materially impede the exercise of the Bank’s inspection 
and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, 
sub-contractors, service providers, suppliers and/ or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 
other appropriate actions, including declaring mis procurement, if the Bank 
determines at any time that representatives of the Borrower or of a recipient of any 
part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 
or obstructive practices during the procurement process, selection and/or execution 
of the contract in question,  without the Borrower having taken timely and 
appropriate action satisfactory to the Bank to address such practices when they 
occur, including by failing to inform the Bank in a timely manner at the time  they 
knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 
Bank’s prevailing sanctions policies and procedures, may sanction a firm or 
individual, either indefinitely or for a stated period of time, including by publicly 
declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 
from a Bank-financed contract, financially or in any other manner;1 (ii) to be a 
nominated2

e. Requires that a clause be included in bidding/request for proposals documents and in 
contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 
service providers, suppliers, agents personnel, permit the Bank to inspect

 sub-contractor, consultant, manufacturer or supplier, or service provider 
of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 
receive the proceeds of any loan made by the Bank or otherwise to participate further 
in the preparation or implementation of any Bank-financed project;  

3

                                                 
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 
consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 
addendum or amendment introducing a material modification to any existing contract. 

 all 
accounts, records and other documents relating to the procurement process, selection 

2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names 
are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification 
application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification 
requirements for the particular bid; or (ii) appointed by the Borrower.   

3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the Bank 
or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an 
allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: accessing 
and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining 
any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and 
making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and 
obtaining third party verification of information. 
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and/or contract execution, and to have them audited by auditors appointed by the 
Bank. 
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PART 2 – Works’ Requirements 
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Scope of Works 

 
In accordance with project terms of reference (T.O.R.) the routine maintenance activity will 
be implemented for primary roads including international roads ranging from one lane in 
each direction with low Traffic Volume to multiple lanes in each direction with high traffic 
density known as Highways, within the Cazas as first priority and for secondary roads as 
second priority where funds are available. 
The following table shows a summary of those roads subjected for routine maintenance in 
each caza. 
 

 
Request for Bid (RFB) 

Designation 
Lot  Caza's 

RM013 13 Akkar 
RM014 14 Nabatiye 

Marjayoun (bis) 
 
 
The proposed maintenance works includes mainly the following: 

 
1) Incidental repair works that includes mainly
 

:  

• Clearing of roadway limits that includes remove within the limits of road limits all 
vegetation, surface debris and scattered stones and rocks etc.…  

• Repair of damaged manhole covers completed as specified and to the Engineer’s 
satisfaction.  

• Cleaning of waterways, hydraulic structures, drainage pipes, and box culverts,  
• Remove of damaged Galvanized Steel Guardrail and replace by new one.  
• Concrete Repair Works: including repair of existing concrete channels, box culverts, 

safety barriers and retaining walls  
 

2) Pavement Repair Works
 

: 

Periodic Pavement repairs should be performed as needed to preserve the structural integrity 
of the road. Roadway repair works can be grouped into the following categories.  
Preventative measures are minor repairs which include joint and crack sealing, temporary 
and permanent patching, other miscellaneous paving, drainage improvements.  
 

• Shallow patching works for limited area, includes removing the existing pavement 
(milling), generally between 4 to 5 cm, paving the area that was milled. Ideally no 
additional work is required (such as adjusting of manholes), since the existing grade 
is usually the same.  
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• Pavement overlay for limited area, consists of paving over the existing roadway to 
cover cracks, fill potholes and increase the strength of the roadway. Various items 
should be reviewed prior to placing an overlay on a road.  

 
• Milling & overlay for trench utilities where pavement settlement occurred and the 

structural integrity of the pavement is still in good condition.  
 

• Deep patching works, for limited section, may be needed when the structural integrity 
of the road is compromised. Prior to reconstructing the roadway, an engineer should 
determine the extent of work required and the type of repairs needed.  

 
• Removal and reinstatement of damaged trench  

 
3) Maintenance and Upgrade of Traffic Safety & Control Devices
 

:  

• The proposed works related to traffic safety includes mainly the construction of new 
concrete safety barrier along the critical locations.  

• Roads Marking applications including road cat-eyes,  
• Roads delineator installations  
• Installation of Warning signs and speed calming measures 

 
Traffic and Management Plans (TMPs) will need to be developed by the main contractor. 
The plan will include preventative measures to manage the risks from potential increases in 
traffic from construction activities including transportation of material and workers to and 
from the maintenance activity sites. In addition, it will include measures to protect workers 
and manage the risks from civilian traffic within close proximity to maintenance activities 
especially within residential areas. A special TMP shall be prepared regarding works on 
Highways. All TMPs shall be approved by the Consultant prior the execution of work. 
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Specifications 

For Specifications refer to VOLUME 2 SPECIFICATIONS (for each Lot) issued under 
a separately bound. 
 

 
The following clause shall be deemed included and is a part of the Specifications: 
 

 
Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met by the 
goods and materials to be furnished, and work performed or tested, the provisions of the 
latest current edition or revision of the relevant standards and codes in effect shall apply, 
unless otherwise expressly stated in the Contract. Where such standards and codes are 
national, or relate to a particular country or region, other authoritative standards that ensure a 
substantially equal or higher quality than the standards and codes specified will be accepted 
subject to the Project Manager's prior review and written consent. Differences between the 
standards specified and the proposed alternative standards shall be fully described in writing 
by the Contractor and submitted to the Project Manager at least 28 days prior to the date 
when the Contractor desires the Project Manager's consent. In The event the Project Manager 
determines that such proposed deviations do not ensure substantially equal or higher quality, 
the Contractor shall comply with the standards specified in the documents. 
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Environmental and Social Requirements  
 
[The Employer’s team preparing the ES requirements should include a suitably qualified 
Environmental and Social specialist/s.  
In preparing detailed specifications for ES requirements the Borrower should refer to and 
consider the applicable environmental and social standards in the ESF including the specific 
requirements set out in the Environmental and Social Commitment Plan (ESCP), 
ESIA/ESA/ESMP, EHSGs and other GIIP as well as SEA and SH prevention and 
management obligations. 
The ES requirements should be prepared in manner that does not conflict with the relevant 
General Conditions of Contract (and the corresponding Particular Conditions of Contract if 
any), and other parts of the Specification.  

The following is a non-exhaustive list of Sub-Clauses of the Conditions of Contract that make 
reference to ES matters stated in the Specification.] 

Sub-
Clause/Clause 

No. 
Sub-Clause/Clause Remarks 

8.2 Other Contractors  Indicate specific aspects (if any) that 
require contractor’s cooperation 
such as to conduct environmental 
and social assessment. 

9.4.1, 9.4.2, 
9.4.7, 9.4.8 

labor State applicable requirements in 
accordance with the labor 
management procedure. 

9.4.6 Facilities for Staff and Labor -Indicate if access to or provision of 
services that accommodate physical, 
social and cultural needs of 
Contractor’s Personnel is required. 

9.4.20 Training of Contractor’s Personnel As set out in the ESCP, specify, , 
details of any training to relevant 
Contractor’s Personnel to be 
provided by the Employer’s 
Personnel on environmental and 
social aspects. (whom, what, when, 
where, how long etc.) 

15.2 Contractor to Construct the Works If the Contract specifies that the 
Contractor shall design any part of 
the Permanent Works, state any 
applicable technical standards and 
requirements including to address: 

• climate change considerations, 
• universal access,  
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Sub-
Clause/Clause 

No. 
Sub-Clause/Clause Remarks 

• risks of the public’s potential 
exposure to operational accidents 
or natural hazards, including 
extreme weather events, 
applicable certification or 
approval requriements 

[ Refer to ESS4 on requirements for 
design] 

18.2 Health and Safety Obligations Indicate any additional requirements 
for the health and safety manual  

18.3 Protection of the Environment Specify any values for emissions, 
surface discharges, effluent and any 
other pollutants from the 
Contractor’s activities that shall not 
be exceeded. 

19.1 Archeological and Geological 
Findings 

Specify other requirements if any in 
accordance with the ESF – ESS8 

29.1 Security of the Site State any additional requirements for 
the security arrangements (ESS4 of 
the ESF states the principles of 
proportionality,  GIIP and applicable 
laws.)  Include any other requirement 
set out in the ESCP. 

 
In addition to provisions in the above table, the Employer shall specify the following as 
applicable. 

Management and Safety of Hazardous Materials 
As applicable, specify requirements for the management and safety of hazardous materials 
(see ESF - ESS4 para. 17 and 18 and relevant guidance notes). 

Resource Efficiency and Pollution Prevention and Management 
As applicable specify Resource Efficiency and Pollution Prevention and Management 
measures (see ESF -ESS3 and relevant guidance notes).  

• Resource efficiency 
The Employer shall specify, as applicable, measures for improving efficient consumption 
of energy, water and raw materials, as well as other resources. 

• Energy: When the Works have been assessed to involve a potentially significant 
use of energy, specify any applicable measures to optimize energy usage. 
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• Water: When the Works have been assessed to involve a potentially significant 
use of water or will have potentially significant impacts on water quality, specify 
any applicable measures that avoid or minimize water usage so that the Works’ 
water use does not have significant adverse impacts on communities, other users 
and the environment.  

• Raw material: When the Works have been assessed to involve a potentially 
significant use of raw materials, specify any applicable measures to support 
efficient use of raw materials.  

• Pollution prevention and management 

• Management of air pollution: specify any measure to avoid or minimize Works 
related air pollution.  See also GCC Sub-Clause 18.3 and the table above on 
Conditions of Contract that make reference to ES matters in the Specification. 

• Management of hazardous and nonhazardous wastes: specify any applicable 
measures to minimize the generation of waste, and reuse, recycle and recover 
waste in a manner that is safe for human health and the environment including 
storage, transportation and disposal of hazardous wastes. See also GCC Sub-
Clauses 18.2 and 18.3 and the table above on Conditions of Contract that make 
reference to ES matters in the Specification. 

• Management of chemicals and hazardous materials: specify any applicable 
measures to minimize and control the release and use of hazardous materials for 
Works activities including the production, transportation, handling, and storage 
of the materials. See also GCC Sub-Clauses 18.2 and 18.3 and the table above on 
Conditions of Contract that make reference to ES matters in the Specification. 

• Biodiversity Conservation and Sustainable Management of Living Natural 
Resources 

The Employer shall specify, as applicable, Biodiversity Conservation and Sustainable 
Management of Living Natural Resources (see ESF - ESS6 and relevant guidance notes). 
This includes, as applicable: 

• invasive alien species: managing the risk of invasive alien species during the 
execution of the Works;  

• sustainable management of living natural resources; and 

• certification and verification requirements for the supply of natural resource 
materials where there is a risk of significant conversion or significant 
degradation of natural or critical habitats. 

See also GCC Sub-Clause 18.3 and the table above on Conditions of Contract that 
make reference to ES matters in the Specification. 
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• Road Safety 
• State any specific traffic and road safety requirement, as applicable. See also 

Sub-Clause 9.3 of the General Conditions of Contract. For details, refer to the 
Guidance Note on Road safety. 

 
PAYMENT FOR ES REQUIREMENTS 
The Employer’s ES and procurement specialists should consider how the Contractor will 
cost the delivery of the ES requirements. In the majority of cases, the payment for the 
delivery of ES requirements shall be a subsidiary obligation of the Contractor covered under 
the prices quoted for other Bill of Quantity items or activities. For example, normally the 
cost of implementing workplace safe systems of work, including the measures necessary for 
ensuring traffic safety, shall be covered by the Bidder’s rates for the relevant works. 
Alternatively, provisional sums could be set aside for discrete activities for example for HIV 
counselling service, and, GBV/SEA awareness and sensitization or to encourage the 
contractor to deliver additional ES outcomes beyond the requirement of the Contract. 
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Key Personnel 

SHALL BE SUBMITTED FOR EACH LOT SEPARATELY 
[Note

Key Personnel 

: Insert in the following table, the minimum key specialists required to execute the 
contract, taking into account the nature, scope, complexity and risks of the contract.] 

 

Item 
No. Position/specialization Relevant academic 

qualifications 

Minimum years of 
relevant work 

experience 
1 Contractor’s Representative- 

Project Manager  
Degree in civil 
engineering 

 

2 Civil Engineer [Degree in civil 
engineering]  

[e.g. [years] working on 
road contracts in similar 
work environments] 

3 Environmental / 
Occupational Health and 
safety Expert 
 

e.g. degree in relevant 
environmental subject] 

 

4 Road Safety expert (certified) Degree in civil 
engineering/ 
Transportation 
Engineering / relevant 
field 

 

5 modify as appropriate   
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Drawings 

For Drawings refer to VOLUME 4 Drawings issued under a separate cover. 
 
The Drawings are as listed on the List of Drawings in Volume 4. 
 

  



Section VII – Works’ Requirements 136 

 

Supplementary Information 
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PART 3 – Conditions of Contract and 
Contract Forms 

Section VIII - General Conditions of Contract 
 
 
These General Conditions of Contract (GCC), read in conjunction with the Particular 
Conditions of Contract (PCC) and other documents listed therein, should be a complete 
document expressing fairly the rights and obligations of both parties. 
 
These General Conditions of Contract have been developed on the basis of considerable 
international experience in the drafting and management of contracts, bearing in mind a trend 
in the construction industry towards simpler, more straightforward language. 
 
The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 
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General Conditions of Contract 
A.  General 

 

1. Definitions Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 
accepted in the Letter of Acceptance for the execution 
and completion of the Works and the remedying of any 
defects. 

(b) The Activity Schedule is a schedule of the activities 
comprising the construction, installation, testing, and 
commissioning of the Works in a lump-sum contract. It 
includes a lump-sum price for each activity, which is 
used for valuations and for assessing the effects of 
Variations and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 
Employer and the Contractor to resolve disputes in the 
first instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the 
PCC. 

(e) Bill of Quantities means the priced and completed Bill 
of Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC 
Clause 42 hereunder. 

(g) The Completion Date is the date of completion of the 
Works as certified by the Project Manager, in 
accordance with GCC Sub-Clause 57.1. 

(h) The Contract is the Contract between the Employer 
and the Contractor to execute, complete, and maintain 
the Works. It consists of the documents listed in GCC 
Sub-Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 
Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding 
document submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 
stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment 
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on a time basis for the Contractor’s employees and 
Equipment, in addition to payments for associated 
Materials and Plant. 

(n) A Defect is any part of the Works not completed in 
accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate 
issued by Project Manager upon correction of defects 
by the Contractor. 

(p) The Defects Liability Period is the period named in 
the PCC pursuant to GCC Sub-Clause 38.1 and 
calculated from the Completion Date. 

(q) Drawings means the drawings of the Works, as 
included in the Contract, and any additional and 
modified drawings issued by (or on behalf of) the 
Employer in accordance with the Contract, include 
calculations and other information provided or 
approved by the Project Manager for the execution of 
the Contract. 

(r) The Employer is the party who employs the Contractor 
to carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 
brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-
written, printed or electronically made, and resulting in 
a permanent record; 

(u) The Initial Contract Price is the Contract Price listed 
in the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it 
is intended that the Contractor shall complete the 
Works.  The Intended Completion Date is specified in 
the PCC.  The Intended Completion Date may be 
revised only by the Project Manager by issuing an 
extension of time or an acceleration order. 

(w) Materials are all supplies, including consumables, used 
by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 
(or any other competent person appointed by the 
Employer and notified to the Contractor, to act in 
replacement of the Project Manager) who is responsible 
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for supervising the execution of the Works and 
administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were 
included in the bidding document and are factual and 
interpretative reports about the surface and subsurface 
conditions at the Site. 

(cc) Specification means the Specification of the Works 
included in the Contract and any modification or 
addition made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest 
date when the Contractor shall commence execution of 
the Works.  It does not necessarily coincide with any of 
the Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who 
has a Contract with the Contractor to carry out a part of 
the work in the Contract, which includes work on the 
Site. 

(ff) Temporary Works are works designed, constructed, 
installed, and removed by the Contractor that are 
needed for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 
Manager which varies the Works. 

(hh) The Works are what the Contract requires the 
Contractor to construct, install, and turn over to the 
Employer, as defined in the PCC. 

(ii) “Contractor’s Personnel” refers to all personnel 
whom the Contractor utilizes on the Site or other places 
where the Works are carried out, including the staff, 
labor and other employees of each Subcontractor. 

(jj) “Key Personnel” means the positions (if any) of the 
Contractor’s personnel that are stated in the 
Specification.  

(kk) “ES” means Environmental and Social (including 
Sexual Exploitation and Abuse (SEA), and Sexual 
Harassment (SH)); 

(ll) “Sexual Exploitation and Abuse” “(SEA)” means the 
following: 

Sexual Exploitation is defined as any actual or 
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attempted abuse of position of vulnerability, differential 
power or trust, for sexual purposes, including, but not 
limited to, profiting monetarily, socially or politically 
from the sexual exploitation of another. In Bank financed 
operations/projects, sexual exploitation occurs when 
access to or benefit from a Bank financed Goods, Works, 
Non-consulting Services or Consulting Services is used 
to extract sexual gain;  

Sexual Abuse is defined as the actual or threatened 
physical intrusion of a sexual nature, whether by force or 
under unequal or coercive conditions;   

(mm) “Sexual Harassment” “(SH)” is defined as 
unwelcome sexual advances, requests for sexual favors, 
and other verbal or physical conduct of a sexual nature 
by the Contractor’s Personnel with other Contractor’s 
or Employer’s Personnel; and  

(nn) “Employer’s Personnel” refers to the Project Manager 
and all other staff, labor and other employees (if any) 
of the Project Manager and of the Employer engaged in 
fulfilling the Employer’s obligations under the 
Contract; and any other personnel identified as 
Employer’s Personnel, by a notice from the Employer 
or the Project Manager to the Contractor. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 
all genders. Words indicating the singular also include the 
plural and words indicating the plural also include the singular.  
Headings have no significance. Words have their normal 
meaning under the language of the Contract unless specifically 
defined. The Project Manager shall provide instructions 
clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in 
the GCC to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion 
Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid, 

(d) Particular Conditions of Contract, 
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(e) General Conditions of Contract, including Appendices, 

(f) Specification, 

(g) Drawings, 

(h) Bill of Quantities,1

(i) any other document listed in the PCC as forming part 
of the Contract. 

 and 

3. Language and 
Law 

3.1 The language of the Contract and the law governing the 
Contract are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall 
comply with the import of goods and services prohibitions in 
the Employer’s country when 

(a) as a matter of law or official regulations, the Borrower’s 
country prohibits commercial relations with that country; 
or  

(b) by an act of compliance with a decision of the United 
Nations Security Council taken under Chapter VII of the 
Charter of the United Nations, the Borrower’s Country 
prohibits any import of goods from that country or any 
payments to any country, person, or entity in that country.  

4. Project 
Manager’s 
Decisions 

4.1 Except where otherwise specifically stated, the Project 
Manager shall decide contractual matters between the 
Employer and the Contractor in the role representing the 
Employer. 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager 
may delegate any of his duties and responsibilities to other 
people, except to the Adjudicator, after notifying the 
Contractor, and may revoke any delegation after notifying the 
Contractor. 

6. Communica-
tions 

6.1 Communications between parties that are referred to in the 
Conditions shall be effective only when in writing. A notice 
shall be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the 
Project Manager but may not assign the Contract without the 
approval of the Employer in writing. Subcontracting shall not 
alter the Contractor’s obligations. The Contractor shall require 
that its Subcontractors execute the Works in accordance with 

                                                 
1  In lump-sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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the Contract, including complying with the relevant ES 
requirements and the obligations set out in Sub-Clause 28.1. 

7.2 Submision by the Contractor for approval of the Project 
Manager, addition of any Subcontractor not named in the 
Contract, shall also include the Subcontractor’s declaration in 
accordance with Appendix C- Sexual exploitation and Abuse 
(SEA) and/or Sexual Harassment (SH) Performance 
Declaration 

8. Other 
Contractors 

8.1 The Contractor shall cooperate and share the Site with other 
contractors, public authorities, utilities, and the Employer 
between the dates given in the Schedule of Other Contractors, 
as referred to in the PCC. The Contractor shall also provide 
facilities and services for them as described in the Schedule. 
The Employer may modify the Schedule of Other Contractors, 
and shall notify the Contractor of any such modification. 

8.2 The Contractor shall also, as stated in the Specification or as 
instructed by the Project Manager, cooperate with and allow 
appropriate opportunities for the Employer’s or any other 
personnel, notified to the Contractor by the Employer or 
Project Manager, to conduct any environmental and social 
assessment. 
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9. Personnel and 
Equipment 

9.1 The Contractor shall employ the Key Personnel and use the 
Equipment identified in its Bid, to carry out the Works or other 
personnel and Equipment approved by the Project Manager. 
The Project Manager shall approve any proposed replacement 
of Key Personnel and Equipment only if their relevant 
qualifications or characteristics are substantially equal to or 
better than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove (or 
cause to be removed) any person employed on the Site or 
Works, including the Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, health, 
or the protection of the environment; 

(e) based on reasonable evidence, is determined to have 
engaged in Fraud and Corruption during the execution of 
the Works;  

(f) has been recruited from the Employer’s Personnel; 

(g) undertakes behavior which breaches the Code of Conduct 
for Contractor’s Personnel (ES). 

If appropriate, the Contractor shall then promptly appoint (or 
cause to be appointed) a suitable replacement with equivalent 
skills and experience.  

Notwithstanding any requirement from the Project Manager to 
remove or cause to remove any person, the Contractor shall 
take immediate action as appropriate in response to any 
violation of (a) through (g) above. Such immediate action shall 
include removing (or causing to be removed) from the Site or 
other places where the Works are being carried out, any 
Contractor’s Personnel who engages in (a), (b), (c), (d), (e) or 
(g) above or has been recruited as stated in (f) above. 

9.3 The Contractor shall take all necessary safety measures to 
avoid the occurrence of incidents and injuries to any third 
party, associated with the use of, if any, Equipment on public 
roads or other public infrastructure. The Contractor shall 
monitor road safety incidents and accidents to identify negative 
safety issues, and establish and implement necessary measures 
to resolve them. 

 
 

9.4 Labor 

9.4.1 Engagement of Staff and Labor. The Contractor shall provide 
and employ on the Site for the execution of the Works such 
skilled, semi-skilled and unskilled labor as is necessary for the 
proper and timely execution of the Contract. The Contractor is 



Section VIII – General Conditions of Contract 147 

 

10. Employer’s and 
Contractor’s 
Risks 

10.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which 
this Contract states are Contractor’s risks. 

11. Employer’s 
Risks 

11.1 From the Start Date until the Defects Liability Certificate has 
been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 
property (excluding the Works, Plant, Materials, and 
Equipment), which are due to 

(i) use or occupation of the Site by the Works or for 
the purpose of the Works, which is the unavoidable 
result of the Works or 

(ii) negligence, breach of statutory duty, or interference 
with any legal right by the Employer or by any 
person employed by or contracted to him except the 
Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the 
Employer or in the Employer’s design, or due to war or 
radioactive contamination directly affecting the country 
where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability 
Certificate has been issued, the risk of loss of or damage to the 
Works, Plant, and Materials is an Employer’s risk except loss 
or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which 
was not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 
Completion Date. 

12. Contractor’s 
Risks 

12.1 From the Starting Date until the Defects Liability Certificate 
has been issued, the risks of personal injury, death, and loss of 
or damage to property (including, without limitation, the 
Works, Plant, Materials, and Equipment) which are not 
Employer’s risks are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the 
Employer and the Contractor, insurance cover from the Start 
Date to the end of the Defects Liability Period, in the amounts 
and deductibles stated in the PCC for the following events 
which are due to the Contractor’s risks: 
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(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the 
Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s 
approval before the Start Date. All such insurance shall 
provide for compensation to be payable in the types and 
proportions of currencies required to rectify the loss or damage 
incurred. 

13.3 If the Contractor does not provide any of the policies and 
certificates required, the Employer may effect the insurance 
which the Contractor should have provided and recover the 
premiums the Employer has paid from payments otherwise due 
to the Contractor or, if no payment is due, the payment of the 
premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 
without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 
policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site 
Data referred to in the PCC, supplemented by any 
information available to the Contractor. 

15. Contractor to 
Construct the 
Works 

15.1 The Contractor shall construct and install the Works in 
accordance with the Specification and Drawings. 

15.2 If the Contract specifies that the Contractor shall design any 
part of the permanent Works, the Contractor shall take into the 
Employer’s requirements which may include, if stated in the 
Specification: 

(a) designing structural elements of the Works taking into 
account climate change considerations;  

(b) applying the concept of universal access (the concept 
of universal access means unimpeded access for people 
of all ages and abilities in different situations and under 
various circumstances; and 

(c)  considering the incremental risks of the public’s 
potential exposure to operational accidents or natural 
hazards, including extreme weather events.  
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16. The Works to 
Be Completed 
by the Intended 
Completion 
Date 

16.1 The Contractor may commence execution of the Works on the 
Start Date and shall carry out the Works in accordance with the 
Program submitted by the Contractor, as updated with the 
approval of the Project Manager, and complete them by the 
Intended Completion Date. 

16.2 The Contractor shall not carry out mobilization to the Site 
unless the Project Manager gives approval, an approval that 
shall not be unreasonably delayed,  to the measures the 
Contractor proposes  to address environmental and social   risks 
and impacts, which at a minimum shall include applying the 
Management Strategies and Implementation Plans (MSIPs) and 
Code of Conduct for Contractor’s Personnel submitted as part of 
the Bid and agreed as part of the Contract.  

The Contractor shall submit, to the Project Manager for its 
approval  any additional MSIPs as are necessary to manage the 
ES risks and impacts of ongoing Works. These MSIPs 
collectively comprise the Contractor’s Environmental and 
Social Management Plan (C-ESMP). The Contractor shall 
review the C-ESMP, periodically (but not less than every six 
(6) months), and update it as required to ensure that it contains 
measures appropriate to the Works. The updated C-ESMP shall 
be submitted to the Project Manager for its approval. 

17. Approval by the 
Project 
Manager 

17.1 The Contractor shall submit Specification and Drawings 
showing the proposed Temporary Works to the Project 
Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 
Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 
design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of 
the temporary or permanent Works, are subject to prior 
approval by the Project Manager before this use. 

18. Health, Safety 
and Protection 
of the 
Environment 

18.1 The Contractor shall be responsible for the safety of all 
activities on the Site. 

18.2 The Contractor shall: 

(a) comply with all applicable health and safety regulations 
and Laws; 

(b) comply with all applicable health and safety obligations 
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specified in the Contract; 

(c) take care for the health and safety of all persons entitled to 
be on the Site and other places, if any, where the Works 
are being executed; 

(d)  keep the Site and Works clear of unnecessary obstruction 
so as to avoid danger to these persons; 

(e) provide fencing, lighting, safe access, guarding and 
watching of the Works until the issue of the Contract 
Certificate of Completion;  

(f) provide any Temporary Works (including roadways, 
footways, guards and fences) which may be necessary, 
because of the execution of the Works, for the use and 
protection of the public and of owners and occupiers of 
adjacent land;  

(g) provide health and safety training of Contractor’s 
Personnel as appropriate and maintain training records; 

(h) actively engage the Contractor’s Personnel in promoting 
understanding, and methods for, implementation of health 
and safety requirements, as well as in providing 
information to Contractor’s Personnel, training on 
occupational safety and health, and provision of personal 
protective equipment without expense to the Contractor’s 
Personnel;  

(i) put in place workplace processes for Contractor’s 
Personnel to report work situations that they believe are 
not safe or healthy, and to remove themselves from a 
work situation which they have reasonable justification to 
believe presents an imminent and serious danger to their 
life or health;  

(j) Contractor’s Personnel who remove themselves from such 
work situations shall not be required to return to work 
until necessary remedial action to correct the situation has 
been taken. Contractor’s Personnel shall not be retaliated 
against or otherwise subject to reprisal or negative action 
for such reporting or removal;  

(k) where the Employer’s Personnel, any other contractors 
employed by the Employer, and/or personnel of any 
legally constituted public authorities and private utility 
companies are employed in carrying out, on or near the 
site, of any work not included in the Contract, collaborate 
in applying the health and safety requirements, without 
prejudice to the responsibility of the relevant entities  for 
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the health and safety of their  own  personnel; and  

(l) establish and implement a system for regular (not less 
than six-monthly) review of health and safety 
performance and the working environment. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit to 
the Project Manager for its approval a health and safety manual 
which has been specifically prepared for the Works, the Site 
and other places (if any) where the Contractor intends to 
execute the Works.  

The health and safety manual shall be in addition to any other 
similar document required under applicable health and safety 
regulations and laws. 

The health and safety manual shall set out all the health and 
safety requirements under the Contract,  

(a) which shall include at a minimum: 

(i) the procedures to establish and maintain a safe 
working environment without risk to health at all 
workplaces, machinery, equipment and processes 
under the control of the Contractor, including control 
measures for chemical, physical and biological 
substances and agents;  

(ii) details of the training to be provided, records to be 
kept; 

(iii) the procedures for prevention, preparedness and 
response activities to be implemented in the case of 
an emergency event (i.e. an unanticipated incident, 
arising from both natural and man-made hazards, 
typically in the form of fire, explosions, leaks or 
spills, which may occur for a variety of different 
reasons including failure to implement operating 
procedures that are designed to prevent their 
occurrence, extreme weather or lack of early 
warning); 

(iv) remedies for adverse impacts such as occupational 
injuries, deaths, disability and disease;  

(v) the measures to be taken to avoid or minimize the 
potential for community exposure to water-borne, 
water-based, water-related, and vector-borne 
diseases,  

(vi) the measures to be implemented to avoid or 
minimize the spread of communicable diseases 
(including transfer of Sexually Transmitted Diseases 
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or Infections (STDs), such as HIV virus) and non-
communicable diseases associated with the 
execution of the Works, taking into consideration 
differentiated exposure to and higher sensitivity of 
vulnerable groups. This includes taking measures to 
avoid or minimize the transmission of 
communicable diseases that may be associated with 
the influx of temporary or permanent Contract-
related labor;  

(vii) the policies and procedures on the management and 
quality of accommodation and welfare facilities if 
such accommodation and welfare facilities are 
provided by the Contractor in accordance with GCC 
Sub-Clause 9.4.6; and 

(b) any other requirements stated in the Specification. 

18.3 Protection of the environment 

(a) The Contractor shall take all necessary measures to: 
protect the environment (both on and off the Site); and  

(b)  limit damage and nuisance to people and property 
resulting from pollution, noise and other results of the 
Contractor’s operations and/ or activities. 

The Contractor shall ensure that emissions, surface 
discharges, effluent and any other pollutants from the 
Contractor’s activities shall exceed neither the values 
indicated in the Specification, nor those prescribed by 
applicable laws. 

In the event of damage to the environment, property and/or 
nuisance to people, on or off Site as a result of the 
Contractor’s operations, the Contractor shall agree with the 
Project Manager  the appropriate actions and time scale to 
remedy, as practicable, the damaged environment to its former 
condition. The Contractor shall implement such remedies at its 
cost to the satisfaction of the Project Manager. 

19. Archaeological 
and Geological 
Findings 

19.1 All fossils, coins, articles of value or antiquity, structures, 
groups of structures, and other remains or items of geological, 
archaeological, paleontological, historical, architectural or 
religious interest found on the Site shall be placed under the 
care and custody of the Employer. The Contractor shall: 

(a) take all reasonable precautions, including fencing-off the 
area or site of the finding, to avoid further disturbance 
and prevent Contractor’s Personnel or other persons from 
removing or damaging any of these findings;  
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(b) train relevant Contractor’s Personnel on appropriate 
actions to be taken in the event of such findings; and 

(c) implement any other action consistent with the 
requirements of the Specification and relevant laws.  

The Contractor shall, as soon as practicable after discovery of 
any such finding, notify the Project Manager of such 
discoveries and carry out the Project Manager’s instructions for 
dealing with them. 

20. Possession of 
the Site 

20.1 The Employer shall give possession of all parts of the Site to 
the Contractor.  If possession of a part is not given by the date 
stated in the PCC, the Employer shall be deemed to have 
delayed the start of the relevant activities, and this shall be a 
Compensation Event. 

21. Access to the 
Site 

21.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager (including the Bank staff or 
consultants acting on the Bank’s behalf, stakeholders and third 
parties, such as independent experts, local communities, or 
non-governmental organizations), including to carry out 
environmental and social audit, as appropriate, access to the 
Site and to any place where work in connection with the 
Contract is being carried out or is intended to be carried out. 

22. Instructions, 
Inspections and 
Audits 

22.1 The Contractor shall carry out all instructions of the Project 
Manager which comply with the applicable laws where the Site 
is located. 

 22.2 The Contractor shall keep, and shall make all reasonable 
efforts to cause its Subcontractors and subconsultants to keep, 
accurate and systematic accounts and records in respect of the 
Works in such form and details as will clearly identify relevant 
time changes and costs. 

 22.3 Inspections & Audit by the Bank 

Pursuant to paragraph 2.2 e. of Appendix A to the GCC- Fraud 
and Corruption, the Contractor shall permit and shall cause its 
agents (where declared or not), subcontractors, subconsultants, 
service providers, suppliers, and personnel, to permit, the Bank 
and/or persons appointed by the Bank to inspect the site and/or 
the accounts, records and other documents relating to the 
procurement process, selection and/or contract execution, and 
to have such accounts, records and other documents audited by 
auditors appointed by the Bank. The Contractor’s and its 
Subcontractors’ and subconsultants’ attention is drawn to GCC 
Sub-Clause 25.1 (Fraud and Corruption) which provides, inter 
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alia, that acts intended to materially impede the exercise of the 
Bank’s inspection and audit rights constitute a prohibited 
practice subject to contract termination (as well as to a 
determination of ineligibility pursuant to the Bank’s prevailing 
sanctions procedures). 

23. Appointment of 
the Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer 
and the Contractor, at the time of the Employer’s issuance of 
the Letter of Acceptance. If, in the Letter of Acceptance, the 
Employer does not agree on the appointment of the 
Adjudicator, the Employer will request the Appointing 
Authority designated in the PCC, to appoint the Adjudicator 
within 14 days of receipt of such request.  

23.2 Should the Adjudicator resign or die, or should the Employer 
and the Contractor agree that the Adjudicator is not functioning 
in accordance with the provisions of the Contract, a new 
Adjudicator shall be jointly appointed by the Employer and the 
Contractor.  In case of disagreement between the Employer 
and the Contractor, within 30 days, the Adjudicator shall be 
designated by the Appointing Authority designated in the 
PCC at the request of either party, within 14 days of receipt of 
such request. 

24. Procedure for 
Disputes 

24.1 If the Contractor believes that a decision taken by the Project 
Manager was either outside the authority given to the Project 
Manager by the Contract or that the decision was wrongly 
taken, the decision shall be referred to the Adjudicator within 
14 days of the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days 
of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified 
in the PCC, together with reimbursable expenses of the types 
specified in the PCC, and the cost shall be divided equally 
between the Employer and the Contractor, whatever decision is 
reached by the Adjudicator. Either party may refer a decision 
of the Adjudicator to an Arbitrator within 28 days of the 
Adjudicator’s written decision. If neither party refers the 
dispute to arbitration within the above 28 days, the 
Adjudicator’s decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 
arbitration procedures published by the institution named and 
in the place specified in the PCC.  

25. Fraud and 
Corruption 

25.1 The Bank requires compliance with the Bank’s Anti-
Corruption Guidelines and its prevailing sanctions policies and 
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procedures as set forth in the WBG’s Sanctions Framework, as 
set forth in Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any 
commissions or fees that may have been paid or are to be paid 
to agents or any other party with respect to the bidding process 
or execution of the Contract. The information disclosed must 
include at least the name and address of the agent or other 
party, the amount and currency, and the purpose of the 
commission, gratuity or fee.  

26.  Stakeholder 
Engagement 

26.1  The Contractor shall provide relevant contract-related 
information, as the Employer and/or Project Manager may 
reasonably request to conduct Stakeholder engagements. 
“Stakeholder” refers to individuals or groups who: 

(i) are affected or likely to be affected by the Contract; and  

(ii) may have an interest in the Contract.  

The Contractor may also directly participate in Stakeholder 
engagements, as the Employer and/or Project Manager may 
reasonably request. 

27. Suppliers (other 
than 
Subcontractors) 

27.1 Forced Labor: The Contractor shall take measures to require its 
suppliers (other than Subcontractors) not to employ or engage 
forced labor including trafficked persons as described in GCC 
Sub-Clause 9.4.14. If forced labor/trafficking cases are 
identified, the Contractor shall take measures to require the 
suppliers to take appropriate steps to remedy them. Where the 
supplier does not remedy the situation, the Contractor shall 
within a reasonable period substitute the supplier with a 
supplier that is able to manage such risks. 

27.2 Child Labor: The Contractor shall take measures to require its 
suppliers (other than Subcontractors) not to employ or engage 
child labor as described in GCC Sub-Clause 9.4.15. If child 
labor cases are identified, the Contractor shall take measures to 
require the suppliers to take appropriate steps to remedy them. 
Where the supplier does not remedy the situation, the 
Contractor shall within a reasonable period substitute the 
supplier with a supplier that is able to manage such risks. 

27.3 Serious Safety Issues: The Contractor, including its 
Subcontractors, shall comply with all applicable safety 
obligations, including as stated in GCC Sub-Clause 18.2. The 
Contractor shall also take measures to require its suppliers 
(other than Subcontractors) to adopt procedures and mitigation 
measures adequate to address safety issues related to their 
personnel. If serious safety issues are identified, the Contractor 
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shall take measures to require the suppliers to take appropriate 
steps to remedy them. Where the supplier does not remedy the 
situation, the Contractor shall within a reasonable period 
substitute the supplier with a supplier that is able to manage 
such risks.  

27.4 Obtaining natural resource materials in relation to supplier: 
The Contractor shall obtain natural resource materials from 
suppliers that can demonstrate, through compliance with the 
applicable verification and/ or certification requirements, that 
obtaining such materials is not contributing to the risk of 
significant conversion or significant degradation of natural or 
critical habitats such as unsustainably harvested wood 
products, gravel or sand extraction from river beds or beaches. 

If a supplier cannot continue to demonstrate that obtaining 
such materials is not contributing to the risk of significant 
conversion or significant degradation of natural or critical 
habitats, the Contractor shall within a reasonable period 
substitute the supplier with a supplier that is able to 
demonstrate that they are not significantly adversely impacting 
the habitats. 

28. Code of 
Conduct 

28.1 The Contractor shall have a Code of Conduct for the 
Contractor’s Personnel.  

The Contractor shall take all necessary measures to ensure that 
each Contractor’s Personnel is made aware of the Code of 
Conduct including specific behaviors that are prohibited, and 
understands the consequences of engaging in such prohibited 
behaviors.   

These measures include providing instructions and 
documentation that can be understood by the Contractor’s 
Personnel and seeking to obtain that person’s signature 
acknowledging receipt of such instructions and/or 
documentation, as appropriate. 

The Contractor shall also ensure that the Code of Conduct is 
visibly displayed in multiple locations on the Site and any other 
place where the Works will be carried out, as well as in areas 
outside the Site accessible to the local community and project 
affected people. The posted Code of Conduct shall be provided 
in languages comprehensible to Contractor’s Personnel, 
Employer’s Personnel and the local community. 

The Contractor’s Management Strategy and Implementation 
Plans shall include appropriate processes for the Contractor to 
verify compliance with these obligations.   
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29.  Security of the 
Site 

29.1 The Contractor shall be responsible for the security of the Site, 
and: 

(a) for keeping unauthorized persons off the Site;  

(b) authorized persons shall be limited to the Contractor’s 
Personnel, the Employer’s Personnel, and to any other 
personnel identified as authorized personnel (including 
the Employer’s other contractors on the Site), by a notice 
from the Employer or the Project Manager to the 
Contractor. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit 
for the Project Manager’s No-objection a security management 
plan that sets out the security arrangements for the Site. 

The Contractor shall (i) conduct appropriate background checks 
on any personnel retained to provide security; (ii) train the 
security personnel adequately (or determine that they are 
properly trained) in the use of force (and where applicable, 
firearms), and appropriate conduct towards Contractor’s 
Personnel, Employer’s Personnel and affected communities; 
and (iii) require the security personnel to act within the 
applicable Laws and any requirements set out in the 
Specification.  

The Contractor shall not permit any use of force by security 
personnel in providing security except when used for 
preventive and defensive purposes in proportion to the nature 
and extent of the threat. 

In making security arrangements, the Contractor shall also 
comply with any additional requirements stated in the 
Specifications 

B.  Time Control 

30. Program and 
Progress 
Reports 

30.1 Within the time stated in the PCC, after the date of the Letter 
of Acceptance, the Contractor shall submit to the Project 
Manager for approval a Program showing the general methods, 
arrangements, order, and timing for all the activities in the 
Works. In the case of a lump-sum contract, the activities in the 
Program shall be consistent with those in the Activity 
Schedule. The Project Manager’s approval of the Program 
shall not alter the Contractor’s obligations. The Contractor may 
revise the Program and submit it to the Project Manager again 
at any time.  A revised Program shall show the effect of 
Variations and Compensation Events. 

30.2 An update of the Program shall be a program showing the 



Section VIII – General Conditions of Contract 158 

 

actual progress achieved on each activity and the effect of the 
progress achieved on the timing of the remaining work, 
including any changes to the sequence of the activities. 

30.3 The Contractor shall monitor progress of the Works  and submit 
to the Project manager progress report and any updated Program 
showing the actual progress achieved and the effect of the 
progress achieved on the timing of the remaining Works, 
including any changes to the sequence of the activities, at 
intervals no longer than the periods stated in the PCC. If the 
Contractor does not submit an updated Program within this 
period, the Project Manager may withhold the amount stated in 
the PCC from the next payment certificate and continue to 
withhold this amount until the next payment after the date on 
which the overdue Program has been submitted. In the case of 
lump-sum  Contract, the Contractor shall provide an updated 
Activity Schedule within 14 days of being instructed to by the 
Project Manager. 

30.4 Unless otherwise stated in the Specification, each progress 
report shall include the Environmental and Social (ES) metrics 
set out in Appendix B.   

30.5 In addition to the progress reports, the Contractor shall inform 
the Project Manager immediately of any allegation, incident or 
accident in the Site, which has or is likely to have a significant 
adverse effect on the environment, the affected communities, 
the public, Employer’s Personnel or Contractor’s Personnel. 
This includes, but is not limited to, any incident or accident 
causing fatality or serious injury; significant adverse effects or 
damage to private property; or any allegation of SEA and/or SH. 
In case of SEA and/or SH, while maintaining confidentiality as 
appropriate, the type of allegation (sexual exploitation, sexual 
abuse or sexual harassment), gender and age of the person who 
experienced the alleged incident should be included in the 
information. 

The Contractor, upon becoming aware of the allegation, 
incident or accident, shall also immediately inform the Project 
Manager of any such incident or accident on the 
Subcontractors’ or suppliers’ premises relating to the Works 
which has or is likely to have a significant adverse effect on the 
environment, the affected communities, the public, Employer’s 
Personnel, or Contractor’s, its Subcontractors’ and suppliers’ 
personnel. The notification shall provide sufficient detail 
regarding such incidents or accidents. The Contractor shall 
provide full details of such incidents or accidents to the Project 
Manager within the timeframe agreed with the Project 
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Manager.  

The Contractor shall require its Subcontractors and suppliers 
(other than Subcontractors) to immediately notify the Contractor 
of any incidents or accidents referred to in this Subclause. 

31. Extension of the 
Intended 
Completion 
Date 

31.1 The Project Manager shall extend the Intended Completion 
Date if a Compensation Event occurs or a Variation is issued 
which makes it impossible for Completion to be achieved by 
the Intended Completion Date without the Contractor taking 
steps to accelerate the remaining work, which would cause the 
Contractor to incur additional cost. 

31.2 The Project Manager shall decide whether and by how much to 
extend the Intended Completion Date within 21 days of the 
Contractor asking the Project Manager for a decision upon the 
effect of a Compensation Event or Variation and submitting 
full supporting information. If the Contractor has failed to give 
early warning of a delay or has failed to cooperate in dealing 
with a delay, the delay by this failure shall not be considered in 
assessing the new Intended Completion Date. 

32. Acceleration 32.1 When the Employer wants the Contractor to finish before the 
Intended Completion Date, the Project Manager shall obtain 
priced proposals for achieving the necessary acceleration from 
the Contractor. If the Employer accepts these proposals, the 
Intended Completion Date shall be adjusted accordingly and 
confirmed by both the Employer and the Contractor. 

32.2 If the Contractor’s priced proposals for an acceleration are 
accepted by the Employer, they are incorporated in the 
Contract Price and treated as a Variation. 

33. Delays Ordered 
by the Project 
Manager 

33.1 The Project Manager may instruct the Contractor to delay the 
start or progress of any activity within the Works. 

34. Management 
Meetings 

34.1 Either the Project Manager or the Contractor may require the 
other to attend a management meeting. The business of a 
management meeting shall be to review the plans for 
remaining work and to deal with matters raised in accordance 
with the early warning procedure. 

34.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending 
the meeting and to the Employer. The responsibility of the 
parties for actions to be taken shall be decided by the Project 
Manager either at the management meeting or after the 
management meeting and stated in writing to all who attended 
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the meeting. 

35. Early Warning 35.1 The Contractor shall warn the Project Manager at the earliest 
opportunity of specific likely future events or circumstances 
that may adversely affect the quality of the work, increase the 
Contract Price, or delay the execution of the Works.  The 
Project Manager may require the Contractor to provide an 
estimate of the expected effect of the future event or 
circumstance on the Contract Price and Completion Date. The 
estimate shall be provided by the Contractor as soon as 
reasonably possible. 

35.2 The Contractor shall cooperate with the Project Manager in 
making and considering proposals for how the effect of such 
an event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting 
instruction of the Project Manager. 

C.  Quality Control 

36. Identifying 
Defects 

36.1 The Project Manager shall check the Contractor’s work and 
notify the Contractor of any Defects that are found. Such 
checking shall not affect the Contractor’s responsibilities. The 
Project Manager may instruct the Contractor to search for a 
Defect and to uncover and test any work that the Project 
Manager considers may have a Defect. 

37. Tests 37.1 If the Project Manager instructs the Contractor to carry out a 
test not specified in the Specification to check whether any 
work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples. If there is no 
Defect, the test shall be a Compensation Event. 

38. Correction of 
Defects 

38.1 The Project Manager shall give notice to the Contractor of any 
Defects before the end of the Defects Liability Period, which 
begins at Completion, and is defined in the PCC. The Defects 
Liability Period shall be extended for as long as Defects 
remain to be corrected. 

38.2 Every time notice of a Defect is given, the Contractor shall 
correct the notified Defect within the length of time specified 
by the Project Manager’s notice. 

39. Uncorrected 
Defects 

39.1 If the Contractor has not corrected a Defect within the time 
specified in the Project Manager’s notice, the Project Manager 
shall assess the cost of having the Defect corrected, and the 
Contractor shall pay this amount. 
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D.  Cost Control 

40. Contract Price2 40.1 The Bill of Quantities shall contain priced items for the Works 
to be performed by the Contractor. The Bill of Quantities is 
used to calculate the Contract Price. The Contractor will be 
paid for the quantity of the work accomplished at the rate in 
the Bill of Quantities for each item. 

 

41. Changes in the 
Contract Price3

41.1 If the final quantity of the work done differs from the quantity 
in the Bill of Quantities for the particular item by more than 25 
percent, provided the change exceeds 1 percent of the Initial 
Contract Price, the Project Manager shall adjust the rate to 
allow for the change. The Project Manager shall not adjust 
rates from changes in quantities if thereby the Initial Contract 
Price is exceeded by more than 15 percent, except with the 
prior approval of the Employer. 

 

41.2 If requested by the Project Manager, the Contractor shall 
provide the Project Manager with a detailed cost breakdown of 
any rate in the Bill of Quantities. 

42. Variations 42.1 All Variations shall be included in updated Programs4

42.2 The Contractor shall provide the Project Manager with a 
quotation for carrying out the Variation when requested to do 
so by the Project Manager. The Contractor shall also provide 
information of any ES risks and impacts of the Variation. The 
Project Manager shall assess the quotation, which shall be 
given within seven (7) days of the request or within any longer 
period stated by the Project Manager and before the Variation 
is ordered. 

 
produced by the Contractor. 

42.3 If the Contractor’s quotation is unreasonable, the Project 
Manager may order the Variation and make a change to the 
Contract Price, which shall be based on the Project Manager’s 

                                                 
2  In lump-sum contracts, replace GCC Sub-Clause 40.1 as follows: 

40.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by 
the Project Manager.  The Activity Schedule shall contain the priced activities for the Works to be 
performed by the Contractor. The Activity Schedule is used to monitor and control the 
performance of activities on which basis the Contractor will be paid. If payment for materials on 
site shall be made separately, the Contractor shall show delivery of Materials to the Site separately 
on the Activity Schedule. 

3  In lump-sum contracts, replace entire GCC Clause 41 with new GCC Sub-Clause 41.1, as follows: 
41.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or 

method of working made at the Contractor’s own discretion.  Prices in the Activity Schedule shall 
not be altered when the Contractor makes such changes to the Activity Schedule. 

4  In lump-sum contracts, add “and Activity Schedules” after “Programs.” 
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own forecast of the effects of the Variation on the Contractor’s 
costs. 

42.4 If the Project Manager decides that the urgency of varying the 
work would prevent a quotation being given and considered 
without delaying the work, no quotation shall be given and the 
Variation shall be treated as a Compensation Event. 

42.5 The Contractor shall not be entitled to additional payment for 
costs that could have been avoided by giving early warning.  

42.6 If the work in the Variation corresponds to an item description 
in the Bill of Quantities and if, in the opinion of the Project 
Manager, the quantity of work above the limit stated in GCC 
Sub-Clause 41.1 or the timing of its execution do not cause the 
cost per unit of quantity to change, the rate in the Bill of 
Quantities shall be used to calculate the value of the Variation. 
If the cost per unit of quantity changes, or if the nature or 
timing of the work in the Variation does not correspond with 
items in the Bill of Quantities, the quotation by the Contractor 
shall be in the form of new rates for the relevant items of work. 
5

42.7 Value Engineering: The Contractor may prepare, at its own 
cost, a value engineering proposal at any time during the 
performance of the contract. The value engineering proposal 
shall, at a minimum, include the following; 

 

(a) the proposed change(s), and a description of the 
difference to the existing contract requirements; 

(b) a full cost/benefit analysis of the proposed change(s) 
including a description and estimate of costs (including 
life cycle cost) the Employer may incur in implementing 
the value engineering proposal;  

(c) a description of any effect(s) of the change on 
performance/functionality; and  

(d) a description of the proposed work to be performed, a 
program for its execution and sufficient ES information 
to enable an evaluation of ES risks and impacts. 

The Employer may accept the value engineering proposal if the 
proposal demonstrates benefits that: 

(a) accelerates the contract completion period; or 

(b) reduces the Contract Price or the life cycle costs to the 

                                                 
5  In lump-sum contracts, delete this paragraph. 
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Employer; or 

(c) improves the quality, efficiency, safety or sustainability 
of the Facilities; or 

(d)  yields any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 
and results in: 

(a) a reduction of the Contract Price; the amount to be paid 
to the Contractor shall be the percentage specified in 
the PCC of the reduction in the Contract Price; or 

(b) an increase in the Contract Price; but results in a 
reduction in life cycle costs due to any benefit described 
in (a) to (d) above, the amount to be paid to the 
Contractor shall be the full increase in the Contract Price. 

43. Cash Flow 
Forecasts 

43.1 When the Program,6

44. Payment 
Certificates 

 is updated, the Contractor shall provide 
the Project Manager with an updated cash flow forecast.  The 
cash flow forecast shall include different currencies, as defined 
in the Contract, converted as necessary using the Contract 
exchange rates. 

44.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less the 
cumulative amount certified previously. 

44.2 The Project Manager shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

44.3 The value of work executed shall be determined by the Project 
Manager. 

44.4 The value of work executed shall comprise the value of the 
quantities of work in the Bill of Quantities that have been 
completed.7

44.5 The value of work executed shall include the valuation of 
Variations and Compensation Events. 

 

44.6 The Project Manager may exclude any item certified in a 
previous certificate or reduce the proportion of any item 
previously certified in any certificate in the light of later 
information. 

                                                 
6  In lump-sum contracts, add “or Activity Schedule” after “Program.” 
7  In lump-sum contracts, replace this paragraph with the following:  “The value of work executed shall 

comprise the value of completed activities in the Activity Schedule.” 
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44.7 If the Contractor was, or is, failing to perform any ES 
obligations or work under the Contract, the value of this work 
or obligation, as determined by the Project Manager, may be 
withheld until the work or obligation has been performed, 
and/or the cost of rectification or replacement, as determined 
by the Project Manager, may be withheld until rectification or 
replacement has been completed. Failure to perform includes, 
but is not limited to the following:   

(a) failure to comply with any ES obligations or work 
described in the Works’ Requirements which may 
include: working outside site boundaries, excessive dust, 
failure to keep public roads in a safe usable condition, 
damage to offsite vegetation, pollution of water courses 
from oils or sedimentation, contamination of land e.g. 
from oils, human waste, damage to archeology or 
cultural heritage features, air pollution as a result of 
unauthorized and/or inefficient combustion; 

(b) failure to regularly review C-ESMP and/or update it in a 
timely manner to address emerging ES issues, or 
anticipated risks or impacts; 

(c) failure to implement the C-ESMP e.g. failure to provide 
required training or sensitization; 

(d) failing to have appropriate consents/permits prior to 
undertaking Works or related activities; 

(e) failure to submit ES report/s (as described in Appendix 
B), or failure to submit such reports in a timely manner; 

(f) failure to implement remediation as instructed by the 
Project Manager within the specified timeframe (e.g. 
remediation addressing non-compliance/s).  

45. Payments 45.1 Payments shall be adjusted for deductions for advance 
payments and retention. The Employer shall pay the Contractor 
the amounts certified by the Project Manager within 28 days of 
the date of each certificate. If the Employer makes a late 
payment, the Contractor shall be paid interest on the late 
payment in the next payment. Interest shall be calculated from 
the date by which the payment should have been made up to 
the date when the late payment is made at the prevailing rate of 
interest for commercial borrowing for each of the currencies in 
which payments are made. 

45.2 If an amount certified is increased in a later certificate or as a 
result of an award by the Adjudicator or an Arbitrator, the 
Contractor shall be paid interest upon the delayed payment as 
set out in this clause. Interest shall be calculated from the date 
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upon which the increased amount would have been certified in 
the absence of dispute. 

45.3 Unless otherwise stated, all payments and deductions shall be 
paid or charged in the proportions of currencies comprising the 
Contract Price. 

45.4 Items of the Works for which no rate or price has been entered 
in shall not be paid for by the Employer and shall be deemed 
covered by other rates and prices in the Contract. 

46. Compensation 
Events 

46.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site 
by the Site Possession Date pursuant to GCC Sub-Clause 
20.1. 

(b) The Employer modifies the Schedule of Other 
Contractors in a way that affects the work of the 
Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue 
Drawings, Specification, or instructions required for 
execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover 
or to carry out additional tests upon work, which is then 
found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than 
could reasonably have been assumed before issuance of 
the Letter of Acceptance from the information issued to 
bidders (including the Site Investigation Reports), from 
information available publicly and from a visual 
inspection of the Site. 

(g) The Project Manager gives an instruction for dealing 
with an unforeseen condition, caused by the Employer, 
or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 
Employer does not work within the dates and other 
constraints stated in the Contract, and they cause delay or 
extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 
Risks. 

(k) The Project Manager unreasonably delays issuing a 
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Certificate of Completion. 

46.2 If a Compensation Event would cause additional cost or would 
prevent the work being completed before the Intended 
Completion Date, the Contract Price shall be increased and/or 
the Intended Completion Date shall be extended. The Project 
Manager shall decide whether and by how much the Contract 
Price shall be increased and whether and by how much the 
Intended Completion Date shall be extended. 

46.3 As soon as information demonstrating the effect of each 
Compensation Event upon the Contractor’s forecast cost has 
been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed 
unreasonable, the Project Manager shall adjust the Contract 
Price based on the Project Manager’s own forecast. The 
Project Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

46.4 The Contractor shall not be entitled to compensation to the 
extent that the Employer’s interests are adversely affected by 
the Contractor’s not having given early warning or not having 
cooperated with the Project Manager. 

47. Tax 47.1 The Project Manager shall adjust the Contract Price if taxes, 
duties, and other levies are changed between the date 28 days 
before the submission of bids for the Contract and the date of 
the last Completion certificate. The adjustment shall be the 
change in the amount of tax payable by the Contractor, 
provided such changes are not already reflected in the Contract 
Price or are a result of GCC Clause 49. 

48. Currencies 48.1 Where payments are made in currencies other than the 
currency of the Employer’s country specified in the PCC, the 
exchange rates used for calculating the amounts to be paid 
shall be the exchange rates stated in the Contractor’s Bid. 

49. Price 
Adjustment 

49.1 Prices shall be adjusted for fluctuations in the cost of inputs 
only if provided for in the PCC. If so provided, the amounts 
certified in each payment certificate, before deducting for 
Advance Payment, shall be adjusted by applying the respective 
price adjustment factor to the payment amounts due in each 
currency. A separate formula of the type specified below 
applies to each Contract currency: 

Pc = Ac + Bc

where: 
  Imc/Ioc 
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 Pc

 A

 is the adjustment factor for the portion of the Contract 
Price payable in a specific currency “c.” 

c and Bc are coefficients8

 Imc is the index prevailing at the end of the month being 
invoiced and Ioc is the index prevailing 28 days before Bid 
opening for inputs payable; both in the specific currency 
“c.” 

 specified in the PCC, 
representing the nonadjustable and adjustable portions, 
respectively, of the Contract Price payable in that specific 
currency “c;” and 

49.2 If the value of the index is changed after it has been used in a 
calculation, the calculation shall be corrected and an 
adjustment made in the next payment certificate. The index 
value shall be deemed to take account of all changes in cost 
due to fluctuations in costs. 

50. Retention 50.1 The Employer shall retain from each payment due to the 
Contractor the proportion stated in the PCC until Completion 
of the whole of the Works. 

50.2 Upon the issue of a Certificate of Completion of the Works by 
the Project Manager, in accordance with GCC Sub-Clause 
57.1, half the total amount retained shall be repaid to the 
Contractor and half when the Defects Liability Period has 
passed and the Project Manager has certified that all Defects 
notified by the Project Manager to the Contractor before the 
end of this period have been corrected. The Contractor may 
substitute retention money with an “on demand” Bank 
guarantee. 

51. Liquidated 
Damages 

51.1 The Contractor shall pay liquidated damages to the Employer 
at the rate per day stated in the PCC for each day that the 
Completion Date is later than the Intended Completion Date.  
The total amount of liquidated damages shall not exceed the 
amount defined in the PCC. The Employer may deduct 
liquidated damages from payments due to the Contractor.  
Payment of liquidated damages shall not affect the 
Contractor’s liabilities. 

51.2 If the Intended Completion Date is extended after liquidated 

                                                 
8  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, 

both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the 
nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed 
cost elements or other nonadjustable components.  The sum of the adjustments for each currency are added 
to the Contract Price. 
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damages have been paid, the Project Manager shall correct any 
overpayment of liquidated damages by the Contractor by 
adjusting the next payment certificate.  The Contractor shall be 
paid interest on the overpayment, calculated from the date of 
payment to the date of repayment, at the rates specified in 
GCC Sub-Clause 45.1. 

52. Bonus 52.1 The Contractor shall be paid a Bonus calculated at the rate per 
calendar day stated in the PCC for each day (less any days for 
which the Contractor is paid for acceleration) that the 
Completion is earlier than the Intended Completion Date. The 
Project Manager shall certify that the Works are complete, 
although they may not be due to be complete. 

53. Advance 
Payment 

53.1 The Employer shall make advance payment to the Contractor 
of the amounts stated in the PCC by the date stated in the 
PCC, against provision by the Contractor of an Unconditional 
Bank Guarantee in a form and by a bank acceptable to the 
Employer in amounts and currencies equal to the advance 
payment. The Guarantee shall remain effective until the 
advance payment has been repaid, but the amount of the 
Guarantee shall be progressively reduced by the amounts 
repaid by the Contractor. Interest shall not be charged on the 
advance payment. 

53.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses 
required specifically for execution of the Contract. The 
Contractor shall demonstrate that advance payment has been 
used in this way by supplying copies of invoices or other 
documents to the Project Manager. 

53.3 The advance payment shall be repaid by deducting 
proportionate amounts from payments otherwise due to the 
Contractor, following the schedule of completed percentages 
of the Works on a payment basis. No account shall be taken of 
the advance payment or its repayment in assessing valuations 
of work done, Variations, price adjustments, Compensation 
Events, Bonuses, or Liquidated Damages. 

54. Securities 54.1 The Performance Security, and if so specified in the PCC an 
environmental and social (ES) performance security, shall be 
provided to the Employer no later than the date specified in the 
Letter of Acceptance and shall be issued in an amount 
specified in the PCC, by a bank or surety acceptable to the 
Employer, and denominated in the types and proportions of the 
currencies in which the Contract Price is payable. The 
Performance Security shall be valid until a date 28 days from 
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the date of issue of the Certificate of Completion in the case of 
a Bank Guarantee, and until one year from the date of issue of 
the Certificate of Completion in the case of a Performance 
Bond. 

55. Dayworks 55.1 If applicable, the Dayworks rates in the Contractor’s Bid shall 
be used only when the Project Manager has given written 
instructions in advance for additional work to be paid for in 
that way. 

55.2 All work to be paid for as Dayworks shall be recorded by the 
Contractor on forms approved by the Project Manager.  Each 
completed form shall be verified and signed by the Project 
Manager within two days of the work being done. 

55.3 The Contractor shall be paid for Dayworks subject to obtaining 
signed Dayworks forms. 

56. Cost of Repairs 56.1 Loss or damage to the Works or Materials to be incorporated in 
the Works between the Start Date and the end of the Defects 
Correction periods shall be remedied by the Contractor at the 
Contractor’s cost if the loss or damage arises from the 
Contractor’s acts or omissions. 

 
 

E.  Finishing the Contract 

57. Completion 57.1 The Contractor shall request the Project Manager to issue a 
Certificate of Completion of the Works, and the Project 
Manager shall do so upon deciding that the whole of the 
Works is completed. 

58. Taking Over 58.1 The Employer shall take over the Site and the Works within 
seven days of the Project Manager’s issuing a Certificate of 
Completion. 

59. Final Account 59.1 The Contractor shall supply the Project Manager with a 
detailed account of the total amount that the Contractor 
considers payable under the Contract before the end of the 
Defects Liability Period. The Project Manager shall issue a 
Defects Liability Certificate and certify any final payment 
that is due to the Contractor within 56 days of receiving the 
Contractor’s account if it is correct and complete. If it is not, 
the Project Manager shall issue within 56 days a schedule 
that states the scope of the corrections or additions that are 
necessary. If the Final Account is still unsatisfactory after it 
has been resubmitted, the Project Manager shall decide on the 
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amount payable to the Contractor and issue a payment 
certificate. 

60. Operating and 
Maintenance 
Manuals 

60.1 If “as built” Drawings and/or operating and maintenance 
manuals are required, the Contractor shall supply them by the 
dates stated in the PCC. 

60.2 If the Contractor does not supply the Drawings and/or 
manuals by the dates stated in the PCC pursuant to GCC 
Sub-Clause 60.1, or they do not receive the Project 
Manager’s approval, the Project Manager shall withhold the 
amount stated in the PCC from payments due to the 
Contractor. 

61. Termination 61.1 The Employer or the Contractor may terminate the Contract 
if the other party causes a fundamental breach of the 
Contract. 

61.2 Fundamental breaches of Contract shall include, but shall not 
be limited to, the following: 

 (a) the Contractor stops work for 28 days when no 
stoppage of work is shown on the current Program and 
the stoppage has not been authorized by the Project 
Manager; 

(b) the Project Manager instructs the Contractor to delay 
the progress of the Works, and the instruction is not 
withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or 
goes into liquidation other than for a reconstruction or 
amalgamation; 

(d) a payment certified by the Project Manager is not paid 
by the Employer to the Contractor within 84 days of the 
date of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct 
a particular Defect is a fundamental breach of Contract 
and the Contractor fails to correct it within a reasonable 
period of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is 
required;  

(g) the Contractor has delayed the completion of the Works 
by the number of days for which the maximum amount 
of liquidated damages can be paid, as defined in the 
PCC; or 

(h) if the Contractor, in the judgment of the Employer has 
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engaged in Fraud and Corruption, as defined in   
paragraph 2.2 a of the Appendix A to the GCC, in 
competing for or in executing the Contract, then the 
Employer may, after giving fourteen (14) days written 
notice to the Contractor, terminate the Contract and 
expel him from the Site. 

61.3 Notwithstanding the above, the Employer may terminate the 
Contract for convenience. 

 61.4 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the 
Site as soon as reasonably possible. 

 61.5 When either party to the Contract gives notice of a breach of 
Contract to the Project Manager for a cause other than those 
listed under GCC Sub-Clause 61.2 above, the Project 
Manager shall decide whether the breach is fundamental or 
not. 

62. Payment upon 
Termination 

62.1 If the Contract is terminated because of a fundamental breach 
of Contract by the Contractor, the Project Manager shall issue 
a certificate for the value of the work done and Materials 
ordered less advance payments received up to the date of the 
issue of the certificate and less the percentage to apply to the 
value of the work not completed, as specified in the PCC. 
Additional Liquidated Damages shall not apply.  If the total 
amount due to the Employer exceeds any payment due to the 
Contractor, the difference shall be a debt payable to the 
Employer. 

62.2 If the Contract is terminated for the Employer’s convenience 
or because of a fundamental breach of Contract by the 
Employer, the Project Manager shall issue a certificate for the 
value of the work done, Materials ordered, the reasonable 
cost of removal of Equipment, repatriation of the 
Contractor’s personnel employed solely on the Works, and 
the Contractor’s costs of protecting and securing the Works, 
and less advance payments received up to the date of the 
certificate. 

63. Property 63.1 All Materials on the Site, Plant, Equipment, Temporary 
Works, and Works shall be deemed to be the property of the 
Employer if the Contract is terminated because of the 
Contractor’s default. 

64. Release from 
Performance 

64.1 If the Contract is frustrated by the outbreak of war or by any 
other event entirely outside the control of either the Employer 
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or the Contractor, the Project Manager shall certify that the 
Contract has been frustrated. The Contractor shall make the 
Site safe and stop work as quickly as possible after receiving 
this certificate and shall be paid for all work carried out 
before receiving it and for any work carried out afterwards to 
which a commitment was made. 

65. Suspension of 
Bank Loan or 
Credit 

65.1 In the event that the Bank suspends the Loan or Credit to the 
Employer, from which part of the payments to the Contractor 
are being made: 

(a) The Employer is obligated to notify the Contractor of 
such suspension within 7 days of having received the 
Bank’s suspension notice. 

(b) If the Contractor has not received sums due to it within 
the 28 days for payment provided for in GCC Sub-
Clause 45.1, the Contractor may immediately issue a 
14-day termination notice. 
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APPENDIX A 
TO GENERAL CONDITIONS 

 

Fraud and Corruption 
(Text in this Appendix shall not be modified) 

 
1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 
under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 
(applicants/proposers),consultants, contractors and suppliers; any sub-contractors, sub-
consultants, service providers or suppliers; any agents (whether declared or not); and any 
of their personnel, observe the highest standard of ethics during the procurement process, 
selection and contract execution of Bank-financed contracts, and refrain from Fraud and 
Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, 
directly or indirectly, of anything of value to influence improperly the 
actions of another party; 

ii. “fraudulent practice” is any act or omission, including 
misrepresentation, that knowingly or recklessly misleads, or attempts to 
mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 

iii. “collusive practice” is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 
evidence material to the investigation or making false 
statements to investigators in order to materially impede a 
Bank investigation into allegations of a corrupt, fraudulent, 
coercive, or collusive practice; and/or threatening, harassing, or 
intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 



Section VIII – General Conditions of Contract 175 

 

(b) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 2.2 e. 
below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, 
sub-contractors, service providers, suppliers and/ or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 
other appropriate actions, including declaring misprocurement, if the Bank 
determines at any time that representatives of the Borrower or of a recipient of any 
part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 
or obstructive practices during the procurement process, selection and/or execution 
of the contract in question,  without the Borrower having taken timely and 
appropriate action satisfactory to the Bank to address such practices when they 
occur, including by failing to inform the Bank in a timely manner at the time  they 
knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 
Bank’s prevailing sanctions policies and procedures, may sanction a firm or 
individual, either indefinitely or for a stated period of time, including by publicly 
declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 
from a Bank-financed contract, financially or in any other manner;1 (ii) to be a 
nominated2

e. Requires that a clause be included in bidding/request for proposals documents and in 
contracts financed by a Bank loan, requiring (i) bidders(applicants/proposers), 
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 
service providers, suppliers, agents personnel, permit the Bank to inspect

 sub-contractor, consultant, manufacturer or supplier, or service provider 
of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 
receive the proceeds of any loan made by the Bank or otherwise to participate further 
in the preparation or implementation of any Bank-financed project;  

3

                                                 
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 
consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 
addendum or amendment introducing a material modification to any existing contract. 

 all 
accounts, records and other documents relating to the procurement process, selection 

2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different 
names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-
qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the 
qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the 
Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of 
an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: 
accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 
accessing and examining any other documents, data and information (whether in hard copy or electronic format) 
deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant 
individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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and/or contract execution, and to have them audited by auditors appointed by the 
Bank.  
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APPENDIX B 
 

Environmental and Social (ES)  

Metrics for Progress Reports 
 [Note to Employer: the following metrics may be amended to reflect the specifics of the 
Contract. The Employer shall ensure that the metrics provided are appropriate for the 
Works and impacts/key issues identified in the environmental and social assessment] 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including 
contamination, pollution or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries that require treatment and all fatalities;  

c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the 
negative if none); 

d. status of all permits and agreements:  

i. work permits: number required, number received, actions taken for those not 
received; 

ii. status of permits and consents:  

 list areas/facilities with permits required (quarries, asphalt & batch plants), 
dates of application, dates issued (actions to follow up if not issued), dates 
submitted to resident engineer (or equivalent), status of area (waiting for 
permits, working, abandoned without reclamation, decommissioning plan 
being implemented, etc.); 

 list areas with landowner agreements required (borrow and spoil areas, camp 
sites), dates of agreements, dates submitted to resident engineer (or 
equivalent); 

 identify major activities undertaken in each area in the reporting period and 
highlights of environmental and social protection (land clearing, boundary 
marking, topsoil salvage, traffic management, decommissioning planning, 
decommissioning implementation); 

 for quarries: status of relocation and compensation (completed, or details of 
activities and current status in the reporting period). 
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e. health and safety supervision:  

i. safety officer: number days worked, number of full inspections & partial 
inspections, reports to construction/project management; 

ii. number of workers, work hours, metric of PPE use (percentage of workers with 
full personal protection equipment (PPE), partial, etc.), worker violations observed 
(by type of violation, PPE or otherwise), warnings given, repeat warnings given, 
follow-up actions taken (if any); 

f. worker accommodations: 

i. number of expats housed in accommodations, number of locals; 

ii. date of last inspection, and highlights of inspection including status of 
accommodations’ compliance with national and local law and good practice, 
including sanitation, space, etc.;  

iii. actions taken to recommend/require improved conditions, or to improve 
conditions. 

g. Health services: provider of health services, information and/or training, location of 
clinic, number of non-safety disease or illness treatments and diagnoses (no names to 
be provided); 

h. gender (for expats and locals separately): number of female workers, percentage of 
workforce, gender issues raised and dealt with (cross-reference grievances or other 
sections as needed); 

i. training: 

i. number of new workers, number receiving induction training, dates of induction 
training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational 
Health and Safety (OHS), environmental and social training; 

iii. number and dates of communicable diseases (including STDs) sensitization 
and/or training, no. workers receiving training (in the reporting period and in the 
past); same questions for gender sensitization, flag person training. 

iv. number and date of SEA and SH prevention sensitization and/or training events, 
including number of workers receiving training on Code of Conduct for 
Contractor’s Personnel (in the reporting period and in the past), etc. 

j.  environmental and social supervision: 

i. environmentalist: days worked, areas inspected and numbers of inspections of 
each (road section, work camp, accommodations, quarries, borrow areas, spoil 
areas, swamps, forest crossings, etc.), highlights of activities/findings (including 
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violations of environmental and/or social best practices, actions taken), reports 
to environmental and/or social specialist/construction/site management; 

ii. sociologist: days worked, number of partial and full site inspections (by area: 
road section, work camp, accommodations, quarries, borrow areas, spoil areas, 
clinic, HIV/AIDS center, community centers, etc.), highlights of activities 
(including violations of environmental and/or social requirements observed, 
actions taken), reports to environmental and/or social specialist/construction/site 
management; and 

iii. community liaison person(s): days worked (hours community center open), 
number of people met, highlights of activities (issues raised, etc.), reports to 
environmental and/or social specialist /construction/site management. 

k. Grievances: list new grievances (e.g. number of allegations of SEA and SH) received in 
the reporting period and number of unresolved past grievances by date received, 
complainant’s age and sex, how received, to whom referred to for action, resolution and 
date (if completed), data resolution reported to complainant, any required follow-up 
(Cross-reference other sections as needed): 

i. Worker grievances; 

ii. Community grievances  

l. Traffic, road safety and vehicles/equipment: 

i. traffic and road safety incidents and accidents involving project vehicles & 
equipment: provide date, location, damage, cause, follow-up; 

ii. traffic and road safety incidents and accidents involving non-project vehicles or 
property (also reported under immediate metrics): provide date, location, 
damage, cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by 
environmentalist); non-routine repairs and maintenance needed to improve 
safety and/or environmental performance (to control smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of 
complaints, warnings given by environmentalist, actions taken to resolve; 
highlights of quarry dust control (covers, sprays, operational status); % of rock/ 
spoil lorries with covers, actions taken for uncovered vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, 
environmentalist inspections and results, actions taken to resolve issues, 
emergency repairs needed to control erosion/sedimentation; 



Section VIII – General Conditions of Contract 180 

 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 
activities undertaken in the reporting period at each, and highlights of 
environmental and social protection: land clearing, boundary marking, topsoil 
salvage, traffic management, decommissioning planning, decommissioning 
implementation; 

iv. blasting: number of blasts (and locations), status of implementation of blasting 
plan (including notices, evacuations, etc.), incidents of off-site damage or 
complaints (cross-reference other sections as needed); 

v. spill clean-ups, if any:  material spilled, location, amount, actions taken, 
material disposal (report all spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including 
amount taken offsite (and by whom) or reused/recycled/disposed on-site; 

vii. details of tree plantings and other mitigations required undertaken in the 
reporting period; 

viii. details of water and swamp protection mitigations required undertaken in the 
reporting period. 

n. compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, 
including quarries, etc.): statement of compliance or listing of issues and actions 
taken (or to be taken) to reach compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or 
listing of issues and actions taken (or to be taken) to reach compliance 

iii. compliance status of SEA and SH prevention and response action plan: 
statement of compliance or listing of issues and actions taken (or to be taken) to 
reach compliance 

iv. compliance status of Health and Safety Management Plan re: statement of 
compliance or listing of issues and actions taken (or to be taken) to reach 
compliance 

v. other unresolved issues from previous reporting periods related to 
environmental and social: continued violations, continued failure of equipment, 
continued lack of vehicle covers, spills not dealt with, continued compensation 
or blasting issues, etc.  Cross-reference other sections as needed.  
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APPENDIX C  
Sexual Exploitation and Abuse (SEA) and/or Sexual 

Harassment (SH) Performance Declaration for 
Subcontractors 

 
[The following table shall be filled in by each subcontractor proposed by the Contractor, that was not named 
in the Contract] 

Subcontractor’s Name: [insert full name] 
Date: [insert day, month, year] 

 
Contract reference [insert contract reference] 

Page [insert page number] of [insert total number] pages 

SEA and/or SH Declaration  

 

We: 

  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH 
obligations. 

  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. 

  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An 
arbitral award on the disqualification case has been made in our favor.  

  (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 
for a period of two years. We have subsequently demonstrated that we have adequate capacity 
and commitment to comply with SEA /SH obligations.  

  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 
a period of two years. We have attached specific evidence demonstrating that we have adequate 
capacity and commitment to comply with SEA and SH obligations.  

[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues 
underlying the disqualification.] 

[If (d) or ( e) above are applicable, provide the following information:] 

Period of disqualification: From: _______________ To: ________________ 

If previously provided on another Bank financed works contract, details of evidence that demonstrated 
adequate capacity and commitment to comply with SEA/SH obligations (as per (d) above) 

Name of Employer: ___________________________________________ 

Name of Project: _____________________________________ 

Contract description: _____________________________________________________  

Brief summary of evidence provided: ________________________________________ 
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______________________________________________________________________ 

Contact Information: (Tel, email, name of contact person): _______________________ 

______________________________________________________________________ 

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and 
commitment to comply with SEA/SH obligations (as per (e) above) ) [attach details as appropriate]. 

 

___________________________________________________________________________ 

____________________________________________________________________________ 

 

 

Name of the Subcontractor  

Name of the person duly authorized to sign on behalf of the Subcontractor 

Title of the person signing on behalf of the Subcontractor 

_______ 

Signature of the person named above 

______________________ 

Date signed ________________________________ day of ___________________, _____ 

______________________ 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 
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Section IX - Particular Conditions of Contract 
 
 

A. General 

GCC 1.1 (d) The financing institution is: The International Bank for Reconstruction 
and Development (The World Bank) 

GCC 1.1 (p) Defects Liability Period is: One Year 

GCC 1.1 (r) The Employer is The Council for Development and Reconstruction 
(CDR) 
Tallet Al-Serail, Beirut  
Lebanon 

GCC 1.1 (t) “In writing” or “written” means hand-written, type-written, or printed, and 
resulting in a permanent record. 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be the 
following date: 150 days after the Commencement date. 

GCC 1.1 (y) The Project Manager is to be nominated in due course. 

GCC 1.1 (aa) The Site is located as per the below Table and as defined in drawings  

Request for Bid 
(RFB) 

Designation 

Lot  Caza's 

RM013 13 Akkar 
RM014 14 Nabatiye 

Marjayoun (bis) 
 

GCC 1.1 (dd) The Start Date shall be the date at which the following precedent conditions 
have all been fulfilled and the PM’s notification recording the agreement of 
both Parties on such fulfilment and instructing to commence the Work is 
received by the Contractor: 

(a) signature of the Contract Agreement by both Parties, and if required, 
approval of the Contract by relevant authorities of the Country; 

(b) effective access to and possession of the Site given to the Contractor as 
required for the commencement of the Works 

(c) receipt by the Contractor of the Advance Payment provided that the 
corresponding bank guarantee has been delivered by the Contractor. 

(d) Contractor submittal of Performance Guarantee. 
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GCC 1.1 (hh) The maintenance Works consist mainly of the following: 

1) Incidental repair works that includes mainly
 

:  

• Clearing of roadway limits that includes remove within the limits of 
road limits all vegetation, surface debris and scattered stones and 
rocks etc.…  

• Repair of damaged manhole covers completed as specified and to the 
Engineer’s satisfaction.  

• Cleaning of waterways, hydraulic structures, drainage pipes, and box 
culverts,  

• Remove of damaged Galvanized Steel Guardrail and replace by new 
one.  

• Concrete Repair Works: including repair of existing concrete 
channels, box culverts, safety barriers and retaining walls  
 

2) Pavement Repair Works
 

: 

Periodic Pavement repairs should be performed as needed to preserve the 
structural integrity of the road. Roadway repair works can be grouped into 
the following categories.  
Preventative measures are minor repairs which include joint and crack 
sealing, temporary and permanent patching, other miscellaneous paving, 
drainage improvements.  
 

• Shallow patching works for limited area, includes removing the 
existing pavement (milling), generally between 4 to 5 cm, paving the 
area that was milled. Ideally no additional work is required (such as 
adjusting of manholes), since the existing grade is usually the same.  

 
• Pavement overlay for limited area, consists of paving over the 

existing roadway to cover cracks, fill potholes and increase the 
strength of the roadway. Various items should be reviewed prior to 
placing an overlay on a road.  

 
• Milling & overlay for trench utilities where pavement settlement 

occurred and the structural integrity of the pavement is still in good 
condition.  

 
• Deep patching works, for limited section, may be needed when the 

structural integrity of the road is compromised. Prior to 
reconstructing the roadway, an engineer should determine the extent 
of work required and the type of repairs needed.  

 
• Removal and reinstatement of damaged trench  
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3) Maintenance and Upgrade of Traffic Safety & Control Devices
 

:  

• The proposed works related to traffic safety includes mainly the 
construction of new concrete safety barrier along the critical 
locations.  

• Roads Marking applications including road cat-eyes,  
• Roads delineator installations  
• Installation of Warning signs and speed calming measures 

 

GCC 2.2 Sectional Completions are: N/A 

GCC 2.3(i) The following documents also form part of the Contract: Environmental 
and Social Management Plan (ESMP) 

GCC 3.1  The language of the contract is the English Language 

The law that applies to the Contract is the law of the Republic of Lebanon. 

GCC 4.1 The PM shall obtain the specific approval of the Employer before taking any 
of the following actions: 

(a) Issuing any instruction resulting in substantial changes of the works, 
or an increase of the Accepted Contract amount and/or extension of 
time for completion. 

(b) Proceeding to determinations; 
(c) Issuing Interim Payment Certificate. 
(d) Issuing Taking-over Certificates in respect of the Works under 

Clause 58; 
GCC 3.3 As stipulated in article (5) of the banking secrecy law dated 3/9/1956 and as 

stipulated in the resolution of the Council of Ministries no.4 dated 
28/4/2020, the Contractor agrees to lift banking secrecy over the bank 
account used to deposit or transfer public funds related to this Contract. 

GCC 5.1 The Project manager may not delegate any of his duties and responsibilities. 

GCC 8.1 Schedule of other contractors: N/A 

GCC 13.1 The minimum insurance amounts and deductibles (In Fresh Dollars) shall be: 

(a) for loss or damage to the Works, Plant and Materials: [ 50,000 USD 
(Fifty Thousand USD) / occurrence]. 

(b) For loss or damage to Equipment: [ 10,000 USD (Ten Thousand 
USD) / occurrence] 

(c)  for loss or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with Contract [50,000 USD (Fifty 
Thousand USD) / occurrence]. 
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(d) for personal injury or death:  

(i) of the Contractor’s employees: [10,000 USD (Ten Thousand 
USD) / occurrence]. 

(ii) of other people: [10,000 USD (Ten Thousand USD) / 
occurrence]. 

GCC 14.1 Site Data are: The following is added at the end of the Sub-Clause: 

“The Contractor shall comply with the requirements and regulations of the 
“Environmental and Social Management Plan” of the Bidding 
Documents, and shall allow and include in the Contract Rates and/or 
Contract Price all related costs thereto. In case of noncompliance by the 
Contractor, the Employer and/or the Project Manager will take specific 
measures and actions, and will deduct from payments due to the Contractor 
the amount specified in Sub-Clause 3.2 “Deductions from Payments” of 
Appendix 1 “CDR Safety, Health and Environmental Regulations” 

GCC 20.1 The Site Possession Date(s) shall be: Not later than Start Date 

GCC 23.1 & 
GCC 23.2 

Appointing Authority for the Adjudicator:  Council for Development and 
Reconstruction. 

GCC 24.3 Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: 
to be determined in due course. 

GCC 24.4 Any dispute in respect of which amicable settlement has not been reached 
within 60 days, shall be finally settled according to the appropriate 
procedure stated herein: 

(a) where the Contractor is a national of Lebanon or a company 
established in accordance with the laws of Lebanon, the dispute 
shall be finally settled by arbitration, under the Rules of 
Arbitration of the Lebanese Arbitration Center of the Chamber of 
Commerce, Industry and Agriculture of Beirut and Mount 
Lebanon (CCIA-BML).  Arbitration shall be heard by (1) one 
arbitrator appointed in accordance with the said Rules of 
Arbitration.  
The place of arbitration shall be Beirut, Lebanon. 
The language of Arbitration shall be the English language. 
The Applicable law shall be the Lebanese Law. 
The Award of Arbitration shall be final and binding. 

(b) Where the Contractor is not a national of Lebanon or a non-
Lebanese company, the dispute shall be finally settled under the 
UNCITRAL rules. 
Arbitration shall be heard by an Arbitral Tribunal of three (3) 
arbitrators. Each Party to the Contract shall appoint one arbitrator 
within thirty (30) days from the Notice of Arbitration by one 
Party to the other. The two appointed arbitrators shall then jointly 
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appoint a third arbitrator as Chairman of the Arbitral Tribunal.  If 
the arbitrators appointed by the Parties do not succeed in 
appointing a third arbitrator within 60 days after the latter of the 
two arbitrators of the two has been appointed, the third arbitrator 
shall, at the request of either Party, be appointed by the 
International Chamber of Commerce. 
The place of arbitration shall be Cairo Arbitration Center, Egypt. 
The language of Arbitration shall be the English language. 
The Applicable law shall be the Lebanese Law. 
The Award of Arbitration shall be final and binding. 
 

According to the law No. 440 dated 29/7/2002, the validity of this clause 
(items (a) and (b)) is subject to the issuing of a decree by the Council of 
Ministers authorizing the Employer to go to arbitration for the settlement of 
disputes.  CDR will communicate in writing with the Council of Ministers 
for issuing the mentioned decree, regarding this matter.  In the absence of 
such decree the disputes between the parties shall be deferred to the 
competent Lebanese Courts.”. 
 

B. Time Control 

GCC 30.1 The Contractor shall submit for approval a Program for the Works within 
28 days from the date of the Letter of Acceptance. 

GCC 30.3 The period between Program updates is 56 days. 

The amount to be withheld for late submission of an updated Program is 
5% from the gross value of the subsequent interim payment certificate 
until the Contractor complies with the requirement in question. 

The period for submission of progress reports is [30] days. 

C. Quality Control 

GCC 38.1 The Defects Liability Period is: 365 days. 
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D. Cost Control 

GCC 42.7 N/A 

ADD 42.8 As stipulated in Article 29 (The contract value and the conditions of its 
modification) of the Public Procurement Law 244 dated July 19, 2021, any 
information upon modification of the contract value shall be published on 
CDR website, and on the central electronic platform of the Public 
Procurement Authority. 

GCC 45.1 The financing charges shall be calculated as follows: simple annual interest 
rate “Secured Overnight Financing Rate (SOFR) +2%. 

GCC 48.1 The currency of the Employer’s Country is: Lebanese Pound LBP. 

GCC 49.1 The Contract is not subject to price adjustment in accordance with GCC 
Clause 45. 

GCC 50.1 The proportion of payments retained is: 5 percent. 

GCC 51.1 The liquidated damages for the whole of the Works are 0.1 % of the 
Contract Price per day. The maximum amount of liquidated damages for 
the whole of the Works is 5% of the final Contract Price. 

GCC 52.1 The Bonus for the whole of the Works is 0% of final Contract Price] per 
day. The maximum amount of Bonus for the whole of the Works is 0% of 
the final Contract Price. 

GCC 53.1 The Advance Payments shall be: 10% Percentage of the Accepted 
Contract Amount payable in the currencies and proportions in which 
the Accepted Contract Amount is payable and shall be paid to the 
Contractor no later than start date. 

GCC 54.1 The performance security will be in the form of a “performance bank 
Guarantee” in the amount(s) of five percent of the Accepted Contract 
Amount and in the same currency (ies) of the Accepted Contract 
Amount. This guarantee shall be submitted within a period of 10 days 
after contract notification date which is the signature date of the form 
of agreement by both parties. 
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E. Finishing the Contract 

GCC 60.1 The date by which operating and maintenance manuals are required is not 
later than the date of issuing the request for taking over of works but not 
later than 28 days after completion of works. 

The date by which “as built” drawings are required is not later than the date 
of issuing the request for taking over of works but not later than 28 days 
after completion of works. 

The Contractor will submit two copies: prints all in bound sets and in Digital 
Form (CD) from which clear prints can be made. 

GCC 60.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals by the date required in GCC Sub-Clause 
60.1 is [5% of the contract price]. 

GCC 61.2 (g) The maximum number of days is: 50 days.  

GCC 62.1 The percentage to apply to the value of the work not completed, representing 
the Employer’s additional cost for completing the Works, is 10 percent of 
Contract Price. 
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Notification of Intention to Award 
 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder 
Information Form] 
For the attention of Bidder’s Authorized Representative  
Name: [insert Authorized Representative’s name] 
Address: [insert Authorized Representative’s Address] 
Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 
Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The 
Notification must be sent to all Bidders simultaneously. This means on the same date and 
as close to the same time as possible.]   
DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: [insert the name of the Employer] 
Project: [insert name of project] 
Contract title: [insert the name of the contract] 
Country: [insert country where RFB is issued] 
Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant] 
RFB No: [insert RFB reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to 
award the above contract. The transmission of this Notification begins the Standstill 
Period. During the Standstill Period, you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the 
contract. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 

Contract price: [insert contract price of the successful Bid] 
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2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. 
If the Bid’s price was evaluated include the evaluated price as well as the Bid price 
as read out.] 

Name of Bidder Bid price Evaluated Bid price  
(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do 
NOT include: (a) a point by point comparison with another Bidder’s Bid or (b) 
information that is marked confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert 
date] (local time). 
You may request a debriefing in relation to the results of the evaluation of your Bid. If 
you decide to request a debriefing your written request must be made within three (3) 
Business Days of receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and 
address the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 
If your request for a debriefing is received within the 3 Business Days deadline, we will 
provide the debriefing within five (5) Business Days of receipt of your request. If we are 
unable to provide the debriefing within this period, the Standstill Period shall be extended 
by five (5) Business Days after the date that the debriefing is provided. If this happens, 
we will notify you and confirm the date that the extended Standstill Period will end.  

The debriefing may be in writing, by phone, video conference call or in person. We shall 
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promptly advise you in writing how the debriefing will take place and confirm the date 
and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In 
this case, we will provide the debriefing as soon as practicable, and normally no later than 
fifteen (15) Business Days from the date of publication of the Contract Award Notice. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be 
submitted by midnight, [insert date] (local time).  
Provide the contract name, reference number, name of the Bidder, contact details; and 
address the Procurement-related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 
At this point in the procurement process, you may submit a Procurement-related 
Complaint challenging the decision to award the contract. You do not need to have 
requested, or received, a debriefing before making this complaint. Your complaint must be 
submitted within the Standstill Period and received by us before the Standstill Period 
ends. 

Further information

For more information see the 

: 

Procurement Regulations for IPF Borrowers (Procurement 
Regulations)[https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.as
px?docid=4005] (Annex III). You should read these provisions before preparing and 
submitting your complaint. In addition, the World Bank’s Guidance “How to make a 
Procurement-related Complaint” [http://www.worldbank.org/en/projects-
operations/products-and-services/brief/procurement-new-framework#framework]

In summary, there are four essential requirements: 

 
provides a useful explanation of the process, as well as a sample letter of complaint. 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted 
a Bid in this bidding process, and is the recipient of a Notification of Intention to 
Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required by the 
Procurement Regulations (as described in Annex III). 

https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005�
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework�
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework�
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6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 
time). 
The Standstill Period lasts ten (10) Business Days after the date of transmission of this 
Notification of Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

If you have any questions regarding this Notification, please do not hesitate to contact us. 

On behalf of the Employer: 

Signature:   ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 

 

  



Section X - Contract Forms 196 

 

Beneficial Ownership Disclosure Form  

 
RFB No.: [insert number of RFB process] 
Request for Bid No.: [insert identification] 
 
To: [insert complete name of Employer] 
 
In response to your request in the Letter of Acceptance dated [insert date of letter of 
Acceptance] to furnish additional information on beneficial ownership: [select one option as 
applicable and delete the options that are not applicable]  
 
(i) we hereby provide the following beneficial ownership information.   
Details of beneficial ownership  

Identity of 
Beneficial Owner 

 

Directly or indirectly 
holding 25% or more 

of the shares 

(Yes / No) 

 

Directly or 
indirectly holding 
25 % or more of 

the Voting Rights 

(Yes / No) 

 

Directly or indirectly 
having the right to 

appoint a majority of 
the board of the 
directors or an 

equivalent governing 
body of the Bidder 

(Yes / No) 

[include full name 
(last, middle, first), 
nationality, country 
of residence] 

   

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 
THE FORM 
 
This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful 
Bidder.  In case of joint venture, the Bidder must submit a separate Form for each 
member.  The beneficial ownership information to be submitted in this Form shall be 
current as of the date of its submission.  
 
For the purposes of this Form, a Beneficial Owner of a Bidder is any natural person who 
ultimately owns or controls the Bidder by meeting one or more of the following conditions: 
 

• directly or indirectly holding 25% or more of the shares 
• directly or indirectly holding 25% or more of the voting rights 
• directly or indirectly having the right to appoint a majority of the board of 

directors or equivalent governing body of the Bidder 
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OR 
 
(ii) We declare that there is no Beneficial Owner meeting one or more of the following 
conditions:  
 

• directly or indirectly holding 25% or more of the shares 
• directly or indirectly holding 25% or more of the voting rights 
• directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder 
 
 
OR  
 
(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of 
the following conditions. [If this option is selected, the Bidder shall provide explanation on 
why it is unable to identify any Beneficial Owner] 

• directly or indirectly holding 25% or more of the shares 
• directly or indirectly holding 25% or more of the voting rights 
• directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder]” 
 

Name of the Bidder: *
 

[insert complete name of the Bidder]_________ 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **

 

[insert 
complete name of person duly authorized to sign the Bid]___________ 

Title of the person signing the Bid: 

 

[insert complete title of the person signing the 
Bid]______ 

Signature of the person named above: 

 

[insert signature of person whose name and 
capacity are shown above]_____ 

Date signed [insert date of signing] day of 
 

[insert month], [insert year]_____ 

 
 
 
* In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. In the 
event that the Bidder is a joint venture, each reference to “Bidder” in the Beneficial Ownership Disclosure Form 
(including this Introduction thereto) shall be read to refer to the joint venture member.  
**

  

 Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be 
attached with the Bid Schedules. 
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Letter of Acceptance 

[on letterhead paper of the Employer] 
 

. . . . . . . [date]. . . . . . . 
 
To: . . . . . . . . . .  [ name and address of the Contractor] . . . . . . . . . .    
 
Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    
 
This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . . . 
. . . . .[insert name of the contract and identification number, as given in the PCC] . . . . . . . . . . for 
the Accepted Contract Amount of . . . . . . . . .[insert amount in numbers and words and name of 
currency], as corrected and modified in accordance with the Instructions to Bidders is 
hereby accepted by our Agency. 
 
You are requested to furnish (i) the Performance Security and an Environmental and 
Social (ES)  Performance Security [Delete ES Performance Security if it is not 
required under the contract] within 28 days in accordance with the Conditions of 
Contract, using for that purpose the of the Performance Security Form and  the ES 
Performance Security Form, [Delete reference to the ES Performance Security Form if 
it is not required under the contract] and (ii) the additional information on beneficial 
ownership in accordance with BDS ITB 47.1, within eight (8) Business days using the 
Beneficial Ownership Disclosure Form, included in Section X - Contract Forms, of the 
bidding document.  
[Choose one of the following statements:] 
 
We accept that __________________________[insert the name of Adjudicator proposed by 
the Bidder]  be appointed as the Adjudicator. 
 
[or] 
 
We do not accept that _______________________[insert the name of the Adjudicator 
proposed by the Bidder] be appointed as the Adjudicator, and by sending a copy of this 
Letter of Acceptance to ________________________________________[insert name of 
the Appointing Authority], the Appointing Authority, we are hereby requesting such 
Authority to appoint the Adjudicator in accordance with ITB 48.1 and GCC Sub-Clause 
23.1. 
 
 
Authorized Signature:   ................................................................................................................... 
 
Name and Title of Signatory:   ........................................................................................................ 
 
Name of Agency:   .......................................................................................................................... 
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Contract Agreement 
 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . 
. [name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . 
[name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 
 
WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. . . . 
.should be executed by the Contractor, and has accepted a Bid by the Contractor for the 
execution and completion of these Works and the remedying of any defects therein,  

 
The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 
of this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance 

(b) the Letter of Bid  

(c) the addenda Nos ________(if any) 

(d) the Particular Conditions  

(e) the General Conditions of Contract, including appendix; 

(f) the Specification 

(g) the Drawings  

(h) Bill of Quantities; 1

(i) any other document listed in the PCC as forming part of the Contract, but not 
limited to; 

 and 

i. the ES Management Strategies and Implementation Plans; and 

ii. Code of Conduct for Contractor’s Personnel (ES).  

3. In consideration of the payments to be made by the Employer to the Contractor as 
specified in this Agreement, the Contractor hereby covenants with the Employer to 
execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 

                                                 
1  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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4. The Employer hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects therein, the Contract 
Price or such other sum as may become payable under the provisions of the Contract at 
the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be 
executed in accordance with the laws of . . . . . [name of the borrowing country]. . . . .on 
the day, month and year specified above. 

 
 

Signed by:  Signed by:  
for and on behalf of the Employer for and on behalf the Contractor 

in the 
presence of: 

 in the 
presence of: 

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security  

Option 1: Demand Guarantee 
 [Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: [Insert date of issue] 

PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that _ [insert name of Contractor, which in the case of a joint 
venture shall be the name of the joint venture] (hereinafter called "the Applicant") has 
entered into Contract No. [insert reference number of the contract] dated [insert date] with 
the Beneficiary, for the execution of _ [insert name of contract and brief description of 
Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 
guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 
(______) [insert amount in words],1

This guarantee shall expire, no later than the …. Day of ……, 2… 

 such sum being payable in the types and proportions of 
currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s 
complying demand supported by the Beneficiary’s statement, whether in the demand itself or 
in a separate signed document accompanying or identifying the demand, stating that the 
Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing 
to prove or to show grounds for your demand or the sum specified therein.  

2

                                                 
1  The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 

specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the 
currency(ies) of the Contract or a freely convertible currency acceptable to the Beneficiary. 

, and any demand for 
payment under it must be received by us at this office indicated above on or before that date.   

2 Insert the date twenty-eight days after the expected completion date as described in GCC Sub-Clause 57.1. 
The Employer should note that in the event of an extension of this date for completion of the Contract, the 
Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 
in writing and must be made prior to the expiration date established in the guarantee. In preparing this 
guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 
Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) 
is hereby excluded. 
 

_____________________  
[signature(s)]  

 
  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 
the final product. 

 

                                                                                                                                                       
paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 
[six months][one year], in response to the Beneficiary’s written request for such extension, such request to 
be presented to the Guarantor before the expiry of the guarantee.” 
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Performance Security  

Option 2: Performance Bond (Not Applicable) 
 
 
By this Bond [insert name of Principal] as Principal (hereinafter called “the Contractor”) and 
[insert name of Surety] as Surety (hereinafter called “the Surety”), are held and firmly bound 
unto [insert name of Employer] as Obligee (hereinafter called “the Employer”) in the amount 
of [insert amount in words and figures], for the payment of which sum well and truly to be 
made in the types and proportions of currencies in which the Contract Price is payable, the 
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS the Contractor has entered into a written Agreement with the Employer dated the 
  day of  , 20  , for [name of contract and brief 
description of Works] in accordance with the documents, plans, specifications, and 
amendments thereto, which to the extent herein provided for, are by reference made part 
hereof and are hereinafter referred to as the Contract. 
 
NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall 
promptly and faithfully perform the said Contract (including any amendments thereto), then 
this obligation shall be null and void; otherwise, it shall remain in full force and effect. 
Whenever the Contractor shall be, and declared by the Employer to be, in default under the 
Contract, the Employer having performed the Employer’s obligations thereunder, the Surety 
may promptly remedy the default, or shall promptly: 
 

(1) complete the Contract in accordance with its terms and conditions; or 
 
(2) obtain a Bid or Bids from qualified Bidders for submission to the Employer for 

completing the Contract in accordance with its terms and conditions, and upon 
determination by the Employer and the Surety of the lowest responsive Bidder, 
arrange for a Contract between such Bidder and Employer and make available as 
work progresses (even though there should be a default or a succession of defaults 
under the Contract or Contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the Balance of the Contract 
Price; but not exceeding, including other costs and damages for which the Surety 
may be liable hereunder, the amount set forth in the first paragraph hereof.  The 
term “Balance of the Contract Price,” as used in this paragraph, shall mean the 
total amount payable by Employer to Contractor under the Contract, less the 
amount properly paid by Employer to Contractor; or 

 
(3) pay the Employer the amount required by Employer to complete the Contract in 

accordance with its terms and conditions up to a total not exceeding the amount of 
this Bond. 
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The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 
 
Any suit under this Bond must be instituted before the expiration of one year from the date of 
issue of the Certificate of Completion. 
 
No right of action shall accrue on this Bond to or for the use of any person or corporation 
other than the Employer named herein or the heirs, executors, administrators, successors, and 
assigns of the Employer. 
 
In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the 
Surety has caused these presents to be sealed with his corporate seal duly attested by the 
signature of his legal representative, this   day of   20  . 
 
 
SIGNED ON   on behalf of   
 
 
By   in the capacity of   
 
 
In the presence of   
 
 
 
SIGNED ON   on behalf of   
 
 
By   in the capacity of   
 
 
In the presence of   
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Environmental and Social (ES) Performance Security 

ES Demand Guarantee 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: [Insert date of issue] 

ES PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has 
entered into Contract No. _____________  dated ____________ with the Beneficiary, for the 
execution of _____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 
guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    
),1

This guarantee shall expire, no later than the …. Day of ……, 2… 

 such sum being payable in the types and proportions of currencies in which the Contract 
Price is payable, upon receipt by us of the Beneficiary’s complying demand supported by the 
Beneficiary’s statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Applicant is in breach of its 
Environmental and/or Social (ES) obligation(s) under the Contract, without the Beneficiary 
needing to prove or to show grounds for your demand or the sum specified therein.  

2

                                                 
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 

specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency 
(cies) of the Contract or a freely convertible currency acceptable to the Beneficiary. 

, and any demand for 
payment under it must be received by us at this office indicated above on or before that date.   

2 Insert the date twenty-eight days after the expected completion date as described in GCC Sub- Clause 57.1. 
The Employer should note that in the event of an extension of this date for completion of the Contract, the 
Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 
in writing and must be made prior to the expiration date established in the guarantee. In preparing this 
guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 
paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 
[six months] [one year], in response to the Beneficiary’s written request for such extension, such 
request to be presented to the Guarantor before the expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 
Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) 
is hereby excluded. 

 
 

_____________________  
[signature(s)]  

 
  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 
deleted from the final product. 
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Advance Payment Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code]  

Beneficiary: [Insert name and Address of Employer]   

Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 
Contract No. [insert reference number of the contract] dated [insert date] with the 
Beneficiary, for the execution of [insert name of contract and brief description of Works] 
(hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 
payment in the sum [insert amount in figures] () [insert amount in words] is to be made 
against an advance payment guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 
(                    ) [insert amount in words]1

(a) has used the advance payment for purposes other than the costs of mobilization in 
respect of the Works; or 

 upon receipt by us of the Beneficiary’s complying 
demand supported by the Beneficiary’s statement, whether in the demand itself or in a 
separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

(b)  has failed to repay the advance payment in accordance with the Contract conditions, 
specifying the amount which the Applicant has failed to repay.  

 

                                                 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated 

either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible 
currency acceptable to the Employer. 
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A demand under this guarantee may be presented as from the presentation to the Guarantor 
of a certificate from the Beneficiary’s bank stating that the advance payment referred to 
above has been credited to the Applicant on its account number [insert number] at [insert 
name and address of Applicant’s bank].. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the 
advance payment repaid by the Applicant as specified in copies of interim statements or 
payment certificates which shall be presented to us.  This guarantee shall expire, at the latest, 
upon our receipt of a copy of the interim payment certificate indicating that ninety (90) 
percent of the Accepted Contract Amount, less provisional sums, has been certified for 
payment, or on the [insert day] day of [insert month], 2 [insert year],2

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 
Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) 
is hereby excluded. 

 whichever is earlier.  
Consequently, any demand for payment under this guarantee must be received by us at this 
office on or before that date. 

____________________  
[signature(s)] 

 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 
 
 

 

                                                 
2  Insert the expected completion date as described in GCC Sub- Clause 57.1. The Employer should note that 

in the event of an extension of the expected completion date of the Contract, the Employer would need to 
request an extension of this guarantee from the Guarantor.  Such request must be in writing and must be 
made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer 
might consider adding the following text to the form, at the end of the penultimate paragraph: “The 
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one 
year], in response to the Beneficiary’s written request for such extension, such request to be presented to 
the Guarantor before the expiry of the guarantee.” 
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 Preamble 
 
 
The Safety, Health and Environmental Regulations are in two parts: 
 
 PART I  - General Safety, Health and Environmental Regulations; 
 
 PART II - Supplementary Safety, Health and Environmental Regulations. 
 
 PART II shall have priority over PART I. 
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 Part I 
 
 General Safety, Health and Environmental Regulations 
 
 
 Table of Clauses 
 

1 Introduction .......................................................................................................... 3 

2 Compliance with Regulations ............................................................................... 4 

3 Failure to Comply with Regulations .................................................................... 5 

3.1 General .............................................................................................................................5 
3.2 Deductions from Payments .............................................................................................6 

4 General Requirements .......................................................................................... 7 

4.1 Preamble ..........................................................................................................................7 
4.2 Safety Officer ...................................................................................................................7 
4.3 Safety Training ................................................................................................................7 
4.4 Safety Meetings ................................................................................................................7 
4.5 Safety Inspections ............................................................................................................8 
4.6 Control of Substances Hazardous to Health ..................................................................8 
4.7 Potential Hazards ............................................................................................................8 
4.8 Accident Reporting ..........................................................................................................8 
4.9 Notices, Signs, Etc ............................................................................................................9 
4.10 First Aid and Medical Attention .....................................................................................9 
4.11 Employee Qualifications and Conduct ...........................................................................9 

5 Safety Requirements ........................................................................................... 10 

5.1 Personal Protective Equipment ....................................................................................10 
5.2 Fire Protection and Prevention.....................................................................................11 
5.3 Electrical Safety .............................................................................................................13 
5.4 Oxygen/Acetylene/Fuel Gases/Cartridge Tools ...........................................................14 
5.5 Scaffolding/Temporary Works .....................................................................................14 
5.6 Use of Ladders ...............................................................................................................15 
5.7 Elevated Work ...............................................................................................................15 
5.8 Use of Temporary Equipment ......................................................................................17 
5.9 Locking-out, Isolating, and Tagging of Equipment ....................................................18 
5.10 Installation of Temporary or Permanent Equipment .................................................19 
5.11 Laser Survey Instruments .............................................................................................19 
5.12 Working in Confined Spaces ........................................................................................19 
5.13 Demolition ......................................................................................................................20 
5.14 Use of Explosives............................................................................................................20 
5.15 Excavation and Trenching ............................................................................................21 
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5.16 Concrete Reinforcement Starter Bars ..........................................................................23 

6 Environmental and Health Requirements ......................................................... 23 

6.1 Protection of the Environment .....................................................................................23 
6.2 Air Pollution ...................................................................................................................23 
6.3 Water Pollution ..............................................................................................................23 
6.4 Solid Waste .....................................................................................................................25 
6.5 Noise Control .................................................................................................................26 

7 Additional Requirements for Work in Public Areas ........................................ 27 

7.1 General ...........................................................................................................................27 
7.2 Method Statement .........................................................................................................28 
7.3 Closure of Roads, Etc ....................................................................................................29 
7.4 Trench and Other Excavations .....................................................................................29 
7.5 Safety Barriers ...............................................................................................................30 

8 Contractor's Site Check List .............................................................................. 31 

Annex 1  Sample Excavation Permit 
 
Annex 2  Sample Street Closure Permit 
 
Annex 3  Sample Contractor's Site Check List 
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Part I 

 
 General Safety, Health and Environmental Regulations 
 
1 Introduction 
 
1.1 The prevention of injury and/or illness to site personnel and the public, damage 

to the Works and to public and private property, protection of the environment, 
and compliance with applicable laws, are primary objectives of CDR (the 
Employer).  Because of the importance CDR places on meeting these 
objectives, selected minimum requirements are outlined in these Safety, Health 
and Environmental Regulations with which Contractors shall comply while 
working on CDR contracts.  Given that these Regulations cannot cover every 
eventuality, the Contractor shall be expected to exercise good judgment in all 
such matters, even though not mentioned in these Regulations, and shall take 
any and all additional measures, as required or necessary, to meet his 
responsibility for safety, health and environmental matters during the period of 
the Contract. 

 
 CDR and its representatives shall not be held liable for any actions taken by the 

Contractor that are attributed to following the minimum requirements stated 
hereinafter. 

 
1.2 The Contractor shall, throughout the execution and completion of the Works 

and the remedying of any defects therein: 
 
 (a) have full regard for the safety of all persons on the Site and keep the Site 

and the Works in an orderly state appropriate to the avoidance of danger 
to any person; 

 
 (b) know and understand all laws governing his activities along with any 

site requirements and work site hazards.  Such information shall be 
communicated by the Contractor to his personnel and subcontractors; 

 
 (c) take all necessary measures to protect his personnel, the Employer's 

personnel, other persons, the general public and the environment; 
 
 (d) avoid damage or nuisance to persons or to property of the public or 

others resulting from pollution, noise or other causes arising as a 
consequence of carrying out the Works. 

 
 (e) ascertain and comply with any regulations concerning noise, pollution 

and other nuisance in addition to the obligations imposed by the 
Conditions of Contract and by law. 
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 (f) take necessary precautions to prevent nuisance from smoke, dust, 
rubbish, water, polluted effluent and other causes. 

 
2 Compliance with Regulations 
 
2.1 The Contractor shall comply with the requirements of these Safety, Health and 

Environmental Regulations and all other applicable regulations or requirements 
under Lebanese laws, laid down by relevant authorities or issued by the 
Employer or the Engineer concerning safety, health and the environment, in 
force or introduced or issued from time to time during the period of the 
Contract. 

 
 In so far as these Regulations are applicable, they shall apply to sites and 

personnel outside the Site associated with the performance of the Contract.  
 
2.2 The Regulations equally apply to subcontractors and all other parties engaged 

by the Contractor and their personnel.  The Contractor shall ensure all such 
parties are fully aware of and comply with the Regulations. 

 
2.3 The Contractor shall comply with all notifications and written or verbal 

instruction regarding safety issued pursuant to these Regulations by the 
Employer, Engineer or relevant authorities within the time specified in the 
notification or instruction. 

 
 Whenever the Contractor is required to obtain the approval, agreement, 

permission, etc of the Engineer, such approval, agreement, permission, etc shall 
not relieve the Contractor of his responsibilities and obligations under these 
Regulations or the Contract. 

 
2.4 The Contractor shall adopt a positive approach, awareness and responsibility 

towards safety, health and the environment, and take appropriate action, by: 
 
 (a) ensuring the Regulations are enforced and followed by the Contractor's 

personnel.  Any failure by the Contractor's personnel to follow the 
Regulations, shall be regarded as a failure by the Contractor. 

 
 (b) paying attention to possible injury to unauthorized persons entering the 

site, particularly children. 
 
2.5 Whenever in these Regulations the Contractor is required to provide test 

certificates for equipment and personnel or to comply the relevant authorities' 
requirements and no independent test facilities are available or no relevant 
authorities exist in Lebanon, the Contractor shall provide: 

 
 a) in lieu of independent test certificates: 
 

- for equipment - details of the tests and the date of the tests 
that have been carried out by the Contractor and a written 
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statement that the Contractor has satisfied himself that the 
item of equipment is fit and safe for use; 

-  

 

- for personnel - details of the training and experience and a 
written statement that the Contractor has satisfied himself that 
the person has the required level of competency; 

 b) in lieu of relevant authorities' requirements - details of the Contractor's 
own rules, regulations, requirements and procedures regarding safety, 
health and the environment. 

 
 If the Engineer is dissatisfied with the details provided by the Contractor, the 

Contractor shall provide further details or carry out further tests or provide 
further written statements as may be reasonably required by the Engineer. 

 
 When the Engineer has satisfied himself regarding the Contractor's own rules, 

regulations, requirements and procedures provided in accordance with (b) 
above, such rules, etc shall be deemed to form part of these Regulations and to 
which Clause 3 shall equally apply. 

 
3 Failure to Comply with Regulations 
 
3.1 General 
 
3.1.1 Should the Contractor fail to comply with any of the Regulations or 

requirements: 
 
 (a) the Engineer may suspend the Works or part of the Works until the 

Contractor has taken necessary steps, to the satisfaction of the Engineer, 
to comply with the regulations or requirements. 

 
 (b) the Employer may, following written notice to the Contractor, carry out 

themselves or arrange for another contractor to carry out such measures 
as they consider appropriate on behalf of the Contractor.  Any such 
actions by the Employer shall not affect or diminish the Contractor's 
obligations or responsibilities under the Contract. 

 
 (c) the Engineer may, following written notice to the Contractor, deduct 

from payments to the Contractor the amounts stipulated in Sub-Clause 
3.2.  Such notice shall specify: 

 
  (i) the nature of the failure or failures; 
 
  (ii) the period after the date of the notice within which the 

Contractor shall remedy each failure; and 
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  (iii) the amount to be deducted. 
 
  Such suspension of payment will remain in force until such time as the 

Contractor has rectified the breach or breaches to the satisfaction of the 
Engineer.  No interest shall be paid on the suspended payments. 

 
3.1.2 Failure to comply with the Regulations or requirements shall be considered a 

breach of contract by the Contractor and may result in termination of the 
Contract by the Employer. 

 
3.1.3 In the event of the Employer or Engineer taking action based on Sub-Clause 

3.1.1(a) or (b) or 3.1.2, the Contractor shall not be entitled to any additional 
costs or extension to the Contract Completion Date. 

 
3.1.4 All costs incurred by the Employer pursuant to Sub-Clause 3.1.1(b) and the 

deductions from payments imposed on the Contractor by the Engineer under 
Sub-Clause 3.1.1(c) shall be deducted from amounts otherwise due to the 
Contractor. 

 
3.2 Deductions from Payments 
 
3.2.1 Failures by the Contractor to comply with the Regulations or requirements are 

classified as follows: 
 
 D1 - breaches of Sub-Clause 5.6 (personal protective equipment); 
 D2 - breaches of Clause 7 (work in Public Areas); 
 D3 - breaches other than D1 and D2. 
 
3.2.2 The basic deduction from payment for each classification in Sub-Clause 3.2.1, is 

as follows: 
 
 for D1 – USD 100/person/day; 
 for D2 – USD 500/location/day; 
 for D3 – USD 100/occurrence/day. 
 Limit of cumulative total deductions shall not exceed 1% of Contract price. 
 
3.2.3 Deductions from payments will be applied as follows: 
 
 (a) for the first breach of each regulation or requirement - the basic 

deduction.  If the same or similar breaches occur in different situations 
or locations at the same time, the Engineer may apply deductions for 
each situation or location; this will not apply to breaches related to 
personal protective equipment. 

 
 (b) for a second or subsequent breach of the same Regulation or 

requirement or failure to rectify a previous failure within the time 
specified by the Engineer - twice the basic deduction. 
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4 General Requirements 
 
4.1 Preamble 
 
4.1.1 All references to safety shall be deemed to include health and the environment. 
 
 
4.2 Safety Officer 
 
4.2.1 The Contractor shall appoint a competent Safety Officer who shall be 

responsible for safety, health and the environment. The Safety Officer shall be 
given sufficient time by the Contractor to carry out his duties; minimum 
requirements shall be as follows: 

 
 Workforce on Site of over 250- full time Safety Officer; 
 
 Workforce on Site of 100-250 - 50% of Safety Officer's time; 
 
 Workforce on Site below 100 - as required for the Works but a minimum 

of 5 hours per week of Safety Officer's 
time where more than 20 workers. 

 
4.2.2 The Contractor shall provide the Safety Officer with appropriate identification, 

including a white hard hat with red cross symbol and an identification badge.  
The appointment of the Safety Officer shall be in writing and copied to the 
Engineer.   The appointment shall include specific instructions to enforce these 
Regulations and delegated authority to take any action, measure or to issue 
instructions regarding their enforcement.  All persons on Site shall be made 
aware of the name and authority of the Safety Officer and instructed to comply 
with any instruction or direction on safety matters, verbal or in writing, issued 
by the Safety Officer. 

 
4.2.3 The Safety Officer shall be provided with a mobile phone or other similar 

means of communication.  The Safety Officer shall be accessible and available 
at all times including outside normal working hours. 

 
4.3 Safety Training 
 
4.3.1 The Contractor shall provide safety induction training for all site personnel upon 

starting on site. 
 
4.3.2 The Contractor shall provide safety refresher/reinforcement training at regular 

intervals for his staff. 
 
4.4 Safety Meetings 
 

4.4.1 The Contractor shall hold regular safety meetings to provide safety 
instructions and receive feedback from site personnel on safety, health and 
environmental matters.  A weekly Safety Meeting shall be chaired by the 
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Safety Officer and minutes shall be taken of the meeting.  The 
meeting/minutes shall cover all relevant issues including actions to be taken.  
A copy of the minutes shall be given to the Engineer.  The Safety Officer 
should attend the Contractor's weekly site meetings and "Safety" should be 
an item on the agenda. 

 
 
 
4.5 Safety Inspections 
 
4.5.1 The Safety Officer shall make regular safety inspections of the work site.  The 

Safety Officer shall prepare a report of each inspection.  This report shall 
include details of all breaches of these Regulations and any other matters or 
situations relating to safety found during the inspection, instructions issued by 
the Safety Officer and actions taken by the Contractor.  A copy of the Safety 
Officer's inspection reports shall be given to the Engineer. 

 
4.6 Control of Substances Hazardous to Health 
 
4.6.1 Hazardous materials shall be stored in approved safety containers and handled 

in a manner specified by the manufactures and/or prescribed by relevant 
Authorities (see Sub-Clause 2.5). 

 
4.6.2 Only properly trained and equipped personnel shall handle hazardous materials. 
 
4.7 Potential Hazards 
 
4.7.1 The Contractor shall inform employees of potential hazards, take appropriate 

steps to reduce hazards and be prepared for emergency situations. 
 
4.7.2 The Contractor shall make an assessment of every operation involving 

hazardous substances.  The assessment shall be recorded on a Hazardous and 
Flammable Substances Assessment Method Statement which shall be submitted 
to the Engineer prior to the delivery and use of the substance on Site. 

 
4.8 Accident Reporting 
 
4.8.1 The Contractor shall report all accidents and dangerous occurrences to the 

Engineer.  The Contractor shall prepare a report on each accident or dangerous 
occurrence and a copy of the report, together with witness statements and any 
other relevant information, shall be submitted to the Engineer.  A reportable 
accident or dangerous occurrence shall include any accident to any person on 
Site requiring medical attention or resulting in the loss of working hours or any 
incident that resulted, or could have resulted, in injury, damage or a danger to 
the Works, persons, property or the environment.  

 
4.8.2 In the event of an accident or dangerous occurrence, the Contractor shall be 

responsible for completing all statutory notifications and reports.  Copies of all 
statutory notifications and reports shall be passed to the Engineer. 
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4.8.3 All accidents and dangerous occurrences shall be recorded in a Site Accident 

Book.  The Site Accident Book shall be available at all times for inspection by 
the Engineer. 

 
4.8.4 The Contractor shall immediately rectify any situation or condition that could 

result in injury, damage or a danger to the Works, person, property or the 
environment.  If the situation or condition cannot be corrected immediately, the 
Contractor shall provide temporary barriers and appropriate warning signs and 
devices and/or take other appropriate action necessary for the protection of 
persons, property and the environment. 

 
4.9 Notices, Signs, Etc 
 
4.9.1 All safety, health, environmental and other notices and signs shall be clearly 

displayed and written in both Arabic and either English or French.  All 
requirements, instructions, procedures, etc issued by the Contractor concerning 
these Regulations shall be printed in both Arabic and English and displayed and 
readily available to Contractor's personnel. 

 
4.10 First Aid and Medical Attention 
 
4.10.1 The Contractor shall have comprehensive First Aid Kit(s) on Site at all times.  

First Aid Kits shall be conveniently located and clearly identifiable.  
 
4.10.2 The Contractor shall have one employee on site trained in first aid for every 25 

employees.  Such persons shall be provided with appropriate identification, 
including a red hard hat with a white "red cross" symbol and an identification 
badge. 

 
4.10.3 The Contractor shall make contingency arrangements for calling a Doctor and 

transporting injured persons to hospital.  The telephone numbers of the 
emergency services and the name, address and telephone number of the Doctor 
and nearest hospital shall be prominently displayed in the Contractor's site 
office.  

 
4.11 Employee Qualifications and Conduct 
 
4.11.1 The Contractor shall employ only persons who are fit, qualified and skilled in 

the work to be performed.  All persons shall be above the minimum working 
age. 
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4.11.2 Contractor's personnel shall use the toilet facilities provided by the Contractor. 
 
4.11.3 The Contractor shall ensure: 
 
 (a) that no firearms, weapons, controlled or illegal substances or alcoholic 

beverages are brought onto the Site and that no personnel under the 
influence of alcohol or drugs are permitted on Site. 

 
  
 
 (b) that all personnel obey warning signs, product or process labels and 

posted instructions. 
 
 (c) that drivers or operators of vehicles, machinery, plant and equipment 

follow the rules for safe operations.  Drivers shall wear seat belts and 
obey all signs and posted speed limits. 

 
 
4.12 Security 
 
4.12.1 The Contractor shall take all measures necessary, including watching and 

lighting at night, to prevent unauthorized entry to the Site and to safeguard the 
Site, the Works, materials, Plant, Contractor's Equipment and Temporary Works 
against damage from trespass and theft. 

 
5 Safety Requirements 
 
5.1 Personal Protective Equipment 
 
5.1.1 The Contractor shall provide personal protective equipment, including hard 

hats, safety glasses, respirators, gloves, safety shoes, and such other equipment 
as required, and shall take all measures or actions for the protection and safety 
of Contractor's personnel. 

 
5.1.2 Non-metallic hard hats shall be worn at all times by all personnel at the worksite 

with the exception of those areas where the Engineer has indicated it is not 
necessary to do so. 

 
5.1.3 Safety glasses shall meet international standards and be available for use and 

worn in specified worksite areas.  As a minimum, safety glasses shall be worn 
for the following types of work: hammering, chipping, welding, grinding, use of 
electrically powered or pneumatic equipment, insulation handling, spray 
painting, working with solvents, and other jobs where the potential of an eye 
injury exists.  Face shields and/or monogoggles shall be worn where possible 
exposure to hazardous chemicals, cryogenic fluids, acids, caustics, or dust exists 
and where safety glasses may not provide adequate protection. 
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5.1.4 When handling acids, caustics, and chemicals with corrosive or toxic properties, 
suitable protection, such as acid suits or chemical resistant aprons and gloves, 
shall be worn to prevent accidental contact with the substance. 

5.1.5 Personnel shall not be permitted to work whilst wearing personal clothing or 
footwear likely to be hazardous to themselves or others. 

 
5.1.6 The wearing of safety shoes with steel reinforced toes is recommended for all 

Contractor's personnel on site.  In all cases, Contractor's personnel shall wear 
substantial work shoes that are commensurate with the hazards of the work and 
the worksite area. 

 
5.1.7 Hearing protection, including muffs, plugs or a combination thereof, shall be 

provided for all personnel operating in areas where the noise level exceeds 90 
decibels.  Such protection shall also be provided for operators working with 
equipment exceeding such a level.  This may include equipment such as 
excavators, shovels, jackhammers, saws, drills, grinders, and the like are being 
used. 

 
5.1.8 The Contractor shall encourage employees to wear substantial work gloves 

whenever practical and safe to do so. 
 
5.2 Fire Protection and Prevention 
 
5.2.1 The Contractor shall take all necessary measures to prevent personal injury or 

death or damage to the Works or other property, including but not limited to 
 

(a) provision of firefighting facilities in all vulnerable areas and as 
instructed by the Engineer 

(b) marking escape routes and illuminating them if necessary 
(c) instructing workmen in fire precautions and use of firefighting 

equipment 
(d) displaying notices on fire safety and procedures in the event of a fire on 

Site. 
 
5.2.2 The Contractor shall comply with fire protection instructions given by the 

Authorities having jurisdiction in regard to fire protection regulations. 
 
5.2.3 The Contractor shall, upon moving on site, provide to the Engineer and the 

Authorities a fire prevention and evacuation plan.  This shall include drawing(s) 
showing the fire assembly points.  The fire prevention and evacuation plan and 
drawing(s) shall be updated from time to time as the Works progress.  The 
Contractor shall ensure all personnel are fully informed on escape routes and 
assembly points and any changes thereto.  

 
5.2.4 Fuel storage will not be permitted in construction work areas.  Contractors may 

establish fuel storage tanks in special areas set aside for the purpose and 
approved by the Engineer.  Storage tanks shall be adequately bounded to control 
spillage.  Fire extinguishers shall be provided and installed in a suitable nearby 
location. 
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5.2.5 Highly combustible or volatile materials shall be stored separately from other 

materials and as prescribed by relevant authorities and under no circumstances 
within buildings or structures forming part of the permanent Works.  All such 
materials shall be protected and not exposed to open flame or other situations 
which could result in a fire risk. 

 
5.2.6 No combustible site accommodation shall be located inside or within 10 meters 

of a building or structure forming part of the permanent works, where units have 
to be used in these circumstances, they shall be constructed of non-combustible  
 
 
materials and have a half-hour fire rating inside to outside and outside to inside.  
Non-combustible furniture shall be used where practical. 

 
5.2.7 All temporary accommodation and stores shall be provided with smoke 

detectors and fire alarms. 
 
5.2.8 Smoking shall be banned in high-risk areas. 
 
5.2.9 Expanded polystyrene with or without flame retarding additive, polythene, 

cardboard and hardboard shall not be used as protection materials. 
 
5.2.10 Plywood and chipboard shall only be used as protection on floors.  Vertical 

protection shall be non-combustible.  Debris netting and weather protection 
sheeting shall be fire retardant. 

 
5.2.11 When using cutting or welding torches or other equipment with an open flame, 

the Contractor shall provide a fire extinguisher close by at all times.  All 
flammable material shall be cleared from areas of hot works, or work locations 
prior to welding or oxy/gas burning operations.  All hot works shall cease half 
an hour before the end of a work shift to allow for thorough checking for fires or 
smoldering materials.  Where appropriate, areas of hot works are to be doused 
in water before the shift ends. 

 
5.2.12 An adequate number of fire extinguishers of types suited to the fire risk and the 

materials exposed shall be provided.  These shall be placed in accessible, well-
marked locations throughout the job site.  Contractor's personnel shall be trained 
in their use.  Extinguishers shall be checked monthly for service condition and 
replaced or recharged, as appropriate after use. 

 
5.2.13 Only approved containers shall be used for the storage, transport and dispensing 

of flammable substances.  Portable containers used for transporting or 
transferring gasoline or other flammable liquids shall be approved safety cans. 

 
5.2.14 Fuel burning engines shall be shut off while being refueled 
 
5.2.15 Adequate ventilation to prevent an accumulation of flammable vapors shall be 

provided where solvents or volatile cleaning agents are used. 
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5.2.16 Flammables shall not be stored under overhead pipelines, cable trays, electrical 

wires, or stairways used for emergency egress. 
 
5.2.17 Paints shall be stored and mixed in a room assigned for the purpose.  This room 

shall be kept under lock and key. 
 
5.2.18 Oily waste, rags and any other such combustible materials shall be stored in 

proper metal containers with self-closing lids and removed every night to a safe 
area or off site.  Every precaution shall be taken to prevent spontaneous 
combustion. 

 
5.3 Electrical Safety 
 
5.3.1 All temporary electrical installations, tools and equipment shall comply with 

current regulations dealing with on-site electrical installations. 
 
5.3.2 The Contractor shall establish a permit-to-work system for work on or in 

proximity to energized circuits of any voltage.  Contractor's personnel shall not 
commence work on such circuits unless a permit to work has been issued and 
adequate safety measures have been taken and the work operation has been 
reviewed and approved by the Engineer. 

 
5.3.3 Only authorized personnel shall be allowed to work or repair electrical 

installations and equipment. 
 
5.3.4 Portable tools and equipment shall be 220 volt, unless otherwise agreed by the 

Engineer. 
 
5.3.5 When portable or semi-mobile equipment operates at voltages in excess of 110 

volts, the supply shall be protected by a Residual Current Device (RCD) 
regardless of any such device fitted to the equipment.  The RCD must have a 
tripping characteristic of 30 milliamps at 30 milliseconds maximum. 

 
5.3.6 All static electrically powered equipment, including motors, transformers, 

generators, welders, and other machinery, shall be properly earthed, insulated, 
and/or protected by a ground fault interruption device.  In addition, the skin of 
metal buildings and trailers with electric service shall be earthed.  Metal steps, 
when used, shall be securely fixed to the trailer. 

 
5.3.7 Lamp holders on festoon lighting shall be molded to flexible cable and be of the 

screw in type.  Clip on guards shall be fitted to each lamp unit. 
 
5.3.8 All tungsten-halogen lamps shall be fitted with a glass guard to the element.  

These lamps must be permanently fixed at high level. 
 
5.3.9 Electrical equipment shall be periodically inspected and repaired as necessary 

by competent persons. 
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5.3.10 Any work on electrical equipment and systems shall be made safe through 
locking, tagging, and/or isolation of the equipment before work commences.  
Prior to the start of the work, the equipment or systems shall be tested to insure 
that they have been properly de-energized and isolated. 

 
5.3.11 Electrical repair work on energized systems shall be avoided whenever possible. 
 
5.3.12 Electrical troubleshooting shall be conducted only after getting written approval 

of the Engineer. 
 
 
 
5.3.13 Unauthorized personnel shall not enter enclosures or areas containing high 

voltage equipment such as switchgear, transformers, or substations. 
 
5.4 Oxygen/Acetylene/Fuel Gases/Cartridge Tools 
 
5.4.1 Compressed oxygen shall never be used in the place of compressed air. 
 
5.4.2 Flash-back (Spark) arrestors shall be fitted to all gas equipment. 
 
5.4.3 Liquid Petroleum Gas (LPG) cylinders shall not be stored or left in areas below 

ground level overnight.  Cylinders must be stored upright.  
 
5.4.4 The quantity of oxygen, acetylene and LPG cylinders at the point of work shall 

be restricted to a maximum of one day's supply.  Cylinders shall be kept in 
upright vertical rack containers or be safely secured to a vertical support. 

 
5.4.5 Cartridge tools shall be of the low velocity type.  Operators must have received 

adequate training in the safe use and operation of the tool to be used. 
 
5.5 Scaffolding/Temporary Works 
 
5.5.1 No aluminum tube shall be used, except for proprietary mobile towers, unless 

otherwise agreed with the Engineer. 
 
5.5.2 Drawings and calculations shall be submitted to the Engineer, prior to 

commencement of work on site, for all Temporary Works, including 
excavations, falsework, tower cranes, hoists, services and scaffolding.  Design 
shall conform to international standards. 

 
5.5.3 The Engineer will not approve Temporary Work designs but the Contractor 

shall take account of any comments on such designs made by the Engineer. 
 
5.5.4 The Contractor shall inspect and approve all Temporary Works after erection 

and before access, loading or use is allowed.  Completed and approved 
Temporary Works shall be tagged with a scaff-tag or similar safety system and 
the Safe Structure insert displayed.  For scaffolding, one tag shall be displayed 
every 32 m2 of face area.  A central record system shall be kept on all 



Appendix I - CDR Safety, Health & Environmental Regs PI/15  

  
 
CDR Safety, Health & Environmental Regs  

Temporary Work.  Temporary Works shall be inspected weekly and similarly 
recorded. 

 
5.5.5 All mobile scaffold towers shall be erected in accordance with the 

manufacturer’s instructions and a copy of these shall be submitted to the 
Engineer prior to any use on site.  Additionally, all towers shall be erected 
complete with access ladder, safety rails and kick boards whatever the height. 

 
5.5.6 The Contractor shall repair or replace, immediately, any scaffold including 

accessories, damaged or weakened from any cause. 
 
 
 
5.5.7 The Contractor shall ensure that any slippery conditions on scaffolds are 

eliminated as soon as possible after they occur. 
 
5.5.8 All scaffolds used for storing materials, for brick or block laying, for access to 

formwork or for any other purpose where materials may accidentally fall, shall 
be provided with wire mesh guards or guards of a substantial material, in 
addition to kick boards. 

 
5.6 Use of Ladders 
 
5.6.1 Manufactured ladders shall meet the applicable safety codes for wood or metal 

ladders.  Metal ladders shall not be used where there is any likelihood of 
contract with electric cables and equipment.  All metal ladders shall be clearly 
marked: "Caution - Do not use around electrical equipment". 

 
5.6.2 Job made ladders shall not be permitted. 
 
5.6.3 Extension or straight ladders shall be equipped with non-skid safety feet, and 

shall be no more than 12 m in height.  The maximum height of a stepladder 
shall be 2 m.  Ladders shall not be used as platforms or scaffold planks. 

 
5.6.4 Ladders rungs and steps shall be kept clean and free of grease and oil.  
 
5.6.5 Extension and straight ladders shall be tied off at the top and/or bottom when in 

use.  Only one person shall be allowed on a ladder at a time. 
 
5.6.6 Defective ladders shall be taken out of service and not used.  Ladders shall not 

be painted and shall be inspected for defects prior to use. 
 
5.7 Elevated Work 
 
5.7.1 The Contractor shall provide all personnel, while working at an elevated 

position, with adequate protection from falls.  Details of such protection shall be 
submitted to and approved by the Engineer. 
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5.7.2 The Contractor shall carry out daily inspections of all elevated work platforms.  
Defects shall be corrected prior to use. 

 
5.7.3 Roofing & Sheet Material Laying 
 
 (a) A Method Statement detailing the procedures to be adopted shall be 

submitted to and agreed with the Engineer prior to commencement of 
work on site. 

 
 (b) Mobile elevating work platforms or the equivalent shall be used to 

install roofing and sheet materials wherever practicable and a suitable 
base is available. 

 
 
5.7.4 Erection of Structures 
 
 (a) A Method Statement detailing the procedures to be adopted shall be 

submitted and agreed with the Engineer prior to commencement of work 
on site. 

 
 (b) Safety harnesses and lines shall be provided by the Contractor for use by 

the erection personnel and worn at all times. 
 
 (c) Mobile elevating work platforms or the equivalent shall be used to erect 

structures wherever practicable and a suitable base is available. 
 
5.7.5 Mobile Elevating Work Platforms 
 
 Operators shall be trained in the safe use of such platforms and hold a current 

Certificate of Competence (see Sub-Clause 2.5). 
 
5.7.6 Hoists 
 
 (a) A copy of the current Test Certificate (see Sub-Clause 2.5) shall be 

submitted to the Engineer before any hoist (personnel or material) is 
brought into operation on the site.  Where the range of travel is increased 
or reduced a copy of the revised Test Certificate shall be submitted. 

 
 (b) Each landing gate shall be fitted with a mechanical or electrical interlock 

to prevent movement of the hoist when any such gate is in the open 
position. 

 
 (c) Safety harnesses must be worn and used by personnel erecting, altering 

and dismantling hoists. 
 
5.7.7 Suspended Cradles 
 
 (a) Suspended cradles shall be installed, moved and dismantled by a 

specialist contractor. 
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 (b) Suspended cradles shall comply with local regulations. 
 (c) All powered suspended cradles shall incorporate independent safety 

lines to overspeed braking devices and independent suspension lines for 
personal safety harness attachment. 

 
5.8 Use of Temporary Equipment 
 
5.8.1 The safe design capacity of any piece of equipment shall not be exceeded, nor 

shall the equipment be modified in any manner that alters the original factor of 
safety or capacity. 

 
 
 
5.8.2 Mobile equipment shall be fitted with suitable alarm and motion sensing 

devices, including backup alarm, when required. 
 
5.8.3 The Contractor shall ensure that the installation and use of equipment are in 

accordance with the safety rules and recommendations laid down by the 
manufacturer, taking into account the other installations already in place or to be 
installed in the future. 

 
5.8.4 The Contractor shall inspect Equipment prior to its use on the Works and 

periodically thereafter to ensure that it is in safe working order.  Special 
attention shall be given to such items as cables, hoses, guards, booms, blocks, 
hooks and safety devices.  Equipment found to be defective shall not be used 
and immediately removed from service, and a warning tag attached. 

 
5.8.5 Natural and synthetic fiber rope made of material such as manila, nylon, 

polyester, or polypropylene shall not be used as slings if approved by the 
Engineer. 

 
5.8.6 Only trained, qualified and authorized personnel shall operate equipment.  All 

drivers and operators shall hold a current Certificate of Training Achievement 
for the equipment being used (see Sub-Clause 2.5). 

 
5.8.7 A safety observer shall be assigned to watch movements of heavy mobile 

equipment where hazards may exist to other personnel from the movement of 
such equipment, or where equipment could hit overhead lines or structures.  The 
observer shall also ensure that people are kept clear of mobile equipment and 
suspended loads. 

 
5.8.8 When mobile or heavy equipment is traveling onto a public thoroughfare or 

roadway, a flagman shall insure that traffic has been stopped prior to such 
equipment proceeding.  While the mobile or heavy equipment is traveling on a 
public roadway, a trailing escort vehicle with a sign warning of a slow-moving 
vehicle that is dangerous to pass shall be provided. 

 
5.8.9 Cranes: 
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 (a) The Contractor shall give a minimum of 48 hours’ notice to the 

Engineer prior to bringing a mobile crane on site. 
 (b) No cranes shall be erected on the site without the prior approval of the 

Engineer.  The Engineer may direct the Contractor as to locations where 
cranes may not be located. The Contractor shall take such directions into 
account when submitting his proposals for crane location points, base 
footings, pick up points and swing radius.  Compliance with any such 
direction shall not entitle the Contractor to any extension of the Period 
of Completion or to any increase in the Contract Price. 

 
 (c) Safety harnesses shall be worn and used at all times by personnel 

engaged on the erection, alterations and dismantling of tower cranes. 
 
 (d) The Contractor shall provide a copy of the current Test Certificate (see 

Sub-Clause 2.5) to the Engineer before any crane (tower or mobile) is 
brought into operation on the Site. 

 
 (e) All lifting tackle must hold a current Test Certificate (see Sub-Clause 

2.5).  All lifting tackle must be thoroughly examined every 6 months and 
an inspection report raised. 

 
 (f) All fibrous/web slings shall be destroyed and replaced 6 months after 

first use. 
 
 (g) All crane drivers/operators shall hold a Certificate of Training 

Achievement for the class of crane operated (see Sub-Clause 2.5). 
 
 (h) All banksmen/slingers shall hold a Training Certificate from a 

recognized training agency (see Sub-Clause 2.5). 
 
 (i) Only certified slingers/banksmen shall sling loads or guide crane/load 

movement. 
 
 (j) The maximum weekly working hours of a crane driver or banksman 

shall be restricted to 60 hours. 
 
 (k) Under no circumstances, shall a crane or load come within 4 m of any 

energized overhead power line or other critical structure. 
 
5.9 Locking-out, Isolating, and Tagging of Equipment 
 
5.9.1 Equipment that could present a hazard to personnel if accidentally activated 

during the performance of installation, repair, alteration, cleaning, or inspection 
work shall be made inoperable and free of stored energy and/or material prior to 
the start of work.  Such equipment shall include circuit breakers, compressors, 
conveyors, elevators, machine tools, pipelines, pumps, valves, and similar 
equipment. 
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5.9.2 Where equipment is subject to unexpected external physical movement such as 
rotating, turning, dropping, falling, rolling, sliding, etc., mechanical and/or 
structural constraints shall be applied to prevent such movement. 

 
5.9.3 Equipment which has been locked-out, immobilized, or taken out of service for 

repair or because of a potentially hazardous condition shall be appropriately 
tagged indicating the reason it has been isolated and/or taken out of service. 

 
5.9.4 Where safety locks are used for locking out or isolating equipment, the lock 

shall be specially identified and easily recognized as a safety lock. 
 
 
 
 
5.10 Installation of Temporary or Permanent Equipment 
 
5.10.1 During installation and testing the Contractor's specialist engineer shall be in 

attendance. 
 
5.10.2 All control mechanism panel and wiring diagrams shall be available and printed 

in both Arabic and either English or French. 
 
5.11 Laser Survey Instruments 
 
5.11.1 Details of the types and use of laser instruments shall be submitted and agreed 

with the Engineer. 
 
5.12 Working in Confined Spaces 
 
5.12.1 Confined spaces, including tanks, vessels, containers, pits, bins, vaults, tunnels, 

shafts, trenches, ventilation ducts, or other enclosures where known or potential 
hazards may exist, shall not be entered without prior inspection by and 
authorization from the Site Safety Officer and the issuance of a Hazardous 
Work Permit. 

 
5.12.2 Prior to entering the confined space, the area shall be completely isolated to 

prevent the entry of any hazardous substances or materials which could cause an 
oxygen deficient atmosphere. All equipment that could become energized or 
mobilized shall be physically restrained and tagged.  All lines going into the 
confined space shall be isolated and/or blanked. 

 
5.12.3 Personnel working in a confined space where emergency escape or rescue could 

be difficult, shall wear a safety harness attached to a lifeline. 
5.12.4 A qualified attendant(s), trained and knowledgeable in job-related emergency 

procedures, shall be present at all times while persons are working within the 
confined space.  The attendant shall be capable of effecting a rescue, have 
necessary rescue equipment immediately available, and be equipped with at 
least the same protective equipment as the person making entry. 
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5.12.5 All equipment to be used in a confined space shall be inspected to determine its 
acceptability for use.  Where a hazard from electricity may exist, equipment 
utilized shall be of low voltage type. 

 
5.12.6 The atmosphere within the confined space shall be tested to determine it is safe 

to enter.  Acceptable limits are: 
 
 - oxygen:  19.5% lower, 22% higher; 
 - flammable gas: not to exceed 10% of lower explosion limit; 
 - toxic contaminants: not to exceed the permissible exposure limit. 
 
  
 
 
 Subsequent testing shall be done after each interruption and before re-entering 

the confined space, as well as at intervals not exceeding 4 hours.  Continuous 
monitoring is preferable and may be necessary in certain situations. 

 
5.12.7 Adequate ventilation shall be provided to ensure the atmosphere is maintained 

within acceptable limits.  
 
5.13 Demolition 
 
5.13.1 A detailed Method Statement detailing the demolition procedures/techniques to 

be used shall be submitted to and approved by the Engineer prior to 
commencement of work on site. 

 
 The Method Statement must include full details of measures to be taken to 

ensure that there are no persons remaining in the building/structure and to 
distance members of the public and Contractor's personnel from the 
building/structure prior to demolition. 

 
5.14 Use of Explosives 
 
5.14.1 The Contractor shall not use explosives without the written permission from the 

Engineer and relevant authorities (see Sub-Clause 2.5). 
 
5.14.2 The Contractor shall observe all regulations regarding proper purchasing, 

transportation, storage, handling and use of explosives. 
 
5.14.3 The Contractor shall ensure that explosives and detonators are stored in separate 

special buildings.  These secured buildings shall be constructed, located and 
clearly marked in Arabic and English: 

 
  "DANGER - EXPLOSIVES"  
 
 all as approved by the Engineer and relevant authorities (see Sub-Clause 2.5). 
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5.14.4 The Contractor shall ensure that all possible precautions are taken against 
accidental fire or explosion, and ensure that explosives and detonators are kept 
in a proper and safe condition. 

 
5.14.5 The Contractor shall ensure that explosives and detonators are always 

transported in separate vehicles and kept apart until the last possible moment 
and that metallic tools are not used to open boxes of explosives or detonators. 

 
5.14.6 Blasting Procedure: the Contractor shall carry out blasting operations in a 

manner that will not endanger the safety of persons and property.  The 
Contractor shall, along with other necessary precautions: 

 
  
 
 
 (a) clear all persons from buildings and the area affected by the blasting.  

All such persons shall be given adequate notice of the actual time and 
date of blasting, 

 
 (b) ensure that police and other local authorities are kept fully informed, in 

advance, of the blasting programme so that they may be present when 
blasting takes place if they so require, 

 
 (c) erect warning notices around the area affected that blasting operations 

are in progress, 
 
 (d) carry out a thorough search of buildings and the area affected prior to 

blasting, 
 
 (e) ensure that blasting is only carried out by experienced shot firers.  

Priming, charging, stemming and shot firing shall be carried out with 
greatest regard for safety and in strict accordance with the rules and 
regulations of the relevant authorities (see Sub-Clause 2.5). 

 
 (f) ensure that explosive charges are not excessive, charged boreholes are 

properly protected and proper precautions are taken for the safety of 
persons and property, 

 
5.14.7 The Contractor shall maintain an up-to-date inventory of all explosives and 

explosive devices and shall submit a monthly report to the Engineer, detailing 
the use of all explosives by date and location. 

 
5.15 Excavation and Trenching 
 
5.15.1 An excavation permit signed by the Engineer must be issued before excavation 

proceeds in any work location.  The Contractor shall investigate and identify the 
location of existing services by study of the drawings, a visual/physical study of 
the site, sweeping by appropriate detection equipment and where necessary 
hand excavation of trial holes. 
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 Following this investigation, the Contractor shall submit a written request for an 

excavation permit to the Engineer. 
 
 The Engineer will return the permit signed and dated to indicate: 
 

o services which are to be maintained. 
o services which are to be isolated. 
o any special precautions to be taken. 

 
 A sample Excavation Permit is given in Appendix 1. 
 
5.15.2 The issue of an Excavation Permit by the Engineer shall not relieve the 

Contractor of his responsibilities under the Contract. 
 
5.15.3 The side of all excavations and trenches exceeding 1.3 meters in depth which 

might expose personnel or facilities to danger resulting from shifting earth shall 
be protected by adequate temporary supports or sloped to the appropriate angle 
of repose. 

 
5.15.4 All excavations, slopes and temporary supports shall be inspected daily and 

after each rain, before allowing personnel to enter the excavation. 
 
5.15.5 Excavations 1.3 meters or more in depth and occupied by personnel shall be 

provided with ladders as a means for entrance and egress.  Ladders shall extend 
not less than 1 meter above the top of the excavation. 

 
5.15.6 The Contractor shall provide adequate barrier protection to all excavations.  

Barriers shall be readily visible by day or night. 
 
5.15.7 Excavated or other materials shall not be stored at least 0.65 meters from the 

side of excavations. 
 
5.15.8 The Contractor shall: 
 

(a) ensure that stability and structural integrity of the Works are 
maintained during construction and shall provide temporary 
supports where necessary and shall not overload any part of the 
Works with materials, Plant or Contractor's Equipment.  

(b) provide and maintain during the execution of the Works all 
shoring, strutting, needling and other supports as may be necessary 
to preserve stability of buildings, whether new or existing, on the 
site or adjoining property that may be endangered or affected by 
the Works. 

(c) submit to the Engineer an outline of the methods proposed to be 
used for the support necessary to preserve stability of buildings or 
other structures, together with the relevant drawings, details, 
calculations, specifications and subsoil investigation, as necessary 
for approval.  Such approval shall not pass to the Employer or the 
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Engineer the responsibility for maintaining the stability of the 
buildings or relieve the Contractor from his responsibility. 

 
5.16 Concrete Reinforcement Starter Bars 
 
5.16.1 The Contractor shall ensure concrete reinforcement starter bars are not a danger 

to personnel.  Where permitted by the Engineer, starter bars shall be bent down.  
Alternatively, the starter bars shall be protected using either hooked starters, 
plastic caps, plywood covers or other methods agreed with the Engineer. 

 
 
 
 
 
 
6 Environmental and Health Requirements 
 
6.1 Protection of the Environment 
 
6.1.1 The Contractor shall be knowledgeable of and comply with all environmental 

laws, rules and regulations for materials, including hazardous substances or 
wastes under his control.  The Contractor shall not dump, release or otherwise 
discharge or dispose of any such material without the authorization of the 
Engineer. 

 
6.1.2 Any release of a hazardous substance to the environment, whether air, water or 

ground, must be reported to the Engineer immediately.  When releases resulting 
from Contractor action occur, the Contractor shall take proper precautionary 
measures to counter any known environmental or health hazards associated with 
such release.  These would include remedial procedures such as spill control and 
containment and notification of the proper authorities. 

 
6.2 Air Pollution 
 
6.2.1 The Contractor, depending on the type and quantity of materials being used, 

may be required to have an emergency episode plan for any releases to the 
atmosphere.  The Contractor shall also be aware of local ordinances affecting air 
pollution. 

 
6.2.2 The Contractor shall take all necessary measures to limit pollution from dust 

and any wind blown materials during the Works, including damping down with 
water on a regular basis during dry climatic conditions. 

 
6.2.3 The Contractor shall ensure that all trucks leaving the Site are properly covered 

to prevent discharge of dust, rocks, sand, etc. 
 
6.3 Water Pollution 
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6.3.1 The Contractor shall not dispose of waste solvents, petroleum products, toxic 
chemicals or solutions in the city drainage system or watercourse, and shall not 
dump or bury garbage on the Site.  These types of waste shall be taken to an 
approved disposal facility regularly, and in accordance with requirements of 
relevant Authorities.  The Contractor shall also be responsible to control all run-
offs, erosion, etc. 
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6.4 Solid Waste 
 
6.4.1 General Housekeeping 
 
 (a) The Contractor shall maintain the site and any ancillary areas used and 

occupied for performance of the Works in a clean, tidy and rubbish-free 
condition at all times. 

 
 (b) Upon the issue of any Taking-Over Certificate, the Contractor shall clear 

away and remove from the Works and the Site to which the Taking-
Over Certificate relates, all Contractor's Equipment, surplus material, 
rubbish and Temporary Works of every kind, and leave the said Works 
and Site in a clean condition to the satisfaction of the Engineer.  
Provided that the Contractor shall be entitled to retain on Site, until the 
end of the Defects Liability Period, such materials, Contractor's 
Equipment and Temporary Works as are required by him for the purpose 
of fulfilling his obligations during the Defects Liability Period. 

 
6.4.2 Rubbish Removal and Disposal 
 
 (a) The Contractor shall comply with statutory and municipal regulations 

and requirements for the disposal of rubbish and waste. 
 
 (b) The Contractor shall provide suitable metal containers for the temporary 

storage of waste. 
 
 (c) The Contractor shall remove rubbish containers from site as soon as they 

are full.  Rubbish containers shall not be allowed to overflow. 
 
 (d) The Contractor shall provide hard standings for and clear vehicle access 

to rubbish containers. 
 
 (e) The Contractor shall provide enclosed chutes of wood or metal where 

materials are dropped more than 7 meters.  The area onto which the 
material is dropped shall be provided with suitable enclosed protection 
barriers and warning signs of the hazard of falling materials.  Waste 
materials shall not be removed from the lower area until handling of 
materials above has ceased. 

 
 (f) Domestic and biodegradable waste from offices, canteens and welfare 

facilities shall be removed daily from the site. 
 
 (g) Toxic and hazardous waste shall be collected separately and be disposed 

of in accordance with current regulations. 
 
 (h) No waste shall be burnt on Site unless approved by the Engineer. 
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6.4.3 Asbestos Handling and Removal 
 
 The Contractor shall comply with all local regulations regarding the handling of 

asbestos materials.  In the absence of local regulations, relevant International 
Standards shall apply. 

 
6.4.5 Pest Control 
 
 The Contractor shall be responsible for rodent and pest control on the Site.  If 

requested, the Contractor shall submit to the Engineer, for approval, a detailed 
programme of the measures to be taken for the control and eradication of 
rodents and pests. 

 
6.5 Noise Control 
 
6.5.1 The Contractor shall ensure that the work is conducted in a manner so as to 

comply with all restrictions of the Authorities having jurisdiction, as they relate 
to noise. 

 
6.5.2 The Contractor shall, in all cases, adopt the best practicable means of 

minimizing noise.  For any particular job, the quietest available plant/and or 
machinery shall be used.  All equipment shall be maintained in good mechanical 
order and fitted with the appropriate silencers, mufflers or acoustic covers where 
applicable.  Stationary noise sources shall be sited as far away as possible from 
noise-sensitive areas, and where necessary acoustic barriers shall be used to 
shield them.  Such barriers may be proprietary types, or may consist of site 
materials such as bricks or earth mounds as appropriate. 

 
6.5.3 Compressors, percussion tools and vehicles shall be fitted with effective 

silencers of a type recommended by the manufacturers of the equipment.  
Pneumatic drills and other noisy appliances shall not be used during days of rest 
or after normal working hours without the consent of the Engineer. 

 
6.5.4 Areas where noise levels exceed 90 decibels, even on a temporary basis, shall 

be posted as high noise level areas. 
 
 6.6  Protection of Archaeological and Historical Sites 
 
6.6.1 Excavation in sites of known archaeological interest should be avoided. Where 

this is unavoidable, prior discussions must be held with the Directorate of 
Antiquities in order to undertake pre-construction excavation or assign an 
archaeologist to log discoveries as construction proceeds. Where historical 
remains, antiquity or any other object of cultural or archaeological importance 
are unexpectedly discovered during construction in an area not previously 
known for its archaeological interest, the following procedures should be 
applied: 

a) Stop construction activities. 
b) Delineate the discovered site area. 
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c) Secure the site to prevent any damage or loss of removable objects. 
In case of removable antiquities or sensitive remains, a night guard 
should be present until the responsible authority takes over. 

d) Notify the responsible foreman/archaeologist. Who in turn should 
notify the responsible authorities, the General Directorate of 
Antiquities and local authorities (within less than 24 hours). 

e) Responsible authorities would be in charge of protecting and 
preserving the site before deciding on the proper procedures to be 
carried out. 

f) An evaluation of the finding will be performed by the General 
Directorate of Antiquities. The significance and importance of the 
findings will be assessed according to various criteria relevant to 
cultural heritage including aesthetic, historic, scientific or research, 
social and economic values. 

g) Decision on how to handle the finding will be reached based on the 
above assessment and could include changes in the project layout 
(in case of finding an irrevocable remain of cultural or 
archaeological importance), conservation, preservation, restoration 
or salvage. 

h) Implementation of the authority decision concerning the 
management of the finding. 

i) Construction work could resume only when permission is given 
from the General Directorate of Antiquities after the decision 
concerning the safeguard of the heritage is fully executed. 

 

6.6.2 In case of delay incurred in direct relation to Archeological findings not 
stipulated in the contract (and affecting the overall schedule of works), the 
contractor may apply for an extension of time. However, the contractor will 
not be entitled for any kind of compensation or claim other than what is 
directly related to the execution of the archeological findings works and 
protections. 

 
 
7 Additional Requirements for Work in Public Areas 
 
7.1 General 
 
7.1.1 These additional requirements shall apply to all works carried out in Public 

Areas. 
 
7.1.2 Public Areas are defined as areas still used by or accessible to the public.  These 

include public roads and pavements, occupied buildings and areas outside the 
Contractor's boundary fencing. 

 
7.1.3 All work in Public Areas shall be carried out to minimize disturbance and avoid 

dangers to the public. 
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7.1.4 Before commencing work, the Contractor shall ensure that all necessary 
resources, including labour, plant and materials, will be available when required 
and that the works will proceed without delays and be completed in the shortest  
 
possible time.  Periods of inactivity and slow progress or delays in meeting the 
agreed programme for the works, resulting from the Contractor's failure to 
provide necessary resources or other causes within the control of the Contractor, 
will not be accepted.  In the event of such inactivity, slow progress or delays, 
the Contractor shall take immediate action to rectify the situation, including all 
possible acceleration measures to complete the works within the agreed 
programme.  Details of the actions and acceleration measures shall be submitted 
to the Engineer.  If the Engineer is dissatisfied with the Contractor's proposals, 
the Contractor shall take such further actions or measures as required by the 
Engineer.  All costs incurred shall be the responsibility of the Contractor. 

 
7.2 Method Statement 
 
7.2.1 The Contractor shall submit to the Engineer a method statement for each 

separate area of work in Public Areas.  The Method Statement shall include: 
 
 (a) a general description of the Works and methodology of how it will be 

carried out. 
 
 (b) details of the measures and temporary works to minimize disturbance 

and safeguard the public.  These shall include temporary diversions, 
safety barriers, screens, signs, lighting, watchmen and arrangements for 
control of traffic and pedestrians and advance warning to be given to the 
public. 

 
 (c) details of temporary reinstatement and maintenance of same prior to 

final reinstatement. 
 
 (d) for works involving long lengths of trenches or works to be completed in 

sections, the lengths or sections of each activity (eg up to temporary 
reinstatement, temporary reinstatement, final reinstatement) to be carried 
out at any one time. 

 
 (e) details of the availability of necessary resources (labour, plant, materials, 

etc) to complete the work. 
 
 (f) a programme showing start and completion dates and periods for all 

activities of each length or section, including temporary works, and the 
works overall. 

 
 (g) such further information as necessary or required by the Engineer. 
 
7.2.2 The Contractor shall not commence work, including temporary works, until 

approval of the Contractor's Method Statement by the Engineer. 
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7.2.3 Method Statements shall be updated based on actual progress or as and when 
required by the Engineer. 

 
 
 
7.3 Closure of Roads, Etc 
 
7.3.1 The closure or partial closure of roads, pavements and other public areas will 

only be permitted if approved by the Engineer and Relevant Authorities.  The 
Contractor shall detail for each closure the extent of area to be closed, the 
reasons and duration of the closure and, where appropriate, proposed diversions. 

 
 A sample Street Closure Permit is given in Annex 2. 
 
7.3.2 Access to Properties Affected by the Works: 
 

The Contractor shall identify, protect and maintain accesses to all properties 
affected by the works.  
 

7.3.3 The Contractor shall ascertain and comply with any regulations concerning 
traffic and parking in addition to the obligations imposed by the Conditions of 
Contract and by law. 

 
7.3.4 The Contractor shall provide and maintain all necessary diversion, diversion 

signs, barricades, fencing, lighting, flagmen or slop/go Signs where the Works 
affect the safely of traffic and the public on existing roads or temporary 
diversion roads. 

 
7.4 Trench and Other Excavations 
 
7.4.1 The requirements covering trench and other excavations will depend on the 

location and type of the excavation and the potential risks to the public. 
 
7.4.2 The following guidelines apply particularly to trenches but shall also apply to 

other types of excavations: 
 
 (a) before commencing work the Contractor shall: 
 

o notify the Engineer on the location and duration of the work.  An 
excavation permit signed by the Engineer must be issued in 
accordance with Sub-Clause 5.15.1 before excavation proceeds in 
any work location.; 

o obtain permission from relevant authorities including the police when 
required.  The Contractor's attention is drawn to the requirements of 
Legislative Decree No 68 dated 9 September 1983, issued by the 
President of the Republic of Lebanon, and in particular to the 
provisions therein regarding prior notification by the Contractor to 
and the issue of excavation licenses by the Director of Roads or the 
Head of the Municipal Authority concerned, as applicable, before the 
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commencement of excavations within the limits of streets, roads and 
other areas defined under the said Decree. 

o erect all temporary works such as barriers, warning signs, lighting, 
etc; 

 

o have available adequate materials for temporary supports to sides of 
excavations and necessary labour, plant and materials to complete the 
work within the shortest possible time; 

 (b) in carrying out the works the Contractor shall, unless otherwise 
permitted or required by the Engineer: 

 
o not open more than one excavation within a radius of 250 metres; 

o limit the length of trench excavation open at one time to 150 metres; 

o maintain and alter or adapt all temporary works including supports to 
sides of excavations; 

o remove all surplus excavated material the same day it is excavated; 

o complete the works, including final reinstatement within ten days; 

o where final reinstatement is not achieved within the required time, to 
carry out temporary reinstatement; 

o ensure that any temporary reinstatement is maintained at the correct 
level until final reinstatement is achieved. 

7.4.3 The above guidelines shall not relieve the Contractor of his obligations and 
responsibilities. 

 
 
7.5 Safety Barriers 
 
7.5.1 Safety barriers shall be provided to the perimeter of work areas and to trench 

and other types of excavations and to existing openings such as manholes, draw 
pits and the like.  When exposed to the public, safety barriers shall be provided 
to both sides of trenches and around all sides of openings. 

 
7.5.2 The Contractor shall provide details of the type or types of safety barriers for 

each excavation for the approval of the Engineer prior to commencing work.  
No work shall commence until the safety barriers are in place. 

 
7.5.3 The type of safety barrier used shall be appropriate to the particular location and 

the potential risks to the public.  Examples of different types of safety barriers 
are given below along with attached figures: 

 
o Type 1 - excavated material; 
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o Type 2 - non-rigid barrier of rope or florescent tape strung between metal 

rods driven into the ground; 

o Type 3 – non-rigid barrier type K2, K5a, K5c and K8. 

 

o Type 4 - rigid concrete barrier.  Such barriers should be secured by means of 
dowels driven into the ground. 

7.5.4 The following are guidelines on the type of safety barriers that could be used in 
differing situations.  They apply particularly to trenches but also apply to other 
types of excavations, existing openings and to the perimeter of work areas: 

 
o areas not subject to vehicular traffic - Types 1 or 2; 

o roadways (low traffic speed) - Types 1 and 3 or Types 2 and 3; 

o roadways (high traffic speed) - Type 3 (short term 1 to 2 days) or Type 4 
(long term more than 2 days). 

7.5.5 The above examples of the types of barriers and the guidelines on situations in 
which they could be used shall not relieve the Contractor of his obligations and 
responsibilities. 

 
8 Contractor's Site Check List 
 
8.1 A sample Contractor's Site Check List is included in Annex 3.  This is included 

to assist contractors should they wish to introduce such a system as part of their 
site management procedures.  The list is not exhaustive and further items will 
need to be added by the Contractor. 

8.2 The list is issued for guidance only, and does not, in any way, revise or limit the 
requirements covered elsewhere in these Regulations. 

 
9 Protection of Other Property and Services 
 
9.1 Roads and Footpaths: the Contractor shall protect public and private roads, 

footpaths and the like from damage by site traffic or other causes arising from 
the execution of the Works and shall repair any damage to the satisfaction of the 
relevant public authority or private owner. 

 
9.2 Trees, Hedges, Shrubs, Lawns: the Contractor shall protect and preserve, trees, 

hedges, shrubs, lawns etc., and shall replace to approval, or treat as instructed, 
any plants or areas damaged or removed without approval. 

 
9.3 Existing Features: the Contractor shall prevent damage to existing buildings, 

fences, gates, walls, roads, paved areas and other features on the Site or adjacent 
thereto which are to remain in position during the execution of the Works. 

 
9.4 Existing Services 
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 The Contractor shall: 
 

(a) notify all service authorities and private owners before 
commencing any work which may affect or damage existing drains 
and services  
 
and observe all service authorities' regulations and/or 
recommendations work adjacent to existing services. 

(b) ascertain the positions of all services not indicated in the Contract 
Documents and check the positions of those which are so indicated. 

(c) adequately protect, maintain and prevent damage to all services and 
shall not interfere with their operation without the consent of the 
service authority or owner. 

 
If any damage is caused to existing services as a result of execution of the 
Works, the Contractor shall notify the Project Manager Representative 
/Engineer's Representative and the service authority or private owner and 
make arrangements to repair the damage to the satisfaction of the service 
authority or private owner as appropriate. 

 
9.5 Adjoining Property 
  
The Contractor shall: 
 

o take all reasonable precautions to prevent damage to adjoining property and, if 
any damage is caused as a result of the execution of the Works, make good to 
the satisfaction of the owner. 

o obtain permission of the owners if it is necessary to erect Temporary Works or 
otherwise use adjoining property and pay all charges. 

o advise owners or occupiers of adjoining property of the dates on which work 
which may affect them is to be executed 

 
9.6 Existing Condition of roads, paths, features, services and adjoining property 

which is at risk from damage shall be recorded by photographs or surveys as 
appropriate. 

 
9.7 Occupied Premises 
 The Contractor shall: 
 

(a) where the works are to be carried out in or around occupied 
premises ascertain the times and nature of the occupation and use. 
Carry out the Works with minimum inconvenience, nuisance and 
danger to the occupants and users. 

 
(b) if the danger to the occupied premises is such as to involve the 

safety of persons advise the Employer to evacuate temporarily 
such persons until the danger is eliminated. The expense of 
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evacuation, temporary accommodation and re-occupation of the 
premises and other expenses shall be borne by the Employer. 
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 Annex 1 
 
 Sample Excavation Permit 
 
 
To:  ...................................................... (Engineer) 
 
From:  .................................................... (Contractor) Date: ......................... 
 
CDR Contract No:  ................... 
Request for Excavation Permit No: .......... 
 
 
Please give approval for excavation to proceed in the following area: 
 
Work to start on: 
 
Existing services have been checked and identified by: 
 
 Drawings  # Physical Survey # 
 
 
 Catscan  # Trial Holes Excavation #  
 
 
 
Signed (Contractor): .............................................. 
  
 
Approval of Engineer 
 
The above excavation may proceed, subject to the following: 
 
 Services to be maintained: 
 
 
 Services to be isolated before work proceeds: 
 
 
 Other matters: 
 
 
Signed (Engineer): .............................................. 
 
Date: .................................... 
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 Annex 2 
 
 Sample Street Closure Permit 
 
 
To:  ...................................................... (Engineer) 
 
From:  .................................................... (Contractor) Date: ......................... 
 
CDR Contract No:  ................... 
Request for Street Closure Permit No: .......... 
 
 
Please give approval for the closure of the following street(s) from ............... to 
............... (dates) 
 
Street(s): 
 
 
 
 
Reasons: 
 
 
 
 
Proposed diversions: 
 
 
 
 
Signed (Contractor): .............................................. 
  
 
Approval of the Engineer 
 
The above street(s) may be closed for the periods stated subject to the following 
conditions: 
 
 Approval has been given by relevant authorities and the police; 
 
 Other: 
 
Signed (Engineer): .............................................. 
 
Date: .................................... 
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 Annex 3 
 
 Sample Contractor's Site Check List 
 
 
Safe Access: 
 

o arrangements for visitors and new workers to the site 
o safe access to working locations 
o walkways free from obstructions 
o edge protection to walkways over 2m above ground 
o holes fenced or protected with fixed covers 
o tidy site and safe storage of materials 
o waste collection and disposal 
o chutes for waste disposal, where applicable 
o removal or hammering down of nails in timber 
o safe lighting for dark or poor light conditions 
o props or shores in place to secure structures, where applicable 

 
Ladders: 
 

o to be used only if appropriate 
o good condition and properly positioned 
o located on firm, level ground 
o secure near top. If not possible, to be secured near the bottom, weighted or footed to 

prevent slipping 
o top of ladder minimum 1 metre above landing place 

 
Scaffolding: 
 

o design calculations submitted 
o proper access to scaffold platform 
o properly founded uprights with base plates 
o secured to the building with strong ties to prevent collapse 
o braced for stability 
o loadbearing fittings, where required 
o uprights, ledgers, braces and struts not to be removed during use 
o fully boarded working platforms, free from defects and arranged to avoid tipping or 

tripping 
o securely fixed boards against strong winds 
o adequate guard rails and toe boards where scaffold 2m above ground 
o designed for loading with materials, where appropriate 
o evenly distributed materials 
o barriers or warning notices for incomplete scaffold (ie not fully boarded) 
o weekly inspections and after bad weather by competent person 
o record of inspections 

 
Excavation: 
 

o underground services to be located and marked and precautions taken to avoid them 
o adequate and suitable timber, trench sheets, props and other supporting materials 

available on site before excavation starts 
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o safe method for erecting/removal of timber supports 
o sloped or battered sides to prevent collapse 
o daily inspections after use of explosives or after unexpected falls of materials 
o safe access to excavations (eg sufficiently long ladder) 
o barriers to restrict personnel/plant 
o stability of neighbouring buildings risk of flooding 
o materials stacked, spoil and vehicles away from top of excavations to avoid collapse 
o secured stop blocks for vehicles tipping into excavations 

 
Roof work: 
 

o crawling ladders or boards on roofs more than 10 degrees 
o if applicable, roof battens to provide a safe handhold and foothold 
o barriers or other edge protection 
o crawling boards for working on fragile roof materials such as asbestos cement sheets 

or glass. Guard rails and notices to same 
o rooflights properly covered or provided with barriers 
o during sheeting operations, precautions to stop people falling from edge of sheet 
o precautions to stop debris falling onto others working under the roof work 

 
Transport and mobile plant: 
 

o in good repair (eg steering, handbrake, footbrake) 
o trained drivers and operators and safe use of plant 
o secured loads on vehicles 
o passengers prohibited from riding in dangerous positions 
o propping raised bodies of tipping lorries prior to inspections 
o control of on-site movements to avoid danger to pedestrians, etc 
o control of reversing vehicles by properly trained banksmen, following safe system of 

work 
 
Machinery and equipment: 
 

o adequate and secured guards in good repair to dangerous parts, eg exposed gears, 
chain drives, projecting engine shafts 

 
Cranes and lifting appliances: 
 

o weekly recorded inspections 
o regular inspections by a competent person 
o test certificates 
o competent and trained drivers over 18 years of age 
o clearly marked controls 
o checks by driver and banksman on weight of load before lifting 
o efficient automatic safe load indicator, inspected weekly, for jib cranes with a 

capacity of more than one tonne 
o firm level base for cranes 
o sufficient space for safe operation 
o trained banksman/slinger to give signals and to attach loads correctly, with knowledge 

of lifting limitations of crane 
o  
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o for cranes with varying operating radius, clearly marked safe working loads and 

corresponding radii 
o regularly maintenance 
o lifting gear in good condition and regularly examined 

 
Electricity: 
 

o measures to protect portable electric tools and equipment from mechanical damage 
and wet conditions 

o checks for damage to or interference with equipment, wires and cables 
o use of the correct plugs to connect to power points 
o proper connections to plugs; firm cable grips to prevent earth wire from pulling out 
o "permit-to-work" procedures, to ensure safety 
o disconnection of supplies to overhead lines or other precautions where cranes, tipper 

lorries, scaffolding, etc might touch lines or cause arcing 
 
Cartridge operated tools: 
 

o maker's instruction being followed 
o properly trained operators, awareness of dangers and ability to deal with misfires 
o safety goggles 
o regular cleaning of gun 
o secure place for gun and cartridges when not in use 

 
Falsework/formwork: 
 

o design calculations submitted 
o method statement dealing with preventing falls of workers 
o appointment of falsework coordinator 
o checks on design and the supports for shuttering and formwork 
o safe erection from steps or proper platforms 
o adequate bases and ground conditions for loads 
o plump props, on level bases and properly set out 
o correct pins used in the props 
o timberwork in good condition 
o inspection by competent person, against agreed design before pouring concrete 
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Risks to the Public: 
 

o identify all risks to members of the public on and off site, eg materials falling from 
scaffold etc., site plant and transport (access/egress) and implement precautions, eg 
scaffold fans/nets, banksmen, warning notices etc 

o barriers to protect/isolate persons and vehicles 
o adequate site perimeter fencing to keep out the public and particularly children. 

Secure the site during non-working periods 
o make safe specific dangers on site during non-working periods, eg excavations and 

openings covered or fenced, materials safely stacked, plant immobilised, ladders 
removed or boarded 

 
Fire - general: 
 

o sufficient number and types of fire extinguishers 
o adequate escape routes, kept clear 
o worker awareness of what to do in an emergency 

 
Fire - flammable liquids: 
 

o proper storage area 
o amount of flammable liquid on site kept to a minimum for the day's work 
o smoking prohibited; other ignition sources kept away from flammable liquids 
o proper safety containers 

 
Fire - compressed gases, e.g. oxygen, LPG, acetylene: 
 

o properly stored cylinders 
o valves fully closed on cylinders when not in use 
o adopt "hot work" procedures 
o site cylinders in use outside huts 

 
Fire - other combustible materials: 
 

o minimum amount kept on site 
o proper waste bins 
o regular removal of waste material 

 
Noise: 
 

o assessment of noise risks 
o noisy plant and machinery fitted with silencers/muffs 
o ear protection for workers if they work in very noisy surroundings 
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Health: 
 

o identify hazardous substances, eg asbestos, lead, solvents etc and assess the risks 
o use of safer substances where possible 
o control exposure by means other than by using protective equipment 
o safety information sheets available from the supplier 
o safety equipment and instructions for use 
o keep other workers who are not protected out of danger areas 
o testing of atmosphere in confined spaces; provision of fresh air supply if necessary. 

Emergency procedures for rescue from confined spaces 
 
Manual handling: 
 

o avoid where risk of injury 
o if unavoidable, assess and reduce risks 

 
Protective clothing: 
 

o suitable equipment to protect the head, eyes, hands and feet where appropriate 
o enforce wearing of protective equipment 

 
Welfare: 
 

o suitable toilets 
o clean wash basin, hot/warm water, soap and towel 
o room or area where clothes can be dried 
o wet weather gear for those working in wet conditions 
o heated site hut where workers can take shelter and have meals with the facility for 

boiling water 
o suitable first aid facilities 

 
Work in Public Areas 
 

o all risks to the public identified 
o method statement approved 
o road closures approved 
o temporary diversions in place 
o safety barriers erected/maintained 
o safety signs and lighting installed/maintained 
o labour, materials, plant and other resources sufficient to meet programme 
o temporary reinstatement completed and properly maintained 
o permanent reinstatement completed at earliest possible date 
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APPENDIX 2: VAT MANDATE - VALUE ADDED TAX 
Law # 379 dated 14/12/2001 amended by Law No. 64 dated 26/10/2017  

 
 

1- The Contractor/Consultant shall be registered in the Ministry of Finance – VAT 
Department to be able to invoice the VAT to the Council for Development and 
Reconstruction or obtain its refund from the Ministry of Finance, according to the 
financing source of the contract. 
 

2- The Contractor/Consultant shall submit its offer without calculating the VAT in 
its unit price. 

 
3- 

The Contractor/Consultant shall invoice the VAT to the CDR upon submittal of its 
statements by adding 11% VAT on the net value of the statement, separately from 
the value of the statement. 

Method of invoicing the VAT for contracts totally financed by the Lebanese State: 

 
4- 

For the section locally financed, the Contractor/Consultant shall invoice the VAT 
to the CDR in accordance with clause 3 above. 

Method of VAT invoicing/refund for contracts partially financed by foreign 
sources: 

For the section financed by foreign sources, the Contractor/Consultant shall obtain 
the VAT refund directly from the Ministry of Finance. 
 

5- 
The contracts totally financed by foreign sources shall be exempted from the 
VAT. In the event the Contractor/Consultant is bound to pay this tax, the latter 
shall obtain its refund directly from the Ministry of Finance and not from the 
Council for Development and Reconstruction. (Refer to Article 19 – clause 4 of 
Law # 379, and Article 3 (b) of implementation Decree # 7336 dated 31/01/2002.) 

Methods of VAT refund for contracts totally financed by foreign sources: 

 
This document was approved by virtue of decision # 147/2002 dated 07/03/2002, 
taken by the Board of Directors of the CDR; and amended as per Law No. 64 
dated 26/10/2017. 

 


	Vol.1 Cover-Lots 13 & 14
	RFB RRM Lots 13&14 SBD SW 1 ENV Sept. 2023
	19TPART 1 – Bidding Procedures19T 1
	19TSection I - Instructions to Bidders19T 2
	19TSection II - Bid Data Sheet (BDS)19T 30
	19TSection III - Evaluation and Qualification Criteria19T 45
	19TSection IV - Bidding Forms19T 61
	19TSection V - Eligible Countries19T 120
	19TSection VI - Fraud and Corruption19T 121

	19TPART 2 – Works’ Requirements19T 125
	19TSection VII - Works’ Requirements19T 126

	19TPART 3 – Conditions of Contract and Contract Forms19T 137
	19TSection VIII - General Conditions of Contract19T 137
	19TSection IX - Particular Conditions of Contract19T 184
	19TSection X - Contract Forms19T 191
	Contents

	19TA.19T 19TGeneral19T 4
	19T1.19T 19TScope of Bid19T 4
	19T2.19T 19TSource of Funds19T 5
	19T3.19T 19TFraud and Corruption19T 5
	19T4.19T 19TEligible Bidders19T 5
	19T5.19T 19TEligible Materials, Equipment and Services19T 8

	19TB.19T 19TContents of Bidding Document19T 8
	19T6.19T 19TSections of Bidding Document19T 8
	19T7.19T 19TClarification of Bidding Document, Site Visit, Pre-Bid Meeting19T 9
	19T8.19T 19TAmendment of Bidding Document19T 10

	19TC.19T 19TPreparation of Bids19T 11
	19T9.19T 19TCost of Bidding19T 11
	19T10.19T 19TLanguage of Bid19T 11
	19T11.19T 19TDocuments Comprising the Bid19T 11
	19T12.19T 19TLetter of Bid and Schedules19T 12
	19T13.19T 19TAlternative Bids19T 12
	19T14.19T 19TBid Prices and Discounts19T 12
	19T15.19T 19TCurrencies of Bid and Payment19T 13
	19T16.19T 19TDocuments Comprising the Technical Proposal19T 14
	19T17.19T 19TDocuments Establishing the Eligibility and Qualifications of the Bidder19T 14
	19T18.19T 19TPeriod of Validity of Bids19T 14
	19T19.19T 19TBid Security19T 15
	19T20.19T 19TFormat and Signing of Bid19T 17

	19TD.19T 19TSubmission and Opening of Bids19T 17
	19T21.19T 19TSealing and Marking of Bids19T 17
	19T22.19T 19TDeadline for Submission of Bids19T 18
	19T23.19T 19TLate Bids19T 18
	19T24.19T 19TWithdrawal, Substitution, and Modification of Bids19T 18
	19T25.19T 19TBid Opening19T 19

	19TE.19T 19TEvaluation and Comparison of Bids19T 20
	19T26.19T 19TConfidentiality19T 20
	19T27.19T 19TClarification of Bids19T 20
	19T28.19T 19TDeviations, Reservations, and Omissions19T 21
	19T29.19T 19TDetermination of Responsiveness19T 21
	19T30.19T 19TNonmaterial Nonconformities19T 22
	19T31.19T 19TCorrection of Arithmetical Errors19T 22
	19T32.19T 19TConversion to Single Currency19T 23
	19T33.19T 19TMargin of Preference19T 23
	19T34.19T 19TSubcontractors19T 23
	19T35.19T 19TEvaluation of Bids19T 23
	19T36.19T 19TComparison of Bids19T 24
	19T37.19T 19TAbnormally Low Bids19T 24
	19T38.19T 19TUnbalanced or Front-Loaded Bids19T 25
	19T39.19T 19TQualification of the Bidder19T 25
	19T40.19T 19TMost Advantageous Bid19T 26
	19T41.19T 19TEmployer’s Right to Accept Any Bid, and to Reject Any or All Bids19T 26
	19T42.19T 19TStandstill Period19T 26
	19T43.19T 19TNotification of Intention to Award19T 26

	19TF.19T 19TAward of Contract19T 27
	19T44.19T 19TAward Criteria19T 27
	19T45.19T 19TNotification of Award19T 27
	19T46.19T 19TDebriefing by the Employer19T 28
	19T47.19T 19TSigning of Contract19T 28
	19T48.19T 19TPerformance Security19T 29
	19T49.19T 19TAdjudicator19T 29
	19T50.19T 19TProcurement Related Complaint19T 29

	(i) sign the Contract in accordance with ITB 47; or
	(ii) furnish a Performance Security and if required in the BDS, the Environmental and Social (ES) Performance Security in accordance with ITB 48.
	(i) sign the Contract in accordance with ITB 47; or
	(ii) furnish a Performance Security and if required in the BDS, the Environmental and Social (ES) Performance Security in accordance with ITB 48, 
	(i) affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; or
	(ii) limit in any substantial way, inconsistent with the bidding document, the Employer’s rights or the Bidder’s obligations under the proposed Contract; or
	19T1.19T 19TMargin of Preference (Not Applicable)19T 47
	19T2.19T 19TEvaluation19T 48
	19T3.19T 19TQualification19T 50
	19T4.19T 19TKey Personnel19T 59
	19T5.19T 19TEquipment19T 60
	Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's technical capacity to mobilize key equipment and personnel for the contract consistent with its proposal regarding work methods, scheduling, and material sourcing...
	Pursuant to ITB 35.4 of the Instructions to Bidders, if Works are grouped in multiple contracts, evaluation will be as follows:
	Bidding will be conducted through National competitive procurement using a Request for Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF Borrowers- Procurement in Investment Projects Financing” July 2016 (“Procurement Regula...
	Bidders have the option to submit a Bid for one or more of the lots listed in the table shown in the paragraph 1 of the Specific Procurement Notice.  Bidders submitting their bids for more than one lot, must ensure that the following criteria are met ...
	A bidder (including all members of a joint venture) will be disqualified for the submitted bid related to any one or more lots, in the event that the two requirements above are not met, as such to achieve the lowest bid price while meeting the two req...
	The contract related to each lot will be awarded to the Bidder offering the lowest evaluated cost to the Employer, provided that the selected Bidder meets the required qualification criteria and the aggregate minimum requirements for respective lots a...
	An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows:
	19TLetter of Bid (shall be submitted for each lot separately)19T 63
	19TSchedules19T 67
	19TBill of Quantities19T 67
	19TAttached separately Bound (Volume 3)19T 67
	19T1. Sample Bill of Quantities19T 69
	19T2. Schedule of Payment Currencies19T 71
	19T3. Schedule(s) of Adjustment Data19T 72
	19T(NOT APPLICABLE)19T 72

	19TForms of Bid Security19T 73
	19TForm of Bid Security - Bank Guarantee19T 73
	19TForm of Bid Security – Bid Bond (Not Applicable)19T 75
	19TForm of Bid-Securing Declaration (Not Applicable)19T 77

	19TTechnical Proposal19T 79
	19TTechnical Proposal Forms19T 79
	19TEquipment19T 84
	19TSite Organization19T 85
	19Tshall be submitted for each lot separately19T 85
	19TMethod Statement19T 86
	19Tshall be submitted for each lot separately19T 86
	19TMobilization Schedule19T 87
	19Tshall be submitted for each lot separately19T 87
	19TConstruction Schedule19T 88
	19Tshall be submitted for each lot separately19T 88
	19TES Management Strategies and Implementation Plans19T 89
	19TCode of Conduct for Contractor’s Personnel (ES) Form19T 90
	19Tshall be submitted for each lot separately19T 90
	19TOthers19T 95

	19TBidder’s Qualification19T 96
	19TForm ELI -1.1: Bidder Information Form19T 97
	19TForm ELI -1.2: Information Form for JV Bidders19T 98
	19TForm CON – 2:  Historical Contract Non-Performance, Pending Litigation and Litigation History19T 99
	19TForm CON – 3 Environmental and Social Performance Declaration19T 101
	19TForm CON – 4 Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment Performance Declaration19T 103
	19TForm CCC: Current Contract Commitments / Works in Progress19T 105
	19TForm FIN – 3.1: Financial Situation and Performance19T 106
	19TForm FIN - 3.2: Average Annual Construction Turnover19T 108
	19TForm FIN - 3.3: Financial Resources19T 109
	19TForm EXP - 4.1: General Construction Experience19T 110
	19TForm EXP - 4.2(a): Specific Construction and Contract Management Experience19T 111
	19TForm EXP - 4.2(b): Construction Experience in Key Activities (Not Applicable)19T 113
	19TForm EXP - 4.2(c): Specific Experience in Managing ES aspects19T 115
	19TForm of Joint Venture Agreement19T 116

	Form PER -1
	The Bidder shall submit comprehensive and concise Environmental and Social Management Strategies and Implementation Plans (ES-MSIP) as required by ITB 11.1 (i) of the Bid Data Sheet. These strategies and plans shall describe in detail the actions, mat...
	In developing these strategies and plans, the Bidder shall have regard to the ES provisions of the contract including those as may be more fully described in the Works Requirements in Section VII.

	4 REVENUE DISTRIBUTION
	19TScope of Works19T 127
	19TSpecifications19T 129
	19TEnvironmental and Social Requirements19T 130
	19TKey Personnel19T 134
	19TDrawings19T 135
	19TSupplementary Information19T 136
	Table of Clauses

	19TA.  General19T 140
	19T1.19T 19TDefinitions19T 140
	19T2.19T 19TInterpretation19T 143
	19T3.19T 19TLanguage and Law19T 144
	19T4.19T 19TProject Manager’s Decisions19T 144
	19T5.19T 19TDelegation19T 144
	19T6.19T 19TCommunications19T 144
	19T7.19T 19TSubcontracting19T 144
	19T8.19T 19TOther Contractors19T 145
	19T9.19T 19TPersonnel and Equipment19T 146
	19T10.19T 19TEmployer’s and Contractor’s Risks19T 147
	19T11.19T 19TEmployer’s Risks19T 147
	19T12.19T 19TContractor’s Risks19T 147
	19T13.19T 19TInsurance19T 147
	19T14.19T 19TSite Data19T 148
	19T15.19T 19TContractor to Construct the Works19T 148
	19T16.19T 19TThe Works to Be Completed by the Intended Completion Date19T 149
	19T17.19T 19TApproval by the Project Manager19T 149
	19T18.19T 19THealth, Safety and Protection of the Environment19T 149
	19T19.19T 19TArchaeological and Geological Findings19T 152
	19T20.19T 19TPossession of the Site19T 153
	19T21.19T 19TAccess to the Site19T 153
	19T22.19T 19TInstructions, Inspections and Audits19T 153
	19T23.19T 19TAppointment of the Adjudicator19T 154
	19T24.19T 19TProcedure for Disputes19T 154
	19T25.19T 19TFraud and Corruption19T 154
	19T26.19T 19TStakeholder Engagement19T 155
	19T27.19T 19TSuppliers (other than Subcontractors)19T 155
	19T28.19T 19TCode of Conduct19T 156
	19T29.19T 19TSecurity of the Site19T 157

	19TB.  Time Control19T 157
	19T30.19T 19TProgram and Progress Reports19T 157
	19T31.19T 19TExtension of the Intended Completion Date19T 159
	19T32.19T 19TAcceleration19T 159
	19T33.19T 19TDelays Ordered by the Project Manager19T 159
	19T34.19T 19TManagement Meetings19T 159
	19T35.19T 19TEarly Warning19T 160

	19TC.  Quality Control19T 160
	19T36.19T 19TIdentifying Defects19T 160
	19T37.19T 19TTests19T 160
	19T38.19T 19TCorrection of Defects19T 160
	19T39.19T 19TUncorrected Defects19T 160

	19TD.  Cost Control19T 161
	19T40.19T 19TContract Price19T 161
	19T41.19T 19TChanges in the Contract Price19T 161
	19T42.19T 19TVariations19T 161
	19T43.19T 19TCash Flow Forecasts19T 163
	19T44.19T 19TPayment Certificates19T 163
	19T45.19T 19TPayments19T 164
	19T46.19T 19TCompensation Events19T 165
	19T47.19T 19TTax19T 166
	19T48.19T 19TCurrencies19T 166
	19T49.19T 19TPrice Adjustment19T 166
	19T50.19T 19TRetention19T 167
	19T51.19T 19TLiquidated Damages19T 167
	19T52.19T 19TBonus19T 168
	19T53.19T 19TAdvance Payment19T 168
	19T54.19T 19TSecurities19T 168
	19T55.19T 19TDayworks19T 169
	19T56.19T 19TCost of Repairs19T 169

	19TE.  Finishing the Contract19T 169
	19T57.19T 19TCompletion19T 169
	19T58.19T 19TTaking Over19T 169
	19T59.19T 19TFinal Account19T 169
	19T60.19T 19TOperating and Maintenance Manuals19T 170
	19T61.19T 19TTermination19T 170
	19T62.19T 19TPayment upon Termination19T 171
	19T63.19T 19TProperty19T 171
	19T64.19T 19TRelease from Performance19T 171
	19T65.19T 19TSuspension of Bank Loan or Credit19T 172

	The Start Date shall be the date at which the following precedent conditions have all been fulfilled and the PM’s notification recording the agreement of both Parties on such fulfilment and instructing to commence the Work is received by the Contractor:
	(a) signature of the Contract Agreement by both Parties, and if required, approval of the Contract by relevant authorities of the Country;
	19TNotification of Intention to Award19T 192
	19TLetter of Acceptance19T 198
	19TContract Agreement19T 200
	19TPerformance Security19T 202
	19TOption 1: Demand Guarantee19T 202
	19TPerformance Security19T 204
	19TOption 2: Performance Bond (Not Applicable)19T 204
	19TEnvironmental and Social (ES) Performance Security19T 206
	19TAdvance Payment Security19T 208
	1 Introduction 3
	2 Compliance with Regulations 4
	3 Failure to Comply with Regulations 5
	3.1 General 5
	3.2 Deductions from Payments 6

	4 General Requirements 7
	4.1 Preamble 7
	4.2 Safety Officer 7
	4.3 Safety Training 7
	4.4 Safety Meetings 7
	4.5 Safety Inspections 8
	4.6 Control of Substances Hazardous to Health 8
	4.7 Potential Hazards 8
	4.8 Accident Reporting 8
	4.9 Notices, Signs, Etc 9
	4.10 First Aid and Medical Attention 9
	4.11 Employee Qualifications and Conduct 9

	5 Safety Requirements 10
	5.1 Personal Protective Equipment 10
	5.2 Fire Protection and Prevention 11
	5.3 Electrical Safety 13
	5.4 Oxygen/Acetylene/Fuel Gases/Cartridge Tools 14
	5.5 Scaffolding/Temporary Works 14
	5.6 Use of Ladders 15
	5.7 Elevated Work 15
	5.8 Use of Temporary Equipment 17
	5.9 Locking-out, Isolating, and Tagging of Equipment 18
	5.10 Installation of Temporary or Permanent Equipment 19
	5.11 Laser Survey Instruments 19
	5.12 Working in Confined Spaces 19
	5.13 Demolition 20
	5.14 Use of Explosives 20
	5.15 Excavation and Trenching 21
	5.16 Concrete Reinforcement Starter Bars 23

	6 Environmental and Health Requirements 23
	6.1 Protection of the Environment 23
	6.2 Air Pollution 23
	6.3 Water Pollution 23
	6.4 Solid Waste 25
	6.5 Noise Control 26

	7 Additional Requirements for Work in Public Areas 27
	7.1 General 27
	7.2 Method Statement 28
	7.3 Closure of Roads, Etc 29
	7.4 Trench and Other Excavations 29
	7.5 Safety Barriers 30

	8 Contractor's Site Check List 31


